

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8727-00-00	ASHLAND	STH-112	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	MARENGO - ASHLAND DESIGN/RESURFACING STH 118 TO STH 137	Advanced
8727-00-70	ASHLAND	STH-112	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		12/11/18	MARENGO - ASHLAND CONSTRUCTION/RESURFACING STH 118 TO STH 137	Advanced
8731-05-70	ASHLAND	STH-137	303	\$3,000,000 - \$3,999,999	\$1,000,000 - \$1,999,999	07/25/15	05/25/15	C ASHLAND, 6TH STREET WEST JT AGRMNT/CONNECTING HWY CHANGE 271 STH 112 TO STH 13	Decrease
8731-05-72	ASHLAND	STH-137	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/25/15	C ASHLAND, 6TH STREET WEST JT AGRMNT/CONNECTING HWY CHANGE 271 STH 112 TO STH 13	Advanced
8090-03-75	BARRON	STH-025	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/12/17	07/12/22	RIDGELAND - BARRON CONSTRUCTION/BRRHB/DECK OVERLAY LOWER PINE CREEK BRIDGE B-03-0070	Deferred
8090-03-76	BARRON	STH-025	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/12/17	07/12/22	RIDGELAND - BARRON CONSTR/BRRHB/PCC OVRLY/RAIL RPLMNT UPPER PINE CREEK BRIDGE B-03-0069	Deferred
8120-07-03	BARRON	STH-048	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	MCKINLEY - RICE LAKE DESIGN/3 CULVERT REPLACEMENT STH 25 TO WEST AVENUE	Advanced
8120-07-70	BARRON	STH-048	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	08/08/17	11/08/22	MCKINLEY - RICE LAKE CONSTRUCTION/RESURFACING STH 25 TO WEST AVENUE	Deferred
8120-07-73	BARRON	STH-048	303	\$0 - \$99,999	\$250,000 - \$499,999		12/12/17	MCKINLEY - RICE LAKE MISC CONSTR/3 CULVERT REPLACEMENT STH 25 TO WEST AVENUE	Advanced
1180-00-05	BAYFIELD	USH-002	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/15	BRULE - INO DESIGN/RESURFACING CTH A TO CTH E	Advanced
1180-03-76	BAYFIELD	USH-002	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	07/10/18	11/08/22	BRULE - INO CONSTRUCTION/RESURFACING SZNAIDER ROAD TO CTH A	Deferred
4085-39-21	BROWN	STH-057	303	\$0 - \$99,999	\$0 - \$99,999		05/25/15	C DEPERE, BROADWAY STREET	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								REAL ESTATE/RESURF URBAN STREET	
								RANDAL AVENUE-NPL	
1130-44-40	BROWN	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		07/25/16	APPLETON-GREEN BAY	Advanced
								UTILITY/KAUKAUNA UTILITIES	
								CTH J-ORANGE LANE	
1130-44-41	BROWN	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		07/25/16	APPLETON-GREEN BAY	Advanced
								UTILITY/AT & T RELOCATION	
								CTH J-ORANGE LANE	
7225-00-52	BUFFALO	LOC-STR	207	\$0 - \$99,999	\$250,000 - \$499,999		07/25/15	V COCHRANE, 5TH STREET	Advanced
								SFTY/RR/RAILROAD WARNING DEVICES	
								BNSF RAILROAD CROSSING 079935N	
7730-01-60	BUFFALO	STH-088	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/08/16	11/08/22	CZECHVILLE - MONDOVI	Deferred
								CONSTRUCTION/ROAD MAINTENANCE	
								CTH E TO CTH U	
7730-02-60	BUFFALO	STH-088	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/12/17	11/08/22	CREAM - MONDOVI	Deferred
								CONSTRUCTION/ROAD MAINTENANCE	
								CTH U TO STH 37	
7730-02-62	BUFFALO	STH-088	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/08/16	CZECHVILLE - MONDOVI	Advanced
								CONSTRUCTION/CHIP SEAL	
								SOUTH JUNCTION CTH E TO STH 37	
7735-00-73	BUFFALO	STH-121	303	\$250,000 - \$499,999	\$250,000 - \$499,999	08/09/16	01/12/21	GILMANTON - INDEPENDENCE	Deferred
								CONSTRUCTION/BRRHB/DECK OVERLAY	
								S FORK ELK CREEK BRIDGE B-06-0050	
7735-01-61	BUFFALO	STH-121	303	\$4,000,000 - \$4,999,999	\$750,000 - \$999,999	11/08/22	11/08/16	GILMANTON - INDEPENDENCE	Advanced
								CONSTRUCTION/CHIP SEAL	
								STH 88 TO STH 93	
8610-07-73	CHIPPEWA	STH-124	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/12/17	07/13/21	CHIPPEWA FALLS - BLOOMER	Deferred
								CONSTRUCTION/BRRHB/4 BRIDGES REDECK	
								ONEILL CR BRG B-09-124,125,126,0016	
1520-05-60	CLARK	STH-073	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/08/16	PITTSVILLE - NEILLSVILLE	Advanced
								CONSTRUCTION/CHIP SEAL	
								EAST COUNTY LINE TO USH 10	
1520-07-82	CLARK	STH-073	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/09/16	11/08/22	PITTSVILLE - NEILLSVILLE	Deferred
								CONSTRUCTION/RESURFACING	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 95 TO USH 10	
7540-02-70	CLARK	USH-012	303	\$750,000 - \$999,999	\$750,000 - \$999,999	12/11/18	07/13/21	FAIRCHILD - BLACK RIVER FALLS	Deferred
								CONSTRUCTION/BRRHB/BRIDGE REDECK	
								CNW RAILROAD BRIDGE B-10-0030	
6707-00-02	COLUMBIA	STH-146	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	FALL RIVER - CAMBRIA	Advanced
								PE/CONCRETE OVLY & JOINT REPLACE	
								CMSTPP RR STRUCTURE B-11-27	
6707-00-82	COLUMBIA	STH-146	303	\$0 - \$99,999	\$250,000 - \$499,999		04/11/17	FALL RIVER - CAMBRIA	Advanced
								CONST/CONCRETE OVLY & JOINT REPLACE	
								CMSTPP RR STRUCTURE B-11-27	
5180-04-03	CRAWFORD	STH-060	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	BRIDGEPORT - BOSCOBEL	Advanced
								PE/CONCRETE DECK OVERLAY	
								STRUCTURES B-12-35/36/37	
5180-04-83	CRAWFORD	STH-060	303	\$0 - \$99,999	\$750,000 - \$999,999		11/14/17	BRIDGEPORT - BOSCOBEL	Advanced
								CONST/CONCRETE DECK OVERLAY	
								STRUCTURES B-12-35/36/37	
5105-17-31	CRAWFORD	STH-108	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	CRAWFORD & LA CROSSE COUNTIES	Advanced
								PE/DECK EPOXY OVERLAY	
								VARIOUS STRUCTURES	
5105-17-61	CRAWFORD	STH-108	303	\$0 - \$99,999	\$100,000 - \$249,999		04/11/17	CRAWFORD & LA CROSSE COUNTIES	Advanced
								CONST/DECK EPOXY OVERLAY	
								VARIOUS STRUCTURES	
1661-05-88	CRAWFORD	USH-018	302	\$0 - \$99,999	\$100,000 - \$249,999		01/12/16	PRAIRIE DUCHIEN BYPAS/S TOWN-STH 60	Advanced
								CONST OPS/SANITARY SEWER-WATER MAIN	
								SOUTH TOWN LANE ELY TO STH 60	
1007-10-48	DANE	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		07/25/15	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1007-11-70/PARCEL 202	
								CTH BN BRIDGE B-13-0718	
1007-10-94	DANE	IH -039	302	\$0 - \$99,999	\$100,000 - \$249,999		04/25/15	ILLINOIS STATE LINE - MADISON	Advanced
								SERVICE PATROL 1007-10-72/FY 2015PO	
								USH 51/STH 73 INTERCHANGE	
1066-03-04	DANE	IH -094	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/01/15	MADISON - LAKE MILLS	Advanced
								DESIGN/REPLACE B-13-158,159,162,163	
								STH 73 BRIDGES; MISSOURI RD BRIDGES	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1234-56-78	DANE	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999	02/13/14	06/30/15	PAVE WISCONSIN	Advanced
								VERIFY BEHAVIOR	
								NOT REAL - KEEP FOR SUPPORT TEAM	
1370-02-02	DODGE	STH-016	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	WATERTOWN - WAUKESHA	Advanced
								PE/REPLACE DECK	
								UP RR STRUCTURE B-14-41	
1400-00-04	DODGE	STH-016	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	COLUMBUS - WATERTOWN	Advanced
								PE/REPLACE DECK	
								BEAVER DAM RIVER STRUCTURE B-14-60	
7220-00-07	DUNN	STH-025	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	DURAND - MENOMONIE	Advanced
								DESIGN/RESURFACING	
								SOUTH COUNTY LN TO RED CEDAR RIVER	
8100-01-21	DUNN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		09/25/16	MENOMONIE - RIDGELAND	Advanced
								REAL ESTATE ACQ/BRIDGE REPLACEMENT	
								HAY RIVER BRIDGE B-17-0607	
8630-03-50	DUNN	STH-079	303	\$0 - \$99,999	\$0 - \$99,999	05/25/15	03/25/20	GLENWOOD CITY - COLFAX	Deferred
								RR OPS/RAILROAD CROSSING REPAIR	
								CANANDIAN NATIONAL RAILROAD 693002B	
8640-02-50	DUNN	STH-079	303	\$250,000 - \$499,999	\$250,000 - \$499,999	05/25/15	03/25/20	V BOYCEVILLE, EAST STREET	Deferred
								RR OPS/SIGNAL INSTALLATION	
								CANADIAN NATIONAL RAILROAD 692991H	
7110-00-00	EAU CLAIRE	STH-037	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/15	MONDOVI - EAU CLAIRE	Advanced
								DESIGN/RESURFACING	
								USH 10 TO STH 85	
7110-05-22	EAU CLAIRE	STH-037	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/16	MONDOVI - EAU CLAIRE	Advanced
								REAL ESTATE ACQ/PAVEMENT REPLACEMNT	
								IH 94 TO USH 12	
7110-05-73	EAU CLAIRE	STH-037	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	02/12/19	07/10/18	MONDOVI - EAU CLAIRE	Advanced
								CONSTRUCTION/RESURFACE	
								STH 85 TO LOWES CREEK	
1420-22-71	FOND DU LAC	USH-151	303	\$14,000,000 - \$14,999,999	\$7,000,000 - \$7,999,999	11/10/15	11/10/15	FOND DU LAC BYPASS	Decrease
								RW-YES	
								CTH V INTERSECTION	
1420-23-41	FOND DU LAC	USH-151	303	\$0 - \$99,999	\$0 - \$99,999		05/25/15	FOND DU LAC BYPASS	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/AT & T WISCONSIN UTL 91	
								CTH T OVERPASS	
5580-00-02	GRANT	STH-035	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	BLOOMINGTON - PRAIRIE DU CHIEN	Advanced
								PE/CONCRETE OVLY & WING REPLACEMENT	
								BLAKE FORK CREEK STRUCTURE B-22-59	
1023-04-81	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	01/25/15	08/25/88	DEACTIVATE//OSSEO - BLACK RIVER FLS	Deferred
								INACTIVE/MISC/PROCUREMENT ITS ITEMS	
								STH 95 TO CTH F (WEST BOUND)	
7250-01-50	JACKSON	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999	01/25/15	05/25/15	V HIXTON, DEPOT STREET	Advanced
								RR/RAIL XING CLOSURE INCENTIVE PYMT	
								WI CNTRL (CN) RR XING 281 740D	
7550-01-72	JACKSON	STH-054	303	\$100,000 - \$249,999	\$100,000 - \$249,999	08/09/16	11/10/20	MELROSE - BLACK RIVER FALLS	Deferred
								CONSTRUCTION/BRRHB/PCC OVRLY	
								TROUT RUN CREEK BRIDGE B-27-0067	
1390-00-03	JEFFERSON	STH-026	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	JANESVILLE - FORT ATKINSON	Advanced
								PE/JOINT REPLACEMENT	
								ROCK RIVER STRUCTURE B-28-81	
1390-00-83	JEFFERSON	STH-026	303	\$0 - \$99,999	\$100,000 - \$249,999		05/09/17	JANESVILLE - FORT ATKINSON	Advanced
								CONST/JOINT REPLACEMENT	
								ROCK RIVER STRUCTURE B-28-81	
3080-07-30	JEFFERSON	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	C JEFFERSON, W RACINE STREET	Advanced
								PE/EPOXY OVERLAY	
								ROCK RIVER STRUCTURE, B-28-89	
3080-07-60	JEFFERSON	USH-018	303	\$0 - \$99,999	\$250,000 - \$499,999		05/08/18	C JEFFERSON, W RACINE STREET	Advanced
								CONST/EPOXY OVERLAY	
								ROCK RIVER STRUCTURE, B-28-89	
3210-00-55	KENOSHA	CTH-S	206	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/15	01/25/19	CTH S	Deferred
								RR/IMPROVEMENTS	
								CTH H TO BRUMBACK BLVD	
3240-13-00	KENOSHA	STH-032	303	\$0 - \$99,999	\$500,000 - \$749,999		06/25/16	STH 32 CORRIDOR STUDY	Advanced
								PA/STUDY	
								STATE LINE TO 91ST ST, CITY KENOSHA	
1071-06-89	LA CROSSE	USH-053	303	\$0 - \$99,999	\$500,000 - \$749,999		12/13/16	USH 53/35 - THEATER ROAD	Advanced
								CONST/SANITARY FORCE MAIN ONALASKA	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WEST GEORGE ST TO BN RR BRIDGE	
5590-00-01	LAFAYETTE	STH-078	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	WARREN - ARGYLE	Advanced
								PE/REPLACE DECK	
								PECATONICA RIVER STRUCTURE B-33-9	
1620-01-02	MARATHON	STH-013	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/15	MARSHFIELD - ABBOTSFORD	Advanced
								DESIGN/PREVENTATIVE MAINTENANCE	
								STH 98 TO SOUTH JUNCTION CTH N	
1590-16-21	MARINETTE	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		06/25/15	WCL - USH 141	Advanced
								RE	
								WCL - CTH O	
1430-00-89	MARQUETTE	STH-023	303	\$0 - \$99,999	\$750,000 - \$999,999		11/14/17	CITY OF MONTELLO, UNDERWOOD AVENUE	Advanced
								CONST/LOCAL UTILITY	
								MORNINGSIDE COURT TO PARK STREET	
1060-27-46	MILWAUKEE	IH -094	302	\$0 - \$99,999	\$0 - \$99,999		05/25/15	EAST WEST FREEWAY, ATC STUDY	Advanced
								UTIL/STUDY	
								70TH STREET TO 16TH STREET	
1060-39-90	MILWAUKEE	VAR-HWY	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/12/16	ZOO IC, 2016 TMP PROJECTS	Advanced
								TRAFFIC MITIGATION PROJECTS	
								VARIOUS LOCATIONS, MKE & WAUK CO	
1000-08-55	NORTHWEST REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$1,000,000 - \$1,999,999	06/25/15	06/25/23	SHRM-LOCAL FORCE ACCOUNT - 2015 LOE	Deferred
								CONSTR/LFA LEVEL-OF-EFFORT FY 2015	
								NORTHWEST REGION - VARIOUS HIGHWAYS	
1150-70-60	OCONTO	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		06/25/15	GREEN BAY-ABRAMS	Advanced
								CONST/CRACKFILLING	
								SCL-ABRAMS	
9040-02-30	ONEIDA	STH-017	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	RHINELANDER - EAGLE RIVER	Advanced
								DESIGN/PREV MAINT APPRVL 3/25/15	
								STEVENS STREET TO POLLYANNA ROAD	
9040-03-30	ONEIDA	STH-017	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	RHINELANDER - EAGLE RIVER	Advanced
								DESIGN/PREV MAINT APPRVL 3/25/15	
								USH 8 TO STEVENS STREET	
1580-30-21	ONEIDA	USH-008	303	\$100,000 - \$249,999	\$100,000 - \$249,999	04/25/19	06/25/17	PRENTICE - BRADLEY	Advanced
								REAL ESTATE/PAVEMENT REPLACEMENT	
								CTH YY TO TRACY ROAD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6230-19-60	OUTAGAMIE	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		06/25/15	NEW LONDON-BLACK CREEK	Advanced
								CONST/CRACK FILLING	
								NEW LONDON-SCHIOCTON	
7180-03-61	PEPIN	STH-035	303	\$0 - \$99,999	\$500,000 - \$749,999		11/08/16	ALMA - HAGER CITY	Advanced
								CONSTRUCTION/CHIP SEAL	
								NORTH JCT STH 25 TO WALNUT STREET	
7105-01-60	PIERCE	STH-072	303	\$0 - \$99,999	\$100,000 - \$249,999		11/08/16	ELLSWORTH - ELMWOOD	Advanced
								CONSTRUCTION/CHIP SEAL	
								560TH AVENUE TO CTH G	
7105-01-63	PIERCE	STH-072	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/10/18	11/08/22	ELLSWORTH - ELMWOOD	Deferred
								CONSTRUCTION/ROAD MAINTENANCE	
								560TH AVENUE TO CTH G	
7105-06-62	PIERCE	STH-072	303	\$0 - \$99,999	\$250,000 - \$499,999		11/08/16	ELLSWORTH - ELMWOOD	Advanced
								CONSTRUCTION/CHIP SEAL	
								USH 63 TO CTH BB	
7105-06-70	PIERCE	STH-072	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/12/16	11/08/22	ELLSWORTH - ELMWOOD	Deferred
								CONSTRUCTION/RESURFACING	
								USH 63 TO CTH BB	
1530-02-70	PIERCE	USH-010	303	\$8,000,000 - \$8,999,999	\$11,000,000 - \$11,999,999	12/13/16	01/12/21	PRESCOTT - ELLSWORTH	Deferred
								CONSTRUCTION/RESURFACING	
								STH 29 TO USH 63	
1530-05-60	PIERCE	USH-010	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/08/16	ELLSWORTH - DURAND	Advanced
								CONSTRUCTION/CHIP SEAL	
								CTH A TO CTH P	
7210-00-60	PIERCE	USH-063	303	\$0 - \$99,999	\$250,000 - \$499,999		11/08/16	ELLSWORTH - BALDWIN	Advanced
								CONSTRUCTION/CHIP SEAL	
								USH 10 TO SOUTH JUNCTION STH 29	
8010-01-77	POLK	STH-035	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	08/09/16	11/08/22	LUCK - SIREN	Deferred
								CONSTRUCTION/RESURFACING	
								POLK STREET TO BACON STREET	
9240-10-20	PRICE	STH-182	303	\$0 - \$99,999	\$0 - \$99,999		04/25/15	PARK FALLS - SPRINGSTEAD	Deferred
								REAL ESTATE/RESURFACE	
								SAUNDERS AVENUE TO IRON CO LINE	
1580-30-20	PRICE	USH-008	303	\$100,000 - \$249,999	\$100,000 - \$249,999	04/25/19	06/25/17	PRENTICE - BRADLEY	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								REAL ESTATE/PAVEMENT REPLACEMENT	
								LUSTILA ROAD TO CTH YY	
1003-10-94	ROCK	IH -039	302	\$0 - \$99,999	\$100,000 - \$249,999		04/25/15	ILLINOIS STATE LINE - MADISON	Advanced
								SERVICE PATROL 1003-10-71/FY 2015PO	
								CTH S, SHOPIERE ROAD INTERCHANGE	
1005-10-82	ROCK	IH -039	302	\$0 - \$99,999	\$100,000 - \$249,999		02/09/16	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/SANITARY SEWER AND WATER	
								CTH O TO KENNEDY ROAD	
1005-10-83	ROCK	IH -039	302	\$0 - \$99,999	\$100,000 - \$249,999		12/13/16	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/SANITARY SEWER AND WATER	
								USH 14 INT NORTH TO KENNEDY ROAD	
8590-23-71	RUSK	STH-040	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	12/12/17	11/08/22	BLOOMER - BRUCE	Deferred
								CONSTRUCTION/RESURFACING	
								SOUTH COUNTY LINE TO USH 8	
5255-01-01	SAUK	STH-023	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/15	MINERAL POINT - SPRING GREEN	Advanced
								PE/REPLACE DECK & BPC	
								WISCONSIN RIVER STRUCTURE B-25-51	
5752-00-01	SAUK	STH-058	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	USH 14 - LAVALLE	Advanced
								PE/CONCRETE DECK OVERLAY	
								LITTLE BARABOO RIVER STRUC B-56-67	
5752-00-81	SAUK	STH-058	303	\$0 - \$99,999	\$0 - \$99,999		04/10/18	USH 14 - LAVALLE	Advanced
								CONST/CONCRETE DECK OVERLAY	
								LITTLE BARABOO RIVER STRUC B-56-67	
8590-01-76	SAWYER	STH-040	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/14/18	01/08/19	BRUCE - RADISSON	Deferred
								CONSTRUCTION/BRIDGE REPLACEMENT	
								COUDERAY RIVER BRIDGE B-57-0089	
1610-01-33	TAYLOR	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	ABBOTSFORD - MEDFORD	Advanced
								DESIGN/CULVERT PIPE LINERS	
								ELM ROAD TO STETSON AVENUE	
1610-01-63	TAYLOR	STH-013	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/15	ABBOTSFORD - MEDFORD	Advanced
								CONSTRUCTION/CULVRT PIPE LINERS/LFA	
								ELM ROAD TO STETSON AVENUE	
9000-00-73	TAYLOR	STH-064	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/12/17	07/13/21	MEDFORD - MERRILL	Deferred
								CONS/BRSHRM/EPOXY OVRLY/DECK REPAIR	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								EAST FK LITTLE BLACK RIV B-60-0044	
8210-01-70	TAYLOR	STH-073	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/12/17	07/13/21	THORP - INGRAM	Deferred
								CONSTR/BRSHRM/EPOXY OVRLY/RAIL RPL	
								NORTH FORK EAU CLAIRE RIV B-60-0033	
7550-00-62	TREMPEALEAU	STH-054	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	08/09/16	11/08/22	GALESVILLE - MELROSE	Deferred
								CONSTR/ROADWAY MAINTENANCE/(CIPR)	
								USH 53 TO EAST COUNTY LINE	
7550-00-64	TREMPEALEAU	STH-054	303	\$0 - \$99,999	\$250,000 - \$499,999		11/08/16	GALESVILLE - MELROSE	Advanced
								CONSTRUCTION/CHIP SEAL	
								USH 53 TO EAST COUNTY LINE	
7130-01-23	TREMPEALEAU	STH-093	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/25/16	07/25/19	C ARCADIA, STH 93	Deferred
								REAL ESTATE ACQUISITION	
								STH 95 INTERSECTION	
7130-01-43	TREMPEALEAU	STH-093	303	\$0 - \$99,999	\$0 - \$99,999	06/25/17	07/25/19	C ARCADIA, STH 93	Deferred
								UTILITIES /LEVEL OF EFFORT	
								STH 95 INTERSECTION	
7560-05-60	TREMPEALEAU	STH-095	303	\$250,000 - \$499,999	\$250,000 - \$499,999	11/13/18	11/08/32	ARCADIA - BLAIR	Deferred
								CONSTRUCTION/MISC/CULVERT REPAIR	
								SORLIE LANE TO GILBERTSON ROAD	
1535-07-03	TREMPEALEAU	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	MONDOVI - OSSEO	Advanced
								DESIGN/RESURFACE	
								W JCT USH 53 TO C OSSEO,EAST STREET	
1632-03-01	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	LA CROSSE - GALESVILLE	Advanced
								DESIGN/RESURFACING	
								SOUTH COUNTY LINE TO W JCT STH 54	
1643-08-46	VERNON	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		07/25/15	WESTBY-READSTOWN	Advanced
								UTL OPS/MG&E-GAS UTL 202	
								KICKAPOO RIVER BRIDGE B-62-0045	
1643-08-47	VERNON	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		07/25/15	WESTBY-READSTOWN	Advanced
								UTL OPS/VERNON TELE CO(FO)UTL 201	
								KICKAPOO RIVER BRIDGE B-62-0045	
1320-17-70	WALWORTH	STH-011	303	\$3,000,000 - \$3,999,999	\$5,000,000 - \$5,999,999	09/11/18	09/11/18	JANESVILLE - DELAVAN	Increase
								CONST/ RESURFACE	
								USH 14/STH 89 TO TURTLE CREEK DRIVE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1550-04-73	WASHBURN	USH-063	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/14/18	03/12/19	CUMBERLAND - SPOONER CONSTRUCTION/RESURFACING N JUNCTION CTH B TO GREEN VALLEY RD	Deferred
1550-06-74	WASHBURN	USH-063	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/14/18	03/12/19	C SPOONER, RIVER STREET CONSTRUCTION/RESURFACING GREEN VALLEY ROAD TO STH 70	Deferred
1550-22-71	WASHBURN	USH-063	303	\$750,000 - \$999,999	\$750,000 - \$999,999	08/14/18	03/12/19	SPOONER - HAYWARD CONSTRUCTION/RESURFACING POPLAR STREET TO USH 53	Deferred
1560-00-71	WASHBURN	USH-063	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/12/17	07/13/21	SPOONER - HAYWARD CONSTR/BRSHRM/EPOXY OVRLY/WING RPL NAMEKAGON RIVER BRIDGE B-65-0013	Deferred
2475-00-46	WASHINGTON	STH-145	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/15	ORCHARD ROAD, VILLAGE OF GERMANTOWN UTIL/WE ENERGIES GAS, PARCEL 205 DONGES BAY ROAD INTERSECTION	Advanced
1090-23-30	WAUKESHA	STH-164	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	ROCK FREEWAY PE/RESURFACE STH 164 INTERCHANGE	Advanced
1510-00-00	WAUPACA	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/15	STEVENS POINT - WAUPACA DESIGN/HSIP MEDIAN IMPROVEMENTS ERICKSON RD TO STH 22/54 CTH A INT	Advanced
1510-00-01	WAUPACA	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		01/01/15	WAUPACA - APPLETON DESIGN/MEDIAN BARRIERS STH 22/54 INT TO EAST OF REEK ROAD	Advanced
1510-00-70	WAUPACA	USH-010	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		02/13/18	STEVENS POINT - WAUPACA CONSTR/HSIP MEDIAN IMPROVEMENTS ERICKSON RD TO STH 22/54 CTH A INT	Advanced
1510-00-71	WAUPACA	USH-010	303	\$0 - \$99,999	\$750,000 - \$999,999		02/13/18	WAUPACA - APPLETON CONSTR/MEDIAN BARRIERS STH 22/54 INT TO EAST OF REEK ROAD	Advanced
1517-75-47	WINNEBAGO	CTH-P	302	\$0 - \$99,999	\$0 - \$99,999		05/25/15	USH 10-USH 10/STH 441 UTILITY/MENASHA ELECTRIC & WATER COUNTY CB-ONEIDA STREET	Advanced
6190-15-74	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$250,000 - \$499,999		05/09/17	MAIN ST VILLAGE OF WINNECONNE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2015-2018 STIP
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								COSNT/BRRPL SANITARY/WATER	
								WEST VILLAGE - EAST VILLAGE LIMITS	
6190-16-40	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$0 - \$99,999		07/25/17	E. RIVER DRIVE, CITY OF OMRO	Advanced
								UTILITY/PLACEHOLDE SSIMMONS	
								SPRUCE STREET-NCL	
6350-07-51	WOOD	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		01/25/16	MARSHFIELD - STEVENS POINT	Advanced
								JT LET	
								CN RR PEDESTRIAN UNDERPASS	
6350-07-80	WOOD	USH-010	302	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/12/16	MARSHFIELD - STEVENS POINT	Advanced
								JT LET	
								CN RR PEDESTRIAN UNDERPASS	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased