							9	Simple Pr	oject Sc	hedule E	xample																
	Activity Name	Duration (Weeks)	Start Date	Finish Date	2020					2021 2022										2							
					Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
	Programming																										
1	Sponsor's Guide Training	6.00	10/19/2020	11/30/2020)														SPO			SIBILITIES		ł.	1	-	
	Certification and Sponsor's Guide Acknowledgement																					SULTANT (DC) RESPONSIBILITIES					
2	form prepared	4.00	11/2/2020	11/30/2020																		BILITIES		illines			
3	Certification reviewed and approved	2.00	11/30/2020	12/11/2020)																	RESPONSIBILITIES					
4	State/Municipal Agreement drafted by WisDOT	3.00	9/21/2020	10/9/2020																							
5	State/Municipal Agreement approved by Sponsor	10.00	10/12/2020	12/18/2020)	L .																					
6	State/Municipal Agreement approved by WisDOT	3.00	12/21/2020	1/8/2021				l i														vill be revie			in 👘		
	Federal design funding authorization requested and																		additon	al to th	e revie	ws by WisD	OT and F	HWA			
7	approved	4.00	1/8/2021	2/5/2021																							
	Consultant Selection and Contracting Services																									1	
8	Consultant solicitation and selection	6.00	2/5/2021	3/19/2021																							-
9	Contract drafted, negotiated and approved	8.00	3/20/2021	5/15/2021																The tir	neline	s shown a	re				-
	Contract approved	3.00	5/16/2021	6/6/2021																							
	Notice to proceed issued	1.00	6/7/2021	6/12/2021																							-
	Project Design Delivery		.,,.																								-
	Preliminary design, including surveys, alternatives and																										-
	environmental studies	12.00	6/13/2021	9/5/2021																							
-	Preliminary plans reviewed	4.00	9/6/2021	10/4/2021														h									-
10	Programmatic Environmental Report reviewed and		5,0,2021	10/ 1/2021								ſ	-														-
14	approved	5.00	9/6/2021	10/11/2021									Include														
	Final design and PS&E and forms prepared	4.00	-1-1	11/9/2021									revisior	ns & su	ubmittal	_											-
-	PS&E and forms reviewed	6.00		1-1 -																							-
	Federal construction funding authorization requested	0.00	11/10/2021	12/22/2021																							-
17	and approved	4.00	12/23/2021	1/16/2022																							
	Request to Advertise approved	1.00	1/17/2022	1/24/2022												-											
	Lead time to place ads	1.00	1/25/2022	2/1/2022																							-
	Contract Letting	1.00	1/20/2022	2/1/2022																							-
20	Ad period and bids opened	3.00	2/2/2022	2/23/2022																	_					-	
-	Bids reviewed	1.00	2/24/2022	3/3/2022																	_					-	
	DBE paperwork submitted by apparent low bidder	1.00	3/4/2022	3/11/2022																	_					-	
	DBE paperwork submitted by apparent low bloder	4.00	3/12/2022	4/9/2022		-	1		1		-	1	-		_											<u> </u>	
-	Request to Award reviewed and approved	2.00	4/10/2022	4/9/2022				-				-	-			Project awards announced August 31, 2020 must be									+		
-	Notice to proceed issued	0.20	4/25/2022	4/24/2022		-	1	1	1		+				con	commenced by August 31, 2024								+			
-	Construction	6.00	4/25/2022	6/7/2022		-		1		1	+	+											-			<u> </u>	-
26		00.0	4/20/2022	0/7/2022	Cant	Ort	Neur	Dee	lan	C a b	Mar	A = -	Mari	l.u.r	lud.	A	Cant	Ort	Neur	Dai	14.1	[ak	Mar	0.00	1.400		- Ind
<u> </u>					Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
-	When local funded design is used, these items would no	t apply/or ti	me frames wou	ld be shorter	·	1	1		-	+	+	+		-			1	+	+				1			+	
_	the set of								1	1		1					1		1			1	1	1			