



**REVIEW MEETING CHECKLIST  
PROJECT COMPLETION 30%**

• CONSULTANT HAS COMPLETED

- Initial agency contacts and has received initial comments on impacts to wetlands, waterways, uplands, wildlife, endangered species.
- Initial local office meeting and comments.
- Initial public involvement meeting
- Initial utility facility identification
- Archaeological/historical survey
- Phase I hazardous materials assessment
- Accident history
- Field survey or mosaics or aerial mapping

• CONSULTANT PRESENTS TO APPROPRIATE DOT SECTIONS

- \_\_\_ Traffic
- \_\_\_ Maintenance
- \_\_\_ Structures
- \_\_\_ Soils
- \_\_\_ Real Estate
- \_\_\_ Design

- Strip plan of project (aerial mapping or mosaic or plot of ground survey) with above information plotted.
- Design typical section(s).
- Pencil horizontal alignment alternatives of reconstruction areas with support data.
  - \* critical (control) sections
  - \* cost estimate
  - \* increase in passing, if applicable
- Preliminary construction schedule and staging concepts
- Chart showing pros/cons of each alternative's impact(s) on:  
Costs, right-of-way, wetlands, hazardous materials, historical/archeological, percent passing, other goals of project.

22-Oct-92  
(FILE NAME: 15979.WK3)

STATE OF WISCONSIN DEPARTMENT OF TRANSPORTATION  
TRANSPORTATION DISTRICT 2

I.D. 2060-04-71  
I.D. 2060-00-72/73  
S. HOWELL AVENUE  
STH 38  
RYAN ROAD TO GRANGE AVENUE  
MILWAUKEE COUNTY

CONSTRUCTION MONITORING SERVICES  
PROGRESS REPORT

ESTIMATED HOURS BY LABOR CLASSIFICATION	Apr-92	May-92	Jun-92	Jul-92	Aug-92	Sep-92	Oct-92	1993	PROJECT TOTAL
PROJECT MANAGER	12	12	12	12	12	12	12	8	92
PROJECT ENGINEER	200	210	210	220	220	210	200	20	1490
SR. INSPECTOR	200	210	210	220	220	210	200	20	1490
SURVEY CREW CHIEF	0	0	210	220	220	210	200	0	1060
SURVEY TECHNICIAN	100	0	0	0	20	0	0	0	120
SURVEY TECHNICIAN	100	0	0	0	20	0	0	0	120
INSPECTOR TECHNICIAN	100	0	0	0	20	0	0	0	120
MATERIALS INSPECTOR	220	210	220	0	0	0	0	0	650
CLERICAL	8	8	8	8	8	8	8	8	64
ESTIMATED MONTHLY HOUR TOTALS	940	650	870	680	740	650	620	58	5208
ESTIMATED MONTHLY FEE	\$45,563	\$31,507	\$42,170	\$32,961	\$35,869	\$31,507	\$30,052	\$2,714	\$252,343
ESTIMATED ACCUMULATED FEE	\$45,563	\$77,070	\$119,240	\$152,201	\$188,070	\$219,576	\$249,629	\$252,343	
ACTUAL MONTHLY HOURS	374	742	1191	564	487				
ACTUAL MONTHLY INVOICE	\$17,548	\$34,444	\$52,608	\$29,508	\$28,438				\$160,548
INVOICE TOTAL TO DATE	\$17,548	\$51,992	\$104,600	\$134,108	\$160,548	\$160,548	\$160,548	\$160,548	

22-Oct-92  
 (FILE NAME: 15979.WK3)

STATE OF WISCONSIN DEPARTMENT OF TRANSPORTATION  
 TRANSPORTATION DISTRICT 2

I.D. 2060-04-71  
 I.D. 2060-00-72/73  
 S. HOWELL AVENUE  
 STH 38  
 RYAN ROAD TO GRANGE AVENUE  
 MILWAUKEE COUNTY

CONSTRUCTION MONITORING SERVICES  
 PROGRESS REPORT

PROJECT PROGRESS COMPARISON:

	Apr-92	May-92	Jun-92	Jul-92	Aug-92	Sep-92	Oct-92	1993
<b>ENGINEERING BUDGET:</b>								
% BUDGET - ESTIMATED	18%	31%	47%	60%	75%	87%	99%	100%
% BUDGET - ACTUAL	7%	21%	41%	53%	64%	64%		
<b>CONSTR. CONTRACT TIME:</b>								
% WORKING DAYS - EST.	10%	23%	39%	55%	70%	84%	100%	100%
% WORKING DAYS - ACTUAL	8%	24%	45%	58%	73%	89%		
<b>CONSTR. CONTRACT VALUE:</b>								
% CONTRACT VALUE - EST.	6%	16%	34%	55%	75%	84%	100%	100%
% CONTRACT VALUE - ACTUAL	10%	27%	62%	64%	65%	72%		

## CONSTRUCTION PROGRESS REPORT GRAPH I.D. 2060-04-71 (S. HOWELL AVENUE)

