

ID	% Complete	Task Name	Duration	Start	Finish
0	36%	<b>WisDOT Phase 2,3,4 - Construction Mgmt, GIS &amp; Mobile Schedule</b>	998 days	Fri 7/1/16	Fri 5/8/20
1	100%	<b>1 Project Planning &amp; Kick Off</b>	231 days	Mon 9/12/16	Mon 7/31/17
8	100%	<b>2 Discovery Sessions</b>	74 days	Wed 11/9/16	Thu 3/2/17
18	100%	<b>3 Phase 2 - Statement of Deliverables</b>	52 days	Mon 3/6/17	Tue 5/16/17
24	100%	<b>4 Phase 2 - Minimal Viable Product Functional Specifications</b>	15 days	Mon 5/14/18	Fri 6/1/18
28	100%	<b>5 Phase 2 Construction Management MVP Configurations and completion of Phase 1 remaining scope</b>	105 days	Thu 8/16/18	Wed 1/9/19
86	12%	<b>6 Phase 2 Contruction Remaining Scope</b>	978 days	Fri 7/1/16	Fri 4/10/20
87	19%	<b>6.1 Elaboration sessions (Remaining Phase 2 scope)</b>	199 days	Mon 11/19/18	Thu 8/22/19
160	0%	<b>6.2 Sprints (Configuration)</b>	172 days	Thu 5/30/19	Fri 1/24/20
269	0%	<b>6.3 UAT Gate Review</b>	1 day	Mon 1/20/20	Mon 1/20/20
270	0%	<b>6.4 Milestone: Configuration Complete - Ready for UAT</b>	0 days	Mon 1/20/20	Mon 1/20/20
271	28%	<b>6.5 Integrations</b>	949 days	Fri 7/1/16	Mon 3/2/20
281	0%	<b>6.6 MW User Guide Documentation</b>	58 days	Mon 12/9/19	Wed 2/26/20
285	0%	<b>6.7 User Acceptance Testing</b>	40 days	Mon 1/20/20	Fri 3/13/20
291	0%	<b>6.8 Training</b>	11 days	Mon 3/16/20	Mon 3/30/20
296	0%	<b>6.9 Go-Live</b>	9 days	Tue 3/31/20	Fri 4/10/20
301	0%	<b>7 Project Closeout</b>	20 days	Mon 4/13/20	Fri 5/8/20