



Project Monitoring and Change Management Process Schedule (January 2022 – June 2023)

January 2022

February 2022

Su	Mo	Tu	We	Th	Fr	Sa
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	1	2	3	4	5

Blue Boxes are meetings.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	30	31	1 New Year's Day
2	3	4	5 DMR 	6	7	8
9	10	11	12 CM Sent 	13	14	15
16	17 MLK Day	18	19 Change Management (PRR & PAR)	20	21	22
23	24	25	26	27	28	29
30	31 DEADLINE	1	2	3	4	5



DMR
Design Milestone Report (DMR) available for region review on the 5th of every month



DMR
The deadline for updates to be completed in PMP and FIIPS to be reflected in the next DMR monthly report is the last working day of every month



CM Sent
Change Management (CM) Agenda sent a week before meeting

February 2022

March 2022

Su	Mo	Tu	We	Th	Fr	Sa
27	28	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31	1 PS&E	2	3	4	5
6	7 DMR 	8	9	10	11	12
13	14	15	16 Production Meetings	17	18	19
20	21 Production Meetings	22	23	24	25	26
27	28 DEADLINE	1	2	3	4	5

March 2022

April 2022

Su	Mo	Tu	We	Th	Fr	Sa
27	28	29	30	31	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

Blue Boxes are meetings.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	1	2	3	4	5
6	7 DMR 	8	9 CM Sent 	10	11	12
13	14	15	16 Change Management (PRR & PAR)	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31 DEADLINE	1	2



Design Milestone Report (DMR) available for region review on the 5th of every month



The deadline for updates to be completed in PMP and FIIPS to be reflected in the next DMR monthly report is the last working day of every month





Change Management (CM) Agenda sent a week before meeting

April 2022

May 2022

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31	1	2	3	4

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
3	4	5 DMR 	6	7	8	9
10	11	12	13 CM Sent 	14	15	16
17	18	19	20 Change Management (PRR)	21	22	23
24	25	26	27	28	29 DEADLINE PS&E	30



Project Monitoring and Change Management Process Schedule (January 2022 – June 2023)

May 2022

June 2022

Su	Mo	Tu	We	Th	Fr	Sa
29	30	31	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	1	2

Blue Boxes are meetings.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5 DMR 	6	7
8	9	10	11 CM Sent 	12	13	14
15	16	17	18 Change Management (PRR & PAR)	19	20	21
22	23	24	25	26	27	28
29	30 Memorial Day	31 DEADLINE	1	2	3	4



DMR
Design Milestone Report (DMR) available for region review on the 5th of every month



DMR
The deadline for updates to be completed in PMP and FIIPS to be reflected in the next DMR monthly report is the last working day of every month



CM Sent
Change Management (CM) Agenda sent a week before meeting

June 2022

July 2022

Su	Mo	Tu	We	Th	Fr	Sa
26	27	28	29	30	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4	5	6

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	1	2	3	4
5	6 DMR 	7	8	9	10	11
12	13	14	15 Production Meetings	16	17	18
19	20 Production Meetings	21	22	23	24	25
26	27	28	29	30 DEADLINE	1	2

Project Monitoring and Change Management Process Schedule (January 2022 – June 2023)

July 2022

August 2022

Su	Mo	Tu	We	Th	Fr	Sa
31	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3

Blue Boxes are meetings.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	30	1	2
3	4 Independence Day	5 DMR	6	7	8	9
10	11	12	13 CM Sent	14	15	16
17	18	19	20 Change Management (PRR & PAR)	21	22	23
24	25	26	27	28	29 DEADLINE	30
31	1	2	3	4	5	6



Design Milestone Report (DMR) available for region review on the 5th of every month



The deadline for updates to be completed in PMP and FIIPS to be reflected in the next DMR monthly report is the last working day of every month



Change Management (CM) Agenda sent a week before meeting

August 2022

September 2022

Su	Mo	Tu	We	Th	Fr	Sa
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	1



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31	1 PS&E	2	3	4	5 DMR	6
7	8	9	10 CM Sent	11	12	13
14	15	16	17 Change Management (PRR)	18	19	20
21	22	23	24	25	26	27
28	29	30	31 DEADLINE	1	2	3

September 2022

October 2022

Su	Mo	Tu	We	Th	Fr	Sa
25	26	27	28	29	30	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31	1	2	3	4	5

Blue Boxes are meetings.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28	29	30	31	1	2	3
4	5 Labor Day	6 DMR 	7	8	9	10
11	12	13	14 CM Sent 	15	16	17
18	19	20	21 Change Management (PRR & PAR)	22	23	24
25	26	27	28	29	30 DEADLINE	1



Design Milestone Report (DMR) available for region review on the 5th of every month



The deadline for updates to be completed in PMP and FIIPS to be reflected in the next DMR monthly report is the last working day of every month




Change Management (CM) Agenda sent a week before meeting

October 2022

November 2022

Su	Mo	Tu	We	Th	Fr	Sa
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	1	2	3

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
25	26	27	28	29	30	1
2	3	4	5 DMR 	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31 DEADLINE	1	2	3	4	5



Production Meetings

November 2022

December 2022

Su	Mo	Tu	We	Th	Fr	Sa
27	28	29	30	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Blue Boxes are meetings.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31	1 PS&E	2	3	4	5
6	7 DMR 	8	9 CM Sent 	10	11	12
13	14	15	16 Change Management (PRR & PAR)	17	18	19
20	21	22	23	24 Thanksgiving Day	25	26
27	28	29	30 DEADLINE	1	2	3



DMR
Design Milestone Report (DMR) available for region review on the 5th of every month



DMR
The deadline for updates to be completed in PMP and FIIPS to be reflected in the next DMR monthly report is the last working day of every month





CM Sent
Change Management (CM) Agenda sent a week before meeting

December 2022

January 2023

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31	1	2	3	4



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	1	2	3
4	5 DMR 	6	7	8	9	10
11	12	13	14 CM Sent 	15	16	17
18	19	20	21 Change Management (PRR)	22	23	24 Christmas Eve
25 Christmas Day	26	27	28	29	30 DEADLINE	31 New Year's Eve

January 2023

February 2023

Su	Mo	Tu	We	Th	Fr	Sa
29	30	31	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	1	2	3	4

Blue Boxes are meetings.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 New Year's Day	2	3	4	5 DMR 	6	7
8	9	10	11 CM Sent 	12	13	14
15	16 MLK Day	17	18 Change Management (PRR & PAR)	19	20	21
22	23	24	25	26	27	28
29	30	31 DEADLINE	1	2	3	4



Design Milestone Report (DMR) available for region review on the 5th of every month



The deadline for updates to be completed in PMP and FIIPS to be reflected in the next DMR monthly report is the last working day of every month



Change Management (CM) Agenda sent a week before meeting

February 2023

March 2023

Su	Mo	Tu	We	Th	Fr	Sa
26	27	28	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1




Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	1 PS&E	2	3	4
5	6 DMR 	7	8	9	10	11
12	13	14	15 Production Meetings	16	17	18
19	20 Production Meetings	21	22	23	24	25
26	27	28 DEADLINE	1	2	3	4

March 2023

April 2023

Su	Mo	Tu	We	Th	Fr	Sa
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	1	2	3	4	5	6

Blue Boxes are meetings.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	1	2	3	4
5	6 	7	8 	9	10	11
12	13	14	15 <div>Change Management (PRR & PAR)</div>	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30 	31	1



Design Milestone Report (DMR) available for region review on the 5th of every month



The deadline for updates to be completed in PMP and FIIPS to be reflected in the next DMR monthly report is the last working day of every month






Change Management (CM) Agenda sent a week before meeting

April 2023

May 2023

Su	Mo	Tu	We	Th	Fr	Sa
30	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	30	31	1
2	3	4 	5	6	7	8
9	10	11	12 	13	14	15
16	17	18	19 <div>Change Management (PRR)</div>	20	21	22
23	24	25	26	27	28 	29
30	1	2	3	4	5	6

May 2023

Su	Mo	Tu	We	Th	Fr	Sa
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	1

Blue Boxes are meetings.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	1 PS&E	2	3	4	5 DMR	6
7	8	9	10 CM Sent	11	12	13
14	15	16	17 Change Management (PRR & PAR)	18	19	20
21	22	23	24	25	26	27
28	29 Memorial Day	30	31 DEADLINE	1	2	3



Design Milestone Report (DMR) available for region review on the 5th of every month



The deadline for updates to be completed in PMP and FIIPS to be reflected in the next DMR monthly report is the last working day of every month



Change Management (CM) Agenda sent a week before meeting

June 2023

Su	Mo	Tu	We	Th	Fr	Sa
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	1

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28	29	30	31	1	2	3
4	5 DMR	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30 DEADLINE	1

Production Meetings