

**2022-2025 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1130-68-40	BROWN	IH -041	302	\$0 - \$99,999	\$500,000 - \$749,999		10/25/22	APPLETON - DE PERE	Advanced
								UTL RELOCATION/IH41 UTL PLACEHOLDER	
								MINERS WAY - CTH F UTL PLACEHOLDER	
1130-68-71	BROWN	IH -041	302	\$0 - \$99,999	\$100 MILLION OR GREATER		07/09/24	APPLETON - DE PERE	Advanced
								CONST/RECSTE MAINLINE 1	
								MINERS WAY - CTH F MAINLINE 1 & SBC	
1130-68-72	BROWN	IH -041	302	\$0 - \$99,999	\$40,000,000 - \$44,999,999		07/08/25	APPLETON - DE PERE	Advanced
								CONST/RECSTE MAINLINE 2	
								MINERS WAY - CTH F MAINLINE 2	
7160-00-03	BUFFALO	STH-035	303	\$0 - \$99,999	\$0 - \$99,999		01/01/22	ALMA - PEPIN	Advanced
								DESIGN - FULL PS&E RESURFACE	
								S JCT RIVERVIEW DR TO BUFFALO RIVER	
7125-00-70	BUFFALO	STH-037	303	\$7,000,000 - \$7,999,999	\$9,000,000 - \$9,999,999	11/12/24	11/12/24	ALMA - MONDOVI	Increase
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								STH 88 TO USH 10	
4050-28-20	CALUMET	USH-151	303	\$0 - \$99,999	\$0 - \$99,999		12/25/22	FOND DU LAC - STOCKBRIDGE	Advanced
								RE/RW RE ACQUISITION	
								SCL - STH 55	
7050-00-24	CLARK	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		11/25/24	NEILLSVILLE - THORP	Advanced
								REAL ESTATE ACQUISITION	
								USH 10 E TO W 19TH ST	
7030-00-22	CLARK	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		11/25/24	NEILLSVILLE - MARSHFIELD	Advanced
								REAL ESTATE ACQUISITION	
								STH 73 TO EAST COUNTY LINE	
1161-02-05	COLUMBIA	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	MADISON - PORTAGE	Advanced
								DESIGN - FULL PS&E BRRHB	
								STH 33 STRUCTURE B-11-54	
6140-01-07	COLUMBIA	STH-013	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	WISCONSIN DELLS - ADAMS	Advanced
								DESIGN-FULL PS&E PVRPLA	
								STH 16 TO ADAMS COUNTY LINE	
6020-00-62	COLUMBIA	USH-051	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/11/28	12/09/25	DEFOREST - PORTAGE	Advanced
								CONST/ MILL AND OVERLAY	
								IMI N CTH V TO STH 22	
1010-00-34	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		01/01/22	MADISON - PORTAGE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN - FULL PS&E BRPVTV	
								BB/COTTAGEGR B13-112;HANSON B13-540	
3080-01-76	DANE	USH-012	303	\$13,000,000 - \$13,999,999	\$17,000,000 - \$19,999,999	07/12/22	07/12/22	MADISON - CAMBRIDGE	Increase
								CONSTRUCTION/RECSTE	
								CTH AB INTERCHANGE	
5400-00-06	DANE	USH-151	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/22	C MADISON, E WASHINGTON AVENUE	Advanced
								DESIGN-FULL PS&E PVRPLA	
								USH 51 INTERSECTION	
1009-89-27	DOUGLAS	CTH-W	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/25	V OLIVER, CTH W (CHICAGO AVE)	Advanced
								RR OPS/SAFETY/OCR/SIGNALS & GATES	
								WCL RR X-ING 251873N	
1196-00-61	DOUGLAS	USH-053	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	09/14/27	06/14/22	MINONG - SOLON SPRINGS	Advanced
								CONST/RESURFACE AND JOINT REPAIRS	
								CTH M TO WIS CENTRAL LTD RR	
7880-07-02	DUNN	CTH-H	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	CARYVILLE - ELK MOUND	Advanced
								DESIGN - FULL PS&E BRRHB	
								CHIPPEWA RIVER BRIDGE B-17-0070	
1009-89-28	EAU CLAIRE	CTH-H	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/25	V FAIRCHILD, CTH H (CENTER ST)	Advanced
								RR OPS/SAFETY/OCR/SIGNALS & GATES	
								UP X-ING, FRA 183992K	
1009-89-29	EAU CLAIRE	CTH-YY	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/25	V FAIRCHILD, CTH YY	Advanced
								RR OPS/SAFETY/OCR/SIGNALS & GATES	
								UP X-ING, FRA 183993S	
7080-01-23	EAU CLAIRE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		11/25/22	EAU CLAIRE - FAIRCHILD	Advanced
								REAL ESTATE ACQUISITION	
								INDUSTRIAL DR TO FALL CREEK UNDER	
5940-00-50	GRANT	STH-080	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/24	V MUSCODA, STH 80	Advanced
								RR OPS/NEW CROSSING SURFACE/MISC	
								WSOR RR XING 391867V SOUTH	
5679-00-08	IOWA	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	USH 18 - CTH ID (CTH K)	Advanced
								DESIGN/PLAN CHECK REVIEW/PVRPL	
								USH 18 TO CTH ID	
1204-00-01	IOWA	USH-018	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	DODGEVILLE - MOUNT HOREB	Advanced
								DESIGN - FULL PS&E BRRPL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								BR DODGE BRANCH STRUCTURE B-25-25	
1204-00-30	IOWA	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		01/01/22	DODGEVILLE - MOUNT HOREB	Advanced
								DESIGN - FULL PS&E BRPVTV	
								S JONES B-25-37; RIDGEVUE B-25-173	
7505-00-23	JACKSON	STH-121	303	\$0 - \$99,999	\$0 - \$99,999		11/25/24	INDEPENDENCE - NORTHFIELD	Advanced
								REAL ESTATE ACQUISITION	
								USH 53 N TO CTH FF SOUTH	
1067-01-09	JEFFERSON	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	MADISON - LAKE MILLS	Advanced
								DESIGN - FULL PS&E BRRHB	
								NEWVILLE B28-36; ROCK LK RD B28-38	
5808-00-06	JUNEAU	CTH-HH	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	T LYNDON - V LYNDON STATION CTH HH	Advanced
								DESIGN/PLAN CHECK REVIEW/PVRPL	
								CTH J TO SMITHS ROAD	
5809-00-04	JUNEAU	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	SAUK COUNTY LINE - CTH O (CTH K)	Advanced
								DESIGN/PLAN CHECK REVIEW/PVRPL	
								SAUK COUNTY LINE TO LA VALLE ROAD	
1016-08-01	JUNEAU	IH -090	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	MAUSTON - WISCONSIN DELLS	Advanced
								DESIGN - FULL PS&E BRRHB	
								63RD STREET BRIDGE B-29-20	
3240-16-40	KENOSHA	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		03/25/22	PLEASANT PRAIRIE - RACINE	Advanced
								UTIL/WE ELECTRIC	
								ILLINOIS STATE LINE TO 91ST ST	
1310-04-70	KENOSHA	STH-050	303	\$11,000,000 - \$11,999,999	\$13,000,000 - \$13,999,999	06/14/22	06/14/22	75TH ST, VILLAGE OF PADDOCK LAKE	Increase
								CONST /RECONSTRUCT	
								256TH AVE TO 236TH AVE	
1000-74-56	LA CROSSE	NON-HWY	207	\$0 - \$99,999	\$1,000,000 - \$1,999,999		04/25/23	TCMC INTERCITY PASSENGER RAIL GRANT	Advanced
								INFRASTURE IMP 2ND RND TRP WI ONLY	
								LA CROSSE - ST. PAUL	
1000-74-57	LA CROSSE	NON-HWY	207	\$0 - \$99,999	\$500,000 - \$749,999		04/25/23	TCMC INTERCITY PASSENGER RAIL GRANT	Advanced
								INFRASTURE IMP 2ND RND TRP MN ONLY	
								LA CROSSE - ST. PAUL	
7815-01-56	LA CROSSE	STH-162	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/23	V BANGOR, STH 162	Advanced
								RR OPS/NEW CROSSING SURFACE/MISC	
								SOO LINE RR XING 390908U	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1500-33-71	MANITOWOC	USH-010	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	11/13/29	12/12/23	REEDSVILLE - MANITOWOC	Advanced
								CONST/RECONST PASSING LANE	
								EAST VILLAGE LIMITS - BRANCH RIVER	
1166-05-16	MARATHON	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	STEVENS POINT - WAUSAU	Advanced
								DESIGN/REHAB	
								CONCRETE DECK OVERLAY B-37-143	
1150-64-71	MARINETTE	USH-041	303	\$6,000,000 - \$6,999,999	\$3,000,000 - \$3,999,999	07/09/24	07/09/24	PESHTIGO-MARINETTE	Decrease
								CONST/RESURF	
								PESHTIGO BYPASS-CTH T	
1166-04-16	MARQUETTE	IH -039	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	PORTAGE - COLOMA	Advanced
								DESIGN/REHAB/CONCRETE DECK OVERLAYS	
								B-39-11, 15, 19, 20, 34/B-69-17, 19	
1229-04-97	MILWAUKEE	IH -043	302	\$0 - \$99,999	\$500,000 - \$749,999		07/25/22	I-43 NORTH SOUTH FREEWAY	Advanced
								FREEWAY SERVICES TEAM YEAR 2	
								SILVER SPRING TO DONGES BAY ROAD	
1229-04-98	MILWAUKEE	IH -043	302	\$0 - \$99,999	\$250,000 - \$499,999		07/25/23	I-43 NORTH SOUTH FREEWAY	Advanced
								FREEWAY SERVICES TEAM YEAR 3	
								SILVER SPRING TO DONGES BAY ROAD	
1060-24-40	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$500,000 - \$749,999		02/25/22	IH I94 EAST WEST	Advanced
								UTIL/ATC SUBSTATION PRELIM DESIGN	
								70TH STREET TO 16TH STREET	
1060-24-42	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$750,000 - \$999,999		02/25/22	IH I94 EAST WEST	Advanced
								UTIL/ATC T-LINE PRELIMINARY DESIGN	
								70TH STREET TO 16TH STREET	
1060-25-40	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$750,000 - \$999,999		02/25/22	IH I94 EAST WEST	Advanced
								UTIL/WE ENERGIES SUBSTA PRELIM DES	
								70TH STREET TO 16TH STREET	
1060-25-42	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$250,000 - \$499,999		02/25/22	IH I94 EAST WEST	Advanced
								UTIL/WE ENERGIES DISTRIB PRELIM DES	
								70TH STREET TO 16TH STREET	
2225-00-23	MILWAUKEE	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		01/25/23	V FOX POINT, N LAKE DR	Advanced
								RE/RESURFACE	
								SCHOOL ROAD TO DEAN ROAD	
1023-02-01	MONROE	IH -094	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/22	BLACK RIVER FALLS - TOMAH	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN - FULL PS&E BRRPL	
								RMP IH90E-IH94W B41-24;IH90W B41-44	
1009-42-26	NORTH CENTRAL REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999	01/01/22		NC REGION, EPOXY PAVEMENT MARKING	Deferred
								DESIGN/TRF OPS- PAVMT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
1000-18-83	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/22	NW REGION, MATERIALS CERTIFICATION	Advanced
								REDISTRIBUTION CONTRACT	
								MATERIALS FINALS REVIEW	
1170-19-24	ONEIDA	USH-051	303	\$0 - \$99,999	\$750,000 - \$999,999	06/25/25	08/25/26	TOMAHAWK - MINOCQUA	Deferred
								REAL ESTATE/PAVEMENT REPLACEMENT	
								ONEIDA STREET TO MANITOU PARK DRIVE	
1130-63-21	OUTAGAMIE	IH -041	302	\$2,000,000 - \$2,999,999	\$13,000,000 - \$13,999,999	02/25/22	02/25/23	APPLETON - DE PERE	Increase
								RE OPS/RE ACQUISITION	
								STH 96 - CTH F	
1130-64-40	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$5,000,000 - \$5,999,999		10/25/24	APPLETON - DE PERE	Advanced
								UTL RELOCATION/IH41 UTL PLACEHOLDER	
								STH 96 - MEADE ST UTL PLACEHOLDER	
1130-64-71	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$70,000,000 - \$79,999,999		07/08/25	APPLETON - DE PERE	Advanced
								CONST/RECSTE MAINLINE 1	
								STH 96 - MEADE ST MAINLINE 1	
1130-64-76	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$30,000,000 - \$34,999,999		07/09/24	APPLETON - DE PERE	Advanced
								CONST/RECSTE STH 47 INTCHG	
								RICHMOND/STH47 INTCHG & GILLETTE ST	
1130-65-40	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$5,000,000 - \$5,999,999		10/25/24	APPLETON - DE PERE	Advanced
								UTL RELOCATION/IH41 UTL PLACEHOLDER	
								MEADE ST-HOLLAND ST UTL PLACEHOLDER	
1130-66-40	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$2,000,000 - \$2,999,999		10/25/23	APPLETON - DE PERE	Advanced
								UTL RELOCATION/IH41 UTL PLACEHOLDER	
								HOLLAND RD - CTH J UTL PLACEHOLDER	
1130-66-81	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$25,000,000 - \$29,999,999		07/09/24	APPLETON - DE PERE	Advanced
								CONST/RECSTE STRUCTURE BXX	
								OVERPASS STRUCTURE WIDENING	
1130-67-40	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$5,000,000 - \$5,999,999		10/25/24	APPLETON - DE PERE	Advanced
								UTL RELOCATION/IH41 UTL PLACEHOLDER	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH J - MINERS WAY UTL PLACEHOLDER	
1130-67-71	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$100 MILLION OR GREATER		07/08/25	APPLETON - DE PERE	Advanced
								CONST/RECSTE MAINLINE	
								CTH J - MINERS WAY MAINLINE	
1130-67-76	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$13,000,000 - \$13,999,999		07/08/25	APPLETON - DE PERE	Advanced
								CONST/RECSTE CTH U INTCHG	
								S COUNTY LINE RD/CTH U INTCHG	
6240-32-00	OUTAGAMIE	STH-047	303	\$0 - \$99,999	\$100,000 - \$249,999	12/31/00	01/01/22	APPLETON - BLACK CREEK	Advanced
								DSN/FULL PSE/RECST HSIP/RAB	
								CTH S INTERSECTION	
1130-44-74	OUTAGAMIE	USH-041	302	\$0 - \$99,999	\$25,000,000 - \$29,999,999		02/13/24	APPLETON- GREEN BAY	Advanced
								CONST OPS/ WEIGHT STATION	
								WRIGHTSTOWN SAFETY/WEIGHT FACILITY	
1166-00-37	PORTAGE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		01/01/22	STEVENS POINT - WAUSAU	Advanced
								DESIGN/OVERLAY DECK/THIN POLYMER	
								B-49-57, 145, 146, 147, 148, 149	
2340-07-71	RACINE	STH-020	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/15/26	09/09/25	WATERFORD - RACINE	Advanced
								CONST/RESURFACE	
								STH 75 INT AND USH 45 TO CTH C	
2698-03-50	RACINE	STH-020	303	\$0 - \$99,999	\$250,000 - \$499,999		09/25/23	EAST TROY - RACINE	Advanced
								RR/XING SURFACE/WI CNTRL 689874J	
								THOMAS DRIVE TO HONEY CREEK ROAD	
2698-03-51	RACINE	STH-020	303	\$0 - \$99,999	\$250,000 - \$499,999		09/25/23	EAST TROY - RACINE	Advanced
								RR/XING SIGNALS/WI CNTRL 689874J	
								THOMAS DRIVE TO HONEY CREEK ROAD	
5446-00-00	RICHLAND	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	T MARSHALL - T BLOOM (CTH A)	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								MARSHALL ROAD TO STH 56	
5446-00-01	RICHLAND	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	CTH Z - CTH I (CTH A)	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								QAURRY HILL RD TO MARSHALL RD	
5446-00-02	RICHLAND	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	CTH Z - CHT I (CTH A)	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								CTH Z TO QAURRY HILL ROAD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
5770-02-21	RICHLAND	STH-130	303	\$0 - \$99,999	\$0 - \$99,999		07/25/22	LONE ROCK - STH 154	Advanced
								RE OPS/5770-02-71/RSRF	
								WISCONSIN RIVER TO USH 14	
1706-00-50	ROCK	STH-011	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/23	T ROCK, STH 11	Advanced
								RR OPS/NEW CROSSING SURFACE/MIS	
								WSOR RR XING 917706J	
1009-42-53	SHAWANO	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		03/25/22	CITY OF SHAWANO, STH 22	Advanced
								JT PAYMENT 297 CY2022	
								CTH HHH TO MADISON WAY	
1000-99-78	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/22	HRRRP SUPPORT 2022	Advanced
								CORRIDOR SAFETY EVALUATIONS	
								STATEWIDE	
8210-00-21	TAYLOR	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		05/25/22	THORP - INGRAM	Advanced
								REAL ESTATE ACQUISITION	
								PARK ST TO STH 64 E	
1022-00-81	TREMPEALEAU	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		03/25/22	EAU CLAIRE - OSSEO	Advanced
								CONSTR/TRAFFIC SIGNAL EQUIPMENT	
								CTH NN TO EAST COUNTY LINE	
2698-03-52	WALWORTH	STH-020	303	\$0 - \$99,999	\$250,000 - \$499,999		09/25/23	EAST TROY - RACINE	Advanced
								RR/XING SURFACE/RR MUSEUM 310167S	
								THOMAS DRIVE TO HONEY CREEK ROAD	
2698-03-53	WALWORTH	STH-020	303	\$0 - \$99,999	\$500,000 - \$749,999		09/25/23	EAST TROY - RACINE	Advanced
								RR/XING SURFACE/RR MUSEUM 310167S	
								THOMAS DRIVE TO HONEY CREEK ROAD	
3180-05-01	WALWORTH	STH-120	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/22	IL STATE LINE - LAKE GENEVA	Advanced
								PE/FULL PS&E/RESURFACE	
								IL STATE LINE TO WILLOW ROAD	
1560-00-77	WASHBURN	USH-063	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/22	SPOONER - HAYWARD	Advanced
								CONSTR/TRAFFIC SIGNAL EQUIPMENT	
								GREENWOOD AVE TO POPLAR STREET	
2475-08-01	WASHINGTON	STH-145	303	\$100,000 - \$249,999	\$100,000 - \$249,999	05/25/21	02/25/22	STH 145 - FOND DU LAC AVE	Advanced
								PE/RESURFACE	
								STH 100 TO STH 167	
1009-86-30	WAUKESHA	LOC-STR	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/25	V EAGLE, SHERMAN ST	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								RR OPS/SAFETY/OCR/SIGNALS&GATES	
								WSOR RR X-ING 391558H	
1370-11-71	WAUKESHA	STH-016	303	\$0 - \$99,999	\$500,000 - \$749,999		09/12/23	V PEWAUKEE STH 16	Advanced
								CONST/BRIDGE REHAB	
								CAPITOL DRIVE BRIDGE (B-67-0179)	
6590-02-78	WAUPACA	STH-110	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/09/25	09/15/26	C MARION, MAIN STREET	Deferred
								CONST/RESURFACE	
								BERTRAM STREET TO USH 45	
1600-15-70	WAUPACA	USH-045	303	\$11,000,000 - \$11,999,999	\$11,000,000 - \$11,999,999	05/09/23	09/15/26	CLINTONVILLE - WITTENBERG	Deferred
								CONST/PVRPLA	
								CTH C TO GOLLNOW ROAD	
4685-34-00	WINNEBAGO	STH-441	303	\$750,000 - \$999,999	\$750,000 - \$999,999	12/31/00	07/25/22	APPLETON, STH 441	Advanced
								DSN/FULL PSE/MISC APPROACH SLABS	
								IH 41/USH 10 - S ONEIDA ST	
4110-34-00	WINNEBAGO	USH-045	303	\$500,000 - \$749,999	\$250,000 - \$499,999	12/31/00	01/01/22	MAIN ST, C OSHKOSH	Advanced
								DSN/FULL PSE/PVRPLA	
								16TH AVE - FOX RIVER	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

2022-2025 STIP
Feburary Amendment
Backlog Advanceable Pilot Program STIP Project Listing
Northwest Region - PEPIN

To CY	From CY	Project	Prg	Contract Type	CONCEPT	Orig Estimate	Curr Estimate	Net Miles	Route	Title/Limit/Concept	Reason
2023	2028	1530-05-73	303	Let	RSRF20	4,000,000 - 4,999,999	7,000,000 - 7,999,999	8.191	USH 10	ELLSWORTH - DURAND PIERCE/PEPIN COUNTY LINE TO CTH P CONSTRUCTION/RESURFACE STATE 3R	Increase

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased

**2022-2025
February Amendments**

Transit Section 5311 Supplemental Capital Project Awards (WI-2019-042)

Subrecipient	County(ies)	Qty	STIP ID	ALI Code	Project Description	Project Cost	Federal Share	Local Share
City of Platteville	Grant	3	5311S20-54a	11.32.10	Purchase Passenger Shelter	\$25,000	\$20,000	\$5,000
Bay Area Rural Transit Commission	Bayfield, Ashland	2	5311S20-50b	11.42.06	Purchase Shop Equipment	\$3,000	\$2,400	\$600
City of Manitowoc	Manitowoc	1	5311S20-52a	11.42.06	Purchase Shop Equipment	\$19,000	\$15,200	\$3,800
City of Manitowoc	Manitowoc	1	5311S20-52b	11.42.06	Purchase Shop Equipment	\$56,100	\$44,880	\$11,220
City of Manitowoc	Manitowoc	1	5311S20-52c	11.42.06	Purchase Shop Equipment	\$15,500	\$12,400	\$3,100
Oneida-Vilas Transit Comm	Oneida, Vilas	1	5311S20-53a	11.42.06	Purchase Shop Equipment	\$15,000	\$12,000	\$3,000
Rusk County Transit Commission	Rusk	1	5311S20-55a	11.42.06	Purchase Shop Equipment	\$23,000	\$18,400	\$4,600
Sawyer County/LCO Transit Commission	Sawyer	1	5311S20-56b	11.42.11	Purchase Replacement Support Vehicle	\$65,000	\$52,000	\$13,000
Bay Area Rural Transit Commission	Bayfield, Ashland	1	5311S20-50a	11.42.20	Support Equip/Facilities	\$9,000	\$7,200	\$1,800
Dunn County Transit Commission	Dunn	1	5311S20-51a	11.42.20	Support Equip/Facilities-Equip	\$200,000	\$160,000	\$40,000
Sawyer County/LCO Transit Commission	Sawyer	1	5311S20-56a	11.42.20	Support Equip/Facilities-Equip	\$65,000	\$52,000	\$13,000
Bay Area Rural Transit Commission	Bayfield, Ashland	2	5311S20-50d	11.41.04	Engineer/Design of Storage Facility	\$58,750	\$47,000	\$11,750
Sawyer County/LCO Transit Commission	Sawyer	1	5311S20-56c	11.41.02	Engineer/Design of Maintenance Facility	\$38,750	\$31,000	\$7,750
Sawyer County/LCO Transit Commission	Sawyer	1	5311S20-56d	11.43.03	Construction of Admin/Main Facility	\$411,250	\$329,000	\$82,250
Bay Area Rural Transit Commission	Bayfield, Ashland	2	5311S20-50c	11.43.04	Construction of Admin/Main Facility	\$591,250	\$473,000	\$118,250
La Crosse, County of	La Crosse	2	5311S20-60a	11.14.03	Rehabilitation/Rebuild, 30-ft Bus (ADA)	\$50,000	\$45,000	\$5,000
Sawyer County/LCO Transit Commission	Sawyer	1	5311S20-61a	11.12.15	Purchase Replacement Minivan	\$50,000	\$40,000	\$10,000
TOTALS						\$1,695,600	\$1,361,480	\$334,120