

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
6355-00-74	ADAMS	CTH-Z	206	\$0 - \$99,999	\$4,000,000 - \$4,999,999		02/08/22	CTH H - CTH F	Advanced
								CONST/RECONSTRUCT	
								EDGEWOOD AVENUE TO CTH F	
8895-00-13	ASHLAND	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/20	C ASHLAND, PRENTICE AVE	Advanced
								DESIGN/RECONSTRUCT	
								11TH STREET E TO 6TH STREET E	
9955-00-00	ASHLAND	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		09/25/20	C MELLEEN, E TYLER AVE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BAD RIVER BRIDGE P-02-0707	
8798-00-03	BARRON	CTH-D	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	C CHETEK, SUMNER AVE	Advanced
								DESIGN/CONCRETE OVERLAY	
								LAKE CHETEK BRIDGE B-03-0036	
8510-00-05	BAYFIELD	STH-013	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	CORNUCOPIA - PORT WING	Advanced
								DESIGN/RESURFACE	
								OLD 13 RD TO BARK POINT RD	
8510-00-68	BAYFIELD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	06/25/20	07/25/20	CORUCOPIA - PORT WING	Advanced
								CONSTRUCTION/LFA/SLOPE REPAIR	
								RAVINE ROAD TO TOUVE ROAD	
1180-01-61	BAYFIELD	USH-002	303	\$0 - \$99,999	\$0 - \$99,999	06/25/20	07/25/20	BRULE - INO	Advanced
								CONSTRUCTION/LFA/PAVEMENT REPAIR	
								TOPSIDE ROAD TO FOREST ROAD 242	
8160-00-62	BAYFIELD	USH-002	303	\$0 - \$99,999	\$100,000 - \$249,999	06/25/20	05/25/20	ASHLAND - BAYFIELD	Advanced
								CONSTR/LFA/CONCRETE PAVEMENT REPAIR	
								STH 13 INTERSECTION	
1560-00-06	BAYFIELD	USH-063	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	DRUMMOND - USH 2	Advanced
								DESIGN/RESURFACE	
								CTH E EAST TO USH 2	
4555-03-00	BROWN	CTH-MM	206	\$0 - \$99,999	\$0 - \$99,999		11/25/20	T LEDGEVIEW, CTH MM	Advanced
								DESIGN/HRRRP	
								CTH G - I43	
4555-03-71	BROWN	CTH-MM	206	\$0 - \$99,999	\$250,000 - \$499,999		01/10/23	T LEDGEVIEW, CTH MM	Advanced
								CONST/HRRRP	
								CTH G - I43	
4516-10-00	BROWN	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		09/25/20	V BELLEVUE, ALLOUEZ AVENUE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DSGN/RECST	
								HAZEN ROAD TO MAIN STREET	
4985-00-61	BROWN	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		07/25/22	C DEPERE, LAWRENCE DRIVE	Advanced
								DSGN/RECST	
								FORTUNE AVENUE TO SCHEURING ROAD	
4987-02-74	BROWN	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C GREEN BAY, COUNTRY CLUB ROAD	Advanced
								DSGN/RECST	
								MASON ST FRONTAGE RD TO INDIAN HILL	
4987-02-77	BROWN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		09/25/20	C GREEN BAY, CHANTEL STREET	Advanced
								DSGN/BRRPL	
								BEAVER DAM CREEK BRIDGE	
4987-02-78	BROWN	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		02/14/23	C GREEN BAY, CHANTEL STREET	Advanced
								CONST/BRRPL	
								BEAVER DAM CREEK BRIDGE	
4987-12-00	BROWN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/21	C GREEN BAY, LARSEN ROAD	Advanced
								DSGN/BRRPL	
								BEAVER DAM CREEK BRIDGE	
9269-00-14	BROWN	LOC-STR	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		01/11/22	V HOWARD, MARLEY STREET	Advanced
								CONSTR/RECST	
								MILLWOOD COURT TO CTH C	
4987-02-76	BROWN	NON-HWY	206	\$0 - \$99,999	\$500,000 - \$749,999		07/25/20	C GREEN BAY, METRO SERVICE AREA	Advanced
								ADM/MASS TRANSIT BUSES	
								C GREEN BAY, BUS PURCHASE	
1480-27-71	BROWN	STH-054	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	11/12/24	11/08/22	GREEN BAY-LUXEMBURG	Advanced
								CONST/RESURFACE ASPHALT PAVE	
								UNIVERSITY WAY-STH57	
7170-00-05	BUFFALO	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	WABASHA - DURAND	Advanced
								DESIGN/RESURFACE	
								MN/WI STATE LINE TO STH 35 S	
7125-00-04	BUFFALO	STH-037	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/20	ALMA - MONDOVI	Advanced
								DESIGN/RESURFACE	
								CTH F TO STH 88	
7720-00-02	BUFFALO	STH-095	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	FOUNTAIN CITY - ARCADIA	Advanced
								DESIGN/RESURFACE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 35 TO CTH G	
1530-06-09	BUFFALO	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	DURAND - MONDOVI	Advanced
								DESIGN/RESURFACE	
								PEPIN COUNTY LINE TO MCKINLEY ST	
4474-03-00	CALUMET	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		09/25/20	T BRILLION, NORTH COUNTY LINE ROAD	Advanced
								DSGN/BRRPL	
								EAST RIVER BRIDGE	
4474-03-71	CALUMET	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		01/10/23	T BRILLION, NORTH COUNTY LINE ROAD	Advanced
								CNST/BRRPL	
								EAST RIVER BRIDGE	
8902-05-00	CHIPPEWA	CTH-G	205	\$0 - \$99,999	\$100,000 - \$249,999		10/25/20	STH 29 - STH 64	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								YELLOW RIVER BRIDGE B-09-0379	
8996-01-06	CHIPPEWA	CTH-J	206	\$0 - \$99,999	\$100,000 - \$249,999		10/25/20	CHIPPEWA FALLS - CTH K	Advanced
								DESIGN/RECONSTRUCT	
								CTH J & 50TH AVE INTERSECTION	
8919-03-05	CHIPPEWA	CTH-X	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/21	CHIPPEWA FALLS - CADOTT	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								197TH ST TO CTH XX	
7862-00-00	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/21	T SIGIL, 240TH STREET	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								PAINT CREEK BRIDGE P-09-0176	
8915-00-01	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		10/25/20	T ARTHUR, 155TH AVE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LITTLE DRYWOOD CREEK BRIDGE P090119	
7840-03-03	CLARK	CTH-G	205	\$0 - \$99,999	\$250,000 - \$499,999		10/25/20	USH 10 - GREENWOOD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BLACK RIVER BRIDGE B-10-0378	
7839-03-01	CLARK	CTH-M	205	\$0 - \$99,999	\$250,000 - \$499,999		11/25/20	CTH I - THORP	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								S FORK EAU CLAIRE RVR BRDG B100034	
7849-03-03	CLARK	CTH-Y	206	\$0 - \$99,999	\$100,000 - \$249,999		10/25/20	USH 10 - STH 98	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								USH 10 TO CTH H	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
7850-00-01	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/21	T YORK, ROMADKA AVE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MIDDLE BR ONEILL CREEK BRDG P100185	
7854-00-02	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		10/25/20	T PINE VALLEY, FAIRGROUND AVE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								JACK CREEK BRIDGE P-10-0208	
7859-00-01	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		10/25/20	T WASHBURN, CARDINAL AVE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								ROCK CREEK BRIDGE P-10-0262	
8880-00-20	CLARK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	04/25/20		C ABBOTSFORD, SRTS IMPROVEMENTS	Deferred
								REAL ESTATE/SRTS TAP PROGRAM	
								REAL ESTATE ACQUISITION	
1520-02-60	CLARK	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/20	OSSEO - NEILLSVILLE	Advanced
								CONSTR/LFA/CULVERT REPLACEMENT	
								USH 12 E JCT TO BACHELORS AVE	
6040-00-05	COLUMBIA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	TOWN OF SCOTT, KOWALD ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								FOX RIVER BRIDGE, P-11-0046	
6040-00-75	COLUMBIA	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999		11/14/23	TOWN OF SCOTT, KOWALD ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								FOX RIVER BRIDGE, B-11-XXXX	
5339-00-02	CRAWFORD	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	T OF WAUZEKA, GRAN GRAE ROAD	Advanced
								DESIGN/PLAN CHECK REVIEW/BR REPLACE	
								GRAN GRAE CREEK, P-12-0124	
5339-00-72	CRAWFORD	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999		12/14/21	T OF WAUZEKA, GRAN GRAE ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								GRAN GRAE CREEK, B-12-XXXX	
5870-02-20	CRAWFORD	STH-179	303	\$0 - \$99,999	\$0 - \$99,999		07/25/20	EASTMAN - STEUBEN	Advanced
								REAL ESTATE	
								KICKAPOO RIVER BRIDGE	
5848-00-02	DANE	CTH-A	205	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/21	USH 14 - STH 138	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BADFISH CREEK BRIDGE, B-13-0055	
5848-00-72	DANE	CTH-A	205	\$750,000 - \$999,999	\$750,000 - \$999,999		12/13/22	USH 14 - STH 138	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/BRIDGE REPLACEMENT	
								BADFISH CREEK BRIDGE, B-13-0055	
5856-00-02	DANE	CTH-E	205	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/21	CTH Z - STH 78	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								GERMAN VALLEY CREEK BR, P-13-0901	
5856-00-72	DANE	CTH-E	205	\$750,000 - \$999,999	\$750,000 - \$999,999		01/10/23	CTH Z - STH 78	Advanced
								CONST/BRIDGE REPLACEMENT	
								GERMAN VALLEY CREEK BR, B-13-XXXX	
5665-00-05	DANE	CTH-JG	205	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/21	CTH A - USH 151	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								W BR OF SUGAR RIVER BR, B-13-0069	
5665-00-75	DANE	CTH-JG	205	\$750,000 - \$999,999	\$750,000 - \$999,999		09/13/22	CTH A - USH 151	Advanced
								CONST/BRIDGE REPLACEMENT	
								W BR OF SUGAR RIVER BR, B-13-XXXX	
5572-00-02	DANE	CTH-KP	205	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/21	STH 78 - USH 14	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BLACK EARTH CREEK, B-13-0215	
5572-00-72	DANE	CTH-KP	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		01/10/23	STH 78 - USH 14	Advanced
								CONST/BRIDGE REPLACEMENT	
								BLACK EARTH CREEK, B-13-XXXX	
5954-00-01	DANE	CTH-M	206	\$0 - \$99,999	\$20,000,000 - \$24,999,999		08/08/23	CTH Q - STH 113 (CTH M)	Advanced
								CONST OPS/RECONSTRUCTION	
								ONCEKN ROAD TO STH 113	
5849-02-04	DANE	CTH-MM	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C FITCHBURG, CTH MM	Advanced
								DESIGN/RECONSTRUCT INTERSECTION	
								MCCOY ROAD INTERSECTION	
5849-02-05	DANE	CTH-MM	206	\$0 - \$99,999	\$750,000 - \$999,999		05/11/21	C FITCHBURG, CTH MM	Advanced
								CONST/RECONSTRUCT INTERSECTION	
								MCCOY ROAD INTERSECTION	
5986-00-01	DANE	CTH-Y	205	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/21	USH 14 - STH 78	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								DUNLAP CREEK BRIDGE, B-13-0589	
5986-00-71	DANE	CTH-Y	205	\$750,000 - \$999,999	\$750,000 - \$999,999		08/09/22	USH 14 - STH 78	Advanced
								CONST/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DUNLAP CREEK BRIDGE, B-13-XXXX	
5685-00-04	DANE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	V OF MCFARLAND, EXCHANGE STREET	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								FARWELL ST TO SLEEPY HOLLOW ROAD	
5685-00-05	DANE	LOC-STR	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		08/08/23	V OF MCFARLAND, EXCHANGE STREET	Advanced
								CONST OPS/RECONSTRUCTION	
								FARWELL ST TO SLEEPY HOLLOW ROAD	
5742-00-02	DANE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	T OF RUTLAND, LAKE KEGONSA ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BADFISH CREEK BRIDGE, B-13-0679	
5796-00-04	DANE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	TOWN OF VERONA, VALLEY ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SUGAR RIVER BRIDGE, B-13-0346	
5796-00-74	DANE	LOC-STR	205	\$750,000 - \$999,999	\$750,000 - \$999,999		12/13/22	TOWN OF VERONA, VALLEY ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								SUGAR RIVER BRIDGE, B-13-XXXX	
5992-11-01	DANE	LOC-STR	206	\$0 - \$99,999	\$20,000,000 - \$24,999,999		07/12/22	C MIDDLETON, PLEASANT VIEW ROAD	Advanced
								CONST OPS/RECONSTRUCTION	
								TIMBER WOLF TRAIL TO USH 14	
5992-11-20	DANE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	CITY OF MADISON, JOHN NOLAN DRIVE	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								OLIN AVENUE TO NORTH SHORE DRIVE	
6992-00-05	DANE	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/21	VILLAGE OF WINDSOR, WINDSOR ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								YAHARA RIVER BRIDGE, B-13-0234	
6992-00-75	DANE	LOC-STR	205	\$750,000 - \$999,999	\$750,000 - \$999,999		12/13/22	VILLAGE OF WINDSOR, WINDSOR ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								YAHARA RIVER BRIDGE, B-13-XXXX	
5992-08-48	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		11/25/22	PEDESTRIAN BIKE SAFETY EDUCATION	Advanced
								FUNDING FOR CALENDAR YR 2023/2024	
								CITY OF MADISON - 2023	
5992-08-49	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		11/25/23	PEDESTRIAN BIKE SAFETY EDUCATION	Advanced
								FUNDING FOR CALENDAR YR 2024/2025	
								CITY OF MADISON - 2024	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
5992-08-51	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		11/25/22	RIDESHARE/TDM PROGRAM 2023	Advanced
								FUNDING FOR CALENDAR YEAR 2023/2024	
								MADISON AREA MPO	
5992-08-52	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		11/25/23	RIDESHARE/TDM PROGRAM 2024	Advanced
								FUNDING FOR CALENDAR YEAR 2024/2025	
								MADISON AREA MPO	
6085-02-05	DANE	STH-019	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/20	MAZOMANIE - SUN PRAIRIE	Advanced
								DESIGN/LONG LT TURN LANES/MONOTUBES	
								USH 151 INTERCHANGE	
6085-02-75	DANE	STH-019	303	\$0 - \$99,999	\$750,000 - \$999,999		12/12/23	MAZOMANIE - SUN PRAIRIE	Advanced
								CONST/LONG LT TURN LANES/MONOTUBES	
								USH 151 INTERCHANGE	
3926-00-00	DODGE	CTH-NP	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	CTH P - CTH V	Advanced
								DESIGN/PLAN CHECK REVIEW/BR REPLACE	
								BUTLER CREEK BRIDGE, P-14-0107	
3804-00-05	DODGE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	TOWN OF LOWELL, WELL ROAD	Advanced
								DESIGN/PLAN CHECK REVIEW/BR REPLACE	
								SHAW CREEK BRIDGE, P-14-0038	
3813-00-00	DODGE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	TOWN OF HUBBARD, WILDCAT ROAD	Advanced
								DESIGN/PLAN CHECK REVIEW/BR REPLACE	
								WILDCAT CREEK BRIDGE, P-14-0078	
3814-00-00	DODGE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	T OF HUSTISFORD, ST. HELENA ROAD	Advanced
								DESIGN/PLAN CHECK REVIEW/BR REPLACE	
								DEAD CREEK BRIDGE, P-14-0106	
1180-05-24	DOUGLAS	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		11/25/22	WENTWORTH - BRULE	Advanced
								REAL ESTATE ACQUISITION	
								C-16-0100	
1196-00-93	DOUGLAS	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	04/25/20	05/25/20	INACTIVE/MINONG - SOLON SPRINGS	Deferred
								TRAFFIC MITIGATION/CONST 1196-00-63	
								CTH T TO ST CROIX RVR (NORTH BOUND)	
7879-03-04	DUNN	CTH-C	205	\$0 - \$99,999	\$100,000 - \$249,999		04/25/21	DOWNSVILLE - EAST COUNTY LINE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MUDDY CREEK BRIDGE P-17-0061	
7220-00-40	DUNN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	05/25/20		INACTIVE/DURAND - MENOMONIE	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL/LEVEL-OF-EFFORT/7220-00-60	
								SOUTH COUNTY LINE TO RED CEDAR RVR	
8110-01-63	DUNN	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/20	NEW RICHMOND - BLOOMER	Advanced
								CONSTR/LFA/LINE & REPLACE CULVERTS	
								WEST COUNTY LINE TO STH 25 SOUTH	
6296-02-00	FOND DU LAC	CTH-M	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/21	T ROSENDALE, CTH M	Advanced
								DSGN/BRRPL	
								FOND DU LAC RIVER BRIDGE	
4840-00-00	FOND DU LAC	CTH-T	205	\$0 - \$99,999	\$0 - \$99,999		07/25/21	T EMPIRE, CTH T	Advanced
								DSGN/BRRPL	
								TAYCHEEDA CREEK BRIDGE	
4840-01-00	FOND DU LAC	CTH-T	205	\$0 - \$99,999	\$0 - \$99,999		07/25/21	T EMPIRE, CTH T	Advanced
								DSGN/BRRPL/B200020	
								TAYCHEEDA CREEK BRIDGE	
4831-05-00	FOND DU LAC	CTH-VV	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C FOND DU LAC, CTH VV	Advanced
								DSGN/RECST	
								CTH V TO MARTIN AVENUE	
3822-02-00	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/21	T LAMARTINE, TOWNLINE ROAD	Advanced
								DSGN/BRRPL	
								W BRANCH FOND DU LAC RIVER BRIDGE	
4816-00-00	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/22	T FOREST, POPULAR ROAD	Advanced
								DSGN/BRRPL	
								SHEBOYGAN RIVER BRIDGE	
4986-00-56	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C FOND DU LAC, PROMEN DRIVE	Advanced
								DSGN/BRRPL	
								LAKESIDE PARK LAGOON	
4986-00-58	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/21	V NORTH FOND DU LAC, MCKINLEY STREET	Advanced
								DSGN/BRRPL	
								MOSHER CREEK BRIDGE	
9815-00-00	FOREST	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T HILES, WEST PINE LAKE ROAD	Advanced
								DESIGN OVERSITE/REPLACEMENT	
								WOLF RIVER BRIDGE P-21-0905	
9815-00-70	FOREST	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		12/14/21	T HILES, WEST PINE LAKE ROAD	Advanced
								CONST/REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								WOLF RIVER BRIDGE P-21-0905	
9261-07-20	FOREST	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/20	CRANDON - THREE LAKES	Advanced
								REAL ESTATE/RESURFACE	
								CULVERT REPLACEMENTS	
5330-02-23	GRANT	STH-080	303	\$0 - \$99,999	\$0 - \$99,999	07/25/21	03/25/21	HAZEL GREEN - PLATTEVILLE	Advanced
								REAL ESTATE	
								ILLINOIS STATE LINE TO STH 11	
1662-02-00	GRANT	USH-018	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/20	FENNIMORE - DODGEVILLE	Advanced
								PE/ MILL AND OVERLAY	
								JEFFERSON ST TO IOWA COUNTY LINE	
5590-05-01	GREEN	STH-078	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	ARGYLE - MT HOREB	Advanced
								PE/ MILL AND OVERLAY	
								LIEN COURT TO NORTH JUNCTION CTH H	
1430-08-80	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		06/25/20	PRINCETON - RIPON	Advanced
								CONST/LFA	
								FOX RIVER BRIDGE TO MECHANIC STREET	
5034-00-72	IOWA	CTH-F	206	\$0 - \$99,999	\$4,000,000 - \$4,999,999		02/08/22	BLANCHARDVILLE - DANE COUNTY LINE	Advanced
								CONST OPS/RECONDITION	
								STH 79 - STH 39	
5683-00-02	IOWA	CTH-W	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	STH 39 - STH 191	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								DODGE BRANCH BRIDGE, B-25-0011	
5683-00-72	IOWA	CTH-W	205	\$250,000 - \$499,999	\$250,000 - \$499,999	01/14/25	08/09/22	STH 39 - STH 191	Advanced
								CONST/BRIDGE REPLACEMENT	
								DODGE BRANCH BRIDGE, B-25-XXXX	
7244-00-00	JACKSON	CTH-Z	205	\$0 - \$99,999	\$0 - \$99,999		10/25/20	STH 54 - NORTH COUNTY LINE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								HAY CREEK BRIDGE P-27-0065	
7505-00-76	JACKSON	STH-121	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	03/08/22	09/15/26	NORTHFIELD - ALMA CENTER	Deferred
								CONSTRUCTION/RESURFACING	
								CTH FF SOUTH TO STH 95	
3576-01-25	JEFFERSON	STH-106	303	\$0 - \$99,999	\$0 - \$99,999		09/25/21	FT ATKINSON - PALMYRA	Advanced
								RE OPS/RIGHT OF WAY	
								FIRST STREET TO STH 59	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1016-05-37	JUNEAU	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	MAUSTON - LYNDON STATION	Advanced
								DESIGN/CONCRETE DECK OVERLAYS	
								19TH AVENUE BRDGS B-29-27 & B-29-28	
7020-02-62	JUNEAU	STH-173	303	\$0 - \$99,999	\$0 - \$99,999	04/25/20	05/25/20	WYEVILLE - BABCOCK	Deferred
								LFA/REPLACE PIPES	
								WEST COUNTY LINE TO COUNTY LINE RD	
3831-07-01	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	WASHINGTON ROAD	Advanced
								PE/HSIP DESIGN REVIEW ONLY	
								INTERSECTION WITH 30TH AVE	
3831-07-02	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		08/25/20	WASHINGTON ROAD	Advanced
								PE/HSIP	
								INTERSECTION WITH 39TH AVE	
3831-07-72	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/14/23	WASHINGTON ROAD	Advanced
								CONST/HSIP	
								INTERSECTION WITH 39TH AVE	
1310-10-44	KENOSHA	STH-050	302	\$0 - \$99,999	\$100,000 - \$249,999		05/25/20	75TH ST, C KENOSHA/V PLEASNT PRAIRE	Advanced
								UTIL/WE ENERGIES - ELECTRIC	
								IH 94 TO 43RD AVE	
1310-10-45	KENOSHA	STH-050	302	\$0 - \$99,999	\$100,000 - \$249,999		06/25/20	75TH ST, C KENOSHA/V PLEASNT PRAIRE	Advanced
								UTIL/WE ENERGIES - ELECTRIC	
								IH 94 TO 43RD AVE	
4390-07-00	KEWAUNEE	CTH-C	206	\$0 - \$99,999	\$250,000 - \$499,999		09/25/20	KEWAUNEE - RYANS CORNER	Advanced
								DSGN/RCND10	
								STH 29 TO CTH L	
7049-00-70	LA CROSSE	CTH-D	205	\$750,000 - \$999,999	\$750,000 - \$999,999		02/08/22	T OF ONALASKA - T OF FARMINGTON	Advanced
								CONST/BRIDGE REPLACEMENT	
								HALFWAY CREEK BRIDGE, B-32-XXXX	
5436-00-71	LA CROSSE	CTH-M	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		09/14/21	STH 33 - IH90	Advanced
								CONST OPS/RECONDITIONING	
								CTH O TO WOLTER ROAD	
7323-00-01	LA CROSSE	CTH-M	205	\$250,000 - \$499,999	\$250,000 - \$499,999		01/25/21	STH 16 - CHT S	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LA CROSSE RIVER BRIDGE, B-32-0004	
7323-00-70	LA CROSSE	CTH-M	205	\$250,000 - \$499,999	\$250,000 - \$499,999	02/08/22	02/09/21	T OF ONALASKA - T OF FARMINGTON	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/BRIDGE REPLACEMENT	
								HALFWAY CREEK BRIDGE, B-32-XXXX	
7323-00-71	LA CROSSE	CTH-M	205	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999		12/12/23	STH 16 - CHT S	Advanced
								CONST/BRIDGE REPLACEMENT	
								LA CROSSE RIVER BRIDGE, B-32-XXXX	
7067-00-01	LA CROSSE	CTH-SN	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	VILLAGE OF HOLMEN, CTH SN	Advanced
								DESIGN/PLAN CHECK REVIEW/RCND	
								HANSON ROAD TO ALPINE LANE	
7067-00-71	LA CROSSE	CTH-SN	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		08/10/21	VILLAGE OF HOLMEN, CTH SN	Advanced
								CONST OPS/RECONDITION	
								HANSON ROAD TO ALPINE LANE	
1074-00-31	LA CROSSE	IH -090	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	WEST SALEM - SPARTA	Advanced
								PE/CONC O'LAY B32-57/63, B41-123	
								CTH C BR; FISH CR EB BR; STH 27S BR	
5991-02-01	LA CROSSE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/21	CITY OF ONALASKA, 4 TRANSIT VANS	Advanced
								C ONALASKA,HOLMEN,W SALEM PUB TRANS	
								4 TRANSIT VANS	
5991-05-00	LA CROSSE	NON-HWY	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/21	C OF LA CROSSE, 1 MTU DIESEL BUS	Advanced
								C LA CROSSE, PUBLIC TRANSPORTATION	
								1 MTU DIESEL BUS	
7570-05-00	LA CROSSE	STH-016	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	LA CROSSE - SPARTA	Advanced
								DESIGN/MONOTUBES & LEFT TURN LANES	
								CTH M INTERSECTION	
5720-00-04	LAFAYETTE	CTH-C	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	CTH G - CTH O	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BONNER BRANCH BRIDGE, P-33-0041	
5720-00-74	LAFAYETTE	CTH-C	205	\$500,000 - \$749,999	\$500,000 - \$749,999	09/25/22	09/13/22	CTH G - CTH O	Advanced
								CONST/BRIDGE REPLACEMENT	
								BONNER BRANCH BRIDGE, B-33-XXXX	
5775-00-03	LAFAYETTE	CTH-I	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	CTH W - STH 11	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								ELLIS BRANCH BRIDGE, P-33-0223	
5775-00-73	LAFAYETTE	CTH-I	205	\$500,000 - \$749,999	\$500,000 - \$749,999		09/13/22	CTH W - STH 11	Advanced
								CONST/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								ELLIS BRANCH BRIDGE, P-33-0223	
5307-00-03	LAFAYETTE	CTH-O	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	STH 11 - STH 81	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								AMES BRANCH BRIDGE, B-33-0854	
5307-00-73	LAFAYETTE	CTH-O	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/13/22	STH 11 - STH 81	Advanced
								CONST/BRIDGE REPLACEMENT	
								AMES BRANCH BRIDGE, B-33-XXXX	
1706-03-02	LAFAYETTE	STH-011	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/20	SHULLSBURG - MONROE	Advanced
								PE/ IMPROVE INTERSECTION	
								STH 23 INTERSECTION	
9835-00-01	LANGLADE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/22	C ANTIGO, 4TH AVENUE	Advanced
								DESIGN/REPLACEMENT	
								SPRINGBROOK CREEK BRIDGE P-34-0701	
9835-04-00	LANGLADE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		06/25/21	C ANTIGO, CLERMONT STREET	Advanced
								DESIGN/PVRPLA	
								10TH AVENUE TO 7TH AVENUE	
9835-05-00	LANGLADE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		05/25/22	C ANTIGO, 7TH AVENUE	Advanced
								DESIGN/PVRPLA	
								DORR STREET TO CLERMONT STREET	
9431-00-00	LINCOLN	CTH-X	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T PINE RIVER, CTH X	Advanced
								DESIGN OVERSITE/REPLACEMENT	
								LITTLE OXBO CREEK BRIDGE P-35-0046	
4323-08-01	MANITOWOC	CTH-W	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	MAPLE GROVE - NORTH COUNTY LINE	Advanced
								DSGN/PVRPLA	
								TAUS ROAD TO MANCAL ROAD	
4323-08-72	MANITOWOC	CTH-W	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		01/10/23	MAPLE GROVE - NORTH COUNTY LINE	Advanced
								CONST/PVRPLA	
								TAUS ROAD TO MANCAL ROAD	
4305-03-00	MANITOWOC	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		09/25/20	T TWO RIVERS, EAST HILLCREST ROAD	Advanced
								DSGN/BRRPL	
								EAST TWIN RIVER BRIDGE	
4305-03-71	MANITOWOC	LOC-STR	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/10/23	T TWO RIVERS, EAST HILLCREST ROAD	Advanced
								CONST/BRRPL	
								EAST TWIN RIVER BRIDGE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
4312-09-00	MANITOWOC	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/21	T GIBSON, ROCKLEDGE ROAD	Advanced
								DSGN/BRRPL	
								EAST TWIN RIVER BRIDGE	
9478-06-00	MARATHON	CTH-F	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T BERN, CTH F	Advanced
								DESIGN OVERSITE/REPLACEMENT	
								BLACK CREEK BRIDGE P-37-0163	
6664-00-00	MARATHON	CTH-O	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T BERGEN, CTH O	Advanced
								DESIGN OVERSITE/REPLACEMENT	
								LITTLE EAU PLEINE RVR BR B370047	
6678-01-00	MARATHON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T EAU PLEINE, EQUITY STREET	Advanced
								DESIGN OVERSITE/REPLACEMENT	
								NOISY CREEK BRIDGE P-37-0301	
6678-01-70	MARATHON	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		01/10/23	T EAU PLEINE, EQUITY STREET	Advanced
								CONST/REPLACEMENT	
								NOISY CREEK BRIDGE P-37-0301	
6688-00-00	MARATHON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T GREEN VALLEY, RANGELINE ROAD	Advanced
								DESIGN OVERSITE/REPLACEMENT	
								LITTLE EAU PLEINE RVR BR P370360	
6688-00-70	MARATHON	LOC-STR	205	\$0 - \$99,999	\$750,000 - \$999,999		03/14/23	T GREEN VALLEY, RANGELINE ROAD	Advanced
								CONST/REPLACEMENT	
								LITTLE EAU PLEINE RVR BR P370360	
6999-09-02	MARATHON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C WAUSAU, STEWART AVENUE	Advanced
								DESIGN OVERSITE/RECONSTRUCT	
								S 72ND AVENUE TO S 48TH AVENUE	
6999-16-03	MARATHON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C MOSINEE, MAIN STREET	Advanced
								DESIGN OVERSITE/PVRPLA	
								4TH STREET TO RANGELINE ROAD	
9525-01-00	MARATHON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T RIB FALLS, 18TH STREET EAST	Advanced
								DESIGN OVERSITE/REPLACEMENT	
								BRANCH BIG RIB RIVER BRIDGE P370194	
9525-01-70	MARATHON	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		03/14/23	T RIB FALLS, 18TH STREET EAST	Advanced
								CONST/REPLACEMENT	
								BRANCH BIG RIB RIVER BRIDGE P370194	
9526-00-00	MARATHON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T STETTIN, STETTIN DRIVE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN OVERSITE/REPLACEMENT	
								ARTUS CREEK BRIDGE P-37-0203	
9526-00-01	MARATHON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T STETTIN, HIGHLAND DRIVE	Advanced
								DESIGN OVERSITE/REPLACEMENT	
								ARTUS CREEK BRIDGE P-37-004	
9526-00-70	MARATHON	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		03/14/23	T STETTIN, STETTIN DRIVE	Advanced
								CONST/REPLACEMENT	
								ARTUS CREEK BRIDGE P-37-0203	
6380-00-22	MARATHON	STH-097	303	\$0 - \$99,999	\$0 - \$99,999		10/25/20	MARSHFIELD - STRATFORD	Advanced
								REAL ESTATE/RECONDITION	
								NORTHRIDGE ST TO REFLECTION ST	
6748-02-00	MARQUETTE	CTH-CX	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/22	T OXFORD, CTH CX	Advanced
								DESIGN/REPLACEMENT	
								CHAPMAN CREEK BRIDGE B-39-0013	
6748-02-70	MARQUETTE	CTH-CX	205	\$0 - \$99,999	\$500,000 - \$749,999		03/14/23	T OXFORD, CTH CX	Advanced
								CONST/REPLACEMENT	
								CHAPMAN CREEK BRIDGE B-39-0013	
6744-02-00	MARQUETTE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/22	V WESTFIELD, MAIN STREET	Advanced
								DESIGN/REPLACEMENT	
								WESTFIELD CREEK BRIDGE B-39-0977	
6744-02-70	MARQUETTE	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		03/14/23	V WESTFIELD, MAIN STREET	Advanced
								CONST/REPLACEMENT	
								WESTFIELD CREEK BRIDGE B-39-0977	
6750-00-00	MARQUETTE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/21	T MONTELLO, 14TH ROAD	Advanced
								DESIGN/REPLACEMENT	
								UP RAILROAD BRIDGE, P-39-0040	
6750-00-70	MARQUETTE	LOC-STR	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/14/23	T MONTELLO, 14TH ROAD	Advanced
								CONST/REPLACEMENT	
								UP RAILROAD BRIDGE, P-39-0040	
1100-21-10	MILWAUKEE	IH -041	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/20	IH 41 ZOO FREEWAY	Advanced
								PE/RESURFACE/PHASE 3	
								SILVER SPRING DR TO GOOD HOPE RD	
2155-05-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		10/25/20	N SERMAN BLVD	Advanced
								PE/SIGNAL UPDATES & PED RAMPS	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								7 LOCAL STREET INTERSECTIONS	
2155-05-01	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		10/25/20	N SHERMAN BLVD	Advanced
								PE/SIGNAL UPDATES & PED RAMPS	
								6 LOCAL STREET INTERSECTIONS	
2155-05-70	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		02/14/23	N SERMAN BLVD	Advanced
								CONST/SIGNAL UPDATES & PED RAMPS	
								7 LOCAL STREET INTERSECTIONS	
2155-05-71	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/14/23	N SHERMAN BLVD	Advanced
								CONST/SIGNAL UPDATES & PED RAMPS	
								6 LOCAL STREET INTERSECTIONS	
2155-05-90	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/23	N SERMAN BLVD	Advanced
								INCIDENTAL TO 2155-05-70	
								7 LOCAL STREET INTERSECTIONS	
2155-05-91	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/23	N SHERMAN BLVD	Advanced
								INCIDENTAL TO 2155-05-71	
								6 LOCAL STREET INTERSECTIONS	
2984-12-03	MILWAUKEE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999		10/25/20	NORTH HOLTON STREET - PHASE 1	Advanced
								PE/BRIDGE REHABILITATION/P-40-0875	
								BR OVER MILW RVR, COMMERCE, WATER	
2984-12-04	MILWAUKEE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	11/25/20	08/25/21	NORTH HOLTON STREET - PHASE 2	Advanced
								PE/BRIDGE REHABILITATION/P400875	
								BR OVER MILW RVR, COMMERCE, WATER	
2984-12-05	MILWAUKEE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	10/25/20	08/25/22	NORTH HOLTON STREET PHASE 3	Advanced
								PE/BRIDGE REHABILITATION	
								BR OVR MILW RIVER,COMMERCE, WATER	
2984-12-73	MILWAUKEE	LOC-STR	205	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/09/25	01/10/23	HOLTON STREET PHASE 1	Advanced
								PE/BRIDGE REHABILITATION/P-40-0875	
								BR OVER MILW RVR, COMMERCE, WATER	
2984-15-01	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		10/25/20	W VILLARD AVE	Advanced
								PE/HSIP	
								INTERSECTIONS OF N 60TH & N 51ST ST	
2984-15-71	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/14/23	W VILLARD AVE	Advanced
								CONST/HSIP	
								INTERSECTIONS OF N 60TH & N 51ST ST	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
2984-15-91	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		04/25/23	W VILLARD AVE	Advanced
								LFA/HSIP/INCIDENTAL TO 2984-15-71	
								INTERSECTIONS OF N 60TH & N 51ST ST	
7117-00-02	MONROE	CTH-PP	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	VILLAGE OAKDALE - STH 21	Advanced
								DESIGN/PLAN CHECK REVIEW/BR REPLACE	
								E FORK LEMONWEIR RV BR P-41-0937	
7117-00-72	MONROE	CTH-PP	205	\$500,000 - \$749,999	\$500,000 - \$749,999		01/10/23	VILLAGE OAKDALE - STH 21	Advanced
								CONST/BRIDGE REPLACEMENT	
								E FORK LEMONWEIR RV BR B-41-XXXX	
5017-00-00	MONROE	CTH-U	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	V OF NORWALK - T OF RIDGEVILLE	Advanced
								DESIGN/PLAN CHECK REVIEW/BR REPLACE	
								MORRIS CREEK BRIDGE P -41-0703	
5017-00-70	MONROE	CTH-U	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		01/10/23	V OF NORWALK - T OF RIDGEVILLE	Advanced
								CONST/BRIDGE REPLACEMENT	
								MORRIS CREEK BRIDGE B-41-XXXX	
5510-00-33	MONROE	STH-071	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	SPARTA - WILTON	Advanced
								DESIGN/SHOULDER RUMBLE STRIPS	
								HARMONY AVENUE TO NORTH STREET	
5510-00-63	MONROE	STH-071	303	\$0 - \$99,999	\$0 - \$99,999		02/14/23	SPARTA - WILTON	Advanced
								CONST/SHOULDER RUMBLE STRIPS	
								HARMONY AVENUE TO NORTH STREET	
7020-02-61	MONROE	STH-173	303	\$0 - \$99,999	\$0 - \$99,999	04/25/20	05/25/20	WYEVILLE - BABCOCK	Deferred
								LFA/REPLACE PIPES	
								STH 21 TO EAST COUNTY LINE	
1000-18-70	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/21	NW REGION, VAR HWY SURVEY SERVICES	Advanced
								REDISTRIBUTION CONTRACT	
								SURVEY SERVICES	
1000-18-71	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/21	NW REGION, VAR HWY SURVEY SERVICES	Advanced
								REDISTRIBUTION CONTRACT	
								SURVEY SERVICES	
1000-18-72	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/20	NW REGION, VAR HWY REAL ESTATE SRVC	Advanced
								REDISTRIBUTION CONTRACT	
								REAL ESTATE SERVICES	
1000-18-73	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/20	NW REGION, VAR HWY REAL ESTATE SRVC	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								REDISTRIBUTION CONTRACT	
								REAL ESTATE SERVICES	
1600-28-21	ONEIDA	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/20	MONICO - EAGLE RIVER	Advanced
								REAL ESTATE/PREVENTIVE	
								STH 32 TO VILAS COUNTY LINE	
1170-19-72	ONEIDA	USH-051	303	\$3,000,000 - \$3,999,999	\$1,000,000 - \$1,999,999	11/14/23	11/14/23	MINOCQUA - MANITOWISH	Decrease
								CONST/PAVEMENT REPLACEMENT	
								MANITOU PARK TO MINOCQUA LK BRIDGE	
1170-19-84	ONEIDA	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		08/25/20	TOMAHAWK - MINOCQUA	Advanced
								CONST/LFA	
								FRONT STREET TO LAKESHORE DRIVE	
4676-04-00	OUTAGAMIE	CTH-N	206	\$0 - \$99,999	\$250,000 - \$499,999		09/25/20	T BUCHANAN, CTH N	Advanced
								DSGN/RECST	
								CTH KK TO CTH CE	
4679-02-00	OUTAGAMIE	CTH-Z	206	\$0 - \$99,999	\$500,000 - \$749,999		09/25/20	BUCHANAN - EAST COUNTY LINE	Advanced
								DSGN/RECST	
								KAVANAUGH ROAD TO OUTAGAMIE ROAD	
4656-07-00	OUTAGAMIE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T BUCHANAN, COUNTY LINE ROAD	Advanced
								DSGN/BRRPL	
								BRANCH OF PLUM CREEK BRIDGE	
4656-07-71	OUTAGAMIE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/10/23	T BUCHANAN, COUNTY LINE ROAD	Advanced
								CONST/BRRPL	
								BRANCH OF PLUM CREEK BRIDGE	
4656-08-00	OUTAGAMIE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T BUCHANAN, NEW ROAD	Advanced
								DSGN/BRRPL	
								BRANCH OF PLUM CREEK BRIDGE	
4656-08-71	OUTAGAMIE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/10/23	T BUCHANAN, NEW ROAD	Advanced
								CONST/BRRPL	
								BRANCH OF PLUM CREEK BRIDGE	
4984-01-78	OUTAGAMIE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		09/25/20	C APPLETON, OLDE ONEIDA STREET	Advanced
								DSGN/BRRPL	
								SOUTH MILL RACE BRIDGE	
2695-07-01	OZAUKEE	CTH-NN	206	\$0 - \$99,999	\$100,000 - \$249,999		08/25/20	CTH NN	Advanced
								PE/RECON INTERSECTION & SIGNALS	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								INTERSECTION WITH CTH Y	
2695-07-71	OZAUKEE	CTH-NN	206	\$0 - \$99,999	\$750,000 - \$999,999		03/08/22	CTH NN	Advanced
								CONST/RECON INTERSECTION & SIGNALS	
								INTERSECTION WITH CTH Y	
7994-00-49	PIERCE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		02/25/21	C RIVER FALLS, S WASSON LANE	Advanced
								DESIGN/RECONSTRUCT	
								830TH AVE TO E CASCADE AVE	
8857-00-00	POLK	CTH-B	205	\$0 - \$99,999	\$0 - \$99,999		10/25/20	STH 87 - CTH Z	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TRADE RIVER BRIDGE P-48-0016	
8397-00-00	POLK	CTH-K	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	CTH M - CTH PP	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WAPOGASSET BRANCH BRIDGE P480062	
8397-00-01	POLK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		10/25/20	T ALDEN, WEST CHURCH ROAD	Advanced
								DESIGN/BRIDGE REHABILITATION	
								APPLE RIVER BRIDGE P-48-0063	
8060-00-64	POLK	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	06/25/20	05/25/20	SOMERSET - ST. CROIX FALLS	Advanced
								CONSTR/LFA/CULVERT REPLACEMENT	
								CTH S TO 250TH STREET	
8070-00-62	POLK	STH-046	303	\$0 - \$99,999	\$0 - \$99,999		07/25/20	AMERY - MILLTOWN	Advanced
								CONSTR/LFA/CULVERT LINING	
								3960' N OF CAMERON BRIDGE DRIVE	
6767-01-01	PORTAGE	CTH-B	206	\$0 - \$99,999	\$750,000 - \$999,999		05/25/21	V PLOVER, CTH B	Advanced
								DESIGN/RECONSTRUCT	
								WISCONSIN AVENUE TO HOOVER AVENUE	
6767-02-01	PORTAGE	CTH-B	206	\$0 - \$99,999	\$100,000 - \$249,999		05/25/21	V PLOVER, CTH B	Advanced
								DESIGN/PVRPLA	
								HOOVER AVENUE TO IH 39 INTERCHANGE	
2702-03-00	RACINE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		10/25/20	58TH ROAD	Advanced
								PE/BRIDGE REPLACEMENT/P-51-0058	
								BRIDGE OVER W BR ROOT RIVER CANAL	
2702-03-70	RACINE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	09/09/25	03/08/22	58TH ROAD	Advanced
								CONST/BRIDGE REPLACEMENT/P-51-0058	
								BRIDGE OVER W BR ROOT RIVER CANAL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
3834-00-72	RACINE	LOC-STR	205	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/09/25	11/08/22	JEFFERSON STREET CONST/BRIDGE REPLACEMENT BRIDGE OVER FOX RIVER B-51-0001	Advanced
1320-07-03	RACINE	STH-011	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/20	STH 11 HSIP/ROUND ABOUT CTH J	Advanced
2340-07-01	RACINE	STH-020	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	05/25/21	WASHINGTON AVE (WATERFORD-RACINE) PE/RESURFACE STH 75 INT AND USH 45 TO CTH C	Advanced
2240-00-77	RACINE	STH-036	303	\$12,000,000 - \$12,999,999	\$9,000,000 - \$9,999,999	09/15/20	09/15/20	MILWAUKEE AVENUE CONST / RESURFACE STH 20 TO CTH Y	Decrease
5455-00-00	RICHLAND	CTH-H	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	STH 56 - CTH I DESIGN/BRIDGE REPLACEMENT GAULT HOLLOW CREEK BRIDGE,B-52-0011	Advanced
5455-00-70	RICHLAND	CTH-H	205	\$500,000 - \$749,999	\$500,000 - \$749,999		11/08/22	STH 56 - CTH I CONST/BRIDGE REPLACEMENT GAULT HOLLOW CREEK BRIDGE,B-52-XXXX	Advanced
5419-06-01	RICHLAND	CTH-O	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	STH 80 - RICHLAND CENTER DESIGN/PLAN CHECK REVIEW/RECST CTH OO TO CARDINAL CREST ROAD	Advanced
5419-06-70	RICHLAND	CTH-O	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/10/23	STH 80 - RICHLAND CENTER CONST OPS/RECONSTRUCTION CTH OO TO CARDINAL CREST ROAD	Advanced
5980-01-30	ROCK	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	BELOIT - JANESVILLE DESIGN/SIGNING/MARKING/CZ IMPRVMENTS CREEDY ROAD TO EAU CLAIRE ROAD	Advanced
5980-01-60	ROCK	CTH-D	206	\$0 - \$99,999	\$250,000 - \$499,999		02/08/22	BELOIT - JANESVILLE CONST/SIGNING/MARKING/CZ IMPRVMENTS CREEDY ROAD TO EAU CLAIRE ROAD	Advanced
5798-01-04	ROCK	CTH-F	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	JANESVILLE - EDGERTON DESIGN/PLAN CHECK REVIEW/PVRPLA N MAIN STREET TO W HIGH STREET	Advanced
5798-01-74	ROCK	CTH-F	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/11/22	JANESVILLE - EDGERTON	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/PAVE REPLACEMENT	
								N MAIN STREET TO W HIGH STREET	
5989-00-23	ROCK	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C OF БЕЛОIT, HENRY AVE/SНОPIERE RD	Advanced
								DESIGN/PLAN CHECK REVIEW/RCND	
								ROYCE AVENUE TO PRAIRIE AVENUE	
5989-00-24	ROCK	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		08/08/23	C OF БЕЛОIT, HENRY AVE/SНОPIERE RD	Advanced
								CONST OPS/RECONDITION	
								ROYCE AVENUE TO PRAIRIE AVENUE	
5989-00-30	ROCK	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	TOWN OF БЕЛОIT, PARK AVENUE	Advanced
								DESIGN/PLAN CHECK REVIEW/RCND	
								CRANSTON ROAD TO E INMAN PARKWAY	
5989-00-31	ROCK	LOC-STR	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		11/08/22	TOWN OF БЕЛОIT, PARK AVENUE	Advanced
								CONST OPS/RECONDITION	
								CRANSTON ROAD TO E INMAN PARKWAY	
5990-01-40	ROCK	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C OF JANESVILLE, EAST MILWAUKEE STR	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								ATWOOD AVENUE TO MAIN STREET	
5990-01-41	ROCK	LOC-STR	206	\$0 - \$99,999	\$4,000,000 - \$4,999,999		08/08/23	C OF JANESVILLE, EAST MILWAUKEE STR	Advanced
								CONST OPS/RECONSTRUCTION	
								ATWOOD AVENUE TO MAIN STREET	
5155-02-40	ROCK	USH-014	303	\$0 - \$99,999	\$0 - \$99,999	04/25/20		EVANSVILLE - JANESVILLE	Deferred
								UTL/LOE	
								CTH M TO USH 51	
5350-02-02	ROCK	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	C JANESVILLE, CENTER AVENUE	Advanced
								DESIGN/INTERSECTION IMPROVEMENTS	
								COURT/MILWAUKEE/CENTERWAY INTERSCTN	
5350-02-03	ROCK	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C JANESVILLE, CENTER AVENUE	Advanced
								DESIGN/PEDESTRIAN REFUGE	
								MCKINLEY STREET INTERSECTION	
5350-02-72	ROCK	USH-051	303	\$0 - \$99,999	\$750,000 - \$999,999		12/13/22	C JANESVILLE, CENTER AVENUE	Advanced
								CONST/INTERSECTION IMPROVEMENTS	
								COURT/MILWAUKEE/CENTERWAY INTERSCTN	
5350-02-73	ROCK	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		12/13/22	C JANESVILLE, CENTER AVENUE	Advanced
								CONST/PEDESTRIAN REFUGE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								MCKINLEY STREET INTERSECTION	
8793-00-03	RUSK	CTH-B	205	\$0 - \$99,999	\$100,000 - \$249,999		09/25/20	SOUTH COUNTY LINE - GLEN FLORA	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MAIN CREEK BRIDGE P-54-0029	
8436-00-00	RUSK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		09/25/20	T RUSK, HORSESHOE LAKE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MCDERMOTT CREEK BRIDGE P-54-0116	
8210-00-61	RUSK	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		07/25/20	THORP - INGRAM	Advanced
								CONSTR/LFA/CULVERT REPLACEMENTS	
								LAWRENCE ROAD TO TOWN LINE ROAD	
5677-00-08	SAUK	CTH-N	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	CTH G - STH 23	Advanced
								DESIGN/PLAN CHECK REVIEW/BR REPLACE	
								SUGAR GROVE CREEK, P-56-0909	
5677-00-78	SAUK	CTH-N	205	\$250,000 - \$499,999	\$250,000 - \$499,999		08/08/23	CTH G - STH 23	Advanced
								CONST/BRIDGE REPLACEMENT	
								SUGAR GROVE CREEK, B-56-XXXX	
5976-00-05	SAUK	CTH-W	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	CTH PF - USH 12	Advanced
								DESIGN/PLAN CHECK REVIEW/BR REPLACE	
								SEELEY CREEK BRIDGE, B-56-0789	
5976-00-75	SAUK	CTH-W	205	\$750,000 - \$999,999	\$750,000 - \$999,999		01/10/23	CTH PF - USH 12	Advanced
								CONST/BRIDGE REPLACEMENT	
								SEELEY CREEK BRIDGE, B-56-XXXX	
1014-00-10	SAUK	IH -090	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	WISCONSIN DELLS - PORTAGE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TROUT ROAD BRIDGE B-56-41	
5976-00-06	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	T OF FREEDOM, DIAMOND HILL ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SEELEY CREEK BRIDGE, P-56-0146	
5978-00-04	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	T OF IRONTON, MARSHALL ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								CARR VALLEY BR BRIDGE, P-56-0916	
5978-00-74	SAUK	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		11/08/22	T OF IRONTON, MARSHALL ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								CARR VALLEY BR BRIDGE, B-56-XXXX	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
5630-00-04	SAUK	STH-060	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/20	SAUK CITY - ARLINGTON PE/ PAVEMENT REPLACEMENT USH 12 TO EAGLE VIEW COURT	Advanced
8150-00-01	SAWYER	STH-027	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	HAYWARD - BRULE DESIGN/RESURFACE STH 77 W TO SAWYER/BAYFIELD CO LN	Advanced
8520-02-01	SAWYER	STH-077	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/20	HAYWARD - CLAM LAKE DESIGN/CONCRETE OVERLAY/NEW JOINTS TEAL RIVER BRIDGE B-57-0025	Advanced
6997-04-00	SHAWANO	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		05/25/21	C SHAWANO, E FIFTH STREET DESIGN/RECONSTRUCT N MAIN STREET TO N HAMLIN STREET	Advanced
6997-05-00	SHAWANO	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		05/25/23	C SHAWANO, W GREEN BAY STREET DESIGN/RECONSTRUCT BARTLETT STREET TO MAIN STREET	Advanced
4232-00-00	SHEBOYGAN	CTH-EE	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C SHEBOYGAN, WEEDEN CREEK ROAD DSGN/RECST CTH OK TO S 12TH STREET	Advanced
4199-02-00	SHEBOYGAN	CTH-W	205	\$0 - \$99,999	\$0 - \$99,999		01/01/20	T LIMA, CTH W DSGN/BRRPL TRIBUTARY TO ONION RIVER BRIDGE	Advanced
4199-02-71	SHEBOYGAN	CTH-W	205	\$0 - \$99,999	\$250,000 - \$499,999		01/10/23	T LIMA, CTH W CONST/BRRPL TRIBUTARY TO ONION RIVER BRIDGE	Advanced
4198-07-00	SHEBOYGAN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		09/25/20	T HOLLAND, RISSEEUW ROAD DSGN/BRRPL HAND CREEK BRIDGE	Advanced
4198-07-71	SHEBOYGAN	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/10/23	T HOLLAND, RISSEEUW ROAD CONST/BRRPL HAND CREEK BRIDGE	Advanced
1000-03-04	SOUTHEAST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		10/25/21	SE REGION WIDE PE/ANNUAL SURVEY PROJ IN SCOPING EARLY SURVEY TO MEET ADV DATES	Advanced
1020-06-40	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	04/25/20	06/25/20	HUDSON - BALDWIN	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL LEVEL OF EFFORT	
								STH 35 NORTH TO USH 12	
1020-06-42	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	04/25/20	05/25/20	HUDSON - BALDWIN	Deferred
								UTL/INT 201/C HUDSON SEWER	
								STH 35 NORTH TO USH 12	
1020-06-43	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	04/25/20		HUDSON - BALDWIN	Deferred
								UTL INT 202 CITY HUDSON WATER	
								STH 35 NORTH TO USH 12	
8949-02-21	ST. CROIX	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	08/25/19	06/25/20	HUDSON - BALDWIN	Advanced
								REAL ESTATE ACQUISITION	
								CTH U TO WEST JUNCTION STH 65	
1550-02-23	ST. CROIX	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		11/25/22	BALDWIN - CLEAR LAKE	Advanced
								REAL ESTATE ACQUISITION	
								BRANCH RUSH RIVER BRIDGE B-55-0636	
1000-02-32	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		05/25/20	COLLEGE OF MENOMINEE NATION	Advanced
								FY20 NSTI PROGRAM	
1000-02-33	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		05/25/20	LAC COURTE OREILLES OJIBWA	Advanced
								FY20 NSTI PROGRAM	
1000-20-78	STATEWIDE	VAR-HWY	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/09/21	STATEWIDE TYPE 1 SIGN REPLACEMENT	Advanced
								CONSTRUCTION/SIGN REPLACEMENTS	
								LOCATIONS ON STN PER ANNUAL PLAN	
6115-00-80	STATEWIDE	VAR-HWY	303	\$100,000 - \$249,999	\$0 - \$99,999	04/25/20	05/25/20	COLUMBIA COUNTY, CULVERTS	Deferred
								LFA/ REPLACE 10 PIPE CULVERTS	
								VARIOUS CULVERT LOCATIONS	
9548-00-00	TAYLOR	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		09/25/20	T GOODRICH, HEDLAND AVE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LEMKE CREEK BRIDGE P-60-0104	
1610-01-77	TAYLOR	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		09/12/23	ABBOTSFORD - MEDFORD	Advanced
								CONSTRUCTION/LOCAL UTILITIES	
								CTH O TO TAYLOR STREET	
8220-00-56	TAYLOR	STH-064	303	\$0 - \$99,999	\$250,000 - \$499,999		09/25/23	GILMAN - MEDFORD	Advanced
								RR OPS/SIGNAL UPGRADE & INSTALL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								WISCONSIN CENTRAL LTD 699488B	
8220-00-57	TAYLOR	STH-064	303	\$0 - \$99,999	\$0 - \$99,999		09/25/23	GILMAN - MEDFORD	Advanced
								RR OPS/CROSSING SURFACE REPLACEMENT	
								WISCONSIN CENTRAL LTD 699488B	
1530-06-22	TREMPEALEAU	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		11/25/22	MONDOVI - OSSEO	Advanced
								REAL ESTATE ACQUISITION	
								HUNT LANE TO NELSON ROAD	
5478-00-07	VERNON	CTH-P	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	STH 131 - CTH V	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WARNER CREEK BRIDGE, P-62-0954	
5478-00-77	VERNON	CTH-P	205	\$500,000 - \$749,999	\$500,000 - \$749,999		11/14/23	STH 131 - CTH V	Advanced
								CONST/BRIDGE REPLACEMENT	
								WARNER CREEK BRIDGE, B-62-XXXX	
5378-00-02	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	TOWN OF COON, OLD LINE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR N FORK BAD AXE RV BR, P-62-0181	
5378-00-72	VERNON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/13/22	TOWN OF COON, OLD LINE ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								BR N FORK BAD AXE RV BR, B-62-XXXX	
5385-00-01	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/21	TOWN OF FRANKLIN, ELLEFSON ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								HORNBY CREEK BRIDGE, P-62-0912	
5385-00-71	VERNON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		11/14/23	TOWN OF FRANKLIN, ELLEFSON ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								HORNBY CREEK BRIDGE, B-62-XXXX	
1640-01-04	VERNON	USH-014	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	C VIROQUA, MAIN STREET	Advanced
								DESIGN/CONVERT TO TWLTL	
								BRENDEL LN TO SOUTH WASHINGTON AVE	
1640-01-74	VERNON	USH-014	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	C VIROQUA, MAIN STREET	Advanced
								CONST/CONVERT TO TWLTL	
								BRENDEL LN TO SOUTH WASHINGTON AVE	
9509-00-00	VILAS	CTH-N	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/21	T PLUM LAKE, CTH N	Advanced
								DESIGN/REPLACEMENT	
								PLUM CREEK BRIDGE, B-63-0006	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
9509-00-70	VILAS	CTH-N	205	\$0 - \$99,999	\$250,000 - \$499,999		12/14/21	T PLUM LAKE, CTH N	Advanced
								CONST/REPLACEMENT	
								PLUM CREEK BRIDGE, B-63-0006	
9513-00-00	VILAS	CTH-S	206	\$0 - \$99,999	\$500,000 - \$749,999		06/25/21	CTH K - CTH B	Advanced
								DESIGN/RECONSTRUCT	
								CTH K TO N FLOWAGE LAKE ROAD	
9513-00-70	VILAS	CTH-S	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		01/10/23	CTH K - CTH B	Advanced
								CONST/RECONSTRUCT	
								CTH K TO N FLOWAGE LAKE ROAD	
3841-03-00	WALWORTH	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999		10/25/20	RICHMOND ROAD	Advanced
								PE/BRIDGE REHABILITATION	
								BRIDGE OVER SWAN CREEK	
3841-03-70	WALWORTH	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	09/09/25	11/08/22	RICHMOND ROAD	Advanced
								CONST/BRIDGE REHABILITATION	
								BRIDGE OVER SWAN CREEK B-64-0157	
4910-02-00	WALWORTH	STH-011	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	ELKHORN-BURLINGTON	Advanced
								PE/CULVERT REPLACE C-64-0038	
								SUGUAR CREEK 0.7 MI E IH43	
8550-00-61	WASHBURN	STH-077	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/20	MINONG - HAYWARD	Advanced
								CONSTRUCTION/LFA/SAFETY RUT FILL	
								MAIN STREET TO CTH G	
4824-03-01	WASHINGTON	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999		10/25/20	BADGER ROAD	Advanced
								PE/BRIDGE REPLACEMENT	
								BRIDGE OVER KEWASKUM CREEK P-66-913	
4824-03-71	WASHINGTON	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	09/01/25	03/08/22	BADGER ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								BRIDGE OVER KEWASKUM CREEK P-66-913	
2717-03-00	WAUKESHA	CTH-F	205	\$0 - \$99,999	\$0 - \$99,999		10/25/20	REDFORD BLVD	Advanced
								PE/BRIDGE REHABILITATION	
								BRIDGE OVER GREEN ROAD, B-67-0095	
2717-03-70	WAUKESHA	CTH-F	205	\$500,000 - \$749,999	\$500,000 - \$749,999	09/09/25	12/13/22	REDFORD BLVD	Advanced
								CONST/BRIDGE REHABILITATION	
								BRIDGE OVER GREEN ROAD, B-67-0095	
1060-51-71	WAUKESHA	CTH-SS	303	\$0 - \$99,999	\$250,000 - \$499,999		06/25/20	CTH SS	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/REPAIRS	
								BRIDGE B67-267 EMERGENCY REPAIRS	
2720-05-01	WAUKESHA	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/20	07/25/22	OVERVIEW DRIVE	Advanced
								PE/BRIDGE REPLACEMENT	
								BRIDGE OVER BUTLER DITCH, P-67-0774	
3853-03-70	WAUKESHA	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	09/01/25	11/14/23	DELAFIELD ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								BRIDGE OVER BATTLE CREEK B-67-0670	
3310-06-00	WAUKESHA	STH-016	303	\$250,000 - \$499,999	\$100,000 - \$249,999	12/31/00	05/25/21	WATERTOWN - WAUKESHA	Advanced
								PE/RESURFACING	
								WCL TO STH 67	
6996-04-02	WAUPACA	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C NEW LONDON, N WATER STREET	Advanced
								DESIGN OVERSITE/RECONSTRUCT	
								SHAWANO STREET TO N PEARL STREET	
6991-00-04	WAUPACA	STH-054	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	PLOVER - WAUPACA	Advanced
								DESIGN/RESURFACE	
								PORTAGE CO LINE TO FOXFIRE DRIVE	
6991-00-30	WAUPACA	STH-054	303	\$0 - \$99,999	\$0 - \$99,999	01/01/20		PLOVER - WAUPACA	Deferred
								DESIGN/PREVENTATIVE MAINTENANCE	
								PORTAGE CO LINE TO FOXFIRE DRIVE	
6987-00-03	WAUSHARA	CTH-E	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	CTH M - WAUPACA COUNTY LINE	Advanced
								DESIGN OVERSITE/PVRPLA	
								CTH E TO CTH AE	
6987-00-73	WAUSHARA	CTH-E	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/11/22	CTH M - WAUPACA COUNTY LINE	Advanced
								CONST/PVRPLA	
								CTH E TO CTH AE	
6871-00-00	WAUSHARA	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/22	T SAXEVILLE, 29TH DRIVE	Advanced
								DESIGN/REPLACEMENT	
								AUSTIN CREEK BRIDGE P-69-0012	
4636-05-00	WINNEBAGO	CTH-I	206	\$0 - \$99,999	\$250,000 - \$499,999		09/25/20	C OSHKOSH, CTH I	Advanced
								DSGN/RECST	
								35TH STREET TO RIPPLE AVENUE	
4646-02-00	WINNEBAGO	CTH-P	206	\$0 - \$99,999	\$750,000 - \$999,999		09/25/20	C MENASHA, CTH P	Advanced
								DSGN/RECST	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 47 TO MIDWAY ROAD	
4992-00-59	WINNEBAGO	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		09/25/20	C MENASHA, RACINE STREET	Advanced
								DSGN/RECST	
								THIRD STREET TO NINTH STREET	
4992-03-42	WINNEBAGO	LOC-STR	303	\$0 - \$99,999	\$0 - \$99,999		05/25/20	RACINE STREET BRIDGE, C OF MENASHA	Advanced
								C MENASHA - SEWER 102	
								FOX RIVER BRIDGE/APPROACHES	
4992-03-43	WINNEBAGO	LOC-STR	303	\$0 - \$99,999	\$0 - \$99,999		05/25/20	RACINE STREET BRIDGE, C OF MENASHA	Advanced
								MENASHA UTILITIES- ELECTRIC	
								FOX RIVER BRIDGE/APPROACHES	
4993-01-00	WINNEBAGO	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C NEENAH, COMMERCIAL STREET	Advanced
								DSGN/RECST	
								STANLEY STREET TO TYLER STREET	
6995-12-00	WOOD	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/20	C MARSHFIELD, S LINCOLN AVENUE	Advanced
								DESIGN OVERSITE/RECONSTRUCT	
								WEST 5TH STREET TO ADLER ROAD	
7397-01-00	WOOD	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		05/25/21	T ROCK, LYNN LINE ROAD	Advanced
								DESIGN/REPLACEMENT	
								EAST FORK BLACK RIVER BRIDGE	
7397-01-70	WOOD	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		02/08/22	T ROCK, LYNN LINE ROAD	Advanced
								CONST/REPLACEMENT	
								EAST FORK BLACK RIVER BRIDGE	
6320-00-25	WOOD	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		05/25/22	PLAINFIELD - WISCONSIN RAPIDS	Advanced
								REAL ESTATE/RESURFACE	
								STH 173 TO STH 54	
6320-00-75	WOOD	STH-073	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/14/23	02/13/24	PLAINFIELD - WISCONSIN RAPIDS	Deferred
								CONST/RESURFACE	
								STH 173 TO STH 54	
1620-02-27	WOOD	STH-080	303	\$0 - \$99,999	\$0 - \$99,999		01/25/22	C OF PITTSVILLE	Advanced
								REAL ESTATE/PVRPLA	
								POPLAR ST TO STH 73	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
May Amendments**

Project	County	Hwy	Prg	Original Estimate	Current Estimate	Original Schedule	Curr Sched	Title/Limit/Concept	Reason
0082-06-21	Statewide		211	\$4,000,000-\$4,999,999	\$4,000,000-\$4,999,999		7/6/2020	Fiscal Year 21 Traffic Operations Work Plan	Advanced

Advanced: Project moved into STIP Period
 Deferred: Project moved out of STIP Period
 Increase: Project Estimate Increased
 Decrease: Project Estimate Decreased