

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
8995-00-15	ASHLAND	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	C ASHLAND, PRENTICE AVENUE DESIGN - FULL PS&E RECONSTRUCTION LAKE SHORE DRIVE TO 6TH STREET E	Advanced
8995-00-16	ASHLAND	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/11/25	C ASHLAND, PRENTICE AVENUE CONSTRUCTION/RECONSTRUCTION LAKE SHORE DRIVE TO 6TH STREET E	Advanced
8824-00-61	BARRON	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	05/25/22	06/25/22	BARRON - STH 48 CONSTRUCTION/LFA/RUT-FILL USH 8 TO STH 48	Advanced
8743-00-00	BAYFIELD	CTH-B	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	CTH FF - CTH A DESIGN - FULL PS&E PVRPLA CTH FF TO HOOVER LINE ROAD	Advanced
8743-00-70	BAYFIELD	CTH-B	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/11/25	CTH FF - CTH A CONSTRUCTION/PVRPLA CTH FF TO HOOVER LINE ROAD	Advanced
8731-00-60	BAYFIELD	STH-137	303	\$0 - \$99,999	\$0 - \$99,999	05/25/22	07/25/22	USH 2 - ASHLAND CONSTRUCTION/LFA/RUT-FILL STATE FARM RD TO ASHLAND CO LINE	Advanced
4987-02-81	BROWN	NON-HWY	206	\$500,000 - \$749,999	\$500,000 - \$749,999		08/25/22	C GREEN BAY, METRO SERVICE AREA ADM/TST/ ELECTRIC BUS PURCHASE CLEAN DIESEL BUS	Advanced
4190-20-00	BROWN	STH-032	303	\$0 - \$99,999	\$500,000 - \$749,999		02/25/23	STH 32, ASHLAND AVE BRIDGE STUDY PE THRU ENVRNMT DOC/STUDY B050018 9TH ST - STH 54	Advanced
9210-22-02	BROWN	STH-054	303	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999		01/25/23	C GREEN BAY, MASON ST PRELIMINARY DSN/BRRHB 84.10 BRIDGE MASON STREET BRIDGE B-05-0134	Advanced
7229-00-00	BUFFALO	CTH-B	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	STH 37 - GILMANTON DESIGN - FULL PS&E PVRPLA STH 37 TO STH 88	Advanced
7229-00-70	BUFFALO	CTH-B	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/10/24	STH 37 - GILMANTON CONSTRUCTION/PVRPLA STH 37 TO STH 88	Advanced
7364-00-00	BUFFALO	CTH-KK	205	\$0 - \$99,999	\$0 - \$99,999		08/25/24	STH 25 - STH 37	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN - BRIDGE REPLACEMENT	
								LEE VALLEY CREEK BRIDGE P-06-0942	
8368-00-00	BURNETT	CTH-X	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/22	WEBSTER - HERTEL	Advanced
								DESIGN - FULL PS&E PVRPLA	
								SATH 35 TO GASLYN ROAD	
8368-00-70	BURNETT	CTH-X	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/10/24	WEBSTER - HERTEL	Advanced
								CONSTRUCTION/PVRPLA	
								SATH 35 TO GASLYN ROAD	
8374-00-00	BURNETT	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/22	T SIREN, BURNIKEL ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								CLAM RIVER BRIDGE P-07-0904	
8374-00-70	BURNETT	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		12/10/24	T SIREN, BURNIKEL ROAD	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								CLAM RIVER BRIDGE P-07-0NEW	
8996-01-08	CHIPPEWA	CTH-J	206	\$0 - \$99,999	\$0 - \$99,999		07/25/22	CHIPPEWA FALLS - CTH K	Advanced
								DESIGN - FULL PS&E RECONDITION	
								CTH K TO CTH X	
8996-01-09	CHIPPEWA	CTH-J	206	\$0 - \$99,999	\$250,000 - \$499,999		01/14/25	CHIPPEWA FALLS - CTH K	Advanced
								CONSTRUCTION/RECONDITION	
								CTH K TO CTH X	
7861-00-00	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/22	T EDSON, 370TH STREET	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								BR WOLF RIVER BRIDGE P-09-0932	
7861-00-70	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		05/13/25	T EDSON, 370TH STREET	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								BR WOLF RIVER BRIDGE P-09-0NEW	
8907-00-01	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		08/25/22	T BLOOMER, 225TH AVENUE	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								DUNCAN CREEK BRIDGE P-09-0105	
8907-00-02	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/22	T BLOOMER, 190TH AVENUE	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								BR DUNCAN CREEK BRIDGE P-09-0124	
8907-00-71	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/10/24	T BLOOMER, 225TH AVENUE	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DUNCAN CREEK BRIDGE P-09-0NEW	
8907-00-72	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		04/08/25	T BLOOMER, 190TH AVENUE	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								BR DUNCAN CREEK BRIDGE P-09-0NEW	
8996-01-10	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	T LAFAYETTE, 50TH AVENUE	Advanced
								DESIGN FULL PS&E RESURFACE	
								CTH J TO 195TH STREET	
8996-01-11	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/08/22	T LAFAYETTE, 50TH AVENUE	Advanced
								CONSTRUCTION/RESURFACE	
								CTH J TO 195TH STREET	
8996-01-12	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	V LAKE HALLIE, 120TH STREET	Advanced
								DESIGN FULL PS&E PVRPLA	
								30TH AVE/119TH ST TO 35TH AVE	
8996-01-13	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		11/08/22	V LAKE HALLIE, 120TH STREET	Advanced
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								30TH AVE/119TH ST TO 35TH AVE	
8996-01-14	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	V LAKE HALLIE, 24TH AVENUE	Advanced
								DESIGN FULL PS&E PVRPLA	
								130TH STREET TO 125TH STREET	
8996-01-15	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		11/08/22	V LAKE HALLIE, 24TH AVENUE	Advanced
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								130TH STREET TO 125TH STREET	
8880-05-06	CLARK	CTH-A	205	\$0 - \$99,999	\$0 - \$99,999		03/25/24	CTH E - DORCHESTER	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								BR N FORK POPPLE RVR BR P-10-0029	
7856-03-00	CLARK	CTH-W	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/22	STH 73 - STH 10	Advanced
								DESIGN - FULL PS&E PVRPLA	
								STH 73 TO STH 10	
7833-00-01	CLARK	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		02/25/25	T WORDEN, WORDEN ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								WOLF RIVER BRIDGE P-10-0097	
7841-00-02	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		10/25/22	T BEAVER, KINGTON ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								NELSON CREEK BRIDGE P-10-0902	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
7841-00-03	CLARK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		05/14/24	T BEAVER, KINGTON ROAD CONSTRUCTION/BRIDGE REPLACEMENT NELSON CREEK BRIDGE P-10-0902	Advanced
7846-00-00	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		08/25/22	T LOYAL, MANN ROAD DESIGN - BRIDGE REPLACEMENT N BR ONEILL CREEK BRIDGE P-10-0938	Advanced
7846-00-01	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/25	T LOYAL, SPENCER ROAD DESIGN - BRIDGE REPLACEMENT ROCK CREEK BRIDGE P-10-0156	Advanced
7846-00-70	CLARK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/12/23	T LOYAL, MANN ROAD CONSTRUCTON/BRIDGE REPLACEMENT N BR ONEILL CREEK BRIDGE P-10-0NEW	Advanced
7852-00-01	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/24	T MENTOR, MAIN STREET DESIGN - BRIDGE REPLACEMENT E FORK HALLS CREEK BRIDGE P-10-0196	Advanced
7856-00-01	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/25	T LYNN, CATLIN AVENUE DESIGN - BRIDGE REPLACEMENT S BR ONEILL CREEK BRIDGE P-10-0244	Advanced
8881-00-00	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/25	T HOARD, BRIDGE ROAD DESIGN - BRIDGE REPLACEMENT POPPLE RIVER BRIDGE P-10-0073	Advanced
6993-01-02	COLUMBIA	STH-044	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	PARDEEVILLE - MANCHESTER DESIGN-FULL PS&E PVRPLA STH 22 TO CTH P	Advanced
5170-16-81	CRAWFORD	STH-082	303	\$40,000,000 - \$44,999,999	\$60,000,000 - \$69,999,999	07/25/23	07/25/23	LANSING BRIDGE CONST/REIMBURSE TO IOWA DOT/BRRPL B-12-XXXX AT IA/ WI STATE LINE	Increase
1009-85-35	DANE	CTH-AB	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/25	C MADISON, CTH AB/BUCKEYE RD RR OPS/SAFETY/OCR/SIGNALS & GATES WSOR X-ING 177334Y	Advanced
3050-05-22	DANE	STH-019	303	\$0 - \$99,999	\$0 - \$99,999		11/25/25	C SUN PRAIRIE, WINDSOR/ BRISTOL STS RE OPS/3050-05-72/RSRF NORTH STREET TO MAIN STREET	Advanced
3700-10-67	DANE	STH-019	305	\$0 - \$99,999	\$250,000 - \$499,999		07/25/22	CITY OF SUN PRAIRIE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								TRF OPS/SIGNAL REHABILITATION/TOSIG	
								MAIN ST - CHURCH ST INTERSECTION	
3700-10-68	DANE	STH-019	305	\$0 - \$99,999	\$500,000 - \$749,999		07/25/22	CITY OF SUN PRAIRIE	Advanced
								TRF OPS/SIGNAL REHABILITATION/TOSIG	
								WINDSOR ST - BIRD ST INTERSECTION	
5845-16-83	DANE	USH-051	302	\$0 - \$99,999	\$750,000 - \$999,999		11/12/25	STOUGHTON - MADISON	Advanced
								CONST/SANITARY SEWER & WATER/RECST	
								HARRISON ST TO ROBY RD	
6995-04-75	DODGE	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		11/11/25	CITY OF BEAVER DAM, MADISON STREET	Advanced
								UTL OPS/SANITARY SEWER - WATER MAIN	
								CHATHAM STREET TO ROWELL STREET	
8386-00-03	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		06/25/22	T GORDON, EAST MAIL ROAD	Advanced
								DESIGN-BRIDGE REPLACEMENT	
								EAU CLAIRE RIVER BRIDGE P-16-0125	
8386-00-73	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		12/12/23	T GORDON, EAST MAIL ROAD	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								EAU CLAIRE RIVER BRIDGE B-16-0NEW	
8394-00-03	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		08/25/22	T SUMMITT, PATZAU FOXBORO ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								BALSAM CREEK BRIDGE P-16-0109	
8394-00-73	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/14/25	T SUMMITT, PATZAU FOXBORO ROAD	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								BALSAM CREEK BRIDGE P-16-0NEW	
8396-00-04	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		08/25/22	T WASCOTT, LIDBERG BRIDGE ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								EAU CLAIRE RIVER BRIDGE P-16-0131	
8396-00-74	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		01/14/25	T WASCOTT, LIDBERG BRIDGE ROAD	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								EAU CLAIRE RIVER BRIDGE P-16-0NEW	
8998-00-43	DOUGLAS	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	C SUPERIOR, WOODLAWN ROAD	Advanced
								DESIGN FULL PS&E RESURFACE	
								42ND ST TO BARDON AVE	
8998-00-44	DOUGLAS	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		11/08/22	C SUPERIOR, WOODLAWN ROAD	Advanced
								CONSTRUCTION/RESURFACE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								42ND ST TO BARDON AVE	
7878-03-00	DUNN	CTH-P	205	\$0 - \$99,999	\$0 - \$99,999		02/25/24	WCL - MENOMONIE	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								IRVING CREEK BRIDGE P-17-0915	
8932-03-00	DUNN	CTH-V	205	\$0 - \$99,999	\$0 - \$99,999		08/25/23	STH 64 - RIDGELAND	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								FLAYTON CREEK BRIDGE P-17-0925	
8932-03-70	DUNN	CTH-V	205	\$0 - \$99,999	\$250,000 - \$499,999		05/13/25	STH 64 - RIDGELAND	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								FLAYTON CREEK BRIDGE P-17-0925	
7874-00-00	DUNN	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		10/25/22	T ROCK CREEK, 810TH STREET	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								CRANBERRY CREEK BRIDGE P-17-0141	
7874-00-70	DUNN	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		05/14/24	T ROCK CREEK, 810TH STREET	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								CRANBERRY CREEK BRIDGE P-17-0NEW	
7881-00-00	DUNN	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		08/25/22	T MENOMONIE,390TH STREET (RUDER RD)	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								WILSON CREEK BRIDGE P-17-0062	
7881-00-70	DUNN	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/12/23	T MENOMONIE,390TH STREET (RUDER RD)	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								WILSON CREEK BRIDGE P-17-0062	
8100-01-04	DUNN	STH-025	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	MENOMONIE - RIDGELAND	Advanced
								DESIGN - FULL PS&E RESURFACE	
								CTH D TO STH 170	
1050-02-75	DUNN	STH-029	303	\$750,000 - \$999,999	\$750,000 - \$999,999		11/12/24	ELK MOUND - CHIPPEWA FALLS	Advanced
								CONSTRUCTION/SAFETY	
								CTH H INTERSECTION	
7826-07-00	EAU CLAIRE	CTH-F	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	STH 93 - EAU CLAIRE	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								LOWES CREEK BRIDGE B-18-0008	
7820-00-00	EAU CLAIRE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/23	T WILSON, GRAVEL PIT ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								HAY CREEK BRIDGE P-18-0921	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
7820-00-70	EAU CLAIRE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/09/25	T WILSON, GRAVEL PIT ROAD CONSTRUCTION/BRIDGE REPLACEMENT HAY CREEK BRIDGE P-18-0NEW	Advanced
9120-09-02	FLORENCE	USH-002	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	BRULE RIVER - IRON MOUNTAIN DESIGN/FULL PSE/RESURFACE CTH NN TO MICHIGAN STATE LINE	Advanced
9306-00-00	FOREST	STH-052	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	LILY - LAONA DESIGN/FULL PSE/RESURFACE LANGLADE COUNTY LINE TO STH 32	Advanced
9110-10-03	FOREST	STH-139	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	CAVOUR - BRULE RIVER DESIGN/FULL PSE/RESURFACE USH 8 TO FLORENCE COUNTY LINE	Advanced
1590-19-01	FOREST	USH-008	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	LAONA - GOODMAN DESIGN/FULL PSE/RESURFACE CTH G TO MARINETTE COUNTY LINE	Advanced
5746-00-01	GRANT	STH-129	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	LANCASTER BYPASS DESIGN-FULL PS&E PVRPLA S JCT USH 61 TO N JCT USH 61	Advanced
1430-08-21	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		09/25/22	PRINCETON - RIPON REAL ESTATE/RECONSTRUCT STH 73/PYE ALLEY ROAD INTERSECTION	Advanced
6100-00-01	GREEN LAKE	STH-044	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	MANCHESTER - RIPON DESIGN/FULL PSE/RESURFACE STH 73 NORTH TO GRAND RIVER BRIDGE	Advanced
6210-00-04	GREEN LAKE	STH-049	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	C BERLIN, BROADWAY ST AND RIPON RD DESIGN/FULL PSE/PVRPLA SOUTH STREET TO S WASHINGTON STREET	Advanced
6210-00-24	GREEN LAKE	STH-049	303	\$0 - \$99,999	\$0 - \$99,999		04/25/25	C BERLIN, BROADWAY ST AND RIPON RD REAL ESTATE/PVRPLA SOUTH STREET TO S WASHINGTON STREET	Advanced
6640-00-20	GREEN LAKE	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		09/25/22	COLUMBUS - PRINCETON REAL ESTATE/RESURFACE N JCT STH 44 TO S JCT STH 23	Advanced
6540-01-03	GREEN LAKE	STH-091	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	C BERLIN, HURON STREET	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/FULL PSE/PVRPLA	
								STH 49 SOUTH TO BERLIN CITY LIMITS	
6540-01-23	GREEN LAKE	STH-091	303	\$0 - \$99,999	\$0 - \$99,999		04/25/25	C BERLIN, HURON STREET	Advanced
								REAL ESTATE/PVRPLA	
								STH 49 SOUTH TO BERLIN CITY LIMITS	
7026-00-01	JACKSON	CTH-N	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/22	STH 54 - TAYLOR	Advanced
								DESIGN - FULL PS&E PVRPLA	
								CTH C TO RABBIT RUN ROAD	
7026-00-71	JACKSON	CTH-N	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		03/11/25	STH 54 - TAYLOR	Advanced
								CONSTRUCTION/PVRPLA	
								CTH C TO RABBIT RUN ROAD	
7027-00-02	JACKSON	CTH-O	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	STH 27 - MILLSTON	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								CLEAR CREEK BRIDGE B-27-0969	
7027-00-72	JACKSON	CTH-O	205	\$0 - \$99,999	\$250,000 - \$499,999		03/11/25	STH 27 - MILLSTON	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								CLEAR CREEK BRIDGE B-27-0NEW	
7250-00-00	JACKSON	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/23	T HIXTON, CAIN ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								N BR TREMPPEALEAU RIVER BR P-27-0932	
3335-00-30	JEFFERSON	CTH-F	206	\$0 - \$99,999	\$0 - \$99,999	05/25/22	01/01/22	SULLIVAN - CTH P	Deferred
								PE-FULL PS&E/MISC/RUMBLE/SIGN/MARK	
								USH 18 TO CTH P	
3335-00-60	JEFFERSON	CTH-F	206	\$500,000 - \$749,999	\$500,000 - \$749,999	01/09/24		SULLIVAN - CTH P	Deferred
								CONST/MISC/CLRUMBLE/SIGN/MARK	
								USH 18 TO CTH P	
3993-00-03	JEFFERSON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	01/01/22		CITY OF JEFFERSON, COLLINS ROAD	Deferred
								DESIGN/PLAN CHECK REVIEW/PVRPLA	
								WISCONSIN DRIVE TO HILLSIDE DRIVE	
3993-00-73	JEFFERSON	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999	11/08/22		CITY OF JEFFERSON, COLLINS ROAD	Deferred
								CONST OPS/PAVEMENT REPLACEMENT	
								WISCONSIN DRIVE TO HILLSIDE DRIVE	
1370-00-26	JEFFERSON	STH-016	303	\$0 - \$99,999	\$0 - \$99,999		12/25/22	WATERTOWN - WAUKESHA	Advanced
								RE/RECST	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								MAIN ST/OAK HILL RD INTERSECTION	
3831-00-02	KENOSHA	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999	01/25/23	09/25/22	C KENOSHA, 39TH AVE	Advanced
								PE/FULL PSE/RECONSTRUCT	
								60TH ST TO 52ND ST (STH 158)	
3831-00-72	KENOSHA	LOC-STR	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/08/26	02/11/25	C KENOSHA,39TH AVE	Advanced
								CONST/RECONSTRUCT	
								60TH ST TO 52ND ST (STH 158)	
5991-02-74	LA CROSSE	CTH-ZM	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	TOWN OF ONALASKA, CTH ZM	Advanced
								DESIGN/PLAN CHECK REVIEW/PVRPLA	
								CTH Z TO CTH OT	
5991-02-75	LA CROSSE	CTH-ZM	206	\$0 - \$99,999	\$500,000 - \$749,999		11/08/22	TOWN OF ONALASKA, CTH ZM	Advanced
								CONST OPS/PAVEMENT REPLACEMENT	
								CTH Z TO CTH OT	
5991-00-30	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	V OF WEST SALEM, LEONARD STREET	Advanced
								DESIGN/PLAN CHECK REVIEW/PVRPLA	
								ELM STREET TO HAMILTION STREET	
5991-00-31	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		08/12/25	V OF WEST SALEM, LEONARD STREET	Advanced
								CONST OPS/PAVEMENT REPLACEMENT	
								ELM STREET TO HAMILTION STREET	
5991-07-62	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		02/11/25	CITY OF LA CROSSE, 6TH STREET	Advanced
								UTL OPS/SANITARY SEWER - WATER MAIN	
								CASS STREET TO STATE STREET	
5991-00-01	LA CROSSE	NON-HWY	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		09/25/22	C OF LA CROSSE,2 CLEAN DIESEL BUSES	Advanced
								C LA CROSSE, PUBLIC TRANSPORTATION	
								2 CLEAN DIESEL BUSES	
5991-02-69	LA CROSSE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		11/25/22	CITY OF ONALASKA, 4 TRANSIT VANS	Advanced
								C ONALASKA,HOLMEN,W SALEM PUB TRANS	
								4 - TRANSIT VANS	
5991-02-03	LA CROSSE	STH-157	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	C ONALASKA, MAIN STREET	Advanced
								DESIGN-FULL PS&E PVRPLA	
								5TH AVE S TO 0.05 EAST OF 17TH AVE	
9015-12-01	LANGLADE	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	MERRILL - ANTIGO	Advanced
								DESIGN/FULL PSE/RESURFACE	
								ZIMA ROAD TO USH 45	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1602-11-00	LANGLADE	USH-045	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	WITTENBERG - ANTIGO	Advanced
								DESIGN/FULL PSE/RESURFACE	
								SHAWANO COUNTY LINE TO CTH Y	
9215-01-04	LINCOLN	STH-086	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	C TOMAHAWK, SOMO AVENUE	Advanced
								DESIGN/FULL PSE/PVRPLA	
								TOMAHAWK AVENUE TO CHARLOTTE STREET	
9215-01-24	LINCOLN	STH-086	303	\$0 - \$99,999	\$0 - \$99,999		04/25/25	C TOMAHAWK, SOMO AVENUE	Advanced
								REAL ESTATE/PVRPLA	
								TOMAHAWK AVENUE TO CHARLOTTE STREET	
6999-13-72	MARATHON	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		11/08/22	V WESTON, NORTHWESTERN AVENUE	Advanced
								CONST/PAVEMENT REPLACEMENT	
								GOLD RIDGE WAY TO COUNTY ROAD X	
6999-18-08	MARATHON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	C WAUSAU, NORTH 18TH STREET	Advanced
								DESIGN OVERSIGHT/PVRPLA	
								STH 52 TO SELL STREET	
6999-18-78	MARATHON	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		11/08/22	C WAUSAU, NORTH 18TH STREET	Advanced
								CONST/PAVEMENT REPLACEMENT	
								STH 52 TO SELL STREET	
1053-07-09	MARATHON	STH-029	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/22	WAUSAU - WITTENBERG	Advanced
								DESIGN/FULL PSE/RESURFACE	
								WISCONSIN RIVER BRIDGE TO CTH Q	
6999-00-01	MARATHON	STH-052	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	C WAUSAU, EAST WAUSAU AVENUE	Advanced
								DESIGN/FULL PSE/PVRPLA	
								N 6TH STREET TO N 18TH STREET	
6999-00-23	MARATHON	STH-052	303	\$0 - \$99,999	\$0 - \$99,999		04/25/25	C WAUSAU, EAST WAUSAU AVENUE	Advanced
								REAL ESTATE/PVRPLA	
								N 6TH STREET TO N 18TH STREET	
6999-00-11	MARATHON	STH-B05	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	C WAUSAU, BADGER AVENUE	Advanced
								DESIGN/FULL PSE/PVRPLA	
								CTH U TO WEST CAMPUS DRIVE	
9670-16-71	MARINETTE	STH-180	303	\$2,000,000 - \$2,999,999	\$4,000,000 - \$4,999,999	11/11/25	11/11/25	MARINETTE - WAUSAUKEE	Increase
								CONSTR BRRPL	
								STH 64 - USH 141	
6566-00-03	MARQUETTE	STH-023	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	WISCONSIN DELLS - ENDEAVOR	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/FULL PSE/RESURFACE	
								ADAMS COUNTY LINE TO I39	
2160-07-03	MILWAUKEE	CTH-U	205	\$100,000 - \$249,999	\$100,000 - \$249,999	02/25/24	09/25/22	C GREENFIELD, S 76TH STREET	Advanced
								PE/FULL PSE/BRIDGE REHAB	
								BRIDGE OVER STH 24 B-40-0164	
2160-07-73	MILWAUKEE	CTH-U	205	\$500,000 - \$749,999	\$500,000 - \$749,999	12/08/26	02/11/25	C GREENFIELD, S 76TH STREET	Advanced
								CONST/BRIDGE REHAB	
								BRIDGE OVER STH 24 B-40-0164	
1060-27-09	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$11,000,000 - \$11,999,999		07/25/22	IH 94 EAST WEST	Advanced
								PE/PRELIM DESIGN TO 60%	
								STADIUM IC AND EAST LEG	
1229-01-42	MILWAUKEE	LOC-STR	302	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	CITY GLENDALE, N PORT WASHINGTON RD	Advanced
								UTIL/FOX POINT WATER 521	
								BENDER RD TO W DAPHNE RD	
1229-01-43	MILWAUKEE	LOC-STR	302	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	CITY GLENDALE, N PORT WASHINGTON RD	Advanced
								UTIL/FOX POINT WATER 621	
								BENDER RD TO W DAPHNE RD	
1229-04-71	MILWAUKEE	LOC-STR	302	\$12,000,000 - \$12,999,999	\$9,000,000 - \$9,999,999	10/11/22	10/11/22	CITY GLENDALE, N PORT WASHINGTON RD	Decrease
								CONST/PHASE 2 RECST W/ EXPANSION	
								BENDER RD TO W DAPHNE RD	
2020-00-01	MILWAUKEE	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	02/25/24	09/25/22	V BROWN DEER, N 51ST ST	Advanced
								PE/FULL PSE/BRIDGE REPLACEMENT	
								BRIDGE OVER BEAVER CREEK P-40-0550	
2020-00-71	MILWAUKEE	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	03/12/24	V BROWN DEER - N 51ST ST	Advanced
								CONST/BRIDGE REPLACEMENT	
								BRIDGE OVER BEAVER CREEK P-40-0550	
2110-03-71	MILWAUKEE	LOC-STR	206	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	12/08/26	02/11/25	C WEST ALLIS, W LINCOLN AVENUE	Advanced
								CONST/RECST	
								S 93RD ST TO S 96TH ST	
2235-00-04	MILWAUKEE	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	02/25/24	09/25/22	C OAK CREEK, S 6TH STREET	Advanced
								PE/FULL PSE/BRIDGE REPLACEMENT	
								BRIDGE OVER BR OAK CREEK P-40-0558	
2235-00-74	MILWAUKEE	LOC-STR	205	\$750,000 - \$999,999	\$750,000 - \$999,999	12/08/26	03/12/24	C OAK CREEK, S 6TH STREET	Advanced
								CONST/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								BRIDGE OVER BR OAK CREEK P-40-0558	
2395-07-01	MILWAUKEE	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	02/25/24	07/25/23	C GREENFIELD, W HOWARD AVENUE	Advanced
								PE/FULL PS&E ROW/BRIDGE REPLACE	
								BRIDGE OVER MINER CREEK B-40-0532	
2545-09-50	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		03/25/23	C MILWAUKEE, W HAMPTON AVENUE	Advanced
								RR/CROSSING SIGNALS	
								WISC & SOUTHERN RR 387178U,387180V	
2590-04-71	MILWAUKEE	LOC-STR	206	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	12/08/26	02/11/25	C MILWAUKEE, W LISBON AVENUE	Advanced
								CONST/RECST	
								W BURLEIGH ST TO N 100TH ST	
2615-15-03	MILWAUKEE	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/25/24	09/25/22	C MILWAUKEE - S 16TH STREET	Advanced
								PE/FULL PSE/BRRHB	
								BRIDGE OVER MENOMONEE RIVER	
2615-15-73	MILWAUKEE	LOC-STR	205	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	12/08/26	02/11/25	C MILWAUKEE - S 16TH STREET	Advanced
								CONST/BRRHB	
								BRIDGE OVER MENOMONEE RIVER	
2984-15-07	MILWAUKEE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	02/25/24	09/25/22	C MILWAUKEE - S 72ND STREET	Advanced
								PE/FULL PS/BRRHB	
								BRIDGE OVER HONEY CREEK P40-0633	
2984-15-08	MILWAUKEE	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	02/25/24	09/25/22	C MILWAUKEE - E MASON STREET	Advanced
								PE/FULL PS/BRRHB	
								BRIDGE OVER LINCOLN MEMORIAL DR	
2984-15-77	MILWAUKEE	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	12/08/26	03/12/24	C MILWAUKEE - S 72ND STREET	Advanced
								CONST/BRRHB	
								BRIDGE OVER HONEY CREEK P40-0633	
2984-15-78	MILWAUKEE	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	02/11/25	C MILWAUKEE - E MASON STREET	Advanced
								CONST/BRRHB	
								BRIDGE OVER LINCOLN MEMORIAL DR	
2984-26-02	MILWAUKEE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/25/23	09/25/22	C MILWAUKEE, N SHERMAN BLVD	Advanced
								PE/FULL PS & E ROW/RECST	
								W NORTH AVE TO W BURLEIGH ST	
2984-26-22	MILWAUKEE	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999		07/25/24	C MILWAUKEE, N SHERMAN BLVD	Advanced
								RE/RECST	
								W NORTH AVE TO W BURLEIGH ST	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
2967-19-10	MILWAUKEE	NON-HWY	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/25/26	12/25/22	TRANSIT SYSTEM BUS REPLACEMENT	Advanced
								PE/TST/BUS PURCHASE	
								8.5 MILWAUKEE COUNTY BUSES	
1100-16-22	MILWAUKEE	OFF-SYS	303	\$0 - \$99,999	\$0 - \$99,999		09/25/23	C MILWAUKEE, O'CONNOR ST	Advanced
								RE/PAVEMENT REPLACEMENT	
								HONEY CREEK DR TO 72ND ST	
2225-13-20	MILWAUKEE	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/23	LAKE DR, VILLAGE OF SHOREWOOD	Advanced
								RE/PAVEMENT REPLACEMENT	
								EDGEWOOD AVE TO KENSINGTON BLVD	
2225-15-20	MILWAUKEE	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		11/25/22	LAKE DR, CITY OF MILWAUKEE	Advanced
								RE/PAVEMENT REPLACEMENT	
								NEWBERRY BLVD TO EDGEWOOD AVE	
3700-00-01	MILWAUKEE	STH-032	305	\$0 - \$99,999	\$0 - \$99,999		12/25/22	VILLAGE OF WHITEFISH BAY-LAKE DR	Advanced
								PE/STAND ALONE PROJECT ID SE2302L	
								INTERSECT SIL VERSPRING/MARLBOROUGH	
3700-00-71	MILWAUKEE	STH-032	305	\$0 - \$99,999	\$250,000 - \$499,999		04/25/24	VILLAGE OF WHITEFISH BAY-LAKE DR	Advanced
								CONST/STAND ALONE PROJ ID SE2302L	
								INTERSECT SIL VERSPRING/MARLBOROUGH	
2410-47-00	MILWAUKEE	STH-059	301	\$0 - \$99,999	\$250,000 - \$499,999		07/25/22	IH94 EAST WEST	Advanced
								PE/FULL PS/MISC	
								WIS 59 TRAFFIC MITIGATION	
2030-22-01	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/22	C WAUWATOSA, MAYFAIR RD	Advanced
								PE/FULL PS&E ROW/BRRHB	
								BRIDGE OVER CMSTPP RR B-40-0457	
1350-05-02	MILWAUKEE	STH-175	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		01/25/23	C MILWAUKEE STADIUM FREEWAY	Advanced
								PE SAFETY AND OPERATIONS STUDIES	
								WISCONSIN AVE TO LISBON AVE	
1000-81-00	MILWAUKEE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		08/25/22	VARIOUS POND LOCATIONS	Advanced
								PE/FULL PS&E/MISC	
								IH94 EW FWY/IH41 ZOO FWY	
1000-81-70	MILWAUKEE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		05/09/23	VARIOUS POND LOCATIONS	Advanced
								CONST/MISC	
								IH94 EW FWY/IH41 ZOO FWY	
3700-50-68	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		10/25/22	NW REGION, SIGNAL PLAN CADD UPDATES	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								TRF OPS/SIGNAL PLAN UPDATES/FY2023	
								VARIOUS HIGHWAYS AND LOCATIONS	
3700-50-77	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		07/25/22	NW REGION, VARIOUS HIGHWAYS	Advanced
								TRF OPS/LED REPLACEMENTS FY2023	
								TRAFFIC SIGNAL LED REPLACEMENTS	
3700-50-82	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	NW REGION, ADVANCED RADAR DETECTION	Advanced
								ITS/ADVANCED RADAR DETECTION	
								VARIOUS HIGHWAYS AND LOCATIONS	
9261-06-00	ONEIDA	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	CRANDON - THREE LAKES	Advanced
								DESIGN/FULL PSE/RESURFACE	
								FOREST COUNTY LINE TO USH 45	
1174-10-24	ONEIDA	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		01/25/23	MINOCQUA - MANITOWISH	Advanced
								REAL ESTATE/RESURFACE	
								FRONT STREET - 3RD AVENUE	
6517-17-00	OUTAGAMIE	STH-076	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	01/01/22	OSHKOSH - STEPHENSVILLE	Advanced
								DSN/FULL PSE/RSRF	
								STH 15 - S JUNCTION CTH S	
1040-05-01	OZAUKEE	STH-057	305	\$0 - \$99,999	\$0 - \$99,999		01/01/22	SAUKEVILLE - WALDO	Advanced
								PE/FULL PS&E/MISC	
								.02 M S OF SHEBOYGAN/OZAUKEE CO LN	
1040-05-71	OZAUKEE	STH-057	305	\$0 - \$99,999	\$500,000 - \$749,999		04/09/24	SAUKEVILLE - WALDO	Advanced
								CONST/MISC	
								.02 M S OF SHEBOYGAN/OZAUKEE CO LN	
7873-03-02	PEPIN	CTH-D	205	\$0 - \$99,999	\$100,000 - \$249,999		11/25/22	ARKANSAW - NCL	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								EAU GALLE RIVER BRIDGE P-46-0912	
7873-03-72	PEPIN	CTH-D	205	\$0 - \$99,999	\$750,000 - \$999,999		04/08/25	ARKANSAW - NCL	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								EAU GALLE RIVER BRIDGE P-46-ONEW	
7868-00-00	PEPIN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/23	T DURAND, DORWINS MILL ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								BEAR CREEK BRIDGE P-46-0913	
7868-00-70	PEPIN	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		11/11/25	T DURAND, DORWINS MILL ROAD	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								BEAR CREEK BRIDGE P-46-0NEW	
7899-03-02	PIERCE	CTH-U	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	CTH CC - PLUM CITY	Advanced
								DESIGN - FULL PS&E PVRPLA	
								CTH CC TO 145TH AVENUE	
7899-03-72	PIERCE	CTH-U	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/11/25	CTH CC - PLUM CITY	Advanced
								CONSTRUCTION/PVRPLA	
								CTH CC TO 145TH AVENUE	
7895-00-00	PIERCE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		11/25/22	T HARTLAND, 490TH STREET	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								DRY RUN BRIDGE B-47-0191	
7895-00-01	PIERCE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T HARTLAND, 570TH STREET	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								DRY RUN BRIDGE B-47-0190	
7895-00-70	PIERCE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/14/25	T HARTLAND, 490TH STREET	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								DRY RUN BRIDGE B-47-0NEW	
8864-00-00	POLK	CTH-F	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	DRESSER - AMERY	Advanced
								DESIGN - FULL PS&E PVRPLA	
								VIEW LANE TO STH 65	
8864-00-70	POLK	CTH-F	206	\$0 - \$99,999	\$750,000 - \$999,999		12/10/24	DRESSER - AMERY	Advanced
								CONSTRUCTION/PVRPLA	
								VIEW LANE TO STH 65	
8862-00-00	POLK	CTH-H	205	\$0 - \$99,999	\$0 - \$99,999		11/25/22	AMERY - CTH I	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								APPLE RIVER BRIDGE P-48-0910	
8862-00-70	POLK	CTH-H	205	\$0 - \$99,999	\$500,000 - \$749,999		12/09/25	AMERY - CTH I	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								APPLE RIVER BRIDGE P-48-0NEW	
8402-00-00	POLK	CTH-W	205	\$0 - \$99,999	\$0 - \$99,999		11/25/22	FREDERIC - CTH E	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								MCKENZIE CREEK BRIDGE P-48-0903	
8402-00-70	POLK	CTH-W	205	\$0 - \$99,999	\$500,000 - \$749,999		01/14/25	FREDERIC - CTH E	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								MCKENZIE CREEK BRIDGE P-48-0NEW	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
8405-00-02	POLK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		11/25/22	T CLEAR LAKE, 30TH STREET	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								WILLOW RIVER BRIDGE P-48-0914	
8405-00-72	POLK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/09/25	T CLEAR LAKE, 30TH STREET	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								WILLOW RIVER BRIDGE P-48-ONEW	
8413-00-00	POLK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		11/25/22	T LORAIN, 357TH AVENUE	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								INDIAN CREEK BRIDGE P-48-0915	
8413-00-70	POLK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/14/25	T LORAIN, 357TH AVENUE	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								INDIAN CREEK BRIDGE P-48-ONEW	
1166-05-10	PORTAGE	IH -039	303	\$250,000 - \$499,999	\$500,000 - \$749,999	12/31/00	01/01/22	PLAINFIELD - STEVENS POINT	Advanced
								DESIGN/FULL PSE/RESURFACE	
								CTH O TO STH 54, NB	
1581-13-01	PRICE	USH-008	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	HAWKINS - PRENTICE	Advanced
								DESIGN/FULL PSE/RESURFACE	
								RUSK CO LINE TO JUMP RIVER BRIDGE	
2702-00-05	RACINE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	02/25/24	09/25/22	V YORKVILLE - 2 MILE ROAD	Advanced
								PE/FULL PS/BRRPL	
								BRIDGE OVER W BRANCH ROOT CANAL	
2702-00-75	RACINE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	12/08/26	03/12/24	V YORKVILLE - 2 MILE ROAD	Advanced
								CONST/BRRPL	
								BRIDGE OVER W BRANCH ROOT CANAL	
2703-00-06	RACINE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/22	CITY RACINE, OHIO ST	Advanced
								PE/DESIGN OVERSIGHT	
								WASHINGTON AVE TO GRACELAND BLVD	
1640-03-25	RICHLAND	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		04/25/23	RICHLAND CENTER - SPRING GREEN	Advanced
								RE OPS/1640-03-75/MILL & O'LAY/RSRF	
								0.1 MI E STH 58 TO SAUK CO LINE	
5990-02-17	ROCK	CTH-E	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	CITY OF JANESVILLE, CTH E	Advanced
								DESIGN/PLAN CHECK REVIEW/PVRPLA	
								N. WASHINGTON STREET TO USH 14	
5990-02-18	ROCK	CTH-E	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/08/22	CITY OF JANESVILLE, CTH E	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/PAVEMENT REPLACEMENT	
								N. WASHINGTON STREET TO USH 14	
5390-01-07	ROCK	USH-051	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	JANESVILLE - STOUGHTON	Advanced
								DESIGN-FULL PS&E PVRPLA	
								BLACK BRIDGE ROAD TO USH 14	
1580-00-64	RUSK	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		07/25/22	CAMERON - HAWKINS	Advanced
								CONSTRUCTION/LFA/BRRHB	
								FLAMBEAU RIVER BRIDGE B-54-0065	
8783-00-00	SAWYER	CTH-C	205	\$0 - \$99,999	\$100,000 - \$249,999		11/25/22	EXELAND - STH 70	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								COUDERAY RIVER BRIDGE B-57-0023	
8460-00-00	SAWYER	CTH-D	205	\$0 - \$99,999	\$100,000 - \$249,999		11/25/22	STH 40 - STH 27	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								CHIPPEWA RIVER BRIDGE B-57-0018	
8460-00-70	SAWYER	CTH-D	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/09/25	STH 40 - STH 27	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								CHIPPEWA RIVER BRIDGE B-57-0NEW	
8773-00-02	SAWYER	CTH-E	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/22	STH 70 - CTH B	Advanced
								DESIGN - FULL PS&E RECONSTRUCTION	
								NORWIS ROAD TO CTH B	
8773-00-72	SAWYER	CTH-E	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		11/14/23	STH 70 - CTH B	Advanced
								CONSTRUCTION/RECONSTRUCTION	
								NORWIS ROAD TO CTH B	
3700-50-83	SAWYER	USH-063	305	\$0 - \$99,999	\$0 - \$99,999		07/25/22	C HAYWARD, USH 63/STH 27	Advanced
								TRAFFIC/SIGNAL STUDY	
								DAKOTA AVE & KANSAS AVE INTS	
1058-24-31	SHAWANO	STH-029	303	\$0 - \$99,999	\$100,000 - \$249,999	12/31/00	01/01/22	SHAWANO - GREEN BAY	Advanced
								DESIGN/FULL PSE/PRESERVATION	
								HIGHLAND ROAD TO BROWN COUNTY LINE	
4540-37-00	SHEBOYGAN	STH-032	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	01/01/22	HOWARDS GROVE - KIEL	Advanced
								DSN/FULL PSE/RSRF	
								STH 42 - STH 32/57 SOUTH JUNCTION	
8941-05-01	ST. CROIX	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	NEW RICHMOND - JEWETT	Advanced
								DESIGN - FULL PS&E RECONDITION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								170TH STREET TO CTH T	
8941-05-71	ST. CROIX	CTH-K	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/14/23	NEW RICHMOND - JEWETT	Advanced
								CONSTRUCTION/RECONDITION	
								170TH STREET TO CTH T	
7900-00-00	ST. CROIX	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/22	C RIVER FALLS, POWELL AVENUE	Advanced
								DESIGN/BRRHB/DECK REPLACEMENT	
								KINNICKINNIC RIVER BRIDGE P-55-0148	
7900-00-70	ST. CROIX	LOC-STR	205	\$0 - \$99,999	\$750,000 - \$999,999		05/09/23	C RIVER FALLS, POWELL AVENUE	Advanced
								CONSTRUCTION/BRRHB/DECK REPLACEMENT	
								KINNICKINNIC RIVER BRIDGE P-55-0148	
8887-03-02	TAYLOR	CTH-A	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	LUBLIN - CTH C	Advanced
								DESIGN - FULL PS&E RECONSTRUCTION	
								N BUTTERNUT ST TO N JEFFERSON ST	
8887-03-06	TAYLOR	CTH-A	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	LUBLIN - STETSONVILLE	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								PINE CREEK BRIDGE B-60-0014	
8887-03-72	TAYLOR	CTH-A	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/11/25	LUBLIN - CTH C	Advanced
								CONSTRUCTION/RECONSTRUCTION	
								N BUTTERNUT ST TO N JEFFERSON ST	
8887-03-76	TAYLOR	CTH-A	205	\$0 - \$99,999	\$750,000 - \$999,999		12/12/23	LUBLIN - STETSONVILLE	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								PINE CREEK BRIDGE B-60-0NEW	
8885-03-00	TAYLOR	CTH-F	205	\$0 - \$99,999	\$0 - \$99,999		07/25/22	LUBLIN - STH 64	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								N FORK EAU CLAIRE RVR BR P-60-0953	
8885-03-70	TAYLOR	CTH-F	205	\$0 - \$99,999	\$250,000 - \$499,999		12/12/23	LUBLIN - STH 64	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								N FORK EAU CLAIRE RVR BR P-60-0NEW	
9547-00-00	TAYLOR	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/22	T BROWNING, GRAHLE DRIVE	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								E BR LITTLE BLACK R BR P-60-0115	
9547-00-70	TAYLOR	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/12/23	T BROWNING, GRAHLE DRIVE	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								E BR LITTLE BLACK R BR P-60-0NEW	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
7146-00-04	TREMPEALEAU	CTH-D	205	\$0 - \$99,999	\$0 - \$99,999		01/01/22	USH 53 - STH 95	Advanced
								DESIGN-BRIDGE REPLACEMENT	
								FRENCH CREEK BRIDGE P-61-0074	
7146-00-74	TREMPEALEAU	CTH-D	205	\$0 - \$99,999	\$750,000 - \$999,999		05/09/23	USH 53 - STH 95	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								FRENCH CREEK BRIDGE B-61-0NEW	
7290-00-00	TREMPEALEAU	CTH-P	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/22	STH 95 - MARSHLAND	Advanced
								DESIGN-BRIDGE REPLACEMENT	
								TREMPEALEAU RIVER BRIDGE B-06-0022	
7290-00-70	TREMPEALEAU	CTH-P	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/09/25	STH 95 - MARSHLAND	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								TREMPEALEAU RIVER BRIDGE B-06-0NEW	
1009-89-30	TREMPEALEAU	CTH-Q	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/25	C INDEPENDENCE, CTH Q	Advanced
								RR OPS/SAFETY/OCR/SIGNALS & GATES	
								WCL RR X-ING 281808P	
7276-00-05	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T ARCADIA, CYRIL SOBOTTA LANE	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								NEWCOMB VALLEY CREEK BR P-61-0908	
7277-00-01	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		02/25/23	T BURNSIDE, FILLA VALLEY ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								LYGA VALLEY CREEK BRIDGE P-61-0155	
7277-00-02	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/24	T BURNSIDE, WOLFE ROAD	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								TRAVERSE VALLEY CREEK BR P-61-0939	
7277-00-71	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		03/11/25	T BURNSIDE, FILLA VALLEY ROAD	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								LYGA VALLEY CREEK BRIDGE P-61-0NEW	
7281-00-05	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		11/25/22	T ETTRICK, LIEN LANE	Advanced
								DESIGN - BRIDGE REPLACEMENT	
								N FORK BEAVER CREEK BR P-61-0186	
7281-00-75	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/15/24	T ETTRICK, LIEN LANE	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								N FORK BEAVER CREEK BR P-61-0NEW	
7288-00-01	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		09/25/23	T TREMPEALEAU, SONSALLA ROAD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN - BRIDGE REPLACEMENT	
								TAMARACK CREEK BRIDGE P-61-0229	
7288-00-71	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/09/25	T TREMPEALEAU, SONSALLA ROAD	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								TAMARACK CREEK BRIDGE P-61-0NEW	
7130-01-07	TREMPEALEAU	STH-093	303	\$0 - \$99,999	\$0 - \$99,999	01/25/15	01/01/22	CENTERVILLE - INDEPENDENCE	Advanced
								DESIGN - FULL PS&E SCOPE TBD	
								STH 95 INTERSECTION	
5100-01-23	VERNON	STH-033	303	\$0 - \$99,999	\$0 - \$99,999		08/25/23	HILLSBORO - REEDSBURG	Advanced
								RE OPS/ 5100-01-73 /PVRPLA	
								C HILLSBORO W LIMIT TO CTH HH	
5040-03-21	VERNON	STH-080	303	\$0 - \$99,999	\$0 - \$99,999		08/25/23	HILLSBORO - NEW LISBON	Advanced
								RE OPS/ 5040-03-71/ PVRPLA	
								S FORK BARABOO R BRIDGE TO STH 33	
3846-00-03	WALWORTH	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	02/25/24	07/25/24	LINN - BISSELL ROAD	Advanced
								PE/FULL PS/BRRPL	
								BRIDGE OVER NIPPERSINK CREEK	
3846-00-04	WALWORTH	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	02/25/24	07/25/23	LINN - HILLSIDE ROAD	Advanced
								PE/FULL PS/BRRPL	
								BRIDGE OVER CMSTPP RAILROAD	
3846-00-05	WALWORTH	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	02/25/24	09/25/22	LINN - LACKEY LANE	Advanced
								PE/FULL PS/BRRPL	
								BRIDGE OVER LAKE GENEVA TRIBUTARY	
3846-00-74	WALWORTH	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	02/11/25	LINN - HILLSIDE ROAD	Advanced
								CONST/BRRPL	
								BRIDGE OVER CMSTPP RAILROAD	
3846-00-75	WALWORTH	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	12/06/26	03/12/24	LINN - LACKEY LANE	Advanced
								CONST/BRRPL	
								BRIDGE OVER LAKE GENEVA TRIBUTARY	
8800-00-00	WASHBURN	CTH-K	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/22	SPOONER - STH 77	Advanced
								DESIGN - FULL PS&E RECONSTRUCTION	
								USH 63 TO SUNSET LANE	
8800-00-70	WASHBURN	CTH-K	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/14/23	SPOONER - STH 77	Advanced
								CONSTRUCTION/RECONSTRUCTION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 63 TO SUNSET LANE	
4869-03-00	WASHINGTON	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/22	ADDISON - BARTON	Advanced
								PE/STATE REVIEW ONLY	
								CTH WW TO KETTLE VIEW DR S	
4869-03-70	WASHINGTON	CTH-D	206	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/08/26	02/11/25	ADDISON - BARTON	Advanced
								CONST/PVRPLA	
								CTH WW TO KETTLE VIEW DR S	
2705-00-02	WASHINGTON	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	02/25/24	09/25/22	V SLINGER, ARTHUR ROAD	Advanced
								PE/FULL PSE/BRIDGE REPLACEMENT	
								BRIDGE OVER CN RR TRACKS P-66-0075	
2705-00-72	WASHINGTON	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/06/26	03/12/24	V SLINGER - ARTHUR ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								BRIDGE OVER CN RR TRACKS P66-0075	
2707-05-01	WASHINGTON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/22	C WEST BEND, S MAIN ST	Advanced
								PE/STATE REVIEW	
								HUMAR ST TO PROGRESS DR	
2707-05-71	WASHINGTON	LOC-STR	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/08/26	02/11/25	C WEST BEND, S MAIN ST	Advanced
								CONST/RECONSTRUCT	
								HUMAR ST TO PROGRESS DR	
4823-07-00	WASHINGTON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	02/25/24	07/25/23	T WAYNE, BEECHNUT DRIVE	Advanced
								PE/FULL PS&E ROW/BRIDGE REPLACEMENT	
								BRIDGE OVER KOHLVILLE RIVER P6647	
4823-07-01	WASHINGTON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	02/25/24	07/25/23	T WAYNE, WEST BEND ROAD	Advanced
								PE/FULL PS&E ROW/BRIDGE REPLACEMENT	
								BRIDGE OVR BR OF E BR OF ROCK RIVER	
4826-00-01	WASHINGTON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	02/25/24	09/25/22	FARMINGTON - ORCHARD VALLEY ROAD	Advanced
								PE/FULL PS & E TOW, BRRPL	
								BRIDGE OVER BR N BR MILWAUKEE RIVER	
4826-00-71	WASHINGTON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/08/26	03/12/24	FARMINGTON - ORCHARD VALLEY ROAD	Advanced
								CONST/BRRPL	
								BRIDGE OVER BR N BR MILWAUKEE RIVER	
2310-13-01	WASHINGTON	STH-060	303	\$0 - \$99,999	\$0 - \$99,999		01/01/22	MAIN ST, VILLAGE JACKSON	Advanced
								PE/ROUNDAABOUT/STATE REVIEW ONLY	
								MAIN ST AND EAGLE DR INTERSECTION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
2310-13-71	WASHINGTON	STH-060	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		09/12/23	MAIN ST, VILLAGE JACKSON	Advanced
								CONST/ROUNDBOUT	
								MAIN ST AND EAGLE DR INTERSECTION	
4070-00-71	WASHINGTON	USH-045	303	\$1,000,000 - \$1,999,999	\$4,000,000 - \$4,999,999	01/10/23	01/10/23	FOND DU LAC AVENUE	Increase
								CONST / RESURFACING	
								WB CTH H TO WB STH 28	
2753-02-03	WAUKESHA	CTH-VV	205	\$100,000 - \$249,999	\$100,000 - \$249,999	02/25/24	09/25/22	V BUTLER/SILVER SPRING DR	Advanced
								PE/FULL PS/BRRHB	
								BRIDGE OVER MEMONONEE RIVER	
2753-02-73	WAUKESHA	CTH-VV	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	03/12/24	V BUTLER/SILVER SPRING DR	Advanced
								CONST/BRRHB	
								BRIDGE OVER MEMONONEE RIVER	
2779-05-00	WAUKESHA	CTH-Y	206	\$250,000 - \$499,999	\$250,000 - \$499,999		07/25/23	C MUSKEGO, RACINE AVENUE	Advanced
								PE/FULL PS & E ROW/RCND20	
								CTH L TO CTH HH	
2779-05-20	WAUKESHA	CTH-Y	206	\$250,000 - \$499,999	\$250,000 - \$499,999	01/25/25	11/25/24	C MUSKEGO, RACINE AVENUE	Advanced
								RE/RCND20	
								CTH L TO CTH HH	
2779-05-70	WAUKESHA	CTH-Y	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	01/25/25	03/10/26	C MUSKEGO, RACINE AVENUE	Deferred
								CONST/RCND20	
								CTH L TO CTH HH	
2718-00-08	WAUKESHA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	02/25/24	09/25/22	C WAUKESHA, E MORELAND BLVD	Advanced
								PE/FULL PS/BRRHB	
								BRIDGE OVER FOX RIVER	
2718-00-78	WAUKESHA	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/08/26	03/12/24	C WAUKESHA, E MORELAND BLVD	Advanced
								CONST/BRRHB	
								BRIDGE OVER FOX RIVER	
2720-07-71	WAUKESHA	LOC-STR	206	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	12/08/26	02/11/25	V MEMONONEE FALLS MEMONONEE AVE	Advanced
								CONST/RECST	
								TOWN HALL ROAD TO STH 175	
2721-00-06	WAUKESHA	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	02/25/24	09/25/22	C BROOKFIELD - ENTERPRISE AVE	Advanced
								PE/FULL PS/BRRPL	
								BRIDGE OVER POPLAR CREEK	
2721-00-76	WAUKESHA	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	03/12/24	C BROOKFIELD - ENTERPRISE AVE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/BRRPL	
								BRIDGE OVER POPLAR CREEK	
2719-00-01	WAUKESHA	STH-036	205	\$250,000 - \$499,999	\$250,000 - \$499,999	02/25/24	09/25/22	V VERNON - CENTER DR	Advanced
								PE/FULL PS/BRRPL	
								BRIDGE OVER FOX RIVER	
2719-00-71	WAUKESHA	STH-036	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	03/12/24	V VERNON-CENTER DR	Advanced
								CONST/BRRPL	
								BRIDGE OVER FOX RIVER	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

*2022-2025 STIP
June Amendments*

WisDOT CY 2022-2023 Section 5311 Program Administration

Program	ALI	Project Description	STIP ID	Quantity	Total Cost	Federal Share	State Share
Rural Technical Assistance Program (RTAP)	43.50.01	RTAP Training	N/A	1	\$156,260	\$156,260	\$0
Rural Technical Assistance Program (RTAP)	43.50.02	RTAP Technical Assistance	N/A	1	\$156,260	\$156,260	\$0