

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
8310-00-00	ASHLAND	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/25/24	03/25/26	T WHITE RIVER, ENSINGER RD	Advanced
								DESIGN - FULL PS&E/BRRPL	
								BRUNSWEILER RIVER BRIDGE P-02-0016	
8995-00-27	ASHLAND	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	C ASHLAND, 11TH AVE E	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								PUFALL DR TO USH 2	
8995-00-28	ASHLAND	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		02/09/27	C ASHLAND, 11TH AVE E	Advanced
								CONSTRUCTION/RESURFACE	
								PUFALL DR TO USH 2	
8995-00-29	ASHLAND	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	C ASHLAND, 11TH ST W	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								BEASER AVE TO ELLIS AVE	
1180-00-04	ASHLAND	USH-002	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/24	ASHLAND - SAXON	Advanced
								PLANNING STUDY OF USH 2	
								36TH AVE TO IRON COUNTY LINE	
1180-00-08	ASHLAND	USH-002	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/24	INO - ASHLAND	Advanced
								PLANNING STUDY OF USH 2 & STH 137	
								USH 2 & STH 137	
1180-00-80	ASHLAND	USH-002	303	\$750,000 - \$999,999	\$750,000 - \$999,999	09/11/29	09/14/27	ASHLAND - SAXON	Advanced
								CONSTRUCTION/CULVERT REPLACEMENT	
								BRANCH OF THE DENOMIE CREEK CULVERT	
8333-00-01	BARRON	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T SUMNER, 16TH AVENUE	Advanced
								DESIGN - FULL PS&E/BRRPL	
								MOOSE EAR CREEK BRIDGE P-03-0081	
8333-00-71	BARRON	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		02/09/27	T SUMNER, 16TH AVENUE	Advanced
								CONSTRUCTION/BRRPL	
								MOOSE EAR CREEK BRIDGE B-03-0224	
8347-05-00	BARRON	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T CLINTON, 15TH AVENUE	Advanced
								DESIGN - FULL PS&E/BRRPL	
								POND CREEK BRIDGE P-03-0144	
8347-05-70	BARRON	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		02/09/27	T CLINTON, 15TH AVENUE	Advanced
								CONSTRUCTION/BRRPL	
								POND CREEK BRIDGE B-03-0223	
1195-00-16	BARRON	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/24	RICE LAKE - MINONG	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN - FULL PS&E/BRRHB	
								RED CEDAR RIVER BRIDGE B-03-0043	
8740-00-03	BAYFIELD	CTH-C	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	WASHBURN - CORNUCOPIA	Advanced
								DESIGN - FULL PS&E/PVRPLA	
								STH 13 S TO MCKINLEY RD	
8740-00-73	BAYFIELD	CTH-C	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/09/27	WASHBURN - CORNUCOPIA	Advanced
								CONSTRUCTION/PVRPLA	
								STH 13 S TO MCKINLEY RD	
8349-00-01	BAYFIELD	CTH-F	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	MASON - MOQUAH	Advanced
								DESIGN - FULL PS&E/PVRPLA	
								STH 118 TO USH 2	
8510-02-66	BAYFIELD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		06/25/24	CORNUCOPIA - PORT WING	Advanced
								CONSTR/LFA/DRIVEWAY REMOVAL	
								.25 MILES W OF BARK POINT RD	
1560-00-60	BAYFIELD	USH-063	303	\$0 - \$99,999	\$0 - \$99,999	08/25/10	06/25/24	CABLE - DRUMMOND	Advanced
								CONSTR/LFA - CULVERT INSPECT/REPAIR	
								DRUMMOND DAM	
4516-00-70	BROWN	NON-HWY	290	\$500,000 - \$749,999	\$500,000 - \$749,999		01/25/27	V BELLEVUE, PEDESTRIAN TRAIL	Advanced
								CONST/MISC	
								ONTARIO ROAD - HURON ROAD	
4519-04-00	BROWN	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		01/01/24	V WRIGHTSTOWN, CTH D/PLUM RD TRAIL	Advanced
								DSGN/FULL PSE/MISC	
								GOLDEN WHEAT LANE - STH 96	
4519-04-70	BROWN	NON-HWY	290	\$0 - \$99,999	\$250,000 - \$499,999		02/25/25	V WRIGHTSTOWN, CTH D/PLUM RD TRAIL	Advanced
								CONST/MISC	
								GOLDEN WHEAT LANE - STH 96	
9269-05-70	BROWN	NON-HWY	290	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		12/25/27	V HOWARD, MULTI-USE PED BRIDGE	Advanced
								CONST/BRNEW	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DUCK CREEK	
9200-11-71	BROWN	STH-029	303	\$15,000,000 - \$16,999,999	\$12,000,000 - \$12,999,999	11/10/26	11/10/26	SHAWANO-GREEN BAY	Decrease
								CONST RSRF	
								WCL-CTH J	
4190-18-00	BROWN	STH-032	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/24	ASHLAND AVE, C GREEN BAY	Advanced
								DSN/FULL PSE/RSRF	
								CTH VK - 9TH ST	
7356-00-02	BUFFALO	CTH-OO	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/26	CZECHVILLE - ALMA	Advanced
								DESIGN - FULL PS&E/PVRPLA	
								PRAIRIE MOON ROAD TO STH 35	
4050-30-60	CALUMET	STH-055	303	\$0 - \$99,999	\$0 - \$99,999		10/25/25	FOND DU LAC - STOCKBRIDGE	Advanced
								CONST OPS/LFA SPECIALTY INLET	
								JEFFERSON RD - QUINNEY RD	
8910-03-08	CHIPPEWA	CTH-D	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/26	BOYD - ESTELLA	Advanced
								DESIGN - FULL PS&E/PVRPLA	
								CTH O TO CTH S NORTH	
8910-03-78	CHIPPEWA	CTH-D	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		02/09/27	BOYD - ESTELLA	Advanced
								CONSTRUCTION/PVRPLA	
								CTH O TO CTH S NORTH	
8920-03-00	CHIPPEWA	CTH-H	205	\$0 - \$99,999	\$0 - \$99,999		01/01/24	STANLEY - BROWNSVILLE	Advanced
								DESIGN - FULL PS&E/BRRL	
								LITTLE OTTER CREEK BRIDGE P-09-0052	
8920-03-70	CHIPPEWA	CTH-H	205	\$0 - \$99,999	\$500,000 - \$749,999		02/09/27	STANLEY - BROWNSVILLE	Advanced
								CONSTRUCTION/BRRL	
								LITTLE OTTER CREEK BRIDGE B-09-0321	
7863-03-02	CHIPPEWA	CTH-MM	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	STH 27 - CTH G	Advanced
								DESIGN - FULL PS&E/BRRL	
								HAY CREEK BRIDGE P-09-0068	
8920-06-04	CHIPPEWA	CTH-O	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	STH 27 - CTH D	Advanced
								DESIGN - FULL PS&E/BRRL	
								YELLOW RIVER BRIDGE B-09-0382	
8916-00-02	CHIPPEWA	CTH-S	205	\$0 - \$99,999	\$250,000 - \$499,999		03/25/25	HURON - GILMAN	Advanced
								DESIGN - FULL PS&E/BRRL	
								YELLOW RIVER BRIDGE B-09-0326	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
8916-00-72	CHIPPEWA	CTH-S	205	\$0 - \$99,999	\$2,000,000 - \$2,999,999		02/09/27	HURON - GILMAN CONSTRUCTION/BRRPL	Advanced
								YELLOW RIVER BRIDGE B-09-0326	
8919-03-06	CHIPPEWA	CTH-X	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	ELK MOUND - CHIPPEWA FALLS DESIGN - FULL PS&E/BRRPL	Advanced
								ELK CREEK BRIDGE B-09-0372	
8919-03-76	CHIPPEWA	CTH-X	205	\$0 - \$99,999	\$750,000 - \$999,999		02/09/27	ELK MOUND - CHIPPEWA FALLS CONSTRUCTION/BRRPL	Advanced
								ELK CREEK BRIDGE B-09-0322	
7861-00-02	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/25	T EDSON, 25TH AVE DESIGN - FULL PS&E/BRRPL	Advanced
								SWAN CREEK BRIDGE P-09-0026	
7861-00-72	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		02/09/27	T EDSON, 25TH AVE CONSTRUCTION/BRRPL	Advanced
								SWAN CREEK BRIDGE B-09-0324	
8907-00-04	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/25	T BLOOMER, 83RD ST DESIGN - FULL PS&E/BRRPL	Advanced
								DUNCAN CREEK BRIDGE P-09-0014	
8907-00-74	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		02/09/27	T BLOOMER, 83RD ST CONSTRUCTION/BRRPL	Advanced
								DUNCAN CREEK BRIDGE B-09-0320	
8920-00-01	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/25	T DELMAR, 290TH ST DESIGN - FULL PS&E/BRRPL	Advanced
								LOTZ CREEK BRIDGE P-09-0955	
8920-00-71	CHIPPEWA	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		02/09/27	T DELMAR, 290TH ST CONSTRUCTION/BRRPL	Advanced
								LOTZ CREEK BRIDGE B-09-0325	
8190-00-65	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$0 - \$99,999		08/25/24	CONNORSVILLE - CORNELL CONSTR/LFA/CULVERT LINING	Advanced
								30TH STREET TO STH 178	
7857-05-01	CLARK	CTH-J	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/26	SCL - STH 95 DESIGN - FULL PS&E/RECST	Advanced
								CTH K TO STH 95	
7837-00-02	CLARK	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T COLBY, HILINE AVENUE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN - FULL PS&E/BRRPL	
								DILL CREEK BRIDGE P-10-0926	
7837-00-72	CLARK	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		02/09/27	T COLBY, HILINE AVENUE	Advanced
								CONSTRUCTION/BRRPL	
								DILL CREEK BRIDGE B-10-0269	
8883-00-01	CLARK	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T WITHEE, WILLOW ROAD	Advanced
								DESIGN - FULL PS&E/BRRPL	
								S FK EAU CLAIRE RIVER BR P-10-0925	
8883-00-71	CLARK	LOC-STR	205	\$0 - \$99,999	\$750,000 - \$999,999		02/09/27	T WITHEE, WILLOW ROAD	Advanced
								CONSTRUCTION/BRRPL	
								S FK EAU CLAIRE RIVER BR B-10-0268	
5992-11-40	DANE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		08/25/24	C MADISON, STOP SIGN PADDLES	Advanced
								STOP SIGN PADDLE PURCHASES	
								VARIOUS LOCATIONS, C MADISON	
5992-11-41	DANE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		08/25/24	C MADISON, BIKE TRAFFIC COUNTERS	Advanced
								PURCHASE BIKE TRAFFIC COUNTERS	
								VARIOUS LOCATIONS, C MADISON	
5992-11-38	DANE	VAR-HWY	206	\$0 - \$99,999	\$5,000,000 - \$5,999,999		08/25/24	C MADISON,TRAFFIC SIGNAL CONTROLLER	Advanced
								CONST/CARBON RED	
								VARIOUS LOCATIONS - C MADISON	
5992-11-39	DANE	VAR-HWY	206	\$0 - \$99,999	\$750,000 - \$999,999		08/25/24	C MADISON, LED TRAFFIC SIGNAL	Advanced
								CONST/CARBON RED-LED SIGNAL	
								VARIOUS LOCATIONS - C MADISON	
1400-00-26	DODGE	STH-016	303	\$0 - \$99,999	\$0 - \$99,999		07/25/27	COLUMBUS - WATERTOWN	Advanced
								RIGHT-OF-WAY DESIGN-RSRF30	
								CMSTPP RR BRIDGE TO STH 26	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
4610-00-00	DOOR	STH-057	290	\$0 - \$99,999	\$0 - \$99,999		01/01/24	V SISTER BAY, STH 57 TRAIL	Advanced
								DSGN/FULL PSE/MISC	
								NORTHWOODS DRIVE - STH 42	
4610-00-70	DOOR	STH-057	290	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/25/25	V SISTER BAY, STH 57 TRAIL	Advanced
								CONST/MISC	
								NORTHWOODS DRIVE - STH 42	
8747-00-01	DOUGLAS	CTH-B	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	LAKE NEBAGAMON - WINNEBOUJOU	Advanced
								DESIGN - FULL PS&E/BRRL	
								NEBAGAMON CREEK BRIDGE P-16-0700	
8747-00-71	DOUGLAS	CTH-B	205	\$0 - \$99,999	\$750,000 - \$999,999		02/09/27	LAKE NEBAGAMON - WINNEBOUJOU	Advanced
								CONSTRUCTION/BRRL	
								NEBAGAMON CREEK BRIDGE P-16-0159	
8998-00-36	DOUGLAS	LOC-STR	206	\$1,000,000 - \$1,999,999	\$4,000,000 - \$4,999,999	12/10/24	12/10/24	C SUPERIOR, HAMMOND AVE	Increase
								CONSTRUCTION/RECONSTRUCTION	
								N 21ST STREET TO N 28TH STREET	
8680-00-74	DOUGLAS	USH-002	303	\$500,000 - \$749,999	\$2,000,000 - \$2,999,999	05/13/25	05/13/25	SUPERIOR - WENTWORTH	Increase
								CONST/BRPVTW/WI LEAD/COST SHARE MN	
								BONG BRIDGE B-16-0038-0013	
8923-05-00	DUNN	CTH-D	205	\$0 - \$99,999	\$250,000 - \$499,999		03/25/26	STH 25 - NORTON	Advanced
								DESIGN - FULL PS&E/BRRL	
								HAY RIVER BRIDGE B-17-0068	
8921-00-00	DUNN	CTH-HH	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	ELK MOUND - EAST COUNTY LINE	Advanced
								DESIGN - FULL PS&E/BRRL	
								SPRING CREEK BRIDGE B-17-0366	
8921-00-70	DUNN	CTH-HH	205	\$0 - \$99,999	\$500,000 - \$749,999		02/09/27	ELK MOUND - EAST COUNTY LINE	Advanced
								CONSTRUCTION/BRRL	
								SPRING CREEK BRIDGE B-17-0245	
8924-03-00	DUNN	CTH-J	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	KNAPP - CEDAR FALLS	Advanced
								DESIGN - FULL PS&E/BRRL	
								COON CREEK BRIDGE P-17-0911	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
8931-03-00	DUNN	CTH-V	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	RIDGELAND - EAST COUNTY LINE	Advanced
								DESIGN - FULL PS&E/BRRPL	
								SAND CREEK BRIDGE B-17-0959	
8931-03-70	DUNN	CTH-V	205	\$0 - \$99,999	\$750,000 - \$999,999		02/09/27	RIDGELAND - EAST COUNTY LINE	Advanced
								CONSTRUCTION/BRRPL	
								SAND CREEK BRIDGE B-17-0244	
8924-00-00	DUNN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T SHERMAN, 360TH STREET	Advanced
								DESIGN - FULL PS&E/BRRPL	
								CLACK CREEK BRIDGE P-17-0102	
8924-00-01	DUNN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T SHERMAN, 770TH AVENUE	Advanced
								DESIGN - FULL PS&E/BRRPL	
								CLACK CREEK BRIDGE P-17-0912	
8924-00-70	DUNN	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		02/09/27	T SHERMAN, 360TH STREET	Advanced
								CONSTRUCTION/BRRPL	
								CLACK CREEK BRIDGE B-17-0247	
8924-00-71	DUNN	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		02/09/27	T SHERMAN, 770TH AVENUE	Advanced
								CONSTRUCTION/BRRPL	
								CLACK CREEK BRIDGE B-17-0249	
8926-00-00	DUNN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	V DOWNING, W BOUNDARY RD	Advanced
								DESIGN - FULL PS&E/BRRPL	
								SANDY CREEK BRIDGE P-17-0712	
8926-00-70	DUNN	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		02/09/27	V DOWNING, W BOUNDARY RD	Advanced
								CONSTRUCTION/BRRPL	
								SANDY CREEK BRIDGE B-17-0250	
8931-00-01	DUNN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	V RIDGELAND, ELLIOT STREET	Advanced
								DESIGN - FULL PS&E/BRRPL	
								S FK LOWER PINE CK BR P-17-0706	
8931-00-71	DUNN	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		02/09/27	V RIDGELAND, ELLIOT STREET	Advanced
								CONSTRUCTION/BRRPL	
								S FK LOWER PINE CK BR B-17-0248	
7105-00-74	DUNN	STH-072	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	09/14/27	09/10/30	ELLSWORTH - DOWNSVILLE	Deferred
								CONSTRUCTION/RESURFACE	
								PIERCE/DUNN COUNTY LINE TO STH 25	
7880-00-03	DUNN	VAR-HWY	206	\$250,000 - \$499,999	\$250,000 - \$499,999	03/25/24	03/25/25	T RED CEDAR, VARIOUS LOCATIONS	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN - FULL PS&E/RECST	
								430TH AVE TO CTH J	
7880-00-73	DUNN	VAR-HWY	206	\$250,000 - \$499,999	\$2,000,000 - \$2,999,999	03/25/24	02/09/27	T RED CEDAR, VARIOUS LOCATIONS	Advanced
								CONSTRUCTION/RECST	
								430TH AVE TO CTH J	
7822-07-00	EAU CLAIRE	CTH-SS	206	\$0 - \$99,999	\$0 - \$99,999		01/01/24	ALTOONA - CTH K	Advanced
								DESIGN - FULL PS&E/PVRPLA	
								SCHULTZ RD TO PINE RD	
7822-07-70	EAU CLAIRE	CTH-SS	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/09/27	ALTOONA - CTH K	Advanced
								CONSTRUCTION/PVRPLA	
								SCHULTZ RD TO PINE RD	
7823-00-02	EAU CLAIRE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	T LINCOLN, 3RD ST	Advanced
								DESIGN - FULL PS&E/BRRPL	
								BEARS CREEK BRIDGE P-18-0105	
1100-56-70	FOND DU LAC	IH -041	303	\$1,000,000 - \$1,999,999	\$4,000,000 - \$4,999,999	11/10/26	11/10/26	FOND DU LAC - OSHKOSH	Increase
								CONST OPS/PSRS	
								USH 151 - CTH D	
1420-30-70	FOND DU LAC	USH-151	303	\$7,000,000 - \$7,999,999	\$10,000,000 - \$10,999,999	11/09/27	11/09/27	WAUPUN - FOND DU LAC	Increase
								CONSTR OPS/PSRS30	
								SCL - CTH D	
1590-18-73	FOREST	USH-008	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/14/27	09/12/28	MONICO - LAONA	Deferred
								CONST/NEW BRIDGE	
								RAT RIVER CULVERT REPLACEMENT C2150	
5616-02-63	GRANT	STH-133	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/24	BOSCOBEL - MUSCODA	Advanced
								LFA/ PSRS30	
								CTH T TO SPORTSMANS DRIVE	
1662-01-62	GRANT	USH-018	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/24	PRAIRIE DU CHIEN - FENNIMORE	Advanced
								LFA/ PSRS40	
								DIAGONAL STREET TO USH 61	
1020-04-10	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/24	OSSEO - BLACK RIVER FALLS	Advanced
								DESIGN - FULL PS&E/BRRHB	
								IH 94 CULVERT WINGWALLS	
7239-06-06	JACKSON	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		03/25/26	C BLACK RIVER FALLS, 3RD STREET	Advanced
								DESIGN - FULL PS&E/BRRPL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								TOWN CREEK BRIDGE P-27-0703	
3641-00-51	JEFFERSON	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999	05/25/24	07/25/24	SECOND STREET, VILLAGE OF PALMYRA	Advanced
								X-ING CLOSURE INCENTIVE PAYMENT	
								WSOR RR XING 391573K	
3641-00-52	JEFFERSON	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999	05/25/24	07/25/24	TAFT STREET, VILLAGE OF PALMYRA	Advanced
								X-ING CLOSURE INCENTIVE PAYMENT	
								WSOR RR XING 391578U	
3290-00-25	JEFFERSON	STH-089	303	\$0 - \$99,999	\$0 - \$99,999		07/25/25	LAKE MILLS - COLUMBUS	Advanced
								RIGHT-OF-WAY DESIGN-PVRPLA	
								WATERLOO EAST LIMIT TO B-28-77	
3080-03-61	JEFFERSON	USH-018	303	\$0 - \$99,999	\$500,000 - \$749,999		03/09/27	CAMBRIDGE - JEFFERSON	Advanced
								CONST/HFST/PSRS10	
								HOPE LAKE ROAD INTERSECTION AREA	
3830-03-01	KENOSHA	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		09/25/24	V BRISTOL MULTI-USE PLANNING STUDY	Advanced
								PE/BIKE PED TRANSP STUDY	
								192ND-BRISTOL OAKES-STH 50-144TH	
3830-04-00	KENOSHA	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		09/25/24	V BRISTOL PEDESTRIAN FACILITY PLAN	Advanced
								PE/BIKE PED TRANSP STUDY	
								VILLAGE WIDE	
3240-00-73	KENOSHA	STH-032	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	09/14/27	05/08/29	PLEASANT PRAIRIE - RACINE	Deferred
								CONST/RESURFACE	
								ALFORD PARK DRIVE TO 21ST STREET	
4130-15-00	KEWAUNEE	STH-054	303	\$750,000 - \$999,999	\$750,000 - \$999,999	12/31/00	01/01/24	STH 54, C ALGOMA	Advanced
								DSN/FULL PSE/PVRPLA	
								SUNSET AVE - STH 42	
5991-00-50	LA CROSSE	CTH-B	207	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/24	11/25/24	V WEST SALEM, CTH B/OAK AVENUE	STIP Lbl
								RR OP/REPLACE SIGNALS,BUNGALOW/MISC	
								SOO LINE RR XING 390921H	
5349-02-51	LA CROSSE	LOC-STR	207	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/24	11/25/24	T HAMILTON, LINSE ROAD	STIP Lbl
								RR OP/REPLACE SIGNALS,BUNGALOW/MISC	
								SOO LINE RR XING 393914X	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
5991-00-51	LA CROSSE	LOC-STR	207	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/24	11/25/24	V WEST SALEM, LEONARD STREET	STIP Lbl
								RR OP/REPLACE SIGNALS,BUNGALOW/MISC	
								SOO LINE RR XING 390920B	
5991-00-52	LA CROSSE	LOC-STR	207	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/24	11/25/24	V WEST SALEM, MILL STREET	STIP Lbl
								RR OP/REPLACE SIGNALS,BUNGALOW/MISC	
								SOO LINE RR XING 390917T	
1640-00-73	LA CROSSE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/24	10/25/24	T SHELBY, SIDEWALK	STIP Lbl
								CONST OPS/SIDEWALKK	
								US 14/61 - BRICKYARD LANE	
5991-07-16	LA CROSSE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	08/25/24	08/25/24	C LA CROSSE, BICYCLES AND RACKS	STIP Lbl
								BICYCLE AND RACK PURCHASES	
								VARIOUS LOCATIONS, C LA CROSSE	
5820-02-60	LA CROSSE	STH-162	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/24	COON VALLEY - BANGOR	Advanced
								LFA/ PSRS30	
								VERNON COUNTY LINE TO STH 33	
1224-25-60	MANITOWOC	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		09/25/24	CLEVELAND - MANITOWOC	Advanced
								CONST OPS/LFA CULVERT REPLACEMENT	
								CTH X - STH 310	
6999-18-89	MARATHON	NON-HWY	290	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/25/24	72ND AVENUE TRAIL SOUTH EXTENSION	Advanced
								CONST/TAP	
								SUNNYVALE PARK TO STEWART AVENUE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
9995-06-00	MARINETTE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		12/25/24	C MARINETTE, BIKE PED PLAN	Advanced
								PLAN/MISC	
								CITY WIDE PLANNING STUDY	
1100-20-93	MILWAUKEE	IH -041	303	\$0 - \$99,999	\$250,000 - \$499,999		10/25/24	IH 41 ZOO FREEWAY	Advanced
								TRAFFIC MIT/FST 1100-20-70	
								BURLEIGH ST TO SILVER SPRING DR	
1100-20-95	MILWAUKEE	IH -041	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/24	IH 41 ZOO FREEWAY	Advanced
								TRAFFIC MIT/WAU DPW 1100-20-70	
								BURLEIGH ST TO SILVER SPRING DR	
1100-20-96	MILWAUKEE	IH -041	303	\$0 - \$99,999	\$0 - \$99,999		12/25/24	IH 41 ZOO FREEWAY	Advanced
								TRAFFIC MIT/WIS SP 1100-20-70	
								BURLEIGH ST TO SILVER SPRING DR	
1100-20-97	MILWAUKEE	IH -041	303	\$0 - \$99,999	\$250,000 - \$499,999		08/25/24	IH 41 ZOO FREEWAY	Advanced
								TRAFFIC MIT/MCSO 1100-20-70	
								BURLEIGH ST TO SILVER SPRING DR	
1100-20-98	MILWAUKEE	IH -041	303	\$0 - \$99,999	\$0 - \$99,999		08/25/24	IH 41 ZOO FREEWAY	Advanced
								TRAFFIC MIT/MILW CO DPW 1100-20-70	
								BURLEIGH ST TO SILVER SPRING DR	
1030-32-00	MILWAUKEE	IH -043	303	\$2,000,000 - \$2,999,999	\$3,000,000 - \$3,999,999		08/25/24	IH 43 NORTH SOUTH FREEWAY	Advanced
								PE/STUDY	
								NATIONAL AVENUE INTERCHANGE	
1228-03-96	MILWAUKEE	IH -043	303	\$100,000 - \$249,999	\$100,000 - \$249,999		04/25/25	IH 43 NORTH SOUTH FREEWAY	Advanced
								TRAFFC MITIGATION FOR ID 1228-03-76	
								OAK LEAF TRAIL TO BENDER	
1229-04-99	MILWAUKEE	IH -043	302	\$250,000 - \$499,999	\$250,000 - \$499,999		10/25/24	I-43 NS, MILWAUKEE COUNTY SHERIFF	Advanced
								FREEWAY SERVICES TEAM FY25	
								SILVER SPRING TO DONGES BAY ROAD	
1060-27-22	MILWAUKEE	IH -094	301	\$1,000,000 - \$1,999,999	\$100,000 - \$249,999		07/25/24	I-94 EAST WEST, WEST LEG	Advanced
								RE/RECSTE	
								70TH STREET TO ZABLOCKIE DRIVE	
1060-27-23	MILWAUKEE	IH -094	301	\$40,000,000 - \$44,999,999	\$40,000,000 - \$44,999,999		07/25/25	I-94 EAST WEST, STADIUM INTERCHANGE	Advanced
								RE RECSTE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								ZABLOCKI DRIVE TO 35TH STREET	
1060-27-24	MILWAUKEE	IH -094	301	\$6,000,000 - \$6,999,999	\$100,000 - \$249,999	03/25/25	07/25/24	I-94 EAST WEST, EARLY EAST LEG	Advanced
								RE/RECSTE	
								35TH STREET TO 16TH STREET	
1060-27-82	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		09/25/25	I-94 EAST WEST UTILITY OVERSIGHT	Advanced
								CONST/UTILITY OVERSIGHT	
								70TH STREET TO 16TH STREET	
1060-27-87	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$4,000,000 - \$4,999,999		09/25/25	I-94 EAST WEST PROJECT CONTROLS	Advanced
								CONST/PROJECT CONTROLS	
								70TH STREET TO 16TH STREET	
1060-27-89	MILWAUKEE	IH -094	301	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	12/31/00	01/01/24	I-94 EAST WEST, FIELD OFFICE	Advanced
								CONST/FIELD OFFICE	
								70TH STREET TO 16TH STREET	
1060-27-90	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		09/25/25	I-94 EAST WEST, PUBLIC WORKS	Advanced
								CONST/AGENCIES	
								70TH STREET TO 16TH STREET	
1060-27-91	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$1,000,000 - \$1,999,999		09/25/25	I-94 EAST WEST, POLICE DEPARTMENT	Advanced
								CONST/AGENCIES	
								70TH STREET TO 16TH STREET	
1060-27-93	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$4,000,000 - \$4,999,999		09/25/25	I-94 EAST WEST, FRWY SERVICE TEAM	Advanced
								CONST/SERVICE PATROLS/TRAFFIC MIT	
								70TH STREET TO 16TH STREET	
2160-19-80	MILWAUKEE	LOC-STR	211	\$0 - \$99,999	\$250,000 - \$499,999		08/25/24	GREENFIELD - WEST ALLIS	Advanced
								CONST/PROCUREMENT	
								OKLAHOMA-COLD SPRING & 92ND-76TH	
2984-39-03	MILWAUKEE	LOC-STR	290	\$250,000 - \$499,999	\$250,000 - \$499,999		08/25/24	C MILWAUKEE, PLANKINTON-2ND-MAPLE	Advanced
								PE/FULL PSE/PROTECTED BIKE LANE	
								MICHIGAN-MEN RIVER BR-MAPLE-1ST ST	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
2995-27-70	MILWAUKEE	LOC-STR	301	\$10,000,000 - \$10,999,999	\$8,000,000 - \$8,999,999	07/14/26	03/14/28	I-94 EAST WEST, W ALLIS-CHALMERS DR	Deferred
								CONST/NEW ROADWAY	
								1200-FT E OF 70TH ST TO 60TH ST	
1693-34-49	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$750,000 - \$999,999		08/25/24	MILW CO TRANSIT REPLACEMENT BUSES	Advanced
								TST/TRANSIT	
								PHASE 4 - BUS PURCHASE FY20-24-3	
1693-55-10	MILWAUKEE	NON-HWY	211	\$40,000,000 - \$44,999,999	\$40,000,000 - \$44,999,999		08/25/24	TRANSIT SYSTEM BUS REPLACEMENT	Advanced
								TST	
								BUSES AND SHELTERS	
2976-04-01	MILWAUKEE	NON-HWY	290	\$250,000 - \$499,999	\$250,000 - \$499,999		08/25/24	C FRANKLIN, PUETZ RD PATHWAY	Advanced
								PE/FULL PSE/BIKE PED PATH	
								S 76TH ST TO W ST MARTINS RD	
2976-04-71	MILWAUKEE	NON-HWY	290	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		12/25/26	C FRANKLIN, PUETZ RD PATHWAY	Advanced
								CONST/BIKE PED PATH	
								S 76TH ST TO W ST MARTINS RD	
2984-37-01	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/24	C MILWAUKEE, HARBOR RIVERWALK N	Advanced
								PE/STATE REVIEW ONLY	
								E GREENFIELD AVE TO .14 MI S	
2984-37-02	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/24	C MILWAUKEE, HARBOR RIVERWALK S	Advanced
								PE/STATE REVIEW ONLY	
								S KINNICKINNIC AVE TO .47 MI N	
2984-37-71	MILWAUKEE	NON-HWY	290	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999		09/25/24	C MILWAUKEE, HARBOR RIVERWALK N	Advanced
								E GREENFIELD AVE TO .14 MI S	
2984-37-72	MILWAUKEE	NON-HWY	290	\$11,000,000 - \$11,999,999	\$11,000,000 - \$11,999,999		09/25/24	C MILWAUKEE, HARBOR RIVERWALK S	Advanced
								CONST/RIVERWALK	
								S KINNICKINNIC AVE TO .47 MI N	
2984-39-00	MILWAUKEE	NON-HWY	290	\$250,000 - \$499,999	\$250,000 - \$499,999		08/25/24	C MILWAUKEE, PROTECTED BIKE STUDY	Advanced
								PE/PROTECTED BIKE LN STUDY	
								LOCATIONS CITYWIDE	
2984-55-10	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/24	BIKE SHARE STATION & FLEET EXP	Advanced
								PE/STATE REVIEW ONLY	
								800 STATIONS AND 503 NEW BIKES	
2984-55-80	MILWAUKEE	NON-HWY	290	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999		09/25/24	BIKE SHARE STATION & FLEET EXP	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								MIS/PROCUREMENT	
								800 STATIONS AND 503 NEW BIKES	
2998-04-05	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		12/25/24	V WHITEFISH BAY, SCHOOL ZONE SAFETY	Advanced
								PE/FULL PSE/MISC	
								VARIOUS VILLAGE LOCATIONS	
2219-05-20	MILWAUKEE	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		10/25/26	C MILWAUKEE, 1ST STREET	Advanced
								RE/PAVE REPLACE	
								W LAPHAM BLVD TO E NATIONAL AVE	
2565-03-73	MILWAUKEE	STH-057	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	09/14/27	09/12/28	MILWAUKEE - MEQUON	Deferred
								CONST/FULL PS/RSRF 25	
								0.1 MI S OF FAIRLANE TO TEUTONIA	
2230-11-70	MILWAUKEE	STH-059	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	09/14/27	09/12/28	C WEST ALLIS, W GREENFIELD AVE	Deferred
								CONST/RSRF25	
								124TH ST TO 106TH STREET	
2410-47-20	MILWAUKEE	STH-059	301	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/24	IH 94 EAST WEST, NATIONAL AVENUE	Advanced
								RE/RECSTE	
								70TH STREET TO MILLER PARK WAY	
2984-55-01	MILWAUKEE	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/24	C MILWAUKEE, REPLACEMENT LIGHTING	Advanced
								PE/STATE REVIEW ONLY	
								VARIOUS CITY LOCATIONS	
2984-55-02	MILWAUKEE	VAR-HWY	206	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999		09/25/24	C MILWAUKEE TRAFFIC OPTIMIZATION	Advanced
								PE/TRAFFIC OPTIMIZATION	
								CITY WIDE	
2984-55-03	MILWAUKEE	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/24	C MILWAUKEE, REPLACEMENT LIGHTING	Advanced
								PE/STATE REVIEW ONLY	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								VARIOUS CITY LOCATIONS	
2984-55-04	MILWAUKEE	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/24	C MILWAUKEE, REPLACEMENT LIGHTING	Advanced
								PE/STATE REVIEW ONLY	
								VARIOUS CITY LOCATIONS	
2984-55-71	MILWAUKEE	VAR-HWY	206	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999		09/25/24	C MILWAUKEE, REPLACEMENT LIGHTING	Advanced
								CONST/LIGHTING	
								VARIOUS CITY LOCATIONS	
2984-55-73	MILWAUKEE	VAR-HWY	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		09/25/24	C MILWAUKEE, REPLACEMENT LIGHTING	Advanced
								CONST/REPLACEMENT LIGHTING	
								VARIOUS CITY LOCATIONS	
2984-55-74	MILWAUKEE	VAR-HWY	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		09/25/24	C MILWAUKEE, REPLACEMENT LIGHTING	Advanced
								CONST/REPLACEMENT LIGHTING	
								VARIOUS CITY LOCATIONS	
2995-08-00	MILWAUKEE	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/24	C WEST ALLIS LIGHTING REPLACEMENT	Advanced
								PE/STATE REVIEW ONLY	
								VARIOUS CITY LOCATIONS	
2995-08-90	MILWAUKEE	VAR-HWY	206	\$500,000 - \$749,999	\$500,000 - \$749,999		08/25/24	C WEST ALLIS LIGHTING REPLACEMENT	Advanced
								CONST/PROCUREMENT	
								VARIOUS CITY LOCATIONS	
1074-00-62	MONROE	IH -090	303	\$5,000,000 - \$5,999,999	\$9,000,000 - \$9,999,999	12/08/26	12/08/26	LA CROSSE - TOMAH	Increase
								CONST/REPAIR BOTH RDWYS/PSRS30	
								W COUNTY LINE TO STH 16 (EXIT 28)	
1130-63-72	OUTAGAMIE	IH -041	302	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	02/11/25	02/11/25	APPLETON - DE PERE	STIP Lbl
								CORRIDOR QWS/PCMS	
								STH 96 - CTH F	
1130-64-71	OUTAGAMIE	IH -041	302	\$30,000,000 - \$34,999,999	\$25,000,000 - \$29,999,999	12/10/24	12/10/24	APPLETON - DE PERE	Decrease
								CONST/RECSTE MAINLINE STH 96-RR BRD	
								I-41 MAINLINE, STH 96-RR BRIDGE	
1130-67-71	OUTAGAMIE	IH -041	302	\$0 - \$99,999	\$9,000,000 - \$9,999,999	07/08/25	02/11/25	APPLETON - DE PERE	Advanced
								CONST/RECSTE MNLN CTH JJ MINERS TMP	
								I-41 MNLN, CTH JJ - MINERS WAY TMP	
4989-02-50	OUTAGAMIE	LOC-STR	290	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/24	10/25/24	V KIMBERLY, MARCELLA ST TRAIL	STIP Lbl
								CONST OPS/MISC RR SURFACE	
								FOXY RR XING 179987G SURFACE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
4822-01-01	OZAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/24	HISTORIC LIGHTHOUSE PRESERVATION	Advanced
								PE/STATE REVIEW ONLY	
								PORT WASHINGTON NORTH BREAKWATER	
4822-01-71	OZAUKEE	NON-HWY	290	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		09/25/24	HISTORIC LIGHTHOUSE PRESERVATION	Advanced
								CONST/HISTORIC PRESERVAITON	
								PORT WASHINGTON NORTH BREAKWATER	
1410-16-50	OZAUKEE	STH-033	303	\$250,000 - \$499,999	\$250,000 - \$499,999	04/25/26	08/25/27	NEWBURG - SAUKVILLE	Advanced
								RR/SIGNALS, 387154F MP 113.43	
								CTH Y TO 500' NE OF CTH W	
1410-16-51	OZAUKEE	STH-033	303	\$500,000 - \$749,999	\$500,000 - \$749,999	04/25/26	08/25/27	NEWBURG - SAUKVILLE	Advanced
								RR/CROSSING IMPR, 387154F MP 113.43	
								CTH Y TO 500' NE OF CTH W	
1410-16-70	OZAUKEE	STH-033	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	09/14/27	09/12/28	NEWBURG - SAUKVILLE	Deferred
								CONSTRUCTION/RSRF20	
								CTH Y TO 500' NE OF CTH W	
2270-06-70	OZAUKEE	STH-057	303	\$10,000,000 - \$10,999,999	\$10,000,000 - \$10,999,999	09/14/27	09/12/28	C MEQUON, W MEQUON ROAD	Deferred
								CONSTRUCTION/RSRF25	
								500' S OF STH 167 TO CTH W	
2697-00-58	OZAUKEE	STH-167	303	\$500,000 - \$749,999	\$500,000 - \$749,999	08/25/27	08/25/26	C MEQUON, W MEQUON ROAD	Advanced
								WSOR RR/X-ING DOT 386841H MP101.57	
								BUNTROCK AVE TO STH 57	
2697-00-77	OZAUKEE	STH-167	303	\$500,000 - \$749,999	\$500,000 - \$749,999	09/14/27	09/12/28	C MEQUON, W MEQUON ROAD	Deferred
								CONST/FULL PS RSRF 25	
								BUNTROCK AVE TO STH 57	
7896-03-01	PEPIN	CTH-CC	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	PEPIN - LUND	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								STH 35 TO HICKORY LANE	
7896-03-71	PEPIN	CTH-CC	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/09/27	PEPIN - LUND	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONSTRUCTION/RSRF20	
								STH 35 TO HICKORY LANE	
7866-00-00	PEPIN	CTH-W	205	\$0 - \$99,999	\$0 - \$99,999		03/25/26	USH 10 - CTH R	Advanced
								DESIGN - FULL PS&E/BRRPL	
								HARVEY CREEK BRIDGE P-46-0914	
7869-00-00	PEPIN	CTH-Z	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	WEST COUNTY LINE - STH 25	Advanced
								DESIGN - FULL PS&E/BRRPL	
								ARKANSAW CREEK BRIDGE B-46-0860	
7896-05-02	PIERCE	CTH-S	206	\$0 - \$99,999	\$0 - \$99,999		01/01/24	MAIDEN ROCK - PLUM CITY	Advanced
								DESIGN - FULL PS&E/PVRPLA	
								CTH CC TO CTH U	
7896-05-72	PIERCE	CTH-S	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		02/09/27	MAIDEN ROCK - PLUM CITY	Advanced
								CONSTRUCTION/PVRPLA	
								CTH CC TO CTH U	
7105-00-23	PIERCE	STH-072	303	\$0 - \$99,999	\$0 - \$99,999	11/25/25	11/25/28	ELLSWORTH - DOWNSVILLE	Deferred
								REAL ESTATE ACQUISITION	
								CTH BB TO CTH G	
7620-00-74	PIERCE	STH-128	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/15/26	09/12/28	ELMWOOD - STH 64	Deferred
								CONSTRUCTION/RESURFACE	
								STH 72 TO STH 29	
8850-00-01	POLK	CTH-E	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/26	LEWIS - INDIAN CREEK	Advanced
								DESIGN - FULL PS&E/RECONDITION	
								STH 35 TO CTH I	
8850-00-71	POLK	CTH-E	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		02/09/27	LEWIS - INDIAN CREEK	Advanced
								CONSTRUCTION/RECONDITION	
								STH 35 TO CTH I	
8851-00-00	POLK	CTH-I	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	STH 48 - CLAM FALLS	Advanced
								DESIGN - FULL PS&E/BRRPL	
								CLAM RIVER BRIDGE B-48-0001	
8855-00-00	POLK	CTH-T	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/26	TURTLE LAKE - MCKINLEY	Advanced
								DESIGN - FULL PS&E/RECONDITION	
								USH 8 TO SILVER LAKE ROAD	
8855-00-70	POLK	CTH-T	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/09/27	TURTLE LAKE - MCKINLEY	Advanced
								CONSTRUCTION/RECONDITION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 8 TO SILVER LAKE ROAD	
8398-00-01	POLK	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T APPLE RIVER, 153RD AVENUE	Advanced
								PRELIMINARY ENGINEERING	
								APPLE RIVER BRIDGE P-48-0048	
8398-00-71	POLK	LOC-STR	205	\$0 - \$99,999	\$750,000 - \$999,999		02/09/27	T APPLE RIVER, 153RD AVENUE	Advanced
								CONSTRUCTION/BRRPL	
								APPLE RIVER BRIDGE B-48-0068	
1009-70-32	PORTAGE	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/24	REGIONWIDE BRIDGE MAINTENANCE	Advanced
								DESIGN/FULL PSE/PAINT	
								B49-13,28,32,33,40,B69-13,14,15,16	
1520-01-01	PORTAGE	STH-054	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/24	WISCONSIN RAPIDS - PLOVER	Advanced
								DESIGN/FULL PSE/SAFETY	
								STH 54/110TH STREET INTERSECTION	
6280-05-25	PORTAGE	STH-066	303	\$0 - \$99,999	\$0 - \$99,999		02/25/27	WISCONSIN RAPIDS - STEVENS POINT	Advanced
								REAL ESTATE/RESURFACE	
								STH 13 TO WEST GATES DRIVE	
2810-05-71	RACINE	STH-164	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/14/27	09/12/28	WATERFORD - WAUKESHA	Deferred
								CONST/RESURFACE 25	
								STH 36 TO DENOON RD	
5190-07-63	RICHLAND	STH-060	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/24	BOSCOBEL - GOTHAM	Advanced
								LFA/ PSRS30	
								STH 80 TO USH 14	
5989-05-51	ROCK	LOC-STR	207	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/24	11/25/24	C BELOIT, PARK AVENUE	STIP Lbl
								RR OP/REPLACE SIGNALS,BUNGALOW/MISC	
								DME RR XING 388200H	
5989-05-52	ROCK	LOC-STR	207	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/24	11/25/24	C BELOIT, PROSPECT STREET	STIP Lbl
								RR OP/REPLACE SIGNALS,BUNGALOW/MISC	
								DME RR XING 388199R	
5990-05-00	ROCK	LOC-STR	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/01/24	01/01/24	C JANESVILLE, W MEMORIAL DRIVE	STIP Lbl
								DESIGN-FULL PS&E BRRHB	
								ROCK RIVER BRIDGE B-53-097	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
5670-02-20	ROCK	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		02/25/25	C EVANSVILLE, MADISON STREET	Advanced
								R/E OPERATIONS/PVRPLA	
								GARRISON DRIVE TO USH 14	
5340-01-05	ROCK	STH-081	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/24	01/01/24	C BELOIT, WHITE AVENUE	STIP Lbl
								DESIGN - FULL PS&E MISC	
								WISCONSIN AVENUE INTERSECTION	
5340-01-75	ROCK	STH-081	303	\$0 - \$99,999	\$250,000 - \$499,999		02/09/27	C BELOIT, WHITE AVENUE	Advanced
								CONST/RIGHT IN-RIGHT OUT/MISC	
								WISCONSIN AVENUE INTERSECTION	
5155-06-20	ROCK	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		02/25/25	EVANSVILLE - JANESVILLE	Advanced
								R/E OPERATIONS/ RECST	
								CTH H INTERSECTION	
1014-00-80	SAUK	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/09/27	11/09/32	WISCONSIN DELLS - PORTAGE	Deferred
								CONST/BRIDGE REPLACE/BRRPL	
								TROUT ROAD BRIDGE B-56-XX	
1670-01-78	SAUK	USH-012	303	\$0 - \$99,999	\$500,000 - \$749,999		07/14/26	BARABOO - SAUK CITY	Advanced
								CONST/OFFSET LEFT TURN LANES/MISC	
								CTH Z/PRAIRIE ROAD INTERSECTION	
8457-00-01	SAWYER	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T ROUND LAKE, MOOSE LAKE RD	Advanced
								DESIGN - FULL PS&E/PVRPLA	
								CTH A TO FEDERAL FOREST RD 320	
8457-00-71	SAWYER	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		02/09/27	T ROUND LAKE, MOOSE LAKE RD	Advanced
								CONSTRUCTION/PVRPLA	
								CTH A TO FEDERAL FOREST RD 320	
8140-00-78	SAWYER	STH-027	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	09/11/29	09/09/25	STONE LAKE - HAYWARD	Advanced
								CONSTRUCTION - RESURFACE	
								BOYLAN RD TO 700FT N OF CAROL DR	
4015-07-50	SHEBOYGAN	STH-057	303	\$0 - \$99,999	\$0 - \$99,999		10/25/24	PLYMOUTH - SHEBOYGAN FALLS	Advanced
								CONST OPS/LFA RR XING 180329F	
								CTH PP - CTH C	
8941-05-03	ST. CROIX	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999		01/01/24	NEW RICHMOND - JEWETT	Advanced
								DESIGN - FULL PS&E/RCND	
								140TH STREET TO PRAIRIE ROAD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
8940-00-24	ST. CROIX	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/26	C NEW RICHMOND, E 1ST ST	Advanced
								DESIGN - FULL PS&E/RECST	
								S KNOWLES AVE TO GREATON RD	
8944-01-04	ST. CROIX	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T HUDSON, TROUT BROOK/RUSTIC RD	Advanced
								DESIGN - FULL PS&E/BRRPL	
								WILLOW RIVER BRIDGE P-55-0146	
8944-01-74	ST. CROIX	LOC-STR	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/09/27	T HUDSON, TROUT BROOK/RUSTIC RD	Advanced
								CONSTRUCTION/BRRPL	
								WILLOW RIVER BRIDGE B-55-0292	
8999-00-90	ST. CROIX	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	V NORTH HUDSON, MONROE ST N	Advanced
								DESIGN - FULL PS&E/RECST	
								LEMON STREET N TO HELEN STREET N	
8999-00-91	ST. CROIX	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/09/27	V NORTH HUDSON, MONROE ST N	Advanced
								CONSTRUCTION/RECST	
								LEMON STREET N TO HELEN STREET N	
1000-02-42	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999	04/25/24	06/25/24	COLLEGE OF MENOMINEE NATION	Advanced
								ADMIN- TRAINING/NSTI PROGRAM	
								2024 NATL SUMMER TRANS INSTITUTE	
1000-02-43	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999	04/25/24	06/25/24	LAC COURTE OREILLES OJIBWE COL	Advanced
								ADMIN- TRAINING/NSTI PROGRAM	
								2024 NSTI PROGRAM	
9545-03-03	TAYLOR	CTH-C	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/26	GAD - NCL	Advanced
								DESIGN - FULL PS&E/PVRPLA	
								CTH M TO TROUT AVE WEST	
9545-03-04	TAYLOR	CTH-C	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	CTH M - RIB LAKE	Advanced
								DESIGN - FULL PS&E/BRRPL	
								BIG RIVER RIB BRIDGE P-60-0034	
9545-03-74	TAYLOR	CTH-C	205	\$0 - \$99,999	\$750,000 - \$999,999		02/09/27	CTH M - RIB LAKE	Advanced
								CONSTRUCTION/BRRPL	
								BIG RIVER RIB BRIDGE B-60-0165	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
8900-05-05	TAYLOR	CTH-D	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	JUMP RIVER - CTH N	Advanced
								DESIGN - FULL PS&E/BRRL	
								LEVITT CREEK BRIDGE B-60-0009	
8900-05-75	TAYLOR	CTH-D	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/09/27	JUMP RIVER - CTH N	Advanced
								CONSTRUCTION/BRRL	
								LEVITT CREEK BRIDGE B-60-0009	
7281-00-07	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/25	T ETTRICK, ROBINSON LANE	Advanced
								DESIGN - FULL PS&E/BRRL	
								S FK BEAVER CRK BR P-61-0947	
7281-00-77	TREMPEALEAU	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		02/09/27	T ETTRICK, ROBINSON LANE	Advanced
								CONSTRUCTION/BRRL	
								S FK BEAVER CRK BR B-61-0297	
1320-26-21	WALWORTH	STH-011	303	\$0 - \$99,999	\$750,000 - \$999,999		04/25/26	ELKHORN-BURLINGTON	Advanced
								RE/PAVEMENT REPLACEMENT	
								STH 120 TO 0.5 MILE E OF LYONS RD	
8130-00-23	WASHBURN	STH-070	303	\$0 - \$99,999	\$0 - \$99,999	11/25/25	11/25/28	SPOONER - STONE LAKE	Deferred
								REAL ESTATE ACQUISITION	
								CTH B W TO STH 27 N	
1195-00-15	WASHBURN	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/24	RICE LAKE - MINONG	Advanced
								DESIGN - FULL PS&E/BRPVTV	
								B-03-0195, 0196, B-65-0056, 58, 59	
4060-07-70	WASHINGTON	STH-028	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	09/14/27	09/12/28	KEWASKUM - FARMINGTON	Deferred
								CONSTRUCTION/RSRF15	
								USH 45 TO STH 144	
2310-25-70	WASHINGTON	STH-060	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	09/14/27	09/12/28	HARTFORD TO JACKSON	Deferred
								CONST/RESURFACE/RSRF25	
								WAYSIDE DR TO 1300' W OF IH 41 I/C	
2475-08-22	WASHINGTON	STH-145	303	\$0 - \$99,999	\$0 - \$99,999		01/25/27	MILWAUKEE - GERMANTOWN	Advanced
								RE/RSRF15	
								RICHFIELD PARKWAY TO STH 175	
2475-08-73	WASHINGTON	STH-145	303	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999	09/11/29	02/09/27	MILWAUKEE - GERMANTOWN	Advanced
								CONST/PSRS20	
								SHADOW LN TO RICHFIELD PKWY	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2024-2027 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
2720-04-01	WAUKESHA	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		08/25/24	V LANNON BIKE PED STUDY	Advanced
								PE/BIKE PED TRANSP STUDY	
								VILLAGE WIDE	
2722-05-02	WAUKESHA	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		08/25/24	WAUKESHA/NEW BERLIN, NEW BERLIN TRL	Advanced
								PE/FULL PSE/MISC	
								LINCOLN AVENUE TO SPRINGDALE ROAD	
2230-16-70	WAUKESHA	STH-059	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	09/14/27	09/12/28	NORTH PRAIRIE - MILWAUKEE	Deferred
								CONST/RSRF20	
								WHITEHALL ST TO BROOKFIELD RD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased



FY2024-FY2027 Transportation Improvement Program Mid-Year Update

Federal Highway Administration
Eastern Federal Lands Highway Division

Last Printed: 6/3/2024

PROJECT	PROGRAM FISCAL YEAR	STATE	COUNTY	PARK, REFUGE, FOREST OR OTHER PARTNER/AGENCY	DESCRIPTION	TYPE OF WORK	PRIMARY FUND SOURCE	TOTAL PROGRAMMED AMOUNT	FUNDS FROM TITLE	DELIVERED BY	STATUS	CONGRESSIONAL DISTRICT	FLMA REGION
Wisconsin													
WI FLAP 62	2024	WI	Vilas	Chequamegon Nicolet National Forest	Forest County Trunk Highway A Resurfacing	3R	FLAP - EFL	\$875,200.00	Title 23	State	Construction	WI-07	FS-09-East
WI FLAP 66	2024	WI	Forest	Chequamegon Nicolet National Forest	Forest County Highway Trunk C Resurfacing	BR	FLAP - EFL	\$1,330,640.00	Title 23	State	Construction	WI-03	FWS-3-Gr8Lk
WI FLAP 72	2024	WI	Buffalo	Trempealeau National Wildlife Refuge	Winona Connection - Phase 2	Other	FLAP - EFL	\$1,900,000.00	Title 23	State	Construction	WI-03	FWS-3-Gr8Lk
WI FLAP 82	2026	WI	Ashland	Chequamegon-Nicolet National Forest	CTH GG- CTH M to 6.3 Miles Northeast	3R	FLAP - EFL	\$1,907,600.00	Title 23	State	Planned	WI-07	FS-09-East
WI FLAP 93	2024	WI	Forest	Chequamegon-Nicolet National Forest	FCPC Pathway to Wellness Connectivity	Other	FLAP - EFL	\$1,053,000.00	Title 23	State	Construction	WI-07	FS-09-East
WI FLAP 97	2024	WI	Monroe	Tomach Veterans Affairs Medical Center	CTH ET/East Veterans Street	4R	FLAP - EFL	\$2,800,000.00	Title 23	State	Construction	WI-03	NO-REG
WI FLAP SHLBY LACRS(1)	2024	WI	La Crosse	Upper Mississippi National Wildlife Refuge	Safe Public Rail Access	3R	FLAP - EFL	\$1,070,000.00	Title 23	EFL	Construction	WI-03	FWS-3-Gr8Lk
WI FLTP FW NCD(1)	2028	WI	Juneau	Necedah National Wildlife Refuge	Entrance Road	3R	FLTP - FWS	\$1,000,000.00	Title 23	FWS	Planned	WI-07	FWS-3-Gr8Lk
WI FW UPM(2)	2025	WI	LaCrosse	LaCrosse District, Upper Miss. NWR	Trail Connection To Onalaska, Including Railroad Crossing	Trail	FLTP - FWS	\$754,298.00	Title 23	FWS	In Design	WI-03	FWS-3-Gr8Lk
WI NP APIS 308360	2026	WI	Various	Apostle Islands National Lakeshore	Rehabilitate Outer Island Dock	Boat	FLTP - NPS	\$1.00	Title 23	NPS	Planned	WI-07	NPS-MWR

**2024-2027 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
0900-05-75	Milwaukee	I-41	WEVI	\$500,000 - \$749,999	\$500,000 - \$749,999		7/1/2024	EVGATEWAY_I-41_B/Wisconsin Electric Vehicle Infrastructure Program	Advanced
0900-05-82	Waukesha	I-94	WEVI	\$500,000 - \$749,999	\$500,000 - \$749,999		7/1/2024	Kwik Trip #184_I-94/Wisconsin Electric Vehicle Infrastructure Program	Advanced
0900-05-74	Milwaukee	I-43	WEVI	\$250,000 - \$499,999	\$250,000 - \$499,999		7/1/2024	FrancisEnergy_I-43_D/Wisconsin Electric Vehicle Infrastructure Program	Advanced
0900-05-65	Kenosha	I-94	WEVI	\$500,000 - \$749,999	\$500,000 - \$749,999		7/1/2024	Kwik Trip #296_I-94_E/Wisconsin Electric Vehicle Infrastructure Program	Advanced
0900-05-76	Washington	I-41	WEVI	\$500,000 - \$749,999	\$500,000 - \$749,999		7/1/2024	Kwik Trip #1013_I-41_C/Wisconsin Electric Vehicle Infrastructure Program	Advanced
0900-05-67	Milwaukee	I-43	WEVI	\$250,000 - \$499,999	\$250,000 - \$499,999		7/1/2024	Tesla_I43_C/Wisconsin Electric Vehicle Infrastructure Program	Advanced
0900-05-80	Sheboygan	I-43	WEVI	\$500,000 - \$749,999	\$500,000 - \$749,999		7/1/2024	FrancisEnergy_I-43_E/Wisconsin Electric Vehicle Infrastructure Program	Advanced