

**2022-2025 STIP  
July Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1180-01-66	ASHLAND	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		07/25/22	INO - SAXTON	Advanced
								CONST/LFA/CONCRETE PAVEMENT PATCH	
								.15 MILES EAST OF N 29TH AVE E	
1009-96-75	BARRON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Barron County Bike Ped Plan	Advanced
								BIKE PED PLAN	
								BARRON COUNTY	
1180-01-03	BAYFIELD	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		01/01/22	INO - ASHLAND	Advanced
								DESIGN - FULL PS&E/BRRHB	
								FISH CRK BR B-04-0057 AND B-04-0058	
1180-01-63	BAYFIELD	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		08/25/22	INO - ASHLAND	Advanced
								CONSTRUCTION/LFA/RESURFACE/PATCHING	
								FISH CREEK BRIDGE B-04-0058	
1180-01-67	BAYFIELD	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		07/25/22	INO - ASHLAND	Advanced
								CONST/LFA/CONCRETE PAVEMENT PATCH	
								.65 MILES EAST OF CTH G	
4998-28-00	BROWN	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Green Bay CCS SRTS Program	Advanced
								CENTER FOR CHILDHOOD SAFETY	
								GREEN BAY SCHOOL DISTRICTS	
4494-07-00	CALUMET	CTH-KK	205	\$100,000 - \$249,999	\$100,000 - \$249,999		12/25/23	BUCHANAN - HOLLAND	Advanced
								DSN/FULL PSE/BRRPL B440003	
								KANKAPOT CREEK BRIDGE	
4494-07-71	CALUMET	CTH-KK	205	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	02/10/26	02/13/24	BUCHANAN - HOLLAND	Advanced
								CONST/BRRPL B440003	
								KANKAPOT CREEK BRIDGE	
4472-05-71	CALUMET	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	02/10/26	12/09/25	CHILTON - CHARLESTOWN	Advanced
								CONST/BRRPL P080036	
								BRANCH OF PINE CREEK BRIDGE	
6075-00-54	COLUMBIA	STH-060	303	\$0 - \$99,999	\$100,000 - \$249,999		12/25/22	IH 39 - ARLINGTON	Advanced
								RR OPS/CROSSING SURFACE	
								BULLEN ROAD TO US 51	
5992-10-18	DANE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/08/22	C MADISON, ATWOOD AVENUE	Advanced
								UTL OPS/SANITARY AND WATER MAIN	
								FAIR OAKS AVE TO COTTAGE GROVE ROAD	
1009-22-02	DANE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	CITY OF STOUGHTON, TRAIL PLAN	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2022-2025 STIP  
July Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								TRAIL EXTENSION PLANNING STUDY	
								YAHARA RIVER TRAIL EXTENSION	
1009-22-04	DANE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	CITY OF SUN PRAIRIE, SAFETY STUDY	Advanced
								VISION ZERO ACTION PLAN/STUDY	
								C OF SUN PRAIRE MULTIPLE LOCATIONS	
1009-22-11	DANE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Oregon Bike Ped Study	Advanced
								BIKE PED TRANSP STUDY	
								VILLAGE OF OREGON	
1009-22-14	DANE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		09/25/22	Madison SRTS Plan	Advanced
								SRTS PLANNING	
								CITY OF MADISON SCHOOLS	
1009-22-16	DANE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Belleville SRTS Study	Advanced
								SRTS PLANNING STUDY	
								WIS69 WIS92 WITHIN VILLAGE	
5849-22-00	DANE	NON-HWY	290	\$0 - \$99,999	\$250,000 - \$499,999		09/25/22	CITY OF FITCHBURG, ELECTRIC BICYLES	Advanced
								ELECTRIC BICYCLE PURCHASES	
								C FITCHBURG MULT LOCATIONS PHASE 2	
5992-10-17	DANE	NON-HWY	206	\$0 - \$99,999	\$750,000 - \$999,999		11/08/22	C MADISON, ATWOOD AVENUE	Advanced
								CONST OPS/RECONSTRUCTION	
								FAIR OAKS AVE TO COTTAGE GROVE ROAD	
5992-22-00	DANE	NON-HWY	290	\$0 - \$99,999	\$250,000 - \$499,999		09/25/22	CITY OF MADISON, ELECTRIC BICYLES	Advanced
								ELECTRIC BICYCLE PURCHASES	
								CITY OF MADISON MULT LOCATIONS	
3700-10-65	DANE	STH-019	305	\$0 - \$99,999	\$0 - \$99,999		07/25/22	CITY OF SUN PRAIRIE	Advanced
								TRF/ DES SIGNAL REHAB FY23/ TOSIG	
								MAIN ST - CHURCH ST INTERSECTION	
3700-10-66	DANE	STH-019	305	\$0 - \$99,999	\$0 - \$99,999		07/25/22	CITY OF SUN PRAIRIE	Advanced
								TRF/ DES SIGNAL REHAB FY23/ TOSIG	
								WINDSOR ST - BIRD ST INTERSECTION	
4610-12-00	DOOR	STH-042	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	GILLS ROCK - NORTHPORT	Advanced
								DESIGN/FULL PSE/PVRPLA	
								WISCONSIN BAY RD - FERRY LANDING	
1198-03-53	DOUGLAS	USH-053	303	\$0 - \$99,999	\$250,000 - \$499,999		07/25/24	C SUPERIOR, E 2ND STREET	Advanced
								RR OPS/SIGNAL INSTALLATION	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2022-2025 STIP  
July Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								UNION PACIFIC RR XING 186159J	
1050-02-75	DUNN	STH-029	303	\$750,000 - \$999,999	\$0 - \$99,999	11/12/24		ELK MOUND - CHIPPEWA FALLS	Deferred
								CONSTRUCTION/SAFETY	
								CTH H INTERSECTION	
4810-02-00	FOND DU LAC	CTH-W	205	\$0 - \$99,999	\$0 - \$99,999		08/25/23	T CALUMET, CTH W	Advanced
								DSN/FULL PSE/BRRPL	
								TRIBUTE - PIPE CREEK BRIDGE P200925	
4814-04-00	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		08/25/23	T ASHFORD, SUPERIOR DRIVE	Advanced
								DSN/FULL PSE/BRRPL P20-0907	
								EAST BRANCH ROCK RIVER BRIDGE	
4986-00-60	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/22	C FOND DU LAC, HICKORY STREET	Advanced
								DSN/FULL PSE/BRRPL P-20-0719	
								W BRANCH FOND DU LAC RIVER BRIDGE	
4986-00-62	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/22	C FOND DU LAC, FOREST AVENUE	Advanced
								DSN/FULL PSE/BRRPL P200716	
								EAST BRANCH FOND DU LAC RIVER BRIDG	
4986-00-64	FOND DU LAC	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999	08/25/22	12/25/22	V NORTH FOND DU LAC, MINNESOTA AVE	Advanced
								DSN/FULL PSE/RECST	
								CHAPLEAU STREET TO ANNE STREET	
4986-00-65	FOND DU LAC	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/10/26	12/09/25	V NORTH FOND DU LAC, MINNESOTA AVE	Advanced
								CONST/RECST	
								CHAPLEAU STREET TO ANNE STREET	
9813-02-01	FOREST	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		05/25/23	USH 8 SHARED PATHWAY PHASE 2	Advanced
								DESIGN/FULL PSE/FLAP WI 93/MISC	
								LOVE KNOT LANE TO OTTER CREEK ROAD	
9813-02-71	FOREST	NON-HWY	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/11/25	USH 8 SHARED PATHWAY PHASE 2	Advanced
								CONST/FLAP WI 93/MISC	
								LOVE KNOT LANE TO OTTER CREEK ROAD	
1009-22-07	GRANT	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Platteville Bike Ped Plan	Advanced
								BIKE PED PLAN	
								CITY OF PLATTEVILLE	
5235-03-02	GRANT	STH-080	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	HAZEL GREEN - PLATTEVILLE	Advanced
								DESIGN-FULL PS&E RSRF30	
								W TROY STREET TO N JACKSON STREET	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2022-2025 STIP  
July Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1690-04-20	GREEN	STH-069	303	\$0 - \$99,999	\$0 - \$99,999		10/25/23	MONROE - NEW GLARUS	Advanced
								RE OPS FOR 1690-04-20	
								WITTENWYLER RD & CTH C INTERSECTIONS	
5975-00-01	IOWA	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	MOSCOW - HOLLANDALE (CTH K)	Advanced
								DESIGN/PLAN CHECK REVIEW/ RECST	
								NORTON ROAD TO STH 39	
1009-89-32	JACKSON	CTH-F	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/25	V ALMA CENTER, CTH F (CHURCH ST)	Advanced
								RR OPS/SAFETY/OCR/SIGNALS & GATES	
								WCL RR X-ING 281722F	
1009-89-31	JACKSON	CTH-P	207	\$0 - \$99,999	\$500,000 - \$749,999		06/25/25	V TAYLOR, CTH P (BRIDGE ST)	Advanced
								RR OPS/SAFETY/OCR/SIGNALS & GATES	
								WCL RR X-ING 281759V	
1009-22-06	JEFFERSON	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		09/25/22	Watertown Bike Ped Network Plan	Advanced
								BIKE PED PLANNING	
								CITY OF WATERTOWN	
1009-22-08	JEFFERSON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Tivoli Isl Historic Brdge Study	Advanced
								BIKE PED BRIDGE ASSESSMENT STUDY	
								TIVILO ISLAND HISTORIC BRIDGE AREA	
1009-22-10	JEFFERSON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Ft Atkinson Main St Plan	Advanced
								MAIN STREET COORIDOR PLAN	
								MADISON AVE TO S 3RD ST	
1009-22-12	JEFFERSON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Janesville Ave Coord Plan	Advanced
								COORIDOR PLAN	
								MADISON AVE TO 3RD STREET	
3830-03-50	KENOSHA	NON-HWY	209	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	06/25/22	08/25/22	UP RAIL SPUR/BALCAN	Advanced
								RR/SPUR CONSTRUCTION	
								72ND AND 108TH ST	
1009-01-30	LA CROSSE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	West Salem SRTS Study and Program	Advanced
								SRTS IMPROVEMENTS	
								WEST SALEM SCHOOL DISTRICT	
1009-22-05	LA CROSSE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		09/25/22	CITY OF LA CROSSE, BIKE/PED PLAN	Advanced
								BIKE/PEDESTRAIN MASTER PLAN UPDATE	
								CITY OF LA CROSSE CITY WIDE	
7570-05-06	LA CROSSE	STH-016	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	LA CROSSE - SPARTA	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2022-2025 STIP  
July Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN-FULL PS&E PVRPLA	
								VETERANS PARK TO CTH M	
5120-02-02	LA CROSSE	STH-033	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/22		C LA CROSSE, STATE ROAD	Deferred
								DESIGN - FULL PS&E/MISC	
								LOSEY BOULEVARD INTERSECTION	
5120-02-72	LA CROSSE	STH-033	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/09/25		C LA CROSSE, STATE ROAD	Deferred
								CONST/LT TURN/MONOTUBES/MISC	
								LOSEY BOULEVARD INTERSECTION	
5590-05-02	LAFAYETTE	STH-078	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	ARGYLE - MT HOREB	Advanced
								DESIGN-FULL PS&E PVRPLA	
								GALENA STREET TO VALLEY ROAD	
5944-00-05	LAFAYETTE	STH-081	303	\$0 - \$99,999	\$0 - \$99,999		01/01/22	ARGYLE - MONROE	Advanced
								DESIGN-FULL PS&E RSRF25	
								V ARGYLE W LIMIT TO OLD HIGHWAY 81	
9305-07-50	LINCOLN	STH-107	303	\$0 - \$99,999	\$250,000 - \$499,999		05/25/25	MERRILL - TOMAHAWK	Advanced
								FVLS XING SIGNALS 392 928M MP128.3	
								WILDERNESS DRIVE TO CTH S	
9305-07-51	LINCOLN	STH-107	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/25	MERRILL - TOMAHAWK	Advanced
								FVLS XING SURFACE 392 928M MP128.3	
								WILDERNESS DRIVE TO CTH S	
6999-14-04	MARATHON	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		09/25/22	EAU CLAIRE RVR BIKE/PED STUDY	Advanced
								DESIGN/FEASIBILITY STUDY	
								C SCHOFIELD,EAU CLAIRE RVR CROSSING	
6999-17-01	MARATHON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	V WESTON, BIKE/PED MASTER PLAN	Advanced
								DESIGN/MASTER PLAN	
								WESTON VARIOUS MUNICIPAL LIMITS	
9670-18-00	MARINETTE	STH-180	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/22	MARINETTE - WAUSAUKEE	Advanced
								DESIGN/FULL PSE/RSRF	
								STH 64 - CTH X	
1009-86-31	MILWAUKEE	LOC-STR	207	\$250,000 - \$499,999	\$250,000 - \$499,999		06/25/25	V FOX POINT, BRADLEY RD	Advanced
								RR OPS/SAFETY/OCR/SIGNALS & GATES	
								UP X-ING 180106P	
2110-03-72	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		02/11/25	C WEST ALLIS, W LINCOLN AVENUE	Advanced
								CONST/SEWER & WATER	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2022-2025 STIP  
July Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								S 93RD ST TO S 96TH ST	
2545-09-51	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		03/25/23	C MILWAUKEE W HAMPTON AVENUE	Advanced
								RR/X-ING SURFACE/WSOR 387178U	
								N 60TH STREET TO N TEUTONIA AVENUE	
1693-34-46	MILWAUKEE	NON-HWY	211	\$7,000,000 - \$7,999,999	\$6,000,000 - \$6,999,999		07/25/25	MILW CO TRANSIT REPLACEMENT BUSES	Advanced
								MILWAUKEE TRANSIT, CMAQ	
								PHASE 4 OF 4, 12 BUSES FY22-26	
1693-34-47	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/24	MILW CO TRANSIT REPLACEMENT BUSES	Advanced
								MILWAUKEE TRANSIT, CMAQ	
								PHASE 3 OF 4, 12 BUSES FY22-26	
2967-20-00	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		11/25/22	COMPLETE COMMUNITIES	Advanced
								PE/STUDY	
								COUNTY WIDE	
2967-20-01	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		11/25/22	PED & BIKE CROSSING ASSESSMENT	Advanced
								PE/STUDY	
								COUNTY WIDE	
7998-01-00	MONROE	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	TOMAH - MAUSTON	Advanced
								DESIGN-FULL PS&E PVRPLA	
								0.08 MI W OF GRAIN AVE TO GRANT AVE	
1009-44-03	NORTH CENTRAL REGION WIDE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		09/25/22	NCWRPC SAFE ROUTES TO SCHOOL PLAN	Advanced
								DESIGN/PLAN	
								5-COUNTY REGIONWIDE PLAN	
4996-20-00	NORTHEAST REGION WIDE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		09/25/22	Bay Lake RPC Planning Study	Advanced
								TRANSPORTATION ACCESS STUDY	
								FLORENCE THROUGH SHEBOYGAN COUNTIES	
1009-34-35	NORTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$750,000 - \$999,999		02/14/23	EPOXY PAVEMENT MARKINGS-STH/USH	Advanced
								TRF OPS-PAVMT MARKING FY23	
								LOCATIONS ON STN PER ANNUAL PLN	
9095-10-71	OCONTO	CTH-C	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	02/10/26	12/09/25	PITTSFIELD - CHASE	Advanced
								CONST/PVRPLA	
								S COUNTY LINE TO CTH S	
9180-36-00	OCONTO	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		01/01/22	OCONTO FALLS - OCONTO	Advanced
								DSN/FULL PSE/RSRF	
								E HIGHLAND DR - USH 141	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2022-2025 STIP  
July Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
9867-00-00	ONEIDA	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	TOWN OF CRESCENT BIKE/PED PLAN	Advanced
								DESIGN/PLAN	
								CTH N, CTH K, STH 17, STH 47	
4657-26-00	OUTAGAMIE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		12/25/22	T GRAND CHUTE, SPENCER STREET	Advanced
								DSN/FULL PSE/RECST	
								S NICOLET ROAD TO S BLUEMOUND DRIVE	
6498-07-00	OUTAGAMIE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/22	T KAUKAUNA, FARRELL ROAD	Advanced
								DSN/FULL PSE/BRRPL P440103	
								BRANCH OF APPLE CREEK BRIDGE	
6498-07-71	OUTAGAMIE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	02/10/26	12/09/25	T KAUKAUNA, FARRELL ROAD	Advanced
								CONST/BRRHB/ P440103	
								BRANCH OF APPLE CREEK BRIDGE	
6500-04-00	OUTAGAMIE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/22	T VANDENBROEK, BUCHANAN ROAD	Advanced
								DSN/FULL PSE/BRRPL P440924	
								APPLE CREEK BRIDGE	
6500-04-71	OUTAGAMIE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	02/10/26	02/11/25	T VANDENBROEK, BUCHANAN ROAD	Advanced
								CONST/BRRPL/ P440924	
								APPLE CREEK BRIDGE	
6508-00-71	OUTAGAMIE	LOC-STR	205	\$750,000 - \$999,999	\$750,000 - \$999,999	02/10/26	02/11/25	T ELLINGTON, MARKET ROAD	Advanced
								CONST/BRRPL/ P440119	
								BEAR CREEK BRIDGE	
2270-06-20	OZAUKEE	STH-057	303	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/24	C MEQUON, W MEQUON ROAD	Advanced
								RE/RSRF25	
								STH 167 TO CTH W	
1530-00-61	PIERCE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		08/25/22	PIERCE COUNTY, VARIOUS HIGHWAYS	Advanced
								CONSTR-LFA/CULVERT REPLACEMENT	
								VARIOUS LOCATIONS COUNTYWIDE	
1009-01-29	POLK	OFF-SYS	290	\$0 - \$99,999	\$250,000 - \$499,999		09/25/22	SRTS PLANS, VAR SCHOOL DISTRICTS	Advanced
								SAFE ROUTES TO SCHOOLS PLANS/TAP	
								WCWRPC, REGIONAL SRTS PROGRAM	
2290-00-73	RACINE	STH-038	303	\$750,000 - \$999,999	\$500,000 - \$749,999	09/14/27	11/11/25	CITY RACINE, NORTHWESTERN AVENUE	Advanced
								CONST/RESURFACE	
								GOLF AVENUE TO RAPIDS DRIVE	
1009-22-03	ROCK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	TOWN OF БЕЛОIT, TRAFFIC STUDY	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2022-2025 STIP  
July Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								SCHOOL AREAS TRAFFIC/SAFETY STUDY	
								TOWN OF BELOIT MULTIPLE LOCATIONS	
1009-22-09	ROCK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Edgerton School SRTS Plan	Advanced
								SRTS PLANNING	
								EDGERTON SCHOOL DISTRICT	
3620-00-52	ROCK	NON-HWY	209	\$750,000 - \$999,999	\$750,000 - \$999,999	07/25/22	08/25/22	C OF MILTON, CLASEN CHOCOLATE INC	Advanced
								RAILROAD SPUR & ROADWAY IMP/LLC/TEA	
								4,375' SPUR FROM WSOR MAIN LINE	
5571-00-72	ROCK	STH-213	303	\$11,000,000 - \$11,999,999	\$8,000,000 - \$8,999,999	02/11/25	02/11/25	BELOIT - EVANSVILLE	Decrease
								CONS/ MILL AND OVERLAY	
								BURTON STREET TO STH 11	
8180-00-63	RUSK	STH-027	303	\$0 - \$99,999	\$0 - \$99,999	05/25/22	08/25/22	LADYSMITH - OJIBWA	Advanced
								CONSTRUCTION/LFA/RUT-FILL	
								0.1 MI N CLARK AVE TO SAWYER CO LN	
1009-22-13	SAUK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Sauk Prarie SRTS	Advanced
								SRTS PLANNING STUDY	
								SAUK PRARIE SCHOOL DISTRICT	
1000-29-55	SOUTHEAST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/25/23	VARIOUS HIGHWAYS	Advanced
								UTILITY COORDINATION	
1009-19-17	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/22	SW REGIONWIDE TRAFFIC ANALYSIS	Advanced
								DES/TRAFFIC ANALYSIS/REVIEW	
								MISC 3 YEAR CONTRACT/FY 23-25	
1009-19-18	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		09/25/22	SW REGIONWIDE TRAFFIC COUNTS	Advanced
								DES OPS/TRAFFIC COUNTS/MISC	
								REDISTRIBUTION/TRAFFIC ANALYSIS	
1000-20-82	STATEWIDE	VAR-HWY	305	\$1,000,000 - \$1,999,999	\$750,000 - \$999,999	02/08/22	02/14/23	STATEWIDE TYPE 1 SIGN REPLACEMENT	Advanced
								CONSTRUCTION/SIGN REPLACEMENTS	
								LOCATIONS ON STN PER ANNUAL PLAN	
7277-00-72	TREMPEALEAU	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	03/10/26	03/11/25	T BURNSIDE, WOLFE ROAD	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								TRAVERSE VALLEY CREEK BR B-61-0NEW	
1009-22-15	VERNON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/22	Viroqua Bike Ped And SRTS Plan	Advanced
								BIKE PED AND SRTS PLANNING	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**



**2022-2025 STIP  
July Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CITY OF VIROQUA	
5100-01-04	VERNON	STH-033	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	CASHTON - HILLSBORO	Advanced
								DESIGN-FULL PS&E PVRPLA	
								NORTH COUNTY LINE TO KICKAPOO RIVER	
5110-06-21	VERNON	STH-131	303	\$0 - \$99,999	\$0 - \$99,999		08/25/25	READSTOWN - ONTARIO	Advanced
								RE OPS/ 5110-06-71/ PVRPLA	
								RICHLAND COUNTY LINE TO STH 82	
1640-03-24	VERNON	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		08/25/23	LA CROSSE - WESTBY	Advanced
								RE OPS/1640-03-74/RSRF	
								S JCT STH 162 TO CHURCH STREET	
1650-02-83	VERNON	USH-061	303	\$0 - \$99,999	\$500,000 - \$749,999		09/13/22	BOSCOBEL - READSTOWN	Advanced
								CONST/ EXPEDITED REPAIR/ BRRHB	
								B-62-17 OVER READS CREEK	
3839-00-71	WALWORTH	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		08/25/22	LAUDERDALE DRIVE	Advanced
								CCO/3839-00-70 - UTILITIES	
								BRIDGE OVER GREEN LAKE P-64-0921	
2300-09-01	WASHINGTON	STH-167	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		07/25/23	THOMPSON - RICHFIELD	Advanced
								PE/FULL PS&E/PAVEMENT REPLACEMENT	
								STH 83 TO CTH K; CTH CC TO STH 164	
1060-10-71	WAUKESHA	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/10/30	09/10/24	IH 94 EAST WEST FREEWAY	Advanced
								CONST/BRIDGE REHABILITATION	
								CTH T AND CTH JJ (B-67-240,245)	
1000-01-17	WAUKESHA	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999		08/25/22	OAKTON AVENUE TRAFFIC STUDY	Advanced
								TRAFFIC OPERATIONS IMPROVEMENTS	
								VILLAGE OF PEWAUKEE (6 INTS)	
1009-86-32	WAUKESHA	LOC-STR	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/25	T MERTON, KILBOURNE RD	Advanced
								RR OPS/SAFETY/OCR/SIGNALS & GATES	
								UP X-ING 179056S	
1330-34-20	WAUKESHA	STH-083	303	\$0 - \$99,999	\$0 - \$99,999		02/25/24	WALES - HARTFORD	Advanced
								RE/RSRF15	
								PERKINS ROAD TO GLACIER PASS	
4994-01-30	WINNEBAGO	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	C OSHKOSH, BOWEN STREET	Advanced
								DSN/FULL PSE/RECST	
								OTTER AVENUE TO EAST PARKWAY AVENUE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

*2022-2025 STIP  
July Amendment*

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
2707-10-00	Washington	Non-Hwy	290		\$250,000-\$499,999		11/25/2022	Safety Study Ped/Bikes/E Scooters / City Wide / PE/Study	Advanced

Advanced: Project moved into STIP Period  
 Deferred: Project moved out of STIP Period  
 Increase: Project Estimate Increased  
 Decrease: Project Estimate Decreased