

**2020-2023 STIP
August Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1610-00-57	ASHLAND	STH-013	303	\$0 - \$99,999	\$250,000 - \$499,999		08/25/22	C MELLEN, MAIN STREET	Advanced
								RR/INSTALL FLASHING LIGHTS & GATES	
								WISCONSIN CENTRAL LTD RR 699392L	
8510-00-21	BAYFIELD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	07/25/20		INACTIVE/CORNUCOPIA - PORT WING	Deferred
								REAL ESTATE ACQUISITION	
								LOST CREEK CULVERTS C-04-0031,32,33	
1560-00-67	BAYFIELD	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		08/25/20	DRUMMOND - USH 2	Advanced
								CONSTR/LFA/CULVERT REPLACE & LINE	
								CTH E EAST TO USH 2	
4616-03-71	BROWN	CTH-ZZ	206	\$3,000,000 - \$3,999,999	\$5,000,000 - \$5,999,999	01/12/21	01/12/21	T WRIGHTSTOWN, CTH ZZ	Increase
								CONST/RECONSTRUCTION	
								CLAY ST - MALLARD RD	
4180-06-00	BROWN	STH-029	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	SHAWANO AVE, C GREEN BAY	Advanced
								DSGN/RSRF30	
								HUDSON ST - N OAKLAND AVE	
4075-42-00	BROWN	STH-096	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	WRIGHTSTOWN - GREENLEAF	Advanced
								DSGN/RSRF30	
								SHANTY RD - BRECKENRIDGE FALLS BLVD	
4161-03-00	BROWN	STH-X04	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	ASHLAND AVE, C GREEN BAY	Advanced
								DSN/RSRF30	
								IH 41 - N. EIGHT ST	
8840-00-60	BURNETT	STH-048	303	\$0 - \$99,999	\$0 - \$99,999		08/25/20	GRANTSBURG - FREDERIC	Advanced
								CONSTR/LFA/SAFETY RUT-FILL	
								HOFFMAN ROAD TO STH 70	
5780-03-21	CRAWFORD	STH-131	303	\$0 - \$99,999	\$0 - \$99,999		05/25/21	WAUZEKA - SOLDIERS GROVE	Advanced
								RE OPS/ CONST 5780-03-81	
								BR KICKAPOO R BDGS B-12-705/801/818	
5280-03-20	DANE	STH-113	303	\$0 - \$99,999	\$0 - \$99,999		01/25/22	MADISON - LODI	Advanced
								RE OPS/ CONST 5280-03-70	
								SUNSET LANE TO CTH V	
5310-02-77	DANE	USH-014	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/12/21		SPRING GREEN - MADISON	Deferred
								CONT OPS/SANITARY SEWER	
								WALTER ROAD TO CTH KP	
5845-01-45	DANE	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/20	STOUGHTON - MADISON	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
August Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL OPS/ALLIANT ENERGY GAS UTL 80	
								ROBY ROAD INTERSECTION	
5845-01-46	DANE	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		10/25/20	STOUGHTON - MADISON	Advanced
								UTL OPS/AT&T WISCONSIN UTL 82	
								ROBY ROAD INTERSECTION	
1009-12-95	DANE	VAR-HWY	305	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		01/12/21	SW REGION PAVEMENT MARKING	Advanced
								CONST/EPOXY PAVT MARKING 2021	
								STN LOCATIONS PER ANNUAL PLAN	
1107-00-60	DODGE	IH -041	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/08/22		ALLENTON - FOND DU LAC	Deferred
								CONST/POLYMER DECK O'LAYS/PAINT	
								STH 28 B-14-0110; SOO RD B-14-0116	
3030-02-55	DODGE	STH-067	303	\$250,000 - \$499,999	\$250,000 - \$499,999	08/25/21		OCONOMOWOC - MAYVILLE	Deferred
								RR OPS/ FLASHING LIGHT SIGNALS	
								WISC & SOUTHERN RR XING 389029A	
1112-02-62	DODGE	USH-151	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/08/22		BEAVER DAM - FOND DU LAC	Deferred
								CONST/POLYMER BRG DECK O'LAY/PAINT	
								CTH B B-14-0122; CTH M B-14-0124	
1180-02-60	DOUGLAS	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		10/25/20	SUPERIOR - WENTWORTH	Advanced
								CONSTR/LFA/REPAIR CATCH BASINS	
								SUPERIOR WAYSIDE	
1022-09-74	EAU CLAIRE	IH -094	303	\$4,000,000 - \$4,999,999	\$1,000,000 - \$1,999,999	09/12/23	09/12/23	EAU CLAIRE - OSSEO	Decrease
								CONSTRUCTION/BRIDGE REPLACEMENT	
								CTH D BRIDGE B-18-0214 (WEST BOUND)	
1022-09-78	EAU CLAIRE	IH -094	303	\$35,000,000 - \$39,999,999	\$50,000,000 - \$59,999,999	09/12/23	09/12/23	EAU CLAIRE - OSSEO	Increase
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								USH 53 TO MALLARD ROAD (EB & WB)	
5606-03-20	GREEN	STH-092	303	\$0 - \$99,999	\$0 - \$99,999		07/25/21	MT HOREB - BROOKLYN	Advanced
								RE OPS FOR 5606-03-70	
								EAST AVENUE TO USH 14	
1175-19-21	IRON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		08/25/22	MANITOWISH - HURLEY	Advanced
								REAL ESTATE/REHAB/DECK REPLACEMENT	
								TURTLE RIVER BRIDGE B-26-0016	
5817-00-71	JUNEAU	CTH-H	205	\$750,000 - \$999,999	\$750,000 - \$999,999	02/09/21		CTH S - CTH A	Deferred
								CONST OPS/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
August Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								LITTLE LEMONWEIR BRIDGE, B-29-0158	
1310-10-48	KENOSHA	STH-050	302	\$0 - \$99,999	\$0 - \$99,999		08/25/20	75TH ST, C KENOSHA/V PLEASNT PRAIRE	Advanced
								UTIL/KENOSHA WATER UTILITY (WATER)	
								IH 94 TO 43RD AVE	
5991-07-38	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		08/10/21	C OF LA CROSSE, GREEN BAY STREET	Advanced
								CONST OPS/PUBLIC UTILITIES	
								EAST AVENUE TO S 22ND STREET	
5991-07-44	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		02/09/21	C OF LA CROSSE, GILLETTE STREET	Advanced
								CONST OPS/PUBLIC UTILITIES	
								CALEDONIA ST TO GEORGE ST (STH35)	
1229-04-72	MILWAUKEE	IH -043	302	\$2,000,000 - \$2,999,999	\$14,000,000 - \$14,999,999	12/12/23	12/13/22	I-43 NORTH SOUTH FREEWAY	Increase
								CONST/PHASE 3 RECST W/ EXPANSION	
								UNION PACIFIC RR BRIDGE B-40-921	
1229-04-73	MILWAUKEE	IH -043	302	\$100 MILLION OR GREATER	\$100 MILLION OR GREATER		11/08/22	I-43 NORTH SOUTH FREEWAY	Advanced
								CONST/RECONSTRUCTION W/ EXPANSION	
								BENDER ROAD TO BROWN DEER ROAD	
1060-27-03	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/25/21	IH 94 EAST WEST, NEPA DOCUMENT	Advanced
								PE/NEPA DOCUMENT	
								70TH ST TO 16TH ST	
1229-04-71	MILWAUKEE	LOC-STR	302	\$100 MILLION OR GREATER	\$9,000,000 - \$9,999,999	12/13/22	12/14/21	N PORT WASHINGTON RD	Decrease
								CONST/PHASE 2 RECST W/ EXPANSION	
								BENDER RD TO W DAPHNE RD	
2060-20-00	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$500,000 - \$749,999		01/25/21	HOWELL AVE	Advanced
								PE/RESURFACE	
								OAKWOOD RD TO GRANGE AVE	
2040-03-75	MILWAUKEE	STH-100	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/15/26	09/12/23	RYAN ROAD	Advanced
								CONST/RESURFACE	
								SHEPARD AVE TO STH 32	
2040-23-00	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$0 - \$99,999		01/25/21	RYAN ROAD	Advanced
								PE/RESURFACE	
								STH 38 TO SHEPARD AVE	
1360-17-00	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	VARIOUS BRIDGE LOCATIONS	Advanced
								PE/BRIDGE PREVENTIVE	
								STH 145/STH 175/STH 181	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
August Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1360-17-70	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/13/23	VARIOUS BRIDGE LOCATIONS	Advanced
								CONST/BRIDGE PREVENTIVE	
								STH 145/STH 175/STH 181	
1000-18-74	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/20	NW REGION, TRAFFIC/MAINTENANCE OPS	Advanced
								STAFFING CONTRACT	
								PAVEMENT MARKING COORDINATION	
1000-18-75	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		02/25/21	NW REGION, CONSULTANT PROJECT MGMT	Advanced
								REDISTRIBUTION CONTRACT	
								PROJECT MANAGEMENT SERVICES	
1229-04-56	OZAUKEE	IH -043	302	\$0 - \$99,999	\$100,000 - \$249,999		11/25/21	I-43 NORTH SOUTH FREEWAY	Advanced
								RR/CROSSING SURFACE/180 116V	
								HIGHLAND ROAD TO STH 60	
1229-04-57	OZAUKEE	IH -043	302	\$0 - \$99,999	\$250,000 - \$499,999		11/25/21	I-43 NORTH SOUTH FREEWAY	Advanced
								RR/CROSSING SIGNALS/180 116V	
								HIGHLAND ROAD TO STH 60	
1229-04-70	OZAUKEE	IH -043	302	\$100 MILLION OR GREATER	\$0 - \$99,999	12/14/21		I-43 NORTH SOUTH FREEWAY	Deferred
								CONST/PHASE 1 RECST W/ EXPANSION	
								SILVER SPRING DR TO STH 60	
1229-04-74	OZAUKEE	IH -043	302	\$70,000,000 - \$79,999,999	\$70,000,000 - \$79,999,999		12/14/21	I-43 NORTH SOUTH FREEWAY	Advanced
								CONST/RECONSTRUCT W/EXPANSION	
								W COUNTY LINE RD INTERCHANGE	
1229-04-75	OZAUKEE	IH -043	302	\$50,000,000 - \$59,999,999	\$50,000,000 - \$59,999,999		12/13/22	I-43 NORTH SOUTH FREEWAY	Advanced
								CONST/RECONSTRUCTION W/ EXPANSION	
								MEQUON RD INTERCHANGE	
1229-04-76	OZAUKEE	IH -043	302	\$100 MILLION OR GREATER	\$100 MILLION OR GREATER		11/09/21	I-43 NORTH SOUTH FREEWAY	Advanced
								CONST/RECONSTRUCTION W/EXPANSION	
								HIGHLAND ROAD TO STH 60	
5350-00-70	ROCK	STH-081	209	\$250,000 - \$499,999	\$250,000 - \$499,999		09/25/20	C OF BELOIT, ABC SUPPLY CORPORATION	Advanced
								TRAFFIC SIGNALS/LLC/TEA	
								WHITE AVE (STH 81)PRINCE HALL DRIVE	
5090-05-71	SAUK	STH-033	303	\$7,000,000 - \$7,999,999	\$10,000,000 - \$10,999,999	08/08/23	08/08/23	C BARABOO, EIGHTH STREET	Increase
								CONST/ PAVEMENT REPLACEMENT	
								W CITY LIMIT TO LINCOLN AVENUE	
5752-00-20	SAUK	STH-058	303	\$0 - \$99,999	\$0 - \$99,999		08/25/21	USH 14 - LAVALLE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
August Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								RE OPS/ACQUISITION	
								LEE LAKE BRIDGE TO STH 33	
6580-10-22	SHAWANO	STH-156	303	\$0 - \$99,999	\$0 - \$99,999		04/25/21	CLINTONVILLE - HOWARD	Advanced
								REAL ESTATE/REPLACEMENT	
								HERMAN CREEK GUARDRAIL RESTORATION	
1610-01-76	TAYLOR	STH-013	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/10/24	09/12/23	ABBOTSFORD - MEDFORD	Advanced
								CONSTRUCTION/RESURFACE	
								CTH O TO TAYLOR STREET	
8220-00-76	TAYLOR	STH-064	303	\$750,000 - \$999,999	\$750,000 - \$999,999	09/10/24	09/12/23	GILMAN - MEDFORD	Advanced
								CONSTRUCTION/RESURFACE	
								NATIONAL AVE TO STH 13	
1197-00-51	WASHBURN	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	07/25/20	08/25/20	SPOONER - MINONG	Deferred
								MISC/RR X-ING INSTALLATION	
								TREGO INTERCHNG/WGN RR XING NEW	
2310-24-00	WASHINGTON	STH-060	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	LOWELL-HARTFORD	Advanced
								PE/RESURFACE	
								WASHINGTON CO LINE TO LIBERTY AVE	
3310-07-00	WAUKESHA	STH-016	303	\$0 - \$99,999	\$100,000 - \$249,999		01/25/21	STH 16	Advanced
								PE/DIAMOND GRIND/PATCH	
								STH 67 TO 0.7 MILES EAST OF CTH P	
2450-07-00	WAUKESHA	STH-059	303	\$100,000 - \$249,999	\$100,000 - \$249,999		11/25/20	STH 59 EAST WAUKESHA BYPASS	Advanced
								PE/PSRS10 RESURFACE	
								CTH X TO SUNSET DRIVE	
3100-00-05	WAUKESHA	STH-067	303	\$250,000 - \$499,999	\$250,000 - \$499,999		11/25/20	ELKHORN TO EAGLE	Advanced
								PE/RSRF30 RESURFACE	
								USH 12 TO STH 59	
3080-04-20	WAUKESHA	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		06/25/21	SUNSET DRIVE	Advanced
								RE/RESURFACE	
								STH 67 TO MORAIN VIEW DR	
6190-18-00	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/20	OMRO - WINNECONNE	Advanced
								DSGN/RSRF10	
								N VILLAGE LIMITS - S VILLAGE LIMITS	
6200-19-00	WINNEBAGO	USH-045	303	\$0 - \$99,999	\$0 - \$99,999		01/01/20	OSHKOSH - WINCHESTER	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

*2020-2023 STIP
August Amendments*

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DSGN/MISC	
								BROOKS ROAD OVERPASS, R-70-0007	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2020-2023 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
0082-04-51	Statewide		211	\$100,000-\$249,999	\$100,000-\$249,999		7/21/2020	Work Zone Data Exchange/WZDX Grant	Advanced
0667-14-35	Statewide		211	\$100,000-\$249,999	\$100,000-\$249,999		8/1/2020	DBE Support Services FY21	Advanced

Advanced: Project moved into STIP Period
 Deferred: Project moved out of STIP Period
 Increase: Project Estimate Increased
 Decrease: Project Estimate Decreased

**2020-2023 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
2020 RTP	Statewide	Non-Hwy	DNR	\$1,500,000-2,250,000	\$1,500,000-2,250,000		9/1/2020	2020 DNR Recreational Trails Program (RTP)	Advanced

Advanced: Project moved into STIP Period
 Deferred: Project moved out of STIP Period
 Increase: Project Estimate Increased
 Decrease: Project Estimate Decreased

*2020-2023 STIP
August Amendments*

FTA SECTION 5311 CY 2020 SUPPLEMENTAL CAPITAL AWARD

Transit System	ALI	ALI DESCRIPTION	STIP ID	QTY	TOTAL COST	FEDERAL SHARE	LOCAL SHARE
County of La Crosse	11.14.03	Rehabilitation/Rebuild, 30-ft Bus (ADA)	5311S20-60a	2	\$50,000	\$45,000	\$5,000
Total					\$50,000	\$45,000	\$5,000