

**2025-2028 STIP
November STIP Amendment**

Project	County	Route	Pgm	Prior Estimate	Current Estimate	Prior Schedule	Current Schedule	Title	Concept	Limit	Reason	Total Improvement Cost
6110-28-00	WINNEBAGO	STH-044	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01JAN1960	17NOV2025	C OSHKOSH, STH 44	DSGN/FULL PSE/PSRS30	IH 41 - CHURCH AVENUE	Advanced	\$3,000,000 - \$3,999,999
5845-16-78	DANE	USH-051	302	\$0 - \$99,999	\$100,000 - \$249,999	13OCT2026	14JUL2026	STOUGHTON - MADISON	CONST/ WATER MAIN	YAHARA DR TO DALE CURTAIN DR	Advanced	\$45,000,000 - \$49,999,999
6180-06-00	WINNEBAGO	STH-021	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01JAN1960	03NOV2025	C OSHKOSH, STH 21	DSGN/FULL PSE/PSRS20	WASHBURN STREET - MURDOCK AVENUE	Advanced	\$1,000,000 - \$1,999,999
4831-06-51	FOND DU LAC	CTH-VV	206	\$500,000 - \$749,999	\$500,000 - \$749,999	01JAN1960	25NOV2026	C FOND DU LAC, PIONEER RD	RR OPS/RR CROSSING REPAIR	WSOR 179034S SIGNAL/GATES EDEN SPUR	Advanced	\$8,000,000 - \$8,999,999
1020-06-14	ST. CROIX	IH-094	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	01JAN1960	21NOV2025	HUDSON - MENOMONIE	DESIGN - FULL PS&E PVRPLA	STH 65 TO CTH T (EB & WB)	Advanced	\$14,000,000 - \$14,999,999
5120-03-25	LA CROSSE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25DEC2028	LACROSSE - CASHTON	RE / 5120-02-75 / MISC	WEDGEWOOD DR TO SOUTHDAL DR	STIP Lbl	\$250,000 - \$499,999
1012-30-00	DANE	IH-039	302	\$50,000,000 - \$59,999,999	\$8,000,000 - \$8,999,999	25JUN2026	25JUN2026	MADISON - PORTAGE	DESIGN - FULL PS&E/ RECONST	HANSON ROAD TO RICHARDS ROAD	Decrease	\$100 MILLION OR GREATER
4110-37-01	WINNEBAGO	USH-045	303	\$500,000 - \$749,999	\$1,000,000 - \$1,999,999	01JAN1960	14NOV2025	C OSHKOSH, USH 45	DSGN/FULL PSE/MISC	HIGH AVE - PACKER AVENUE	Advanced	\$4,000,000 - \$4,999,999
6999-10-21	MARATHON	BUS-051	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25FEB2028	V ROTHSCHILD, GRAND AVENUE	REAL ESTATE/RESURF ACE	EAGLE NEST BLVD TO EVEREST DRIVE	STIP Lbl	\$3,000,000 - \$3,999,999
1199-00-79	DOUGLAS	IH-535	304	\$500,000 - \$749,999	\$500,000 - \$749,999	01JAN1960	25JUN2026	SUPERIOR - DULUTH	CONSTR/REIMBURSEMENT TO MINNESOTA	STLOUIS RV BR B16-0005-0001 TO 0005	Advanced	\$100 MILLION OR GREATER
5120-03-24	LA CROSSE	STH-033	303	\$0 - \$99,999	\$100,000 - \$249,999	01JAN1960	25DEC2028	C LA CROSSE, STATE ROAD	RE / 5120-03-74 / PVRPLA	LOSEY BLVD TO EAST CITY LIMIT	STIP Lbl	\$6,000,000 - \$6,999,999

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
November STIP Amendment**

Project	County	Route	Pgm	Prior Estimate	Current Estimate	Prior Schedule	Current Schedule	Title	Concept	Limit	Reason	Total Improvement Cost
1202-00-06	GRANT	USH-151	303	\$0 - \$99,999	\$250,000 - \$499,999	01JAN1960	21NOV2025	DUBUQUE - PLATTEVILLE	DESIGN - FULL PS&E MISC	SOUTHWEST ROAD INTERSECTION	Advanced	\$0 - \$99,999
1016-04-05	JUNEAU	IH-090	303	\$0 - \$99,999	\$250,000 - \$499,999	01JAN1960	06NOV2025	TOMAH - MAUSTON	DESIGN-FULL PS&E RSRF30	43RD STREET TO CTH G (EB)	Advanced	\$5,000,000 - \$5,999,999
1199-00-57	DOUGLAS	LOC-STR	304	\$100,000 - \$249,999	\$100,000 - \$249,999	25NOV2025	25DEC2025	SUPERIOR - DULUTH	RR OPS-SURFACE/1199-00-77	BNSF XING 061462H, 086562J, 085931A	Advanced	\$100 MILLION OR GREATER
4550-08-00	SHEBOYGAN	STH-067	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01JAN1960	16OCT2025	C PLYMOUTH, MILWAUKEE STREET	DSGN/FULL PSE/RSRF25	RIVERBEND DRIVE - MILL STREET	Advanced	\$1,000,000 - \$1,999,999
1199-00-78	DOUGLAS	IH-535	304	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	01JAN1960	25JUN2026	SUPERIOR - DULUTH	CONSTR/REIMBURSEMENT TO MINNESOTA	STLOUIS RV BR B16-0005-0001 TO 0005	Advanced	\$100 MILLION OR GREATER
1016-03-07	JUNEAU	IH-090	303	\$0 - \$99,999	\$750,000 - \$999,999	01JAN1960	06NOV2025	TOMAH - MAUSTON	DESIGN-FULL PS&E RSRF30	STH 58 TO CTH C (WB)	Advanced	\$15,000,000 - \$16,999,999
1012-20-00	DANE	IH-039	302	\$80,000,000 - \$99,999,999	\$17,000,000 - \$19,999,999	25JUN2026	25JUN2026	MADISON - PORTAGE	DESIGN - FULL PS&E/ RECONST	USH 12/18 TO HANSON ROAD	Decrease	\$100 MILLION OR GREATER
1420-33-00	FOND DU LAC	USH-151	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01JAN1960	03NOV2025	FOND DU LAC - TAYCHEEDAH	DSGN/FULL PSE/PSRS30	IH 41 - CTH WH	Advanced	\$4,000,000 - \$4,999,999
9670-17-71	MARINETTE	STH-180	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	14DEC2027	14DEC2027	MARINETTE - WAUSAUKEE	CONST OPS/RSRF10	CTH X - USH 141	STIP Lbl	\$8,000,000 - \$8,999,999
7720-00-23	BUFFALO	STH-095	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25NOV2028	FOUNTAIN CITY - ARCADIA	REAL ESTATE ACQUISITION/7	CTH G TO CTH A	STIP Lbl	\$8,000,000 - \$8,999,999
1015-10-20	DANE	IH-039	302	\$15,000,000 - \$16,999,999	\$4,000,000 - \$4,999,999	25FEB2027	25MAY2026	WISCONSIN DELLS - MADISON	DES / REAL ESTATE OVERSIGHT / RECST	DEES ROAD TO US 12/18	Decrease	\$4,000,000 - \$4,999,999
5155-02-41	ROCK	USH-014	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25JAN2026	MADISON - EVANSVILLE	UTILITY/CITY OF EVANSVILLE ELECTRIC	STH 92 TO C EVANSVILLE N LIMIT	STIP Lbl	\$6,000,000 - \$6,999,999

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
November STIP Amendment**

Project	County	Route	Pgm	Prior Estimate	Current Estimate	Prior Schedule	Current Schedule	Title	Concept	Limit	Reason	Total Improvement Cost
1480-31-01	BROWN	STH-054	303	\$250,000 - \$499,999	\$500,000 - \$749,999	01JAN1960	17OCT2025	C GREEN BAY, UNIVERSITY AVENUE	DSGN/FULL PSE/MISC	MAIN STREET - UNIVERSITY WAY	Advanced	\$2,000,000 - \$2,999,999
1010-04-00	COLUMBIA	IH-039	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	01JAN1960	12NOV2025	MADISON - PORTAGE	DESIGN-FULL PS&E RSRF20	CTH CS TO IH 90/94	Advanced	\$20,000,000 - \$24,999,999
4110-37-00	WINNEBAGO	USH-045	303	\$100,000 - \$249,999	\$250,000 - \$499,999	01JAN1960	17NOV2025	C OSHKOSH, USH 45	DSGN/FULL PSE/PSRS30	HIGH AVENUE - CTH T	Advanced	\$3,000,000 - \$3,999,999
1199-00-53	DOUGLAS	LOC-STR	304	\$100,000 - \$249,999	\$100,000 - \$249,999	25NOV2025	25DEC2025	SUPERIOR - DULUTH	RR OPS-SURFACE/SIDE WALK/1199-00-77	WINTER ST, UP RR XING 186165M	Advanced	\$100 MILLION OR GREATER
1015-50-00	SAUK	IH-090	302	\$50,000,000 - \$59,999,999	\$20,000,000 - \$24,999,999	25MAY2026	25MAY2026	WISCONSIN DELLS - PORTAGE	DESIGN-FULL PS&E/ RECONST	DEES ROAD TO COLUMBIA COUNTY LINE	Decrease	\$25,000,000 - \$29,999,999
7080-01-74	JACKSON	USH-012	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	01JAN1960	11MAY2027	EAU CLAIRE - FAIRCHILD	CONSTRUCTIO N/BRIDGE REPLACEMENT	SCHOOLHOU S E CREEK B-27-0NEW	STIP Lbl	\$1,000,000 - \$1,999,999
1199-00-52	DOUGLAS	LOC-STR	304	\$0 - \$99,999	\$0 - \$99,999	25NOV2025	25DEC2025	SUPERIOR - DULUTH	RR OPS - SIDEWALK EXT/1199-00-77	OGDEN AVE, UP RR XING 186174L	Advanced	\$100 MILLION OR GREATER
1199-00-54	DOUGLAS	LOC-STR	304	\$100,000 - \$249,999	\$100,000 - \$249,999	25NOV2025	25DEC2025	SUPERIOR - DULUTH	RR OPS-SURFACE/SIDE WALK/1199-00-77	OGDEN AVE, CP RR XING 691665B	Advanced	\$100 MILLION OR GREATER
4015-11-00	SHEBOYGAN	STH-057	303	\$0 - \$99,999	\$250,000 - \$499,999	01JAN1960	18NOV2025	WALDO - PLYMOUTH	DSGN/FULL PSE/MISC	CTH V INTERSECTION	Advanced	\$3,000,000 - \$3,999,999
6180-06-01	WINNEBAGO	STH-021	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01JAN1960	03NOV2025	C OSHKOSH, STH 21	DSGN/FULL PSE/MISC	WASHBURN STREET - MURDOCK AVENUE	Advanced	\$2,000,000 - \$2,999,999
1090-25-71	WALWORTH	IH-043	303	\$0 - \$99,999	\$60,000,000 - \$69,999,999	01JAN1960	08AUG2028	IH 43 ROCK FREEWAY	CONST/PAVEMENT REPLACEMENT	STH 50 TO USH 12	STIP Lbl	\$70,000,000 - \$79,999,999
1104-05-25	DODGE	IH-041	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25DEC2025	THERESA - FOND DU LAC	RE / 1104-05-72 / MISC	REST AREA 63 LOMIRA, SB	STIP Lbl	\$20,000,000 - \$24,999,999

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
November STIP Amendment**

Project	County	Route	Pgm	Prior Estimate	Current Estimate	Prior Schedule	Current Schedule	Title	Concept	Limit	Reason	Total Improvement Cost
1180-00-87	DOUGLAS	USH-002	303	\$500,000 - \$749,999	\$500,000 - \$749,999	25JUN2028	25JUN2028	SUPERIOR - WENTWORTH	CONSTRUCTIO N/MAINTENANC E GARAGE	SAFETY REST AREA 23	STIP Lbl	\$750,000 - \$999,999
2697-00-58	OZAUKEE	STH-167	303	\$100,000 - \$249,999	\$100,000 - \$249,999	25AUG2026	25AUG2027	C MEQUON, W MEQUON ROAD	WSOR RR/X-ING DOT 386841H MP101.57	BUNTROCK AVE TO STH 57	STIP Lbl	\$1,000,000 - \$1,999,999
8010-00-57	DOUGLAS	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	25APR2028	25APR2028	DAIRYLAND - SUPERIOR	RR OPS/SIGNALS	SOO LINE RR XING 691643B/MP 279.59	STIP Lbl	\$9,000,000 - \$9,999,999
1199-00-80	DOUGLAS	IH-535	304	\$250,000 - \$499,999	\$250,000 - \$499,999	25JUN2026	25JUN2026	SUPERIOR - DULUTH	CONSTR/WATE R MAIN	STLOUIS RV BR B16-0005-0001 TO 0005	STIP Lbl	\$100 MILLION OR GREATER
4180-09-00	BROWN	STH-029	303	\$100,000 - \$249,999	\$250,000 - \$499,999	01JAN1960	03NOV2025	C GREEN BAY, SHAWANO AVE/WALNUT ST	DSGN/FULL PSE/PSRS20	TAYLOR STREET MONROE AVENUE	Advanced	\$3,000,000 - \$3,999,999
8010-00-77	DOUGLAS	STH-035	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	12SEP2028	12SEP2028	DAIRYLAND - SUPERIOR	CONSTRUCTIO N/CIR	CTH B ST O 69TH ST	STIP Lbl	\$9,000,000 - \$9,999,999
4831-06-50	FOND DU LAC	CTH-VV	206	\$500,000 - \$749,999	\$500,000 - \$749,999	01JAN1960	25NOV2026	C FOND DU LAC, PIONEER RD	RR OPS/RR CROSSING REPAIR	WSOR 179034S XING SURFACE EDEN SPUR	Advanced	\$8,000,000 - \$8,999,999
2300-09-21	WASHINGTON	STH-167	303	\$0 - \$99,999	\$500,000 - \$749,999	01JAN1960	25APR2027	THOMPSON - RICHFIELD	RE/PAVEMENT REPLACEMENT	STH 83 TO CTH K; CTH CC TO STH 164	STIP Lbl	\$17,000,000 - \$19,999,999
1015-40-00	COLUMBIA	IH-039	302	\$50,000,000 - \$59,999,999	\$11,000,000 - \$11,999,999	25JUN2026	25JUN2026	WISCONSIN DELLS - PORTAGE	DESIGN-FULL PS&E/ RECONST	SAUK COUNTY LINE TO RICHARDS ROAD	Decrease	\$35,000,000 - \$39,999,999
8220-00-72	TAYLOR	STH-064	303	\$9,000,000 - \$9,999,999	\$8,000,000 - \$8,999,999	12SEP2028	12SEP2028	GILMAN - MEDFORD	CONSTRUCTIO N/PAVEMENT REPLACEMENT	STH 73 TO COYOTE DRIVE	Decrease	\$8,000,000 - \$8,999,999
1450-10-01	BROWN	USH-141	303	\$500,000 - \$749,999	\$250,000 - \$499,999	01JAN1960	17OCT2025	C GREEN BAY, MAIN STREET	DSGN/FULL PSE/MISC	IH 43 - BAIRD STREET	Advanced	\$1,000,000 - \$1,999,999

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
November STIP Amendment**

Project	County	Route	Pgm	Prior Estimate	Current Estimate	Prior Schedule	Current Schedule	Title	Concept	Limit	Reason	Total Improvement Cost
4015-22-73	SHEBOYGAN	STH-057	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999	01JAN1960	10AUG2027	WALDO-KIEL	CONST OPS/RECST/HSI P	CTH J INTERSECTION	Advanced	\$25,000,000 - \$29,999,999
1640-01-06	VERNON	USH-014	303	\$0 - \$99,999	\$100,000 - \$249,999	01JAN1960	21NOV2025	C VIROQUA, MAIN STREET	DESIGN - FULL PS&E MISC	CTH BB/AIRPORT LANE INTERSECTION	Advanced	\$1,000,000 - \$1,999,999
1199-00-55	DOUGLAS	LOC-STR	304	\$100,000 - \$249,999	\$100,000 - \$249,999	25NOV2025	25DEC2025	SUPERIOR - DULUTH	RR OPS-SURFACE/1199-00-77	GRAND AVE, CP RR XING 691660S	Advanced	\$100 MILLION OR GREATER
1199-00-59	DOUGLAS	IH-535	304	\$250,000 - \$499,999	\$250,000 - \$499,999	25NOV2025	25DEC2025	SUPERIOR - DULUTH	RR OPS-SIGNALS/1199-00-77	NP RAILROAD RD BNSF RR XING 082644C	Advanced	\$100 MILLION OR GREATER
4690-00-01	BROWN	STH-054	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01JAN1960	17OCT2025	C GREEN BAY, WEST MASON STREET	DSGN/FULL PSE/MISC	PLEASANT LANE - ASHLAND AVENUE	Advanced	\$2,000,000 - \$2,999,999
1104-01-22	DODGE	IH-041	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25DEC2025	THERESA - FOND DU LAC	RE / 1104-01-71 / MISC	REST AREA 64 THERESA, NB	STIP Lbl	\$20,000,000 - \$24,999,999
7120-00-46	DUNN	STH-085	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25JAN2026	DURAND - EAU CLAIRE	UTL 100/DUNN ENERGY COOP/7120-00-76	BR CHIPPEWA RIVER BRIDGE B 17-0370	STIP Lbl	\$1,000,000 - \$1,999,999
1016-03-06	JUNEAU	IH-090	303	\$0 - \$99,999	\$500,000 - \$749,999	01JAN1960	06NOV2025	TOMAH - MAUSTON	DESIGN-FULL PS&E RSRF30	CTH C TO 43RD STREET (EB)	Advanced	\$11,000,000 - \$11,999,999
6110-28-01	WINNEBAGO	STH-044	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01JAN1960	14NOV2025	C OSHKOSH, STH 44	DSGN/FULL PSE/MISC	IH 41 - CHURCH AVENUE	Advanced	\$2,000,000 - \$2,999,999
1630-03-23	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25APR2026	LA CROSSE - GALESVILLE	RE OPS/ 1630-03-77 / RSRF30	OLD HWY 93 TO BLACK RIVER	STIP Lbl	\$11,000,000 - \$11,999,999
1199-01-50	DOUGLAS	LOC-STR	304	\$250,000 - \$499,999	\$250,000 - \$499,999	25NOV2025	25DEC2025	SUPERIOR - DULUTH	RR OPS-SURFACE/1199-00-77	CATLIN AVE, CP RR XING 691657J	Advanced	\$100 MILLION OR GREATER
4992-01-50	WINNEBAGO	LOC-STR	207	\$250,000 - \$499,999	\$250,000 - \$499,999	01JAN1960	25MAY2027	C MENASHA, SEVENTH STREET	RR OPS/SAFETY/O CS	CN RR SIGNALS XING 386632A MP 0.44	Advanced	\$250,000 - \$499,999

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
November STIP Amendment**

Project	County	Route	Pgm	Prior Estimate	Current Estimate	Prior Schedule	Current Schedule	Title	Concept	Limit	Reason	Total Improvement Cost
1199-00-58	DOUGLAS	IH-535	304	\$250,000 - \$499,999	\$250,000 - \$499,999	25NOV2025	25DEC2025	SUPERIOR - DULUTH	RR OPS-SURFACE/1199-00-77	NP RAILROAD RD, BNSF RR XING 082644C	Advanced	\$100 MILLION OR GREATER
5155-06-05	ROCK	USH-014	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01JAN1960	27MAY2025	EVANSVILLE - JANESVILLE	DESIGN - FULL PS&E RECST	CTH E TO THE ROCK RIVER	Advanced	\$500,000 - \$749,999
5235-03-22	GRANT	STH-080	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25NOV2025	HAZEL GREEN - PLATTEVILLE	RE / 5235-03-72 / PVRPLA	W TROY STREET TO N JACKSON STREET	STIP Lbl	\$6,000,000 - \$6,999,999
1450-11-00	BROWN	USH-141	303	\$0 - \$99,999	\$250,000 - \$499,999	01JAN1960	03NOV2025	C GREEN BAY, MAIN STREET	DSGN/FULL PSE/RSRF20	MANITOWOC ROAD - LIME KILN ROAD	Advanced	\$2,000,000 - \$2,999,999
1202-00-65	GRANT	USH-151	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	01JAN1960	14MAR2028	DUBUQUE - PLATTEVILLE	CONST/REPL EXPANSION JOINTS/BRRHB	MCADAM BR BRDGS B-22-197 & B-22-198	STIP Lbl	\$3,000,000 - \$3,999,999
6620-00-22	WOOD	STH-186	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25JAN2026	STH 73 - AUBURNDALE	REAL ESTATE/RESURF ACE	STH 73 TO 5TH STREET	STIP Lbl	\$1,000,000 - \$1,999,999
9200-02-00	BROWN	STH-156	303	\$0 - \$99,999	\$100,000 - \$249,999	01JAN1960	21NOV2025	MAPLE GROVE PITTSFIELD	DSGN/FULL PSE/PSRS40	SAINT AUGUSTINE RD - STH 29	Advanced	\$500,000 - \$749,999
6934-06-73	WOOD	CTH-U	206	\$4,000,000 - \$4,999,999	\$7,000,000 - \$7,999,999	10MAR2026	10MAR2026	V BIRON, CTH U	CONST/RECON STRUCT	BIRON DRIVE SOUTH TO HUFFMAN ROAD	Increase	\$7,000,000 - \$7,999,999
1202-00-66	IOWA	USH-151	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	01JAN1960	14MAR2028	PLATTEVILLE - DODGEVILLE	CONST/MMA FLOOD SEAL/BRPVT	B-25-123, 125, 129 AND B-33-95, 97	STIP Lbl	\$3,000,000 - \$3,999,999
7080-01-04	JACKSON	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999	01JAN1960	05NOV2025	EAU CLAIRE - FAIRCHILD	DESIGN - FULL PS&E/BRRPL	COON CREEK BRIDGE B-27-0846	Advanced	\$1,000,000 - \$1,999,999
1480-31-00	BROWN	STH-054	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01JAN1960	17OCT2025	C GREEN BAY, UNIVERSITY AVENUE	DSGN/FULL PSE/PSRS20	MAIN STREET - UNIVERSITY WAY	Advanced	\$3,000,000 - \$3,999,999
2410-15-70	MILWAUKEE	LOC-STR	206	\$14,000,000 - \$14,999,999	\$17,000,000 - \$19,999,999	10MAR2026	10MAR2026	C WEST ALLIS, W NATIONAL AVENUE	CONST/RECST	S 95TH ST TO S 108TH ST	Increase	\$20,000,000 - \$24,999,999

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
November STIP Amendment**

Project	County	Route	Pgm	Prior Estimate	Current Estimate	Prior Schedule	Current Schedule	Title	Concept	Limit	Reason	Total Improvement Cost
1706-01-21	ROCK	STH-011	303	\$0 - \$99,999	\$0 - \$99,999	01JAN1960	25APR2027	BRODHEAD - JANESVILLE	R/E OPERATIONS/R ECST	COON ISLANDRD/MAIN ST INTERSECTION	STIP Lbl	\$3,000,000 - \$3,999,999
9160-00-00	MARINETTE	STH-064	303	\$0 - \$99,999	\$500,000 - \$749,999	01JAN1960	21NOV2025	POUND - MARINETTE	DSGN/FULL PSE/RSRF30	NORTH 13TH ROAD - STH 180	Advanced	\$8,000,000 - \$8,999,999
WEVI												
09-00-0605	MONROE	NON_HWY	406		\$750,000 - \$999,999	01JAN1960	01DEC2025	WEVI_OsseoI-94_Round1.5	CONST/RECON STRUCT	OSSEO	Advanced	\$750,000 - \$999,999
09-00-0603	WALWORTH	NON_HWY	406		\$250,000 - \$499,999	01JAN1960	01DEC2025	WEVI_ElkhornI-43_Round1.5	CONST/RECON STRUCT	ELKHORN	Advanced	\$250,000 - \$499,999
09-00-0602	MONROE	NON_HWY	406		\$750,000 - \$999,999	01JAN1960	01DEC2025	WEVI_Warrensl-94_Round1.5	CONST/RECON STRUCT	WARRENS	Advanced	\$750,000 - \$999,999
09-00-0604	JACKSON	NON_HWY	406		\$750,000 - \$999,999	01JAN1960	01DEC2025	WEVI_BlackRiverFallsI-94_Round1.5	CONST/RECON STRUCT	BLACK RIVER FALLS	Advanced	\$750,000 - \$999,999

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

2025-2028 STIP
November STIP Amendment

Year	TIP ID	Grant Name	Recipient	Type of Work	Termini	Length (miles)	Total Project Costs (\$)	Federal Dollars (\$)	Responsible Agency	In Previous STIP	Year of Obligation
Section 5307											
2024	371-24-01	Janesville Transit Systems Operations	Janesville	Operations	N/A	0	\$4,665,000	\$1,796,00	City of Janesville	Yes	2025
2025	014-25-083	Installation of ADA Boarding Pads at various Bus Stops and Upgraded Bus Shelters at	Milwaukee County	Installation	N/A	0	\$685,000	\$548,000	Milwaukee County	No	2026
Section 5310											
2026	252-25-055	Make the Ride Happen - Lutheran Social Services	Lutheran Social Services	Mobility Management	N/A	0	\$81,000	\$65,000	Valley Transit	No	2026
2026	252-25-056	Make the Ride Happen - Lutheran Social Services	Lutheran Social Services	Operations	N/A	0	\$86,000	\$43,000	Valley Transit	No	2026
2026	252-25-057	Valley Transit Mobility Management	Valley Transit	Mobility Management	N/A	0	\$80,000	\$64,000	Valley Transit	No	2026
2026	252-25-058	Valley Transit Mobility Management	Valley Transit	Operations	N/A	0	\$70,000	\$35,000	Valley Transit	No	2026
RAISE											
2026	371-25-009	Janesville Bridges and Track Restoration	WisDOT	Construction	N/A	0	\$2,324,000	\$0	WisDOT	No	2026