



# Wisconsin Department of Transportation

October 27, 2015

## Division of Transportation Systems Development

Bureau of Project Development  
4802 Sheboygan Avenue, Rm 601  
P O Box 7916  
Madison, WI 53707-7916

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### NOTICE TO ALL CONTRACTORS:

**Proposal #04:** 5106-00-75, WISC 2014 180  
CTH K – CTH H  
(East Branch Pecatonica River  
Bridge B-25-0172)  
CTH HK  
Iowa County

**5626-00-72, WISC 2014 186**  
**Town of Brigham, Clay Hill Road**  
**(Gordon Creek Bridge B-25-0171)**  
**Town Road**  
**Iowa County**

### Letting of November 10, 2015

This is Addendum No. 01, which provides for the following:

#### Special Provisions

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress.

#### Other

Revise the contract time for completion from 65 working days to 75 working days (an increase of 10 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

**ADDENDUM NO. 01**  
**5106-00-75 & 5626-00-72**  
**October 27, 2015**

**Special Provisions**

**3. Prosecution and Progress**

*Replace paragraphs 4 and 5 with the following:*

At the beginning of the construction operations, close CTH HK to through traffic for a maximum of 55 working days. Do not reopen until completing the following work: completion of Structure B-25-0172, asphalt pavement, permanent signing & marking, finish grading.

*Supplement standard spec 108.11 as follows:*

If the contractor fails to complete the work necessary to reopen CTH HK to traffic within 55 working days, the department will assess the contractor \$2,270 in interim liquidated damages for each working day contract work remains incomplete beyond 55 working days. An entire working day will be charged for any period of time within a working day that the road remains closed beyond 12:01 AM.

END OF ADDENDUM