



# Wisconsin Department of Transportation

## Division of Transportation Systems Development

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

August 23, 2023

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### NOTICE TO ALL CONTRACTORS:

**Proposal #18: 8510-03-72**  
**Cornucopia – Port Wing**  
**Bark Point Rd – CTH A**  
**STH 13**  
**Douglas & Bayfield County**

### Letting of September 12, 2023

This is Addendum No. 01, which provides for the following:

#### Schedule of Items:

| Revised Bid Item Quantities |                       |      |                                  |                              |                               |
|-----------------------------|-----------------------|------|----------------------------------|------------------------------|-------------------------------|
| Bid Item                    | Item Description      | Unit | Proposal Total Prior to Addendum | Proposal Quantity Change (-) | Proposal Total After Addendum |
| 643.0900                    | Traffic Control Signs | Day  | 1220                             | 140                          | 1360                          |

#### Plan Sheets:

| Revised Plan Sheets |   |
|---------------------|---|
| Plan Sheet          | Plan Sheet Title (brief description of changes to sheet)      |
| 22                  | Update miscellaneous quantity table for traffic control signs |

#### **Other**

Revise the Contract Completion Time from 35 working days to 44 working days (an increase of 9 working days).

**Schedule of Items**

Attached, dated August 23, 2023, are the revised Schedule of Items Page 4.

**Plan Sheets**

The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal:

Revised: 22.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.


Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

END OF ADDENDUM

Addendum No. 01  
ID 8510-03-72  
Revised Sheet 22  
August 23, 2023



| STATION    | TO | STATION    | LOCATION | LF    |
|------------|----|------------|----------|-------|
| 61+75 (1)  | -  | 62+35 (1)  | RT & LT  | 165   |
| 84+85 (1)  | -  | 85+61 (1)  | RT & LT  | 177   |
| 97+09 (1)  | -  | 98+31 (1)  | RT & LT  | 282   |
| 114+25 (1) | -  | 114+79 (1) | RT & LT  | 101   |
| 130+22 (1) | -  | 130+64 (1) | RT & LT  | 96    |
| 135+83 (1) | -  | 136+32 (1) | RT & LT  | 113   |
| 148+56 (1) | -  | 148+96 (1) | RT & LT  | 93    |
| 177+78 (1) | -  | 178+20 (1) | RT & LT  | 96    |
| 213+39 (1) | -  | 214+01 (1) | RT & LT  | 148   |
| 313+37 (2) | -  | 316+47 (2) | RT & LT  | 245   |
| 198+77 (1) | -  | 200+77 (1) | RT & LT  | 200   |
| 459+25 (1) | -  | 459+75 (1) | RT & LT  | 100   |
| 13+08 (4)  | -  | 13+52 (4)  | RT & LT  | 176   |
| 41+92 (4)  | -  | 42+36 (4)  | RT & LT  | 145   |
| 110+53 (4) | -  | 111+27 (4) | RT & LT  | 173   |
| 231+71 (5) | -  | 232+29 (5) | RT & LT  | 199   |
| 233+96 (5) | -  | 234+94 (5) | RT & LT  | 319   |
| 245+98 (5) | -  | 247+02 (5) | RT & LT  | 337   |
| 287+43 (5) | -  | 287+93 (5) | RT & LT  | 163   |
| 295+47 (6) | -  | 296+43 (6) | RT & LT  | 157   |
| 373+68 (6) | -  | 374+32 (6) | RT & LT  | 217   |
| TOTAL 0010 |    |            |          | 3,698 |



Proposal Schedule of Items

Proposal ID: 20230912018 Project(s): 8510-03-72

Federal ID(s): N/A

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

| Proposal Line Number | Item ID Description                               | Approximate Quantity and Units | Unit Price | Bid Amount |
|----------------------|---|--------------------------------|------------|------------|
| 0090                 | 630.0140<br>Seeding Mixture No. 40                | 2.000<br>LB                    | _____.     | _____.     |
| 0092                 | 630.0170<br>Seeding Mixture No. 70                | 12.000<br>LB                   | _____.     | _____.     |
| 0094                 | 630.0500<br>Seed Water                            | 5.900<br>MGAL                  | _____.     | _____.     |
| 0096                 | 633.5200<br>Markers Culvert End                   | 44.000<br>EACH                 | _____.     | _____.     |
| 0098                 | 642.5001<br>Field Office Type B                   | 1.000<br>EACH                  | _____.     | _____.     |
| 0100                 | 643.0300<br>Traffic Control Drums                 | 615.000<br>DAY                 | _____.     | _____.     |
| 0102                 | 643.0420<br>Traffic Control Barricades Type III   | 114.000<br>DAY                 | _____.     | _____.     |
| 0104                 | 643.0715<br>Traffic Control Warning Lights Type C | 228.000<br>DAY                 | _____.     | _____.     |
| 0106                 | 643.0900<br>Traffic Control Signs                 | 1,360.000<br>DAY               | _____.     | _____.     |
| 0108                 | 643.0910<br>Traffic Control Covering Signs Type I | 5.000<br>EACH                  | _____.     | _____.     |
| 0110                 | 643.1050<br>Traffic Control Signs PCMS            | 14.000<br>DAY                  | _____.     | _____.     |
| 0112                 | 643.5000<br>Traffic Control                       | 1.000<br>EACH                  | _____.     | _____.     |
| 0114                 | 645.0120<br>Geotextile Type HR                    | 115.000<br>SY                  | _____.     | _____.     |
| 0116                 | 646.1020<br>Marking Line Epoxy 4-Inch             | 3,698.000<br>LF                | _____.     | _____.     |
| 0118                 | 650.4500<br>Construction Staking Subgrade         | 1,408.000<br>LF                | _____.     | _____.     |
| 0120                 | 650.5000<br>Construction Staking Base             | 1,408.000<br>LF                | _____.     | _____.     |