

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
09/10/2024	10-21	1640-01-75	LET 0.634	USH 014	LA CROSSE - WESTBY MARION ROAD TO GARNER PLACE CONST/MILL & O'LAY/B-32-82/PSRS STATE 3R	\$1,000,000 - \$1,999,999
09/10/2024	10-21	3050-01-63	LET 0.030	STH 019	SUN PRAIRIE - WATERTOWN MAUNESHA RIVER STRUCTURE B-13-190 CONST/ER REPAIR RAIL & DECK SHR BRIDGES	\$100,000-\$249,999
09/10/2024	10-21	3080-09-84	LET 0.094	USH 018	JEFFERSON - WALES RETAINING WALL R-28-006 CONSTRUCT/ EXPEDITED LET/ MISC STATE 3R	\$250,000 - \$499,999
09/10/2024	10-21	3678-00-70	LET 0.085	CTH MN	T DUNN - T PLEASANT SPRINGS(CTH MN) DOOR CREEK BRIDGE B-13-00915 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
09/10/2024	10-21	5742-00-72	LET 0.064	LOC STR	T OF RUTLAND, LAKE KEGONSA ROAD BADFISH CREEK BRIDGE, B-13-0885 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
09/10/2024	10-21	5991-00-22	LET 0.148	LOC STR	V WEST SALEM, CITY LOOP DRIVE E JEFFERSON STREET TO NESHONOC RD CONST OPS/RESURFACE STP URBAN 50,000 - 200,000	\$500,000 - \$749,999
09/10/2024	10-22	1330-00-73	LET 3.271	STH 083	DELAFIELD - HARTLAND GOLF RD TO VETTELSON RD CONST/PAVEMENT REPLACEMENT STATE 3R	\$7,000,000 - \$7,999,999
09/10/2024	10-22	2699-00-73	LET 0.700	LOC STR	T NORWAY, BURMEISTER RD BRITTON RD TO .7 MI W OF BRITTON RD CONST/RCND20 STP RURAL	\$750,000 - \$999,999
09/10/2024	10-22	2810-08-70	LET 2.154	STH 164	WATERFORD - WAUKESHA HENNEBERRY AVE TO DENOON RD CONST/PAVEMENT REPLACEMENT SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
09/10/2024	10-22	3742-02-71	LET 0.000	VAR HWY	SER TREE CLEARING PROJECT VARIOUS SER COUNTIES CONST/TREE CLEARING STATE 3R	\$250,000 - \$499,999
SOUTHEAST	REG303	WIDE				
09/10/2024	10-23	4010-21-71	LET 13.319	STH 028 4010-26-71	KEWASKUM-WALDO SCL-STH 57 CONST OPS/RSRF30 SAFETY (REGULAR HSIP) STATE 3R	\$7,000,000 - \$7,999,999
SHEBOYGAN	303					
09/10/2024	10-23	4010-26-71	LET 0.038	STH 028 4010-21-71	V. OF CASCADE, N. BRANCH MIL RIVER BRANCH MILWAUKEE RIVER BRIDGE CONST OPS/BRRPL B-05-0321 SHR BRIDGES	\$750,000 - \$999,999
SHEBOYGAN	303					
09/10/2024	10-24	1009-43-74	LET 0.000	NON HWY	2024/2025 STATEWIDE TREE CLEARING NC REGION VARIOUS COUNTIES CONST/MISC STATE 3R	\$500,000 - \$749,999
STATEWIDE	303					
09/10/2024	10-24	1520-00-77	LET 5.868	STH 073	WISCONSIN RAPIDS - PITTSVILLE INDUSTRIAL STREET TO STH 186 CONST/PAVEMENT REPLACEMENT STATE 3R	\$5,000,000 - \$5,999,999
WOOD	303					
09/10/2024	10-24	1602-10-71	LET 0.642	USH 045	T ELCHO, ANTIGO STREET CLINIC STREET TO OTTER LAKE LANE CONST/PAVEMENT REPLACEMENT STATE 3R	\$3,000,000 - \$3,999,999
LANGLADE	303					
09/10/2024	10-24	1610-44-71	LET 1.925	STH 013	C PHILLIPS, LAKE STREET CTH D TO CTH F CONST/PVRPLA STATE 3R	\$3,000,000 - \$3,999,999
PRICE	303					
09/10/2024	10-24	1610-44-72	LET 12.217	STH 013	PRENTICE - PARK FALLS CTH F TO WALNUT STREET CONST/RESURFACE STATE 3R	\$6,000,000 - \$6,999,999
PRICE	303					
09/10/2024	10-24	6180-00-60	LET 0.256	STH 021 6180-00-71	REDGRANITE - OSHKOSH CULVERT REPLACEMENT C-69-0019 CONST/CULVERT REPLACEMENT STATE 3R	\$750,000 - \$999,999
WAUSHARA	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
09/10/2024	10-24	6180-00-71	LET 4.950	STH 021 6180-00-60	REDGRANITE - OSHKOSH STH 49 TO WINNEBAGO COUNTY LINE CONSTR/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$4,000,000 - \$4,999,999
09/10/2024	10-24	6280-02-76	LET 0.000	STH 066 6280-02-77	STEVENS POINT - ROSHOLT BRIDGE OVERLAYS B-49-0073, 0074 CONSTR/CONCRETE OVERLAY SHR BRIDGES	\$250,000 - \$499,999
09/10/2024	10-24	6280-02-77	LET 5.880	STH 066 6280-02-76	STEVENS POINT - ROSHOLT STEVENS PT AIRPORT TO E JCT CTH J CONSTR/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$4,000,000 - \$4,999,999
09/10/2024	10-24	9140-12-75	LET 5.377	STH 064	ANTIGO - LANGLADE CLOVER ROAD TO FIFTH AVENUE ROAD CONSTR/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
09/10/2024	10-25	1000-28-28	LET 0.000	NON HWY	NW REGION, TREE CLEARING 2025 NW REGION VARIOUS COUNTIES CONSTR/MISC STATE 3R	\$750,000 - \$999,999
09/10/2024	10-25	1190-06-61	LET 8.975	USH 053	EAU CLAIRE - CHIPPEWA FALLS GOLF ROAD TO 40TH AVENUE CONSTRUCTION/PSRS20/CONCRETE REPAIR BACKBONE	\$9,000,000 - \$9,999,999
09/10/2024	10-25	1550-02-73	LET 0.000	USH 063 1550-02-77	BALDWIN - CLEAR LAKE BRANCH RUSH RIVER BRIDGE B-55-0289 CONSTRUCTION/BRIDGE REPLACEMENT SHR BRIDGES	\$2,000,000 - \$2,999,999
09/10/2024	10-25	1550-02-75	LET 0.104	USH 063	BALDWIN - CLEAR LAKE BR WILLOW RIVER BRIDGE B-55-0055 CONSTR/BRIDGE REHABILITATION SHR BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
09/10/2024	10-25	1550-02-77	LET 0.262	USH 063	BALDWIN - CLEAR LAKE SPRUCE STREET INTERSECTION CONSTR/SAFETY/INTERSECTION IMPRVMT SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
ST. CROIX	303			1550-02-73		
09/10/2024	10-25	7180-00-77	LET 4.314	STH 035	PEPIN - HAGER CITY WALNUT ST TO PEPIN/PIERCE CO LINE CONSTRUCTION/RESURFACE STATE 3R	\$5,000,000 - \$5,999,999
PEPIN	303					
10/08/2024	10-21	1066-03-75	LET 9.654	IH 094	MADISON - LAKE MILLS CTH N TO AIRPORT ROAD CONST/RESURFACE EB & WB RDWYS BACKBONE	\$20,000,000 - \$24,999,999
DANE	303					
10/08/2024	10-21	1093-01-81	LET 11.102	IH 043	BELOIT - ELKHORN CTH X TO STH 140; B-53-111 & 113 CONSTRUCTION/RSRF30 BACKBONE	\$13,000,000 - \$13,999,999
ROCK	303					
10/08/2024	10-21	3658-00-70	LET 2.615	CTH N	STH 59 - STH 26 (CTH N) STH 59 TO NORTH MILTON ROAD CONST OPS/PVRP_0 STP RURAL	\$2,000,000 - \$2,999,999
ROCK	206					
10/08/2024	10-21	5634-00-61	LET 0.560	STH 016	SWR, MONROE COUNTY CURVES HFST STH 16, STH 131 CONST/HFST/PSRS10 SAFETY (REGULAR HSIP) STATE 3R	\$250,000 - \$499,999
MONROE	303					
10/08/2024	10-21	5725-00-70	LET 6.115	CTH D	IL STATE LINE - STH 11 (CTH D) IL STATE LINE TO STH 11 CONST OPS/RECONSTRUCTION STP RURAL	\$1,000,000 - \$1,999,999
LAFAYETTE	206					
10/08/2024	10-21	7373-00-74	LET 3.358	CTH ET	T LA GRANGE - T BYRON (CTH ET) FORBES ROAD TO CTH N CONST OPS/RECONSTRUCT STP RURAL	\$3,000,000 - \$3,999,999
MONROE	206					
10/08/2024	10-22	1100-20-70	LET 1.470	IH 041	IH 41 ZOO FREEWAY BURLEIGH ST TO CAPITOL DR CONST/RESURFACE/PHASE I BACKBONE	\$20,000,000 - \$24,999,999
MILWAUKEE	303			1100-20-71		

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
10/08/2024	10-22	1100-20-71	LET 1.996	IH 041 1100-20-70	IH 41 ZOO FREEWAY CAPITOL DR TO SILVER SPRING DR CONST/RESURFACE/PHASE II BACKBONE	\$20,000,000 - \$24,999,999
MILWAUKEE	303					
10/08/2024	10-22	2225-13-70	LET 1.253	STH 032	V SHOREWOOD, N LAKE DR EDGEWOOD AVE TO KENSINGTON BLVD CONST/PAVEMENT REPLACEMENT STATE 3R	\$10,000,000 - \$10,999,999
MILWAUKEE	303					
10/08/2024	10-22	2235-00-74	LET 0.081	LOC STR	C OAK CREEK, S 6TH STREET BRIDGE OVER BR OAK CREEK P-40-0558 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
MILWAUKEE	205					
10/08/2024	10-22	2525-03-73	LET 0.098	LOC STR	C WEST ALLIS, W BELOIT ROAD MOBILE ST -UP RR CROSS CONT/RECONSTRUCT, NO ADDL LANES STP URBAN OVER 200,000	\$500,000 - \$749,999
MILWAUKEE	206					
10/08/2024	10-22	2703-09-71	LET 0.530	LOC STR	C RACINE N MAIN STREET GOULD ST TO MELVIN AVE CONST/RECONSTRUCT NO ADDL LANES STP URBAN 50,000 - 200,000	\$3,000,000 - \$3,999,999
RACINE	206					
10/08/2024	10-24	1009-42-82	LET 0.000	VAR HWY	NC REGION, EPOXY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN REGION WIDE/TRF OPS-PAVMT MARKING STATE HIGHWAY OPERATIONS PROGRAM	\$2,000,000 - \$2,999,999
NORTH CENTRAL	305	ION WIDE				
10/08/2024	10-24	1166-01-84	LET 1.818	IH 039 1166-05-81 1166-05-85	STEVENS POINT - WAUSAU BUSINESS 51 TO FOXGLOVE ROAD CONST/RESURFACE BACKBONE SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999
MARATHON	303					
10/08/2024	10-24	1166-05-81	LET 4.579	IH 039 1166-01-84 1166-05-85	STEVENS POINT - WAUSAU BULL JUNIOR CREEK TO BUSINESS 51 CONST/RESURFACE BACKBONE	\$4,000,000 - \$4,999,999
MARATHON	303					
10/08/2024	10-24	1166-05-85	LET 5.594	IH 039 1166-01-84 1166-05-81	STEVENS POINT - WAUSAU STH 34 TO BULL JUNIOR CREEK, SB CONST/RESURFACE BACKBONE	\$3,000,000 - \$3,999,999
MARATHON	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
10/08/2024	10-25	1530-00-81	LET 0.228	USH 010	PRESCOTT - ELLSWORTH CTH E INTERSECTION CONSTR/SFTY/INTERSECTION MOD SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
10/08/2024	10-25	1540-02-76	LET 1.364	STH 065 1540-02-78	RIVER FALLS - NEW RICHMOND 70TH AVE TO USH 12 WEST	\$1,000,000 - \$1,999,999
				8949-00-75	CONSTRUCTION/RESURFACE STATE 3R	
10/08/2024	10-25	1540-02-78	LET 6.746	STH 065 1540-02-76	RIVER FALLS - NEW RICHMOND USH 12 EAST TO RICHMOND WAY	\$3,000,000 - \$3,999,999
				8949-00-75	CONSTRUCTION/RESURFACING STATE 3R	
10/08/2024	10-25	7849-03-74	LET 0.384	CTH H	GLOBE - EAST COUNTY LINE CTH K INTERSECTION CONSTRUCTION/SAFETY SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
10/08/2024	10-25	8070-03-70	LET 10.124	USH 063 8070-03-71	ELLSWORTH - BALDWIN USH 10 TO EAST JUNCTION STH 29	\$6,000,000 - \$6,999,999
					CONSTRUCTION/RESURFACE STATE 3R	
10/08/2024	10-25	8070-03-71	LET 0.000	USH 063 8070-03-70	ELLSWORTH - BALDWIN B-47-0028, 29, & 30	\$2,000,000 - \$2,999,999
					CONSTRUCTION/BRIDGE REHABILITATION STATE 3R	
10/08/2024	10-25	8857-00-71	LET 7.099	CTH B	ATLAS - LUCK CTH Z TO STH 35	\$3,000,000 - \$3,999,999
					CONSTRUCTION/PVRPLA STP RURAL	
10/08/2024	10-25	8864-00-70	LET 5.459	CTH F	DRESSER - AMERY VIEW LANE TO STH 65	\$1,000,000 - \$1,999,999
					CONSTRUCTION/RESURFACE STP RURAL	
10/08/2024	10-25	8949-00-75	LET 0.771	USH 012 1540-02-76	HUDSON - BALDWIN STH 65 S TO STH 65 N	\$500,000 - \$749,999
				1540-02-78	CONSTRUCTION/RESURFACE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
11/12/2024	10-16	1225-10-73	LET 1.050	IH 043	MANITOWOC - GREEN BAY SRA 51 MARIBEL/SRA 52 DENMARK CONST/REPLACE FAC & CMV PARK EXP ROADSIDE FACILITIES	\$9,000,000 - \$9,999,999
MANITOWOC	303					
11/12/2024	10-21	1112-02-77	LET 0.351	USH 151	SUN PRAIRIE - BEAVER DAM CTH DE/JACKSON ROAD INTERSECTION CONST/HSIP/MISC BACKBONE SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
DODGE	303					
11/12/2024	10-21	3320-02-71	LET 6.212	STH 140	BERGEN - EMERALD GROVE 0.17 MI N OGDEN AVENUE TO USH 14 CONST/ MILL AND OVERLAY BACKBONE SAFETY (REGULAR HSIP) STATE 3R	\$4,000,000 - \$4,999,999
ROCK	303					
11/12/2024	10-21	3997-00-13	LET 0.154	LOC STR 3997-00-14	C WATERTOWN, WESTERN AVENUE MILWAUKEE ST. TO S. THIRD ST. CONST OPS/RECONSTRUCTION STP URBAN 20,000 - 50,000	\$1,000,000 - \$1,999,999
JEFFERSON	206					
11/12/2024	10-21	3997-00-14	LET 0.154	LOC STR 3997-00-13	C WATERTOWN, WESTERN AVENUE MILWAUKEE ST. TO S. THIRD ST. UTL OPS/WATER MAIN SANITARY SEWER STP URBAN 20,000 - 50,000	\$250,000 - \$499,999
JEFFERSON	206					
11/12/2024	10-21	5057-00-72	LET 0.027	CTH S	USH 61 - CTH F (CTH S) W FORK KNAPP CREEK BR B-12-0257 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
CRAWFORD	205					
11/12/2024	10-21	5069-00-70	LET 3.445	CTH B	IH 90 - CTH J (CTH B) IH 90 TO CTH J DESIGN/PLAN CHECK REVIEW/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999
LA CROSSE	206					
11/12/2024	10-21	5350-02-72	LET 0.143	USH 051 5350-02-74	C JANESVILLE, CENTER AVENUE COURT/MILWAUKEE/CENTERWAY INTERSCTN CONST/INTERSECTION IMPROVEMENTS SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
ROCK	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
11/12/2024	10-21	5350-02-74	LET	USH 051	C JANESVILLE, CENTER AVENUE	\$500,000 - \$749,999
ROCK	303		0.143	5350-02-72	COURT/MILWAUKEE/CENTERWAY INTERSCT CONST/WATER MAIN FOR 5350-02-72 STATE 3R	
11/12/2024	10-21	5780-03-61	LET	STH 131	WAUZEKA - SOLDIERS GROVE	\$6,000,000 - \$6,999,999
CRAWFORD	303		7.608	5780-03-81	STH 60 TO 0.49 MI E RAILWAY ST CONST/PAVEMENT REPLACE/PVRPLA STATE 3R	
11/12/2024	10-21	5780-03-72	LET	STH 131	WAUZEKA - SOLDIERS GROVE	\$9,000,000 - \$9,999,999
CRAWFORD	303		14.190		SUNNY RIDGE ROAD TO PLEASANT STREET CONST/MILL & O'LAY/B-12-79/PVRPLA SAFETY (REGULAR HSIP) STATE 3R	
11/12/2024	10-21	5780-03-81	LET	STH 131	WAUZEKA - SOLDIERS GROVE	\$7,000,000 - \$7,999,999
CRAWFORD	303		4.516	5780-03-61	0.49M E RAILWAY ST TO SUNNYRIDGE RD CONST/B-12-196-198,254-256/PVRPLA SHR BRIDGES	
11/12/2024	10-21	5845-16-72	LET	USH 051	STOUGHTON - MADISON	\$9,000,000 - \$9,999,999
DANE	302		1.495	5845-16-79	SPRING RD TO FIFTH ST CONST/RECST MAJORS	
11/12/2024	10-21	5845-16-77	LET	USH 051	STOUGHTON - MADISON	\$15,000,000 - \$16,999,999
DANE	302		1.037		LARSON BEACH RD TO VOGES RD CONST/B-13-386,387,388,899/RECST MAJORS	
11/12/2024	10-21	5845-16-79	LET	USH 051	STOUGHTON - MADISON	\$100,000-\$249,999
DANE	302		0.000	5845-16-72	SPRING RD TO FIFTH ST CONST/SANITARY SEWER & WATER/RECST MAJORS	
11/12/2024	10-21	5921-00-76	LET	CTH YD	MINERAL POINT - DODGEVILLE	\$1,000,000 - \$1,999,999
IOWA	206		0.285		STH 23 TO WEIDENFELLER ROAD CONST OPS/RECONSTRUCTION STP RURAL	
11/12/2024	10-21	5944-04-74	LET	STH 081	DARLINGTON - ARGYLE	\$1,000,000 - \$1,999,999
LAFAYETTE	303		1.210		STH 23 TO WILDCAT ROAD CONST/ MILL AND OVERLAY STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-21	5958-00-72	LET 0.070	CTH G	CTH E - CTH X (CTH G) PECATONICA RIVER BRIDGE B-25-0201 CONST OPS/BRIDGE REHABILITATION LOCAL BRIDGES	\$500,000 - \$749,999
IOWA	205					
11/12/2024	10-21	5990-01-34	LET 1.526	LOC STR	C JANESVILLE, W COURT STREET 5990-01-36 WAVELAND ROAD TO PEARL STREET 5990-01-37 CONST/CONVERT TO TWLTL SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
ROCK	206					
11/12/2024	10-21	5990-01-36	LET 0.292	LOC STR	C JANESVILLE, W COURT ST INTERSCTNS 5990-01-34 N CROSBY AV; N ARCH ST; N PEARL ST 5990-01-37 CONST/TURN LANES/MONOTUBES SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
ROCK	206					
11/12/2024	10-21	5990-01-37	LET 0.938	LOC STR	C JANESVILLE, W COURT STREET 5990-01-34 CROSBY AVENUE TO WASHINGTON STREET 5990-01-36 CONST/LOCAL PAVEMENT AND WATER MAIN STP URBAN 50,000 - 200,000	\$3,000,000 - \$3,999,999
ROCK	206					
11/12/2024	10-21	5991-07-78	LET 0.154	LOC STR	CITY OF LA CROSSE, GREEN BAY STREET 5991-07-79 22ND STREET SOUTH TO LOSEY BLVD CONST OPS/RECONSTRUCTION STP URBAN 50,000 - 200,000	\$500,000 - \$749,999
LA CROSSE	206					
11/12/2024	10-21	5991-07-79	LET 0.154	LOC STR	CITY OF LA CROSSE, GREEN BAY STREET 5991-07-78 22ND STREET SOUTH TO LOSEY BLVD UTL OPS/SANITARY SEWER - WATER MAIN STP URBAN 50,000 - 200,000	\$250,000 - \$499,999
LA CROSSE	206					
11/12/2024	10-21	7272-00-72	LET 0.070	LOC STR	TOWN OF ONALASKA, MOHICAN TRAIL BR SAND LAKE COULEE CREEK B-32-0584 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
LA CROSSE	205					
11/12/2024	10-22	2040-15-73	LET 3.019	STH 100	C FRANKLIN, RYAN RD/ST MARTINS RD 60TH STREET TO ST MARTINS ROAD CONST/PAVE REPLACE STATE 3R	\$13,000,000 - \$13,999,999
MILWAUKEE	303					
11/12/2024	10-22	2720-05-71	LET 0.043	LOC STR	V MENOMONEE FALLS OVERVIEW DR BRIDGE OVER BUTLER DITCH, P-67-0774 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
WAUKESHA	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-22	2720-07-71	LET 1.380	LOC STR	V MENOMONEE FALLS MENOMONEE AVE TOWN HALL ROAD TO STH 175 CONST/RECST STP URBAN OVER 200,000	\$7,000,000 - \$7,999,999
WAUKESHA	206					
11/12/2024	10-22	2753-02-73	LET 0.133	CTH VV	V BUTLER/SILVER SPRING DR BRIDGE OVER MENOMONEE RIVER B67-085 CONST/BRRHB LOCAL BRIDGES	\$1,000,000 - \$1,999,999
WAUKESHA	205					
11/12/2024	10-22	3130-03-71	LET 7.652	USH 012	WHITewater TO ELKHORN CTH P TO STH 20/67 CONST/RESURFACE STATE 3R	\$5,000,000 - \$5,999,999
WALWORTH	303					
11/12/2024	10-22	3745-05-70	LET 0.083	CTH WG	V BRISTOL, 128TH ST DUTCH GAP CANAL BRIDGE P30-910 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
KENOSHA	205					
11/12/2024	10-22	3765-05-70	LET 0.060	CTH A	V SOMERS, 7TH ST PIKE RIVER BRIDGE P30-021 CONST/BRRHB LOCAL BRIDGES	\$250,000 - \$499,999
KENOSHA	205					
11/12/2024	10-22	3842-00-70	LET 0.235	LOC STR	V WALWORTH, WISCONSIN STREET N MAIN ST TO VILLAGE LIMITS CONST/PVRPLA STP RURAL	\$500,000 - \$749,999
WALWORTH	206					
11/12/2024	10-22	4868-05-70	LET 0.239	CTH A	T FARMINGTON, CTH A MILWAUKEE RIVER BRIDGE B66-944 CONST/BRRPL LOCAL BRIDGES	\$2,000,000 - \$2,999,999
WASHINGTON	205					
11/12/2024	10-23	1130-66-78	LET 0.279	IH 041	APPLETON - DE PERE CTH J INTERCHANGE CONST/RECSTE CTH J INTERCHANGE MAJORS	\$6,000,000 - \$6,999,999
OUTAGAMIE	302					
11/12/2024	10-23	1130-66-80	LET 0.170	IH 041	APPLETON - DE PERE HOLLAND ROAD OVERPASS CONST/RECSTE OVERPASS B440330 MAJORS	\$3,000,000 - \$3,999,999
OUTAGAMIE	302			1130-66-81		

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-23	1130-66-81	LET 0.161	IH 041 1130-66-80	APPLETON - DE PERE VANDENBROEK RD OVERPASS CONST/RECSTE OVERPASS B440331 MAJORS	\$2,000,000 - \$2,999,999
11/12/2024	10-23	4679-02-71	LET 2.436	CTH Z	BUCHANAN - EAST COUNTY LINE CTH ZZ TO OUTAGAMIE ROAD CONST OPS/RECST STP RURAL	\$5,000,000 - \$5,999,999
11/12/2024	10-23	4992-00-60	LET 0.694	LOC STR	C MENASHA, RACINE STREET THIRD STREET TO NINTH STREET CONST OPS/RECST STP URBAN OVER 200,000	\$3,000,000 - \$3,999,999
11/12/2024	10-23	4993-01-01	LET 1.501	LOC STR	C NEENAH, COMMERCIAL STREET STANLEY STREET TO TYLER STREET CONST OPS/RECST STP URBAN OVER 200,000	\$9,000,000 - \$9,999,999
11/12/2024	10-23	4995-03-02	LET 0.762	CTH E	CITY OF PLYMOUTH SIDEWALK GAP IMPROVEMENTS CONST/ MISC-SIDEWALK IMPROV NMTTP LOCAL ENHANCEMENTS	\$1,000,000 - \$1,999,999
11/12/2024	10-24	6536-03-73	LET 4.040	CTH A	STH 33 - STH 44 CTH AW TO CTH I CONST/RESURFACE STP RURAL	\$1,000,000 - \$1,999,999
11/12/2024	10-24	6673-02-72	LET 0.040	LOC STR	T CASSEL, CHESAK ROAD BR SCOTCH CREEK CROSSING B-37-0479 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
11/12/2024	10-24	6685-03-72	LET 0.030	LOC STR	T SPENCER, PLEASANT ROAD E BR YELLOW RIVER BRIDGE B-37-0477 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
11/12/2024	10-24	6834-01-70	LET 1.190	CTH H	WINNEBAGO COUNTY LINE - STH 110 CTH AH TO LIND STREET CONST/RECONSTRUCT STP RURAL	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-24	6998-13-73	LET 0.040	LOC STR	C STEVENS POINT, WEST ZINDA DRIVE ROCKY RUN CREEK BRIDGE B-49-0061 CONST/REHAB/DECK OVERLAY LOCAL BRIDGES	\$250,000 - \$499,999
11/12/2024	10-24	9360-02-73	LET 1.220	CTH B	USH 45 - CTH V CHILLIE ROAD TO SHIMEK LANE CONST/RECONSTRUCT STP RURAL	\$1,000,000 - \$1,999,999
11/12/2024	10-24	9479-00-74	LET 0.080	CTH A	CTH H - CTH S BIG RIB RIVER BRIDGE B-37-0475 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
11/12/2024	10-24	9493-00-70	LET 2.060	CTH A	T PHELPS, CTH A STH 17 TO SAINT LOUIS ROAD CONST/FLAP PROG PVRPLA FOREST HWYS/PUBLIC LANDS/FLAP	\$2,000,000 - \$2,999,999
11/12/2024	10-24	9513-01-70	LET 2.160	CTH S	CTH K - CTH B E FLOWAGE ROAD TO RUMMELS ROAD CONST/RECONSTRUCT STP RURAL	\$1,000,000 - \$1,999,999
11/12/2024	10-24	9517-04-72	LET 0.030	LOC STR	T HOLTON, POPE AVENUE W BR BIG EAU PLEINE RVR BDGE B37476 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
11/12/2024	10-24	9846-00-70	LET 0.020	LOC STR	T SUMMIT, COUNTY LINE ROAD BIG HAY MEADOW CREEK BRIDGE B340063 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
11/12/2024	10-25	1050-01-79	LET 0.388	STH 029 8996-01-07	CHIPPEWA FALLS - CADOTT 50TH AVENUE BRIDGE B-09-0309 CONSTRUCTION/BRIDGE REPLACEMENT BACKBONE	\$5,000,000 - \$5,999,999
11/12/2024	10-25	1530-06-80	LET 13.194	USH 010	MONDOVI - OSSEO HUNT LANE TO NELSON ROAD CONSTRUCTION/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$8,000,000 - \$8,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
11/12/2024	10-25	1550-04-74	LET 2.285	USH 063	C CUMBERLAND, ELM ST AND 2ND AVE WEST JUNCTION STH 48 TO CHARRIE LN CONSTRUCTION/RESURFACING STATE 3R	\$3,000,000 - \$3,999,999
BARRON	303					
11/12/2024	10-25	1610-00-77	LET 3.675	STH 013 1610-00-80	MELLEN - ASHLAND BUTTERWORTH RD TO USH 2 CONSTRUCTION/RESURFACE STATE 3R	\$10,000,000 - \$10,999,999
ASHLAND	303					
11/12/2024	10-25	1610-00-80	LET 3.675	STH 013 1610-00-77	MELLEN - ASHLAND BUTTERWORTH RD TO USH 2 CONSTRUCTION/LOCAL UTILITIES STATE 3R	\$750,000 - \$999,999
ASHLAND	303					
11/12/2024	10-25	7224-00-73	LET 2.303	NON HWY	T BUFFALO, WINONA CONNECTOR T BUFFALO PARK-GREAT RIVER ST TRAIL CONSTR- BIKE/PED TRAIL PHASE II FOREST HWYS/PUBLIC LANDS/FLAP	\$1,000,000 - \$1,999,999
BUFFALO	206					
11/12/2024	10-25	7590-00-73	LET 8.370	STH 093	ELEVA - EAU CLAIRE SOUTH COUNTY LINE TO CEDAR ROAD CONSTRUCTION/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$8,000,000 - \$8,999,999
EAU CLAIRE	303					
11/12/2024	10-25	7839-03-71	LET 0.259	CTH M	CTH I - THORP S FORK EAU CLAIRE RVR BRDG B100397 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$3,000,000 - \$3,999,999
CLARK	205					
11/12/2024	10-25	7881-05-73	LET 2.363	CTH D	SCL - STH 25 CTH K TO 420TH STREET CONSTRUCTION/RECONDITION STP RURAL	\$2,000,000 - \$2,999,999
DUNN	206					
11/12/2024	10-25	8777-00-70	LET 0.031	CTH CC	COUDERAY TO CTH B CHIPPEWA FLOWAGE BRIDGE B-57-0049 CONSTRUCTION/BRRHB LOCAL BRIDGES	\$500,000 - \$749,999
SAWYER	205					
11/12/2024	10-25	8887-03-76	LET 0.093	CTH A	LUBLIN - STETSONVILLE PINE CREEK BRIDGE B-60-0157 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
TAYLOR	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024 TAYLOR	10-25 205	8890-00-72	LET 0.034	LOC STR	T MEDFORD, CENTER AVENUE BLACK RIVER BRIDGE B-60-0158 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
11/12/2024 DUNN	10-25 303	8949-00-76	LET 0.267	USH 012 8949-00-77	BALDWIN - MENOMONIE IH 94 TO STH 25 N CONSTRUCTION/RESURFACING STATE 3R	\$500,000 - \$749,999
11/12/2024 DUNN	10-25 303	8949-00-77	LET 0.136	USH 012 8949-00-76	C MENOMONIE, USH 12/PINE AVE E STH 25 INTERSECTION CONSTRUCTION/SAFETY SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
11/12/2024 CHIPPEWA	10-25 206	8996-01-07	LET 0.133	CTH J 1050-01-79	CHIPPEWA FALLS - CTH K CTH J & 50TH AVE INTERSECTION CONSTRUCTION/RECONSTRUCT STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
11/12/2024 TAYLOR	10-25 303	9000-00-74	LET 0.062	STH 064 9000-00-75	MEDFORD - MERRILL CULVERT C-60-0020 CONSTR/CULVERT REPLACEMENT SHR BRIDGES	\$500,000 - \$749,999
11/12/2024 TAYLOR	10-25 303	9000-00-75	LET 0.038	STH 064 9000-00-74	MEDFORD - MERRILL WATERWAY CULVERT C-60-0021 CONSTRUCTION/CULVERT REPLACEMENT STATE 3R	\$500,000 - \$749,999
11/12/2024 TAYLOR	10-25 205	9547-00-70	LET 0.052	LOC STR	T BROWNING, GRAHL DRIVE E BR LITTLE BLACK RIV BRG B-60-0156 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
11/12/2024 TAYLOR	10-25 205	9549-00-70	LET 0.027	LOC STR 9549-00-71 9549-00-72 9549-00-73	T DEER CREEK, ELM AVENUE (1) DEER CREEK BRIDGE B-60-0162 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
11/12/2024 TAYLOR	10-25 205	9549-00-71	LET 0.028	LOC STR 9549-00-70 9549-00-72 9549-00-73	T DEER CREEK, ROBIN DRIVE DEER CREEK BRIDGE B-60-0161 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-25	9549-00-72	LET 0.032	LOC STR	T DEER CREEK, ELM AVENUE (2) 9549-00-70 W BR BIG EAU PLEINE RVR BR B600159 9549-00-71 CONSTRUCTION/BRIDGE REPLACEMENT 9549-00-73 LOCAL BRIDGES	\$250,000 - \$499,999
TAYLOR	205					
11/12/2024	10-25	9549-00-73	LET 0.059	LOC STR	T DEER CREEK, ELM AVENUE (3) 9549-00-70 DEER CREEK BRIDGE B-60-0160 9549-00-71 CONSTRUCTION/BRIDGE REPLACEMENT 9549-00-72 LOCAL BRIDGES	\$250,000 - \$499,999
TAYLOR	205					
12/10/2024	10-21	1001-00-66	LET 3.534	IH 039	JANESVILLE - PORTAGE USH 12/18 TO LIEN ROAD CONST/CONCRETE PAV'T REPAIR/PSRS BACKBONE	\$7,000,000 - \$7,999,999
DANE	303					
12/10/2024	10-21	1009-13-91	LET 0.000	VAR HWY	SW REGION PAVEMENT MARKING STN LOCATIONS PER ANNUAL PLAN CONST/EPOXY PAV'T MARKING 2025/TOPM STATE HIGHWAY OPERATIONS PROGRAM	\$2,000,000 - \$2,999,999
SOUTHWEST	REG305	WIDE				
12/10/2024	10-21	1706-03-80	LET 0.224	STH 011	SHULLSBURG - MONROE SHULLSBURG BRANCH BRIDGES CONST/ REPLACEMENTS B-33-136, -137 SHR BRIDGES	\$2,000,000 - \$2,999,999
LAFAYETTE	303					
12/10/2024	10-21	3804-00-75	LET 0.028	LOC STR	TOWN OF LOWELL, WELL ROAD 3814-00-70 SHAW CREEK BRIDGE, B-13-0226 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
DODGE	205					
12/10/2024	10-21	3814-00-70	LET 0.035	LOC STR	T OF HUSTISFORD, ST. HELENA ROAD 3804-00-75 DEAD CREEK BRIDGE, B-14-0228 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
DODGE	205					
12/10/2024	10-21	5040-03-70	LET 11.666	STH 080	RICHLAND CENTER - HILLSBORO CTH C TO S FORK BARABOO R STRUCTURE CONST/MILL & O'LAY/BRI O'LAYS/RSRF SHR BRIDGES STATE 3R	\$8,000,000 - \$8,999,999
VERNON	303					
12/10/2024	10-21	5378-00-74	LET 0.091	LOC STR	TOWN OF COON, CORNELL LANE BR COON CREEK BRIDGE B-62-0274 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
VERNON	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/10/2024	10-21	5625-00-75	LET	LOC STR	TOWN OF BENTON, CARR FACTORY ROAD	\$250,000 - \$499,999
LAFAYETTE	205		0.027	5695-00-74	BR GALENA RIVER BRIDGE B-33-0148 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	
12/10/2024	10-21	5695-00-74	LET	CTH I	CTH W - STH 11 (CTH I)	\$500,000 - \$749,999
LAFAYETTE	205		0.032	5625-00-75	ELLIS BRANCH BRIDGE B-33-0147 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	
12/10/2024	10-21	5710-00-71	LET	STH 082	VIROQUA - LAFARGE	\$7,000,000 - \$7,999,999
VERNON	303		10.940		STH 56 TO KICKAPOO RIVER CONS/MILL & O'LAY/B62-20, -24/PVRPLA SHR BRIDGES STATE 3R	
12/10/2024	10-21	6160-00-70	LET	STH 021	NECEDAH - COLOMA	\$6,000,000 - \$6,999,999
JUNEAU	303		3.202		SHERIDAN STREET TO EAST COUNTY LINE CONS/MILL & O'LAY/RSRF SAFETY (REGULAR HSIP) STATE 3R	
12/10/2024	10-21	6992-00-21	LET	LOC STR	VILLAGE OF WINDSOR, WINDSOR	\$750,000 - \$999,999
DANE	206		0.298		CHARLIE GRIMM ROAD TO CTH CV CONST OPS/PAVEMENT REPLACEMENT STP URBAN OVER 200,000	
12/10/2024	10-22	2120-18-70	LET	STH 024	HALES CORNERS - MILWAUKEE	\$17,000,000 - \$19,999,999
MILWAUKEE	303		5.140	2160-07-73	USH 45 TO 45TH STREET CONST/RESURFACE STATE 3R	
12/10/2024	10-22	2160-07-73	LET	CTH U	C GREENFIELD, S 76TH STREET	\$250,000 - \$499,999
MILWAUKEE	205		0.067	2120-18-70	BRIDGE OVER STH 24 B-40-0164 CONST/BRIDGE REHAB LOCAL BRIDGES	
12/10/2024	10-22	2722-08-71	LET	CTH 0	C NEW BERLIN MOORLAND ROAD	\$9,000,000 - \$9,999,999
WAUKESHA	206		1.106		CTH ES TO CTH D CONST/PAVEMENT REPLACEMENT STP URBAN OVER 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
12/10/2024	10-22	2984-15-77	LET 0.019	LOC STR	C MILWAUKEE - S 72ND STREET BRIDGE OVER HONEY CREEK P40-0633 CONST/BRRHB LOCAL BRIDGES	\$100,000-\$249,999
MILWAUKEE	205					
12/10/2024	10-23	1130-64-71	LET 0.386	IH 041	APPLETON - DE PERE I-41 MAINLINE, STH 96-RR BRIDGE CONST/RECSTE MAINLINE STH 96-RR BRD MAJORS	\$20,000,000 - \$24,999,999
OUTAGAMIE	302			1130-64-72		
				1130-64-87		
12/10/2024	10-23	1130-64-72	LET 2.104	IH 041	APPLETON - DE PERE I-41 MAINLINE, RR BRIDGE-LYNNDALE CONST/RECSTE RR BRIDGE-LYNNDALE MAJORS	\$40,000,000 - \$44,999,999
OUTAGAMIE	302			1130-64-71		
				1130-64-87		
12/10/2024	10-23	1130-64-87	LET 0.046	IH 041	APPLETON - DE PERE RAILROAD STRUCTURES CONST/RECSTE RAILROAD STRUCTURES MAJORS	\$6,000,000 - \$6,999,999
OUTAGAMIE	302			1130-64-71		
				1130-64-72		
12/10/2024	10-23	3822-02-71	LET 0.083	LOC STR	T LAMARTINE, TOWNLINE ROAD W BRANCH FOND DU LAC RIVER BRIDGE CONST OPS/BRRPL/B20-0253 LOCAL BRIDGES	\$500,000 - \$749,999
FOND DU LAC	205					
12/10/2024	10-23	4150-14-71	LET 1.449	STH 057	SUMMIT RD - BAILEYS HARBOR SUMMIT RD - CTH Q CONST OPS/RSRF STATE 3R	\$1,000,000 - \$1,999,999
DOOR	303					
12/10/2024	10-23	4232-00-71	LET 1.158	CTH EE	C SHEBOYGAN, WEEDEN CREEK ROAD CTH OK TO S 12TH STREET CONST OPS/RECST STP URBAN 50,000 - 200,000	\$6,000,000 - \$6,999,999
SHEBOYGAN	206					
12/10/2024	10-23	4540-34-71	LET 0.064	STH 032	CEDAR GROVE - SHEBOYGAN FALLS CTH D - STH 28 CONST/BRRPL/C-05-0117,0118,0119 SHR BRIDGES	\$1,000,000 - \$1,999,999
SHEBOYGAN	303			4540-36-71		
12/10/2024	10-23	4540-36-71	LET 9.794	STH 032	CEDAR GROVE-SHEBOYGAN FALLS CTH D-STH 28 CONST OPS/RSRF10 STATE 3R	\$3,000,000 - \$3,999,999
SHEBOYGAN	303			4540-34-71		

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/10/2024	10-23	4816-00-71	LET 0.026	LOC STR	T FOREST, POPLAR ROAD SHEBOYGAN RIVER BRIDGE CONST OPS/BRRPL/B200257 LOCAL BRIDGES	\$500,000 - \$749,999
12/10/2024	10-23	4840-00-71	LET 0.033	CTH T 4840-01-71	T EMPIRE, CTH T TAYCHEEDAH CREEK BRIDGE CONST OPS/BRRPL/B20-00254 LOCAL BRIDGES	\$500,000 - \$749,999
12/10/2024	10-23	4840-01-71	LET 0.095	CTH T 4840-00-71	T EMPIRE, CTH T TAYCHEEDAH CREEK BRIDGE CONST OPS/BRRPL/B20-0255 LOCAL BRIDGES	\$750,000 - \$999,999
12/10/2024	10-24	1175-19-71	LET 0.090	USH 051	MANITOWISH - HURLEY TURTLE RIVER BRIDGE B-26-0016 CONST/REHAB/DECK REPLACEMENT SHR BRIDGES	\$500,000 - \$749,999
12/10/2024	10-24	1185-03-60	LET 0.070	USH 002	CITY OF HURLEY WI/MI BORDER BRIDGES B-26-0007,0008 CONST/REHAB/CONCRETE OVERLAY SHR BRIDGES	\$750,000 - \$999,999
12/10/2024	10-24	6925-01-70	LET 0.040	CTH N	STH 186 - CTH K BRANCH HEMLOCK CREEK, B-71-0207 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
12/10/2024	10-24	6933-00-61	LET 0.040	STH 173 6933-00-77	BABCOCK - NEKOOSA CULVERT REPLACEMENT CONST/PSRS20 STATE 3R	\$100,000-\$249,999
12/10/2024	10-24	6933-00-77	LET 5.230	STH 173 6933-00-61	BABCOCK - NEKOOSA STH 80 NB TO CRANBERRY BRIDGE CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
12/10/2024	10-24	9302-00-70	LET 0.040	LOC STR	T SENECA, SCHOOL HOUSE ROAD N BRANCH EMBARRASS RIVER, B-58-0138 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/10/2024	10-24	9303-03-71	LET 9.610	STH 122	UPSON - MONTREAL RIVER STH 77 TO SOUTH JUNCTION CTH B CONST/PAVEMENT REPLACEMENT STATE 3R	\$4,000,000 - \$4,999,999
IRON	303					
12/10/2024	10-24	9330-01-70	LET 0.028	CTH C	T WABENO, SOPER STREET N BR OCONTO RIVER BRIDGE B210033 CONST/FLAP PROG REPLACEMENT FOREST HWYS/PUBLIC LANDS/FLAP	\$1,000,000 - \$1,999,999
FOREST	206					
12/10/2024	10-24	9931-02-72	LET 2.160	STH 013	CITY OF PARK FALLS N FORK FLAMBEAU RVR BRDG - 5TH ST N CONST/RESURFACE CARBON REDUCTION 5,000 - 50,000 STATE 3R	\$2,000,000 - \$2,999,999
PRICE	303					
12/10/2024	10-25	1000-18-63	LET 0.000	VAR HWY	NW REGION, PAVEMENT MARKING 2025 VARIOUS HIGHWAYS, NW REGION WIDE CONST/TRF/PVMT MRK/STN ANNUAL PLN STATE HIGHWAY OPERATIONS PROGRAM	\$2,000,000 - \$2,999,999
NORTHWEST	REG305	WIDE				
12/10/2024	10-25	1020-00-80	LET 0.459	IH 094	HUDSON - BALDWIN ST CROIX RIVER B-55-0061, B-55-0126 CONSTRUCTION/BRRHB BACKBONE	\$8,000,000 - \$8,999,999
ST. CROIX	303					
12/10/2024	10-25	1050-00-62	LET 15.137	STH 029	CHIPPEWA FALLS - ABBOTSFORD KOSER AVE TO CTH D (EB & WB) CONSTRUCTION/RESURFACE BACKBONE	\$25,000,000 - \$29,999,999
CLARK	303					
12/10/2024	10-25	7026-00-71	LET 5.257	CTH N	STH 54 - TAYLOR CTH C TO RABBIT RUN ROAD CONSTRUCTION/PVRPLA STP RURAL	\$3,000,000 - \$3,999,999
JACKSON	206					
12/10/2024	10-25	7027-00-72	LET 0.570	CTH 0	STH 27 - MILLSTON CLEAR CREEK BRIDGE B-27-0179 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
JACKSON	205					
12/10/2024	10-25	7080-01-73	LET 6.430	USH 012	EAU CLAIRE - FAIRCHILD INDUSTRIAL DR TO FALL CREEK UNDER CONSTRUCTION/RESURFACE SAFETY (REGULAR HSIP)	\$4,000,000 - \$4,999,999
EAU CLAIRE	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/10/2024	10-25	7080-01-73	(CONTINUED)		STATE 3R	
12/10/2024	10-25	7281-00-75	LET 0.028	LOC STR	T ETTRICK, LIEN LANE N FORK BEAVER CREEK BR B-61-0253 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
12/10/2024	10-25	7364-00-70	LET 0.320	CTH KK	STH 25 - STH 37 LEE VALLEY CREEK BRIDGE B-06-0239 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
12/10/2024	10-25	8110-01-78	LET 12.459	STH 064	CONNORSVILLE - BLOOMER CTH 0 TO NORTH JCT CTH W CONSTRUCTION/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
12/10/2024	10-25	8383-00-70	LET 0.047	LOC STR	T BRULE, AFTER HOURS ROAD NEBAGAMON CREEK BRIDGE B-16-0152 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
12/10/2024	10-25	8907-00-71	LET 0.000	LOC STR	T BLOOMER, 225TH AVENUE DUNCAN CREEK BRIDGE B-09-0312 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
12/10/2024	10-25	8998-00-36	LET 0.469	LOC STR	C SUPERIOR, HAMMOND AVE N 21ST STREET TO N 28TH STREET CONSTRUCTION/RECONSTRUCTION STP URBAN 50,000 - 200,000	\$4,000,000 - \$4,999,999
01/14/2025	10-16	1225-10-72	LET 0.000	IH 043	MANITOWOC - GREEN BAY SRA 51 MARIBEL/SRA 52 DENMARK CONST/REPLACE FAC & CMV PARK EXP ROADSIDE FACILITIES	\$11,000,000 - \$11,999,999
01/14/2025	10-21	1204-08-73	LET 0.602	USH 018 1204-08-74	MOUNT HOREB - MADISON CTH G TO WEST VERONA AVE/EPIC LN CONST/EXIT 75 IMPROVE/AUX LANE/MISC BACKBONE	\$8,000,000 - \$8,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/14/2025	10-21	1204-08-74	LET 0.719	USH 018 1204-08-73	MOUNT HOREB - MADISON WEST VERONA AVE/EPIC LN TO STH 69 CONST/EXIT 76 EB RMP/AUX LN/MISC BACKBONE	\$3,000,000 - \$3,999,999
01/14/2025	10-21	1370-00-73	LET 7.890	STH 016 1370-00-76 1370-00-77	WATERTOWN- WAUKESHA E MAIN ST TO ROCK RIVER ROAD CONST/PAVE REPL,REPAIR B-28-12,-22 SAFETY (REGULAR HSIP) SHR BRIDGES STATE 3R	\$15,000,000 - \$16,999,999
01/14/2025	10-21	1370-00-76	LET 0.222	STH 016 1370-00-73 1370-00-77	WATERTOWN - WAUKESHA MAIN ST/OAK HILL RD INTERSECTION CONST/INTERSECTION IMPROVEMENT/RAB SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
01/14/2025	10-21	1370-00-77	LET 0.222	STH 016 1370-00-73 1370-00-76	WATERTOWN - WAUKESHA MAIN ST/OAK HILL RD INTERSECTION CONST/WATER MAIN & CASING PIPE STATE 3R	\$100,000-\$249,999
01/14/2025	10-21	1400-01-74	LET 0.370	USH 051	C PORTAGE, WISCONSIN STREET PLEASANT STREET TO DEWITT STREET CONST/ MILL AND OVERLAY STATE 3R	\$500,000 - \$749,999
01/14/2025	10-21	3320-02-70	LET 4.004	STH 140	BERGEN - EMERALD GROVE ILLINOIS STATE LINE TO V CLINTON CONST/ RECONSTRUCT SAFETY (REGULAR HSIP) STATE 3R	\$8,000,000 - \$8,999,999
01/14/2025	10-21	3576-01-75	LET 0.364	STH 106	FT ATKINSON - PALMYRA FIRST STREET TO STH 59 CONST/ MILL AND OVERLAY STATE 3R	\$250,000 - \$499,999
01/14/2025	10-21	3700-10-64	LET 0.000	STH 016 7575-01-65 7575-01-76	LA CROSSE - SPARTA LOSEY BLV TO STH 157 MIS/ SIGNAL REPLACE /TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/14/2025 DANE	10-21 206	3996-00-31	LET 1.769	LOC STR	C OF SUN PRAIRIE, N. THOMPSON ROAD CTH C TO WEST MAIN STREET CONST OPS/PAVEMENT REPLACEMENT STP URBAN OVER 200,000	\$4,000,000 - \$4,999,999
01/14/2025 SAUK	10-21 303	5080-09-73	LET 8.120	STH 023	SPRING GREEN - REEDSBURG ELDER RIDGE ROAD TO CTH K CONST/ PAVE REPLACE STATE 3R	\$8,000,000 - \$8,999,999
01/14/2025 CRAWFORD	10-21 303	5160-07-70	LET 9.963	STH 035	PRAIRIE DU CHIEN - FERRYVILLE CTH N TO CTH E/B-12-41,-42,-43,-45 CONST/MILL & OVERLAY/RSRF STATE 3R	\$11,000,000 - \$11,999,999
01/14/2025 MONROE	10-21 205	5165-00-72	LET 0.030	CTH Z	CTH P - STH 131 (CTH Z) POE CREEK BRIDGE B-41-0330 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
01/14/2025 SAUK	10-21 205	5322-00-70	LET 0.031	LOC STR	TOWN OF WINFIELD, BASS ROAD HAY CREEK BRIDGE B-56-0251 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
01/14/2025 GRANT	10-21 206	5910-00-72	LET 3.157	CTH HH	USH 151 - STH 80 (CTH HH) USH 151 TO CTH H CONST OPS/RECONDITION STP RURAL	\$1,000,000 - \$1,999,999
01/14/2025 DODGE	10-21 206	6338-00-72	LET 1.609	CTH M	USH 151 - CTH MM (CTH M) USH 151 TO S MADISON ST (CTH MM) CONST OPS/PAVEMENT REPLACEMENT STP RURAL	\$1,000,000 - \$1,999,999
01/14/2025 LA CROSSE	10-21 303	7575-01-65	LET 0.161	STH 016 3700-10-64	LA CROSSE - SPARTA MEDARY OVERPASS B-32-111, B-32-115 CONST/OVERLAY/PAINT/BRPVT SHR BRIDGES STATE 3R	\$2,000,000 - \$2,999,999
01/14/2025 LA CROSSE	10-21 303	7575-01-76	LET 3.111	STH 016 3700-10-64 7575-01-65	LA CROSSE - SPARTA LOSEY BLV TO STH 157 CONST/MILL & O'LAY/B-32-100/RSRF STATE 3R	\$7,000,000 - \$7,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/14/2025	10-21	7605-06-62	LET 15.616	STH 021	SPARTA - TOMAH C SPARTA E LIMIT TO EMERSON ROAD CONST/MILL & OVERLAY/PSRS SAFETY (REGULAR HSIP) STATE 3R	\$8,000,000 - \$8,999,999
MONROE	303					
01/14/2025	10-22	1000-77-25	LET 0.000	VAR HWY	EPOXY PAVEMENT MARKING 2025 LOCATION ON STN PER ANNUAL PLAN CONST/PAVEMENT MARKING STATE HIGHWAY OPERATIONS PROGRAM	\$3,000,000 - \$3,999,999
SOUTHEAST	REG305	WIDE				
01/14/2025	10-22	2010-03-72	LET 4.265	STH 175	C MILWAUKEE, APPLETON AVE STH 181 TO IH 41 CONST/RESURFACE STATE 3R	\$12,000,000 - \$12,999,999
MILWAUKEE	303					
01/14/2025	10-22	2719-00-71	LET 0.000	LOC STR	V VERNON-CENTER DR BRIDGE OVER FOX RIVER P67-0100 CONST/BRRPL LOCAL BRIDGES	\$1,000,000 - \$1,999,999
WAUKESHA	205					
01/14/2025	10-22	3220-09-71	LET 1.827	STH 158	C KENOSHA, 52ND STREET IH41/94 FRONTAGE RD TO CTH H CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
KENOSHA	303					
01/14/2025	10-22	3833-05-70	LET 1.054	LOC STR	T BURLINGTON, KETTERHAGEN RD CTH W TO STH 36/83 CONST/RCND10 STP URBAN 20,000 - 50,000	\$500,000 - \$749,999
RACINE	206					
01/14/2025	10-22	3834-05-71	LET 0.102	LOC STR	T BURLINGTON, MT TOM RD HOOSIER CREEK BRIDGE P51-0911 CONST/BRRPL LOCAL BRIDGES	\$750,000 - \$999,999
RACINE	205					
01/14/2025	10-23	1009-34-37	LET 293.000	VAR HWY	EPOXY PAVEMENT MARKINGS-STH/USH LOCATIONS ON STN PER ANNUAL PLN TRF OPS-PAVMT MARKING FY25 STATE HIGHWAY OPERATIONS PROGRAM	\$2,000,000 - \$2,999,999
NORTHEAST	REG305	WIDE				
01/14/2025	10-24	6375-01-71	LET 0.040	CTH J	CTH Z - CTH N LITTLE ROCHE A CRI CREEK B-01-0037 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
ADAMS	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/14/2025	10-24	6653-00-72	LET 0.070	CTH C	CTH J - CTH Y PLOVER RIVER BRIDGE, B-37-0468 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
01/14/2025	10-24	9371-00-70	LET 0.070	CTH H	CTH J - STH 17 PRAIRIE RIVER BRIDGE, B-34-0064 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
01/14/2025	10-24	9874-00-70	LET 0.070	LOC STR	T MINOCQUA, CAMP NINE ROAD MANHARDT ROAD TO CEDAR FALLS ROAD CONST/RECONSTRUCT/NEW BRIDGE STP RURAL	\$500,000 - \$749,999
01/14/2025	10-25	1195-05-60	LET 0.020	USH 053 1195-06-60	RICE LAKE - SPOONER OAKLAWN RD/22ND 1/2 AVE SB B030050 CONSTRUCTION/BRIDGE REHABILITATION BACKBONE	\$250,000 - \$499,999
01/14/2025	10-25	1195-06-60	LET 0.020	USH 053 1195-05-60	RICE LAKE - SPOONER OAKLAWN RD/22ND 1/2 AVE NB B030051 CONSTRUCTION/BRIDGE REHABILITATION BACKBONE	\$250,000 - \$499,999
01/14/2025	10-25	1198-03-73	LET 1.552	USH 053 1198-03-80	C SUPERIOR, EAST SECOND STREET 2ND AVENUE EAST TO HUGHITT AVENUE CONSTRUCTION/RESURFACE BACKBONE	\$3,000,000 - \$3,999,999
01/14/2025	10-25	1198-03-80	LET 0.008	USH 053 1198-03-73	C SUPERIOR, EAST SECOND STREET E STREET INTERSECTION CONSTRUCTION/SAFETY IMPROVEMENT BACKBONE SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
01/14/2025	10-25	7550-00-75	LET 0.230	STH 054	GALESVILLE - MELROSE WILSON CR & MILL CR BR B270175,0235 CONSTRUCTION/BRIDGE REPLACEMENT SHR BRIDGES	\$2,000,000 - \$2,999,999
01/14/2025	10-25	7895-00-70	LET 0.026	LOC STR	T HARTLAND, 490TH STREET DRY RUN BRIDGE B-47-0231 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/14/2025	10-25	8210-00-72	LET 5.978	STH 073	THORP - INGRAM STH 64 W TO CTH M WEST JCT CONSTRUCTION/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
TAYLOR	303					
01/14/2025	10-25	8402-00-70	LET 0.046	CTH W	FREDERIC - CTH E MCKENZIE CREEK BRIDGE B-48-0063 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
POLK	205					
01/14/2025	10-25	8413-00-70	LET 0.038	LOC STR	T LORAIN, 357TH AVENUE INDIAN CREEK BRIDGE B-48-0060 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
POLK	205					
01/14/2025	10-25	8510-00-72	LET 0.040	STH 013	BAYFIELD - CORNUCOPIA SAND RIVER BRIDGE B-04-0011 CONSTRUCTION/BRIDGE REHABILITATION SHR BRIDGES	\$500,000 - \$749,999
BAYFIELD	303					
01/14/2025	10-25	8610-02-74	LET 0.835	STH 124 8610-08-73	C CHIPPEWA FALLS, BAY STREET HIGH STREET TO BRIDGE STREET CONSTRUCTION/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
CHIPPEWA	303					
01/14/2025	10-25	8610-08-73	LET 1.813	STH 124 8610-02-74	CHIPPEWA FALLS - BLOOMER ELM STREET TO CTH S CONSTRUCTION/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
CHIPPEWA	303					
01/14/2025	10-25	8999-00-87	LET 0.660	LOC STR	C HUDSON, 11TH ST & 11TH ST S COULEE RD TO WISCONSIN ST CONSTRUCTION/RESURFACE STP URBAN 20,000 - 50,000	\$1,000,000 - \$1,999,999
ST. CROIX	206					
01/14/2025	10-25	9925-00-70	LET 10.333	STH 169 9925-00-71	MELLEN - USH 2 STH 13 TO ASHLAND/IRON CO LN CONSTRUCTION/PVRPLA STATE 3R	\$7,000,000 - \$7,999,999
ASHLAND	303					
01/14/2025	10-25	9925-00-71	LET 0.012	STH 169 9925-00-70	MELLEN - USH 2 BAD RIVER BRIDGE B-02-0026 CONSTRUCTION/BRRHB SHR BRIDGES	\$250,000 - \$499,999
ASHLAND	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
02/11/2025 SAUK	10-21 303	1014-00-75	LET 4.840	IH 090	MAUSTON - WISCONSIN DELLS USH 12 TO STH 23 CONST/RESURFACING/RSRF BACKBONE	\$11,000,000 - \$11,999,999
02/11/2025 COLUMBIA	10-21 303	3060-00-74	LET 1.316	STH 073	C COLUMBUS, LUDINGTON STREET FAITH DRIVE TO MIDDLETON STREET CONST/ MILL AND OVERLAY STATE 3R	\$1,000,000 - \$1,999,999
02/11/2025 VERNON	10-21 205	5317-00-72	LET 0.015	LOC STR	TOWN OF CLINTON, EVENSTAD ROAD WEISTER CREEK BRIDGE B-62-0273 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
02/11/2025 LA CROSSE	10-21 205	5436-00-75	LET 0.000	CTH M	TOWN OF BARRE - TOWN OF BANGOR RUSSLAN COULEE CRK BRIDGE B-32-0239 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
02/11/2025 MONROE	10-21 206	5515-00-71	LET 6.130	CTH P	ONTARIO - WELLINGTON (CTH P) VERNON COUNTY LINE TO CTH Z CONST OPS/PAVEMENT REPLACEMENT STP RURAL	\$2,000,000 - \$2,999,999
02/11/2025 VERNON	10-21 206	5537-00-71	LET 1.560	CTH O	TOWN OF BERGEN TO STH 162 (CTH O) SKYLINE LANE TO SYLVAN GLEN ROAD CONST OPS/RECONSTRUCTION STP RURAL	\$2,000,000 - \$2,999,999
02/11/2025 IOWA	10-21 205	5688-00-76	LET 0.030	LOC STR	TOWN OF ARENA, FRAME ROAD BLUE MOUNDS CREEK BRIDGE B-25-0200 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
02/11/2025 GRANT	10-21 205	5721-00-77	LET 0.000	LOC STR	T JAMESTOWN, FAIRPLAY ROAD FAIRPLAY CREEK BRIDGE B-22-0305 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
02/11/2025 JUNEAU	10-21 205	5827-00-71	LET 0.035	CTH H	V HUSTLER - T ORANGE (CTH H) LITTLE LEMONWEIR BRIDGE B-29-0166 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025	10-21	5889-00-74	LET 0.021	CTH G 5889-00-75	T PRIMROSE - T SPRINGDALE (CTH G) W BR SUGAR RIVER BRIDGE B-13-0903 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
DANE	205					
02/11/2025	10-21	5889-00-75	LET 0.022	CTH G 5889-00-74	T PRIMROSE - T SPRINGDALE (CTH G) W BRANCH SUGAR RV BRIDGE B-13-0904 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DANE	205					
02/11/2025	10-21	5975-00-70	LET 0.080	CTH K	MOSCOW - HOLLANDALE (CTH K) NORTON ROAD TO STH 39 CONST OPS/RECONSTRUCTION STP RURAL	\$250,000 - \$499,999
IOWA	206					
02/11/2025	10-21	5991-02-71	LET 0.170	LOC STR	CITY OF ONALASKA, THEATER ROAD CTH OS TO MIDWEST DRIVE CONST OPS/PAVEMENT RESURFACING STP URBAN 50,000 - 200,000	\$250,000 - \$499,999
LA CROSSE	206					
02/11/2025	10-21	5991-07-61	LET 0.257	LOC STR 5991-07-62	CITY OF LA CROSSE, 6TH STREET CASS STREET TO STATE STREET CONST OPS/RECONSTRUCTION STP URBAN 50,000 - 200,000	\$2,000,000 - \$2,999,999
LA CROSSE	206					
02/11/2025	10-21	5991-07-62	LET 0.257	LOC STR 5991-07-61	CITY OF LA CROSSE, 6TH STREET CASS STREET TO STATE STREET UTL OPS/SANITARY SEWER - WATER MAIN STP URBAN 50,000 - 200,000	\$250,000 - \$499,999
LA CROSSE	206					
02/11/2025	10-21	5996-01-72	LET 0.220	LOC STR	CITY OF PLATTEVILLE, CAMP STREET LANCASTER STREET TO ELM STREET CONST OPS/RECONSTRUCTION STP URBAN 5,000 - 20,000	\$750,000 - \$999,999
GRANT	206					
02/11/2025	10-21	6316-00-70	LET 6.548	CTH A	T FOX LAKE - T TRENTON (CTH A) STH 68 TO USH 151 CONST OPS/PVRPLA STP RURAL	\$6,000,000 - \$6,999,999
DODGE	206					
02/11/2025	10-22	2110-03-71	LET 0.200	LOC STR 2110-03-72	C WEST ALLIS, W LINCOLN AVENUE S 93RD ST TO S 96TH ST CONST/RECST STP URBAN OVER 200,000	\$4,000,000 - \$4,999,999
MILWAUKEE	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025 MILWAUKEE	10-22 206	2110-03-72	LET 0.200	LOC STR 2110-03-71	C WEST ALLIS, W LINCOLN AVENUE S 93RD ST TO S 96TH ST CONST/SEWER & WATER STP URBAN OVER 200,000	\$3,000,000 - \$3,999,999
02/11/2025 MILWAUKEE	10-22 206	2155-15-70	LET 0.512	LOC STR	C GREENFIELD, S 43RD ST W COLD SPRING RD TO W HOWARD AVE CONST/PVRPLA STP URBAN OVER 200,000	\$3,000,000 - \$3,999,999
02/11/2025 MILWAUKEE	10-22 205	2190-10-70	LET 0.000	LOC STR 2190-10-71	C WAUWATOSA W WISCONSIN AVENUE BRIDGE OVER HONEY CREEK P-40-776 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$2,000,000 - \$2,999,999
02/11/2025 MILWAUKEE	10-22 205	2190-10-71	LET 0.000	LOC STR 2190-10-70	C WAUWATOSA W WISCONSIN AVENUE BRIDGE OVER HONEY CREEK P-40-776 CONST/SEWER/WATERMAIN LOCAL BRIDGES	\$500,000 - \$749,999
02/11/2025 MILWAUKEE	10-22 206	2590-04-71	LET 2.066	LOC STR	C MILWAUKEE, W LISBON AVENUE W BURLEIGH ST TO N 100TH ST CONST/RECST STP URBAN OVER 200,000	\$20,000,000 - \$24,999,999
02/11/2025 MILWAUKEE	10-22 205	2652-05-70	LET 0.000	LOC STR	C MILWAUKEE, WATER ST MILWAUKEE RIVER BRIDGE B40-548 CONST/BRRHB LOCAL BRIDGES	\$2,000,000 - \$2,999,999
02/11/2025 WAUKESHA	10-22 205	2756-05-71	LET 0.000	CTH EF	T MERTON, HARTLING RD BARK RIVER BRIDGE B67-0210 CONST/BRRHB LOCAL BRIDGES	\$250,000 - \$499,999
02/11/2025 MILWAUKEE	10-22 205	2984-12-75	LET 0.000	LOC STR	C MILWAUKEE, N HOLTON ST PHASE 3 BR OVR MILW RIVER, COMMERCE, WATER CONST/BRIDGE REHAB/P40-0875 LOCAL BRIDGES	\$4,000,000 - \$4,999,999
02/11/2025 MILWAUKEE	10-22 205	2984-15-78	LET 0.000	LOC STR	C MILWAUKEE - E MASON STREET OVER LINCOLN MEMORIAL DR B-40-0524 CONST/BRRHB LOCAL BRIDGES	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025	10-22	3835-00-75	LET 0.407	LOC STR	C WHITEWATER, INNOVATION DR TECHNOLOGY DR TO HOWARD RD CONST/PVRPLA STP URBAN 5,000 - 20,000	\$250,000 - \$499,999
WALWORTH	206					
02/11/2025	10-22	3835-05-74	LET 1.581	LOC STR	C WHITEWATER, WALWORTH AVE W CITY LIMITS TO S JANESVILLE ST CONST/PVRPLA STP URBAN 5,000 - 20,000	\$2,000,000 - \$2,999,999
WALWORTH	206					
02/11/2025	10-22	3846-00-73	LET 0.000	LOC STR	T LINN - BISSELL ROAD OVER NIPPERSINK CREEK P64-902 CONST/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
WALWORTH	205					
02/11/2025	10-22	3852-06-70	LET 0.000	LOC STR	C OCONOMOWOC, N LAPHAM ST OCONOMOWOC RIVER BRIDGE P67-770 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
WAUKESHA	205					
02/11/2025	10-22	4869-03-70	LET 2.933	CTH D	ADDISON - BARTON CTH WW TO KETTLE VIEW DR S CONST/PVRPLA STP RURAL	\$3,000,000 - \$3,999,999
WASHINGTON	206					
02/11/2025	10-23	1130-63-72	LET 23.596	IH 041	APPLETON - DE PERE STH 96 - CTH F CORRIDOR QWS/PCMS MAJORS	\$2,000,000 - \$2,999,999
OUTAGAMIE	302					
02/11/2025	10-23	1130-65-76	LET 0.741	IH 041	APPLETON - DE PERE BALLARD RD (CTH E) INTCHG CONST/RECSTE CTH E INTCHG MAJORS	\$20,000,000 - \$24,999,999
OUTAGAMIE	302					
02/11/2025	10-23	1130-67-71	LET 4.650	IH 041	APPLETON - DE PERE I-41 MNLN, CTH JJ - MINERS WAY TMP CONST/RECSTE MNLN CTH JJ MINERS TMP MAJORS	\$9,000,000 - \$9,999,999
OUTAGAMIE	302					
02/11/2025	10-23	1470-27-71	LET 3.950	STH 042	MANITOWOC-TWO RIVERS 1470-33-71 E MAGNOLIA AVE-12TH STREET 1470-37-71 CONST OPS/RSRF20 SHR BRIDGES STATE 3R	\$4,000,000 - \$4,999,999
MANITOWOC	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
02/11/2025	10-23	1470-33-71	LET	STH 042	CITY OF TWO RIVERS, WASHINGTON ST	\$250,000 - \$499,999
MANITOWOC	303		0.100	1470-27-71	WEST TWIN RIVER BRIDGE B360117	
				1470-37-71	CONST OPS/BRRHB SHR BRIDGES	
02/11/2025	10-23	1470-37-71	LET	STH 042	MANITOWOC - TWO RIVERS	\$500,000 - \$749,999
MANITOWOC	303		0.460	1470-27-71	WALDO BLVD - E MAGNOLIA AVE	
				1470-33-71	CONST OPS/RSRF20 STATE 3R	
02/11/2025	10-23	1490-40-71	LET	USH 141	USH 141, V CRIVITZ	\$1,000,000 - \$1,999,999
MARINETTE	303		1.380		OWL LANE - S JUNCTION OLD HWY 141	
					CONST OPS/MISC HSIP 2WAY LEFT TURN SAFETY (REGULAR HSIP) STATE 3R	
02/11/2025	10-23	4110-33-71	LET	USH 045	MAIN STREET, CITY OF OSHKOSH	\$6,000,000 - \$6,999,999
WINNEBAGO	303		0.117		FOX RIVER BRIDGE B-70-0056	
					CONST OPS/BRRHB B-70-56-0001-3 SHR LARGE BRIDGES	
02/11/2025	10-23	4685-34-71	LET	STH 441	APPLETON, STH 441	\$8,000,000 - \$8,999,999
WINNEBAGO	302		4.230		IH 41/USH 10 - S ONEIDA ST	
					CONST OPS/MISC APPROACH SLABS MAJORS	
02/11/2025	10-23	9026-00-01	LET	LOC STR	T BRAZEAU, OLD 64 ROAD	\$250,000 - \$499,999
OCONTO	205		4.180		PESHTIGO BROOK BRIDGE	
					CONT/BRRPL/B-42-0066 LOCAL BRIDGES	
02/11/2025	10-24	1590-18-71	LET	USH 008	MONICO - LAONA	\$8,000,000 - \$8,999,999
FOREST	303		5.050	1590-18-82	STH 55 SOUTH TO OTTER CREEK ROAD	
				1590-18-83	CONST/RESURFACE	
				9813-02-70	STATE 3R	
02/11/2025	10-24	1590-18-81	LET	USH 008	MONICO - LAONA	\$3,000,000 - \$3,999,999
FOREST	303		6.320		OTTER CREEK ROAD TO STH 32 SOUTH	
					CONST/RESURFACE	
					STATE 3R	
02/11/2025	10-24	1590-18-82	LET	USH 008	MONICO - LAONA	\$2,000,000 - \$2,999,999
FOREST	303		0.000	1590-18-71	MULTI MODAL TUNNEL	
				1590-18-83	CONST/MISC	
				9813-02-70	STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025	10-24	1590-18-83	LET 1.080	USH 008	MONICO - LAONA 1590-18-71 FIREKEEPER ROAD TO BUG LAKE ROAD 1590-18-82 CONST/LOCAL UTILITY 9813-02-70 STATE 3R	\$3,000,000 - \$3,999,999
FOREST	303					
02/11/2025	10-24	6669-00-70	LET 0.000	CTH F	STH 29 - TAYLOR COUNTY LINE BR BIG EAU PLEINE RIVER, B-37-0092 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
MARATHON	205					
02/11/2025	10-24	6679-02-70	LET 0.000	LOC STR	T CLEVELAND, FAIRVIEW ROAD ROCKY RUN BRIDGE, B-37-0483 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
MARATHON	205					
02/11/2025	10-24	6739-00-70	LET 0.000	LOC STR	T CRYSTAL LAKE, DOVER AVENUE MECAN RIVER BRIDGE P-39-0025 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
MARQUETTE	205					
02/11/2025	10-24	6777-00-70	LET 0.000	CTH WW	CTH U - CTH F FOUR MILE CREEK BRIDGE P-49-0001 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
PORTAGE	205					
02/11/2025	10-24	6838-00-70	LET 4.580	CTH W	WINNEBAGO CO LINE - NEW LONDON STH 96 TO CUT OFF ROAD CONST/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999
WAUPACA	206					
02/11/2025	10-24	6952-01-70	LET 0.000	LOC STR	T MARSHFIELD, STADT ROAD 6952-01-71 MILL CREEK BRIDGE, P-71-0103 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
WOOD	205					
02/11/2025	10-24	6952-01-71	LET 0.000	LOC STR	T MARSHFIELD, STADT ROAD 6952-01-70 STRUCTURE REPLACEMENT P-71-0927 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
WOOD	205					
02/11/2025	10-24	6987-02-70	LET 0.000	CTH E	REDGRANITE - CTH H LITTLE SILVER LAKE CREEK, B-69-0202 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
WAUSHARA	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025 PRICE	10-24 205	8700-00-70	LET 0.000	CTH 0	CTH M - USH 8 SOUTH FORK JUMP RIVER, B-50-0006 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
02/11/2025 MARATHON	10-24 205	9478-03-71	LET 0.000	CTH L	STH 107 - CTH 0 LITTLE RIB RIVER BRIDGE, B-37-0038 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
02/11/2025 MARATHON	10-24 205	9531-03-70	LET 0.000	LOC STR	V HATLEY, COLUMBUS STREET PLOVER RIVER BRIDGE, B-37-0478 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
02/11/2025 FOREST	10-24 290	9813-02-70	LET 0.000	NON HWY	USH 8 SHARED PATHWAY PHASE 1 1590-18-71 FIREKEEPER ROAD TO LOVE KNOT LANE 1590-18-82 CONST/PHASE 1/MISC 1590-18-83 TAP < 5,000	\$750,000 - \$999,999
02/11/2025 FOREST	10-24 206	9813-02-71	LET 0.000	NON HWY	USH 8 SHARED PATHWAY PHASE 2 LOVE KNOT LANE TO OTTER CREEK ROAD CONST/FLAP WI 93/MISC FOREST HWYS/PUBLIC LANDS/FLAP	\$750,000 - \$999,999
02/11/2025 LANGLADE	10-24 206	9835-04-70	LET 0.360	LOC STR	C ANTIGO, CLERMONT STREET 9835-05-70 10TH AVENUE TO 7TH AVENUE CONST/PVRPLA STP URBAN 5,000 - 20,000	\$250,000 - \$499,999
02/11/2025 LANGLADE	10-24 206	9835-05-70	LET 0.190	LOC STR	C ANTIGO, 7TH AVENUE 9835-04-70 DORR STREET TO CLERMONT STREET CONST/PVRPLA STP URBAN 5,000 - 20,000	\$250,000 - \$499,999
02/11/2025 MARATHON	10-24 206	9958-00-71	LET 2.859	CTH H	STH 153 - STH 29 CTH N TO STH 29 CONST/PAVEMENT REPLACEMENT STP RURAL	\$2,000,000 - \$2,999,999
02/11/2025 MARATHON	10-24 205	9958-02-70	LET 0.000	CTH H	STH 153 - CTH P ROCKY RUN RIVER BRIDGE B-37-0480 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
02/11/2025	10-25	1535-07-73	LET 1.290	USH 010 1535-07-74	MONDOVI - OSSEO NELSON RD TO IH 94 WB RAMPS CONSTRUCTION/PAVEMENT REPLACEMENT BACKBONE STATE 3R	\$4,000,000 - \$4,999,999
02/11/2025	10-25	1535-07-74	LET 1.141	USH 010 1535-07-73	MONDOVI - OSSEO NELSON RD TO IH 94 CONST/SANITARY SEWER AND WATER MAIN STATE 3R	\$1,000,000 - \$1,999,999
02/11/2025	10-25	7050-00-72	LET 11.710	STH 073 7050-00-73	NEILLSVILLE - THORP HUNT STREET TO STH 29 E CONSTRUCTION/RESURFACE STATE 3R	\$7,000,000 - \$7,999,999
02/11/2025	10-25	7050-00-73	LET 0.880	STH 073 7050-00-72	NEILLSVILLE - THORP ROCK CREEK BRIDGE TO HUNT STREET CONSTRUCTION/RESURFACING STATE 3R	\$1,000,000 - \$1,999,999
02/11/2025	10-25	7277-00-71	LET 0.000	LOC STR	T BURNSIDE, FILLA VALLEY ROAD LYGA VALLEY CREEK BRIDGE B-61-0254 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
02/11/2025	10-25	7861-00-71	LET 0.000	LOC STR	T EDSON, 20TH AVENUE HAY CREEK BRIDGE B-09-0313 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
02/11/2025	10-25	8386-00-72	LET 0.016	LOC STR	T GORDON, WEST MAIL ROAD ST CROIX RIVER BRIDGE B-16-0147 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
02/11/2025	10-25	8772-00-71	LET 0.980	CTH B	STH 27 - CTH K 2ND ST TO CHIPPEWA TRAIL CONSTRUCTION/RESURFACE STP RURAL	\$500,000 - \$749,999
02/11/2025	10-25	8800-00-70	LET 2.370	CTH K	SPOONER - STH 77 USH 63 TO SUNSET LANE CONSTRUCTION/RECONSTRUCTION STP RURAL	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025	10-25	8884-00-72	LET 0.000	LOC STR	T THORP, PINE ROAD GOGGLE-EYE CREEK BRIDGE B-10-0263 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
CLARK	205					
02/11/2025	10-25	8902-05-70	LET 0.027	CTH G	STH 29 - STH 64 YELLOW RIVER BRIDGE B-09-0394 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
CHIPPEWA	205					
03/11/2025	10-21	1112-06-75	LET 0.230	USH 151	BEAVER DAM - FOND DU LAC CTH C INTERSECTION CONST/RCUTS/MISC BACKBONE SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999
DODGE	303					
03/11/2025	10-21	1706-06-71	LET 1.631	STH 011 5330-02-73	DUBUQUE - SHULLSBURG V HAZEL GREEN W LIMIT TO V N LIMIT CONSTRUCTION/RSRF30 SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
GRANT	303					
03/11/2025	10-21	3020-00-70	LET 4.670	STH 028	HORICON - KEWASKUM CTH V TO STH 175 CONST/ MILL AND OVERLAY STATE 3R	\$2,000,000 - \$2,999,999
DODGE	303					
03/11/2025	10-21	3060-03-71	LET 1.360	STH 073	I39 - COLUMBUS STH 19 TO N MARSHALL V LIMIT CONST/PAV'T RPLC, B-13-73/PVRPLA STATE 3R	\$2,000,000 - \$2,999,999
DANE	303					
03/11/2025	10-21	3270-01-74	LET 3.459	STH 028	HORICON - KEWASKUM ELLSWORTH STREET TO N JCT CTH TW CONST/ MILL AND OVERLAY STATE 3R	\$1,000,000 - \$1,999,999
DODGE	303					
03/11/2025	10-21	5319-00-70	LET 1.260	LOC STR	C PRAIRIE DU CHIEN, VINEYARD ROAD HILLVIEW DRIVE TO HOFFLAND LANE CONST OPS/RECONSTRUCTION STP URBAN 5,000 - 20,000	\$250,000 - \$499,999
CRAWFORD	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
03/11/2025	10-21	5330-02-73	LET 1.790	STH 080 1706-06-71	HAZEL GREEN - PLATTEVILLE ILLINOIS STATE LINE TO STH 11 CONSTRUCTION/RSRF20 SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
03/11/2025	10-21	5377-00-70	LET 0.000	LOC STR	T CLINTON, BLOOMINGDALE ROAD BR W FORK KICKAPOO RV BR B-62-0276 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
03/11/2025	10-21	5767-00-73	LET 0.046	LOC STR	TOWN OF PORTER, CALEDONIA ROAD YAHARA RIVER BRIDGE B-53-0096 CONST OPS/BRIDGE REHABILITATION LOCAL BRIDGES	\$750,000 - \$999,999
03/11/2025	10-21	5790-01-80	LET 0.095	STH 171	FERRYVILLE - ROLLING GROUND FLOWING STREAM STRUCTURE C-12-0063 CONST/CULVERT REPLACEMENT/RECST STATE 3R	\$250,000 - \$499,999
03/11/2025	10-21	5855-00-73	LET 0.018	LOC STR	TOWN OF WASHINGTON, VILLAGE ROAD HILL POINT CREEK BRIDGE B-56-0250 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
03/11/2025	10-21	5998-00-01	LET 0.280	LOC STR 5998-00-02	CITY OF STOUGHTON, S FOURTH STREET MILWAUKEE STREET TO ISHAM STREET CONST OPS/RECONSTRUCTION STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
03/11/2025	10-21	5998-00-02	LET 0.280	LOC STR 5998-00-01	CITY OF STOUGHTON, S FOURTH STREET MILWAUKEE STREET TO ISHAM STREET UTL OPS/SANITARY SEWER-WATER MAIN STP URBAN OVER 200,000	\$750,000 - \$999,999
03/11/2025	10-21	6217-01-72	LET 0.280	LOC STR	CITY OF COLUMBUS, TOWER DRIVE FAITH DRIVE TO CTH K CONST OPS/PAVEMENT REPLACEMENT STP URBAN 5,000 - 20,000	\$500,000 - \$749,999
03/11/2025	10-22	1228-03-76	LET 1.425	IH 043	IH 43 NORTH SOUTH FREEWAY OAK LEAF TRAIL TO BENDER CONST/RESURFACE BACKBONE	\$12,000,000 - \$12,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025	10-22	1228-09-78	LET 0.000	LOC STR 1228-09-76	IH 43 NORTH SOUTH FREEWAY HOWARD AVE BRIDGE B40-0265 CONST/BRIDGE REPAIR/CLAIM0077-12-81 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
03/11/2025	10-22	1410-11-71	LET 0.007	STH 033 1410-11-72	C WEST BEND - E/W WASHINGTON ST INTERSECTION WITH 7TH AVE/MAIN ST CONST/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
03/11/2025	10-22	1410-11-72	LET 0.005	STH 033 1410-11-71	C WEST BEND - E/W WASHINGTON ST INTERSECTION WITH 18TH AVE CONST/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
03/11/2025	10-22	1410-11-73	LET 0.009	STH 033 1410-11-71	C WEST BEND - E/W WASHINGTON ST INTERSECTION WITH RIVER RD CONST/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
03/11/2025	10-22	2050-08-71	LET 1.003	CTH BB	C OAK CREEK W RAWSON AVENUE S 13TH STREET TO S HOWELL AVENUE CONST/RECONSTRUCT NO ADD'L LANES STP URBAN OVER 200,000	\$6,000,000 - \$6,999,999
03/11/2025	10-22	2090-07-71	LET 1.214	LOC STR	C GLENDALE, SILVER SPRING DR N 27TH ST TO MILWAUKEE RIVER CONST/RECST STP URBAN OVER 200,000	\$9,000,000 - \$9,999,999
03/11/2025	10-22	2697-04-73	LET 0.000	LOC STR	V THIENSVILLE, WILLIAMSBURG DR PIGEON CREEK, P45-0710 CONST/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
03/11/2025	10-22	2773-10-70	LET 1.990	STH 059 2773-10-72	EAST WAUKESHA BYPASS SUNSET DRIVE TO ARCADIAN AVENUE CONST/PAVEMENT REPLACEMENT SAFETY (REGULAR HSIP) STATE 3R	\$20,000,000 - \$24,999,999
03/11/2025	10-22	2773-10-72	LET 0.005	STH 059 2773-10-70	C WAUKESHA, LES PAUL PARKWAY STH 59 AND CTH XX INTERSECTION CONST/INTERSECTION IMPROVEMENTS STATE 3R	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025	10-22	2984-21-73	LET 0.015	LOC STR	C MILWAUKEE W MORGAN AVENUE INTS W/ 20TH, 16TH, 13TH & 6TH ST CONST/MISC SAFETY (REGULAR HSIP)	\$3,000,000 - \$3,999,999
03/11/2025	10-22	3697-05-70	LET 5.851	CTH A	T RICHMOND, CTH A W COUNTY LINE TO CTH P CONST/PVRPLA STP RURAL	\$3,000,000 - \$3,999,999
03/11/2025	10-22	3830-08-70	LET 1.084	LOC STR	V BRISTOL, 208,210 AVE, 124 ST CTH V TO 124TH ST CONST/PVRPLA STP URBAN OVER 200,000	\$500,000 - \$749,999
03/11/2025	10-22	3831-07-71	LET 0.304	LOC STR 3831-07-81	C KENOSHA WASHINGTON ROAD INTERSECTION WITH 30TH AVE CONST/HSIP SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999
03/11/2025	10-22	3831-07-81	LET 0.006	LOC STR 3831-07-71	C KENOSHA WASHINGTON ROAD INTERSECTION WITH 30TH AVE CONST/WATERMAIN SAFETY (REGULAR HSIP)	\$100,000-\$249,999
03/11/2025	10-22	3834-05-72	LET 0.079	LOC STR	T BURLINGTON, SPRING PRAIRIE RD HONEY CREEK BRIDGE P51-0052 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
03/11/2025	10-23	1009-33-39	LET 0.000	VAR HWY	NE REGION WIDE DECK SEALING FY25 VARIOUS ROUTES/HWY CONST/BRPVTV REGION WIDE BACKBONE STATE 3R	\$2,000,000 - \$2,999,999
03/11/2025	10-23	1480-30-71	LET 0.100	STH 057 1480-30-72	GREEN BAY - STURGEON BAY CTH H INTERSECTION CONST OPS/MISC HSIP JTURN SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025 DOOR	10-23 303	1480-30-72	LET 0.229	STH 057 1480-30-71	GREEN BAY - STURGEON BAY STONE ROAD AND CLOVERLEAF ROAD CONST OPS/MISC HSIP JTURN SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
03/11/2025 WINNEBAGO	10-23 303	4110-32-71	LET 7.104	USH 045	FOND DU LAC-OSHKOSH SCL-SCPL OSHKOSH CONST/RSRF20 HSIP-RUMBLE STRIPS SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
03/11/2025 MANITOWOC	10-23 206	4307-02-71	LET 0.800	LOC STR	T MISHICOT, SAMZ ROAD CHERNEY ROAD - RIDGE ROAD CONSTR/RECST STP RURAL	\$1,000,000 - \$1,999,999
03/11/2025 BROWN	10-23 206	4589-01-72	LET 5.100	CTH PP	BROWN CO, CTH PP MAN CAL ROAD TO STH 96 CONST OPS/RSRF20 STP RURAL	\$3,000,000 - \$3,999,999
03/11/2025 OUTAGAMIE	10-23 205	4984-01-79	LET 0.152	LOC STR	C APPLETON, OLDE ONEIDA STREET SOUTH MILL RACE BRIDGE CONST OPS/BRRPL P44-0723 LOCAL BRIDGES	\$1,000,000 - \$1,999,999
03/11/2025 FOND DU LAC	10-23 205	4986-00-57	LET 0.163	LOC STR	C FOND DU LAC, PROMEN DRIVE LAKESIDE PARK LAGOON CONST OPS/BRRPL/P20-0720 LOCAL BRIDGES	\$1,000,000 - \$1,999,999
03/11/2025 BROWN	10-23 206	4987-02-75	LET 0.910	LOC STR	C GREEN BAY, COUNTRY CLUB ROAD MASON ST FRONTAGE RD TO INDIAN HILL CONST OPS/RECST STP URBAN OVER 200,000	\$5,000,000 - \$5,999,999
03/11/2025 WINNEBAGO	10-23 303	6200-19-71	LET 0.162	USH 045	OSHKOSH - WINCHESTER BROOKS ROAD OVERPASS, R-70-0007 CONST OPS/MISC BACKBONE	\$750,000 - \$999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025	10-23	6513-03-71	LET 1.370	LOC STR	C NEW LONDON, HOUSE RD CTH S - STH 54 CONST OPS/RSRF25 STP URBAN 5,000 - 20,000	\$1,000,000 - \$1,999,999
OUTAGAMIE	206					
03/11/2025	10-23	6540-08-71	LET 14.545	STH 091	BERLIN-OSHKOSH WCL-STH 44 CONST/RESURF MILL/OVERLAY HSIP SAFETY (REGULAR HSIP) STATE 3R	\$9,000,000 - \$9,999,999
WINNEBAGO	303					
03/11/2025	10-24	1053-04-84	LET 8.946	STH 029	ABBOTSFORD - WAUSAU PURPLE MARTIN LN TO LITTLE RIB RVR CONST/RESURFACE BACKBONE SAFETY (REGULAR HSIP)	\$15,000,000 - \$16,999,999
MARATHON	303					
03/11/2025	10-24	1053-07-77	LET 9.140	STH 029	ABBOTSFORD - WAUSAU CLARK CO LINE TO CTH E SOUTH, WB CONST/PRESERVATION BACKBONE	\$6,000,000 - \$6,999,999
MARATHON	303					
03/11/2025	10-24	6750-00-70	LET 0.000	LOC STR	T MONTELLO, 14TH ROAD UP RAILROAD BRIDGE, P-39-0040 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
MARQUETTE	205					
03/11/2025	10-24	6991-00-74	LET 4.650	STH 054	PLOVER - WAUPACA PORTAGE CO LINE TO FOXFIRE DRIVE CONST/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
WAUPACA	303					
03/11/2025	10-24	6999-11-85	LET 0.015	LOC STR	C WI RAPIDS, WOOD AVENUE STH 13 INTERSECTION MODIFICATION CONST/HSIP SAFETY (REGULAR HSIP)	\$0 - \$99,999
WOOD	206					
03/11/2025	10-24	9120-09-71	LET 1.230	USH 002 9120-09-81	BRULE RIVER - IRON MOUNTAIN PEWABIC STREET TO CTH NN CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
FLORENCE	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
03/11/2025	10-24	9120-09-81	LET 0.149	USH 002 9120-09-71	BRULE RIVER - IRON MOUNTAIN 2ND CROSSING RD TO 0.17 MILES EAST CONST/MISC/SKID RESISTANT SURFACE SAFETY (REGULAR HSIP)	\$100,000-\$249,999
FLORENCE	303					
03/11/2025	10-24	9439-02-70	LET 0.334	CTH N	STH 29 - STH 52 CTH N/CTH J INTERSECTION CONST/HSIP SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
MARATHON	206					
03/11/2025	10-24	9876-00-70	LET 0.000	CTH L 9876-00-71	LINCOLN COUNTY LINE - USH 51 BEARSKIN CREEK BRIDGE, B-43-0672 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
ONEIDA	205					
03/11/2025	10-24	9876-00-71	LET 6.181	CTH L 9876-00-70	USH 8 - USH 51 LINCOLN COUNTY LINE TO USH 51 CONST/RESURFACE STP RURAL	\$2,000,000 - \$2,999,999
ONEIDA	206					
03/11/2025	10-25	1020-00-81	LET 0.000	IH 094	NW REGION, IH94 BRIDGE DECK SEALING BRIDGE DECK SEALING (VAR) CONSTRUCTION/BRIDGE DECK SEALING BACKBONE	\$250,000 - \$499,999
DUNN	303					
03/11/2025	10-25	1020-00-85	LET 0.398	IH 094	HUDSON - BALDWIN STH 35 S INTERCHANGE N-55,02,03,04 CONSTRUCTION/NOISE WALL BACKBONE	\$2,000,000 - \$2,999,999
ST. CROIX	303					
03/11/2025	10-25	1196-04-77	LET 0.000	USH 053	NEW AUBURN - RICE LAKE B-03-14,16,18,20,24,26,30,37 CONSTR/BRRHB BACKBONE	\$8,000,000 - \$8,999,999
BARRON	303					
03/11/2025	10-25	7852-00-71	LET 0.010	LOC STR	T MENTOR, MAIN STREET E FORK HALLS CREEK BRIDGE B-10-0257 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
CLARK	205					
03/11/2025	10-25	7874-00-70	LET 0.000	LOC STR	T ROCK CREEK, 810TH STREET CRANBERRY CREEK BRIDGE B-17-0239 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DUNN	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025	10-25	8313-00-70	LET 0.044	LOC STR	T BARRON, 14 1/2 AVENUE BARKER CREEK BRIDGE B-03-0222 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
BARRON	205					
03/11/2025	10-25	8374-00-70	LET 0.000	LOC STR	T SIREN, BURNIKEL ROAD CLAM RIVER BRIDGE B-07-0061 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
BURNETT	205					
03/11/2025	10-25	8396-00-74	LET 0.000	LOC STR	T WASCOTT, LIDBERG BRIDGE ROAD EAU CLAIRE RIVER BRIDGE B-16-0149 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DOUGLAS	205					
03/11/2025	10-25	8420-02-72	LET 0.260	LOC STR	V FREDERIC, THIRD AVENUE ASH STREET TO OAK STREET CONSTRUCTION/RECONSTRUCTION STP RURAL	\$250,000 - \$499,999
POLK	206					
03/11/2025	10-25	8890-00-75	LET 0.250	LOC STR	C MEDFORD, NINTH STREET EASTVIEW DR TO E BROADWAY AVE CONSTRUCTION/RECONSTRUCTION STP RURAL	\$250,000 - \$499,999
TAYLOR	206					
04/08/2025	10-21	3584-00-70	LET 0.028	CTH D	T COLD SPINGS - T HEBRON (CTH D) BARK RIVER BRIDGE B-28-0200 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
JEFFERSON	205					
04/08/2025	10-21	3672-00-70	LET 0.000	CTH A 3672-00-72	T CHISTIANA - T OAKLAND (CTH A) KOSHKONONG CREEK BRIDGE B-13-0909 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
DANE	205					
04/08/2025	10-21	3672-00-72	LET 0.000	CTH A 3672-00-70	CTH X - USH 51 (CTH A) SAUNDERS CREEK BRIDGE B-13-0914 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DANE	205					
04/08/2025	10-21	3682-00-70	LET 0.000	CTH TT	T MEDINA - T YORK (CHT TT) MAUNESHA RIVER BRIDGE B-13-0913 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DANE	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
04/08/2025 DANE	10-21 206	3996-00-35	LET 0.303	LOC STR	CITY OF SUN PRAIRIE, N BIRD STREET STH 19 TO USH 151 CONST OPS/RECONSTRUCTION STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
04/08/2025 LA CROSSE	10-21 206	5078-00-60	LET 1.699	CTH FO	CTH F - CTH OA CTH F TO CTH OA CONST/WIDER PAVED SHOULDERS/MISC SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
04/08/2025 ROCK	10-21 303	5570-01-73	LET 0.180	STH 213	C BELOIT, STATE STREET IL STATE LINE TO USH 51 CONST/ MILL AND OVERLAY STATE 3R	\$250,000 - \$499,999
04/08/2025 GREEN	10-21 303	5606-03-70	LET 13.117	STH 092	MT HOREB - BROOKLYN EAST AVENUE TO USH 14 CONST/MILL & OVERLAY STATE 3R	\$2,000,000 - \$2,999,999
04/08/2025 MILWAUKEE	10-22 303	1090-03-75	LET 0.000	IH 043 1100-05-73	IH43 - AIRPORT FREEWAY HALE I/C CONST/BRRHB BACKBONE	\$2,000,000 - \$2,999,999
04/08/2025 MILWAUKEE	10-22 303	1090-03-78	LET 0.000	IH 041	IH 41 AIRPORT FREEWAY-NOISE BARRIER 76TH ST - STH 36 CONST/MISC BACKBONE	\$7,000,000 - \$7,999,999
04/08/2025 MILWAUKEE	10-22 303	1100-05-73	LET 3.610	IH 041 1090-03-75	IH 41 AIRPORT FREEWAY 84TH STREET TO N LINCOLN AVE CONST/RESURFACE BACKBONE	\$17,000,000 - \$19,999,999
04/08/2025 RACINE	10-22 205	2703-05-71	LET 0.100	LOC STR 2703-05-72	C RACINE, 6TH ST ROOT RIVER BRIDGE B-51-0064 CONST/BRIDGE REHAB LOCAL BRIDGES	\$750,000 - \$999,999
04/08/2025 RACINE	10-22 205	2703-05-72	LET 0.030	LOC STR 2703-05-71	C RACINE, 6TH ST HOWE ST BRIDGE B-51-0067 CONST/BRIDGE REPAIR LOCAL BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
04/08/2025	10-22	2814-03-70	LET 0.027	CTH J	V ROCHESTER CTH A INTERSECTION WITH CTH J CONST/HSIP SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
04/08/2025	10-22	3180-00-78	LET 0.816	VAR HWY	STH 11/STH 36 RAMPS RACINE CO LINE TO STH 36/CTH Q I/C CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
04/08/2025	10-22	3831-00-72	LET 0.484	LOC STR 3831-00-82	C KENOSHA, 39TH AVE 60TH ST TO 52ND ST (STH 158) CONST/RECONSTRUCT STP URBAN 50,000 - 200,000	\$4,000,000 - \$4,999,999
04/08/2025	10-22	3831-00-82	LET 0.484	LOC STR 3831-00-72	C KENOSHA, 39TH AVE 60TH ST TO 52ND ST (STH 158) CONST/WATERMAIN STP URBAN 50,000 - 200,000	\$250,000 - \$499,999
04/08/2025	10-22	4821-03-70	LET 0.003	LOC STR	T SAUKVILLE, CEDAR SAUK RD BRANCH MILWAUKEE RIVER P45-0907 CONST/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
04/08/2025	10-23	4110-28-72	LET 7.350	USH 045	FOND DU LAC-OSHKOSH SCOTT STREET-NCL EX- DRAINAGE CORRECTION PLACEHOLDER STATE 3R	\$0 - \$99,999
04/08/2025	10-23	4390-01-74	LET 2.400	CTH C	KEWAUNEE CO, CTH C CTH L TO CLYDE HILL ROAD CONST/RCND10 STP RURAL	\$1,000,000 - \$1,999,999
04/08/2025	10-23	9277-01-71	LET 0.629	CTH EE	T LAWRENCE, CTH EE MOURNING DOVE CT TO LAWRENCE DRIVE CONST/RECST STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
04/08/2025	10-24	1175-21-70	LET 1.596	USH 051	MANITOWISH - HURLEY IRON STREET TO USH 2 CONST/PAVEMENT REPLACEMENT STATE 3R	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
04/08/2025	10-24	1520-01-61	LET 0.000	STH 054	WISCONSIN RAPIDS - PLOVER BIRON/PLOVER XING APPROACH REPAIRS CONST/PSRS20 STATE 3R	\$250,000 - \$499,999
WOOD	303					
04/08/2025	10-24	8695-03-60	LET 10.590	STH 111	CATAWBA - STH 13 USH 8 TO STH 13 CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
PRICE	303					
04/08/2025	10-25	1020-00-84	LET 1.510	IH 094	HUDSON - BALDWIN 0.95 MI W OF STH 65 TO CTH J CONSTR/SFTY/MEDIAN CABLE BARRIER BACKBONE SAFETY (REGULAR HSIP)	\$750,000 - \$999,999
ST. CROIX	303					
04/08/2025	10-25	1050-00-80	LET 4.390	STH 029	CHIPPEWA FALLS - THORP 40TH AVE TO 0.45 MI W OF CTH H CONSTR/SFTY/MEDIAN CABLE BARRIER BACKBONE SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
CHIPPEWA	303					
04/08/2025	10-25	1190-01-86	LET 1.320	USH 053	EAU CLAIRE - CHIPPEWA FALLS CTH QQ TO LA SALLE ST CONSTRUCTION/SAFETY BACKBONE SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
EAU CLAIRE	303					
04/08/2025	10-25	7864-00-74	LET 2.116	CTH 00	CTH 00, EAU CLAIRE - CHIPPEWA FALLS BUS 53 TO STH 124 CONSTRUCTION/RECONDITION STP URBAN 50,000 - 200,000	\$2,000,000 - \$2,999,999
CHIPPEWA	206					
04/08/2025	10-25	7868-03-70	LET 0.920	CTH PP	SOUTH COUNTY LINE - USH 10 SOUTH COUNTY LINE TO V SCHUH LANE CONSTRUCTION/RECONDITION STP RURAL	\$750,000 - \$999,999
PEPIN	206					
04/08/2025	10-25	7873-03-72	LET 0.000	CTH D	ARKANSAW - NCL EAU GALLE RIVER BRIDGE B-46-0058 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
PEPIN	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
04/08/2025	10-25	7899-03-72	LET 2.900	CTH U	CTH CC - PLUM CITY CTH CC TO 145TH AVENUE CONSTRUCTION/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999
04/08/2025	10-25	7995-02-67	LET 0.000	VAR HWY	C EAU CLAIRE, VARIOUS LOCATIONS CITY TRANSIT STOP IMPROVEMENTS CONSTRUCTION/TRANSIT STOP IMPRVMNTS STP URBAN 50,000 - 200,000	\$250,000 - \$499,999
04/08/2025	10-25	7995-02-76	LET 0.260	LOC STR	C EAU CLAIRE, E HAMILTON AVE HORLACHER LN TO GATEWAY DR CONSTRUCTION/RECONSTRUCTION STP URBAN 50,000 - 200,000	\$500,000 - \$749,999
04/08/2025	10-25	8907-00-72	LET 0.028	LOC STR	T BLOOMER, 190TH AVENUE BR DUNCAN CREEK BRIDGE B-09-0311 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
05/13/2025	10-16	1130-44-75	LET 0.220	IH 041	APPLETON- GREEN BAY IH 41 WRIGHTSTOWN SWEF 34/POST-SITE CONST OPS/SWEF MAJORS	\$11,000,000 - \$11,999,999
05/13/2025	10-21	1111-03-63	LET 7.518	USH 151	SUN PRAIRIE - FOND DU LAC BEAVERLAND PARKWAY TO HEMLOCK ROAD CONST/MEDIAN CABLE GUARD REPL/MISC BACKBONE	\$2,000,000 - \$2,999,999
05/13/2025	10-21	1204-00-60	LET 0.040	USH 018 1204-00-61	DODGEVILLE - MOUNT HOREB S JONES STREET BRIDGE B-25-37 CONST/TPO/BRPVTV BACKBONE	\$0 - \$99,999
05/13/2025	10-21	1204-00-61	LET 3.231	USH 018 1204-00-60	DODGEVILLE - MOUNT HOREB DODGEVILLE TO BARNEVELD CONST/HFST ON CURVES/PSRS10 BACKBONE SAFETY (REGULAR HSIP)	\$4,000,000 - \$4,999,999
05/13/2025	10-21	5755-00-73	LET 0.191	CTH Q	STH 213 TO THE ROCK RIVER CTH D INTERSECTION CONST/LEFT TURN LANES/MONOTUBE/MISC SAFETY (REGULAR HSIP)	\$750,000 - \$999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/13/2025 JUNEAU	10-21 206	5809-00-74	LET 8.440	CTH K	REEDSBURG - MAUSTON (CTH K) SAUK COUNTY LINE TO CTH O CONST OPS/PVRPLA STP RURAL	\$3,000,000 - \$3,999,999
05/13/2025 LA CROSSE	10-21 206	7076-01-72	LET 0.152	CTH U	BANGOR -ROCKLAND CURVE 0.3 MI W OF ROCKLAND V LIMIT CONST/CURVE RECST SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
05/13/2025 WAUKESHA	10-22 303	1060-18-72	LET 0.211	IH 094	IH 94 EAST WEST FREEWAY BLUEMOUND RD TO MORELAND BLVD CONST/HIGH FRICTION SURFCE TREATMNT SAFETY (REGULAR HSIP)	\$750,000 - \$999,999
05/13/2025 MILWAUKEE	10-22 303	1228-09-76	LET 0.101	IH 043 1228-09-78	IH 43 NORTH SOUTH FREEWAY MITCHELL IC-MARQUETTE IC ON/OFF RMP CONST/RESURFACE/BRIDGE MAINTENANCE BACKBONE	\$3,000,000 - \$3,999,999
05/13/2025 MILWAUKEE	10-22 205	2020-00-71	LET 0.000	LOC STR	V BROWN DEER - N 51ST ST BRIDGE OVER BEAVER CREEK P-40-0550 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
05/13/2025 WAUKESHA	10-22 303	2450-05-71	LET 0.019	USH 018	C WAUKESHA, LES PAUL PARKWAY INTERSECTION WITH WOODMANS ENTRANCE CONST/MEDIAN MODIFICATION SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
05/13/2025 MILWAUKEE	10-22 205	2615-15-73	LET 0.000	LOC STR	C MILWAUKEE - 16TH STREET OVER MENOMONEE RIVER B40-550-14 CONST/BRRHB LOCAL BRIDGES	\$11,000,000 - \$11,999,999
05/13/2025 RACINE	10-22 206	2803-03-71	LET 0.008	CTH U	V RAYMOND - 76TH ST INTERSECTION WITH CTH G CONST/RECST SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
05/13/2025 WALWORTH	10-22 303	3170-11-70	LET 4.428	STH 050	DELAVAN - LAKE GENEVA LAKE LAWN TO STH 67 CONST/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/13/2025	10-22	4824-05-70	LET 0.520	LOC STR	V KEWASKUM, WILDLIFE DR OLD FOND DU LAC RD TO REIGLE DR CONST/PVRPLA STP URBAN 50,000 - 200,000	\$500,000 - \$749,999
WASHINGTON	206					
05/13/2025	10-22	4824-06-70	LET 0.149	LOC STR	V KEWASKUM, REIGLE DR WILDLIFE DR TO THIRD ST CONST/PVRPLA STP URBAN 50,000 - 200,000	\$100,000-\$249,999
WASHINGTON	206					
05/13/2025	10-23	1130-65-88	LET 0.126	IH 041	APPLETON - DE PERE SALT STORAGE FACILITY CONST/MISC SALT STORAGE FACILITY MAJORS	\$1,000,000 - \$1,999,999
OUTAGAMIE	302					
05/13/2025	10-23	1130-68-77	LET 0.197	IH 041	APPLETON - DE PERE SBC INTERCHANGE CONST/RECSTE SBC INTCHG B050696 MAJORS	\$17,000,000 - \$19,999,999
BROWN	302					
05/13/2025	10-23	6187-06-71	LET 0.047	LOC STR	T ALTO, LAKE MARIA ROAD SOUTH BRANCH ROCK RIVER BRIDGE CONST/BRRPL/ B200043 LOCAL BRIDGES	\$250,000 - \$499,999
FOND DU LAC	205					
05/13/2025	10-23	6240-31-71	LET 0.000	STH 047	V BLACK CREEK, STH 47 STORM SEWER IMPROVEMENT CONST OPS/MISC STATE 3R	\$2,000,000 - \$2,999,999
OUTAGAMIE	303					
05/13/2025	10-23	6430-24-71	LET 0.025	STH 076	OSHKOSH - GREENVILLE LARSEN RD INTERSECTION CONST OPS/RECST HSIP SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
WINNEBAGO	303					
05/13/2025	10-23	6445-00-01	LET 0.020	LOC STR	T POYGAN, QUIGLEY ROAD LAKE POYGAN TRIBUTARY BRIDGE CONS OP/BRRPL P-70-0903 LOCAL BRIDGES	\$250,000 - \$499,999
WINNEBAGO	205					
05/13/2025	10-23	6508-00-71	LET 0.028	LOC STR	T ELLINGTON, MARKET ROAD BEAR CREEK BRIDGE CONST OPS/BRRPL/P440119 LOCAL BRIDGES	\$1,000,000 - \$1,999,999
OUTAGAMIE	205			6508-01-71		

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/13/2025	10-23	6508-01-71	LET 1.000	LOC STR 6508-00-71	T ELLINGTON, GRANDVIEW RD NORTH RD TO IMMEL RD CONST OPS/RECST STP RURAL	\$2,000,000 - \$2,999,999
05/13/2025	10-23	9236-03-73	LET 0.063	LOC STR	T WAUSAUKEE, GLENDALE ROAD WAUSAUKEE RIVER BRIDGE CONST/BRRPL/P-38-0919 LOCAL BRIDGES	\$500,000 - \$749,999
05/13/2025	10-24	6100-00-70	LET 7.430	STH 044	MANCHESTER - RIPON GRAND RIVER BR TO FOND DU LAC CL CONST/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
05/13/2025	10-24	6320-00-76	LET 2.000	STH 073	PLAINFIELD - WISCONSIN RAPIDS RAIL CROSSING SHARED USE PATH CONST/RESURFACE STATE 3R	\$0 - \$99,999
05/13/2025	10-24	6933-00-87	LET 0.493	STH 173	BABCOCK - NEKOOSA RAIL CROSSING IMPROVEMENTS CONST/RESURFACE STATE 3R	\$0 - \$99,999
05/13/2025	10-25	1560-02-74	LET 0.380	USH 063	DRUMMOND - USH 2 MILL POND DAM CONSTRUCTION/CULVERT REPLACEMENT STATE 3R	\$1,000,000 - \$1,999,999
05/13/2025	10-25	7146-00-76	LET 0.000	CTH D	WHITEHALL- STRUM ELK CREEK BRIDGE B-61-0293 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$750,000 - \$999,999
05/13/2025	10-25	7281-00-76	LET 0.000	LOC STR	T ETTRICK, WHALEN ROAD S FK BEAVER CREEK BRIDGE B-61-0295 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
05/13/2025	10-25	7861-00-70	LET 0.000	LOC STR	T EDSON, 370TH STREET BR WOLF RIVER BRIDGE B-09-0310 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/13/2025	10-25	7893-00-70	LET 0.000	LOC STR	T DIAMOND BLUFF, 1005TH STREET WIND RIVER BRIDGE, B-47-0233 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
PIERCE	205					
05/13/2025	10-25	8364-00-70	LET 0.480	LOC STR	V GRANTSBURG, E JAMES & S JOHNSON S ROBERT ST TO STH 70 CONSTRUCTION/PVRPLA STP RURAL	\$500,000 - \$749,999
BURNETT	206					
05/13/2025	10-25	8401-00-70	LET 0.000	LOC STR	T BLACK BROOK, 50TH AVENUE BULL BROOK BRIDGE B-48-0067 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
POLK	205					
05/13/2025	10-25	8620-00-74	LET 0.050	STH 040	ELK MOUND - BLOOMER BRANCH SINKING CREEK C-17-1124 CONSTRUCTION/CULVERT REPLACEMENT STATE 3R	\$250,000 - \$499,999
DUNN	303					
05/13/2025	10-25	8680-00-74	LET 0.000	USH 002	SUPERIOR - WENTWORTH BONG BRIDGE B-16-0038-0001 TO 0019 CONST/BRPVTW/WI LEAD/COST SHARE MN SHR BRIDGES	\$3,000,000 - \$3,999,999
DOUGLAS	303					
05/13/2025	10-25	8932-03-70	LET 0.000	CTH V	STH 64 - RIDGELAND FLAYTON CREEK BRIDGE B-17-0237 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
DUNN	205					
05/13/2025	10-25	9545-00-72	LET 0.000	LOC STR	V RIB LAKE, STATE ROAD LITTLE RIB RIVER BRIDGE B-60-0181 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$750,000 - \$999,999
TAYLOR	205					
06/10/2025	10-21	1200-02-63	LET 0.000	STH 011 1202-00-75	TRUCK SCALE PAVEMENT REPAIR DICKEYVILLE SWEF - USH 151 CONST/SWEF PAVEMENT REPAIR/MISC BACKBONE	\$250,000 - \$499,999
GRANT	303					
06/10/2025	10-21	1202-00-75	LET 8.492	USH 061 1200-02-63	DUBUQUE - DICKEYVILLE MISSISSIPPI RIVER TO CTH HH CONST/RESURFACE BOTH RDWYS/RSRF BACKBONE STATE 3R	\$15,000,000 - \$16,999,999
GRANT	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
06/10/2025	10-21	5640-01-87	LET 0.027	STH 113	MERRIMAC FERRY FERRY OPERATIONS BUILDING CONSTRUCT/ BUILDING SHR BRIDGES	\$500,000 - \$749,999
COLUMBIA	303					
06/10/2025	10-22	2290-00-73	LET 0.453	STH 038	CITY RACINE, NORTHWESTERN AVENUE GOLF AVENUE TO RAPIDS DRIVE CONST/RESURFACE STATE 3R	\$500,000 - \$749,999
RACINE	303					
06/10/2025	10-22	2410-47-70	LET 1.586	STH 059	IH 94 EAST WEST, NATIONAL AVENUE 70TH STREET TO MILLER PARK WAY CONST/TRAFFIC MITIGATION SE FREEWAY - EAST WEST	\$3,000,000 - \$3,999,999
MILWAUKEE	301EW					
07/08/2025	10-21	5340-00-74	LET 0.216	STH 081	MONROE - BELOIT CTH T INTERSECTION CONST/INTERECTION IMPROVEMENT/RAB SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
ROCK	303					
07/08/2025	10-22	1030-43-71	LET 6.532	IH 041 1030-43-72	IH 41 MITCHELL I/C WB I43/I94 35TH-RAWSON-HOWARD CONST/RESURFACING BACKBONE	\$17,000,000 - \$19,999,999
MILWAUKEE	303					
07/08/2025	10-22	1030-43-72	LET 5.933	IH 041 1030-43-71	IH 41 MITCHELL I/C EB I43/I94 35TH-RAWSON-HOWARD CONST/RESURFACE BACKBONE	\$17,000,000 - \$19,999,999
MILWAUKEE	303					
07/08/2025	10-22	1100-21-70	LET 2.602	IH 041 1100-21-71 2984-13-77	IH 41 ZOO FREEWAY SILVER SPRING DR TO GOOD HOPE RD CONST/RESURFACE/PHASE 3 BACKBONE	\$20,000,000 - \$24,999,999
MILWAUKEE	303					
07/08/2025	10-22	1100-21-71	LET 0.242	IH 041 1100-21-70 2984-13-77	IH ZOO FREEWAY MILL RD BRIDGES (B-40-0348 & 0349) CONST/BRIDGE REPLACEMENT BACKBONE	\$10,000,000 - \$10,999,999
MILWAUKEE	303					
07/08/2025	10-22	2984-13-77	LET 0.000	LOC STR 1100-21-70 1100-21-71	C MILWAUKEE, FLORIST AVE BRIDGE OVER IH 41 B40-0369 CONST/BRIDGE REPAIR/CLAIM0077-12-71 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
MILWAUKEE	305					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
07/08/2025	10-23	1130-67-72	LET 4.650	IH 041	APPLETON - DE PERE 1130-67-76 I-41 MAINLINE, CTH JJ - MINERS WAY 1130-67-86 CONST/RECSTE MNLNE,CTH JJ - MINERS MAJORS	\$80,000,000 - \$99,999,999
07/08/2025	10-23	1130-67-76	LET 0.745	IH 041	APPLETON - DE PERE 1130-67-72 S COUNTY LINE RD/CTH U INTCHG 1130-67-86 CONST/RECSTE CTH U INTCHG MAJORS	\$10,000,000 - \$10,999,999
07/08/2025	10-23	1130-67-86	LET 0.985	IH 041	APPLETON - DE PERE 1130-67-72 CTH U FRONTAGE ROADS 1130-67-76 CONST/RECSTE CTH U FRONTAGE RDS MAJORS	\$3,000,000 - \$3,999,999
07/08/2025	10-23	4050-27-71	LET 11.440	STH 055	FOND DU LAC - SHERWOOD 4050-28-71 USH 151 - STH 114 CONST OPS/CULVERT REPLACEMENTS SHR BRIDGES	\$3,000,000 - \$3,999,999
07/08/2025	10-23	4050-28-71	LET 0.028	USH 151	FOND DU LAC - STOCKBRIDGE 4050-27-71 SCL - STH 55 CONST OPS/BRRPL/C08-0065 SHR BRIDGES	\$750,000 - \$999,999
07/08/2025	10-23	4075-40-71	LET 2.000	STH 096	W WISCONSIN AVE, T OF GRAND CHUTE CASALOMA DRIVE - N BADGER AVENUE CONST OPS/RSRF20 BACKBONE SAFETY (REGULAR HSIP) STATE 3R TAP > 200,000	\$6,000,000 - \$6,999,999
07/08/2025	10-23	6090-14-71	LET 8.960	STH 049	BRANDON-RIPON WVL BRANDON-STH 23 CONST OPS/RSRF10 STATE 3R	\$2,000,000 - \$2,999,999
07/08/2025	10-25	8520-02-71	LET 0.048	STH 077	HAYWARD - CLAM LAKE TEAL RIVER BRIDGE B-57-0025 CONSTRUCTION/BRIDGE REHABILITATION STATE 3R	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
08/12/2025	10-21	1070-04-64	LET 0.212	IH 090	LA CROSSE - SPARTA BLACK RVR, ROUND LK, BAINBRIDGE BRG CONST/B-32-34,35,46,47,73/BRRHB BACKBONE	\$6,000,000 - \$6,999,999
08/12/2025	10-21	3996-00-10	LET 0.000	LOC STR	C SUN PRAIRIE, INTERSECTION IMPRVMT MAIN/WALKER;MAIN/BIRD;BIRD/LINNERUD CONST/INTERSECTION IMPROVEMENTS SAFETY (REGULAR HSIP)	\$750,000 - \$999,999
08/12/2025	10-21	5432-00-72	LET 0.199	CTH A	STH 146 - STH 73 UPRR BRIDGE, B-11-0173 CONST OPS/BRIDGE RECONSTRUCTION LOCAL BRIDGES	\$1,000,000 - \$1,999,999
08/12/2025	10-21	5629-00-76	LET 0.036	LOC STR	T HARRISON, QUARRY ROAD BLAKELY BRANCH BRIDGE B-22-0312 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
08/12/2025	10-21	5630-06-73	LET 2.814	STH 078 5630-06-80	SAUK CITY - IH 39 V MERRIMAC N LIMIT TO CTH DL CONST/ MILL AND OVERLAY STATE 3R	\$1,000,000 - \$1,999,999
08/12/2025	10-21	5630-06-80	LET 0.104	STH 078 5630-06-73	SAUK CITY - IH 39 BOX CULVERT C-11-3005 CONS/REPLACE BOX CULVERT C-11-3005 STATE 3R	\$250,000 - \$499,999
08/12/2025	10-21	5790-02-72	LET 11.769	STH 171	FERRYVILLE - ROLLING GROUND STH 27 TO USH 61 CONST/B-12-137/PVRPLA STATE 3R	\$8,000,000 - \$8,999,999
08/12/2025	10-21	5892-00-73	LET 0.032	LOC STR	T HICKORY GROVE, SLEEPY HOLLOW ROAD SAUNDERS CREEK BRIDGE B-22-0315 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
08/12/2025	10-21	6215-00-73	LET 0.088	LOC STR	TOWN OF SCOTT, INGLEHART RD UPRR BRIDGE, B-11-0178 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
08/12/2025	10-21	6723-00-73	LET 0.104	LOC STR	TOWN OF RANDOLPH, STERK RD UPRR BRIDGE, B-11-0177 CONST OPS/BRIDGE REPLACMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
COLUMBIA	205					
08/12/2025	10-22	2984-21-71	LET 0.009	LOC STR 2984-21-72	C MILWAUKEE - N 35TH ST INTERSECTION WITH W CENTER ST CONST/MISC SAFETY (REGULAR HSIP)	\$500,000 - \$749,999
MILWAUKEE	206					
08/12/2025	10-22	2984-21-72	LET 0.031	LOC STR 2984-21-71	C MILWAUKEE-N 35TH STREET INTERSECTIONS WITH NORTH & LISBON CONST/FULL PS&E ROW RECST SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
MILWAUKEE	206					
08/12/2025	10-23	4430-22-71	LET 1.908	STH 042	ALGOMA - STURGEON BAY CTH X - CENTER ROAD CONSTR OPS/BRRPL/ B-15-0024 SHR BRIDGES	\$750,000 - \$999,999
DOOR	303					
08/12/2025	10-23	4472-05-71	LET 0.028	LOC STR	CHILTON - CHARLESTOWN BRANCH OF PINE CREEK BRIDGE CONST OPS/BRRPL P080036 LOCAL BRIDGES	\$500,000 - \$749,999
CALUMET	205					
08/12/2025	10-24	1053-07-60	LET 2.830	STH 029	WAUSAU - WITTENBERG CTH D TO CTH 00 CONST/PREV MAINTENANCE BACKBONE STATE 3R	\$3,000,000 - \$3,999,999
MARATHON	303					
08/12/2025	10-24	1053-07-61	LET 5.090	STH 029	WAUSAU - WITTENBERG CTH Q TO BASS LAKE ROAD, WB CONST/PREV MAINTENANCE BACKBONE	\$3,000,000 - \$3,999,999
MARATHON	303					
08/12/2025	10-24	1058-22-60	LET 19.720	STH 029 1058-22-61	WITTENBERG - SHAWANO CTH J TO CTH M, EB CONST/PREV MAINTENANCE BACKBONE	\$7,000,000 - \$7,999,999
SHAWANO	303					
08/12/2025	10-24	1058-22-61	LET 14.800	STH 029 1058-22-60	WITTENBERG - SHAWANO CTH J TO SPRUCE ROAD, WB CONST/PREV MAINTENANCE BACKBONE	\$5,000,000 - \$5,999,999
SHAWANO	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
09/09/2025 MONROE	10-21 205	5126-00-74	LET 0.016	CTH N	CTH W - CTH A (CTH N) LITTLE LEMONWEIR BRIDGE B-41-0331 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
09/09/2025 IOWA	10-21 205	5618-00-73	LET 0.015	LOC STR	TOWN OF WYOMING, LAKE VIEW ROAD SNEED CREEK BRIDGE B-25-0197 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
09/09/2025 SAUK	10-21 205	5786-00-70	LET 0.013	LOC STR	TOWN OF LAVALLE, STOUT ROAD CROSSMAN CREEK BRIDGE B-56-0248 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
09/09/2025 ROCK	10-21 205	5788-00-76	LET 0.075	LOC STR	T NEWARK, CLEOPHAS ROAD RACCOON CREEK BRIDGE B-53-0391 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
09/09/2025 JUNEAU	10-21 206	5829-00-72	LET 0.360	LOC STR	C NEW LISBON, W BRIDGE STREET LEER STREET TO RIVER STREET CONST OPS/PVRPLA STP RURAL	\$250,000 - \$499,999
09/09/2025 DANE	10-21 206	5994-00-02	LET 1.010	LOC STR 5994-00-03	CITY OF MONONA, NICHOLS AVENUE WINNEQUAH ROAD TO MONONA DRIVE CONST OPS/RECONSTRUCTION STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
09/09/2025 DANE	10-21 206	5994-00-03	LET 1.010	LOC STR 5994-00-02	CITY OF MONONA, NICHOLS AVENUE WINNEQUAH ROAD TO MONONA DRIVE UTL OPS/SANITARY SEWER-WATER MAIN STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
09/09/2025 OZAUKEE	10-22 303	1040-05-71	LET 0.029	STH 057	SAUKVILLE - WALDO .02 M S OF SHEBOYGAN/OZAUKEE CO LN CONST/MISC STATE 3R	\$1,000,000 - \$1,999,999
09/09/2025 MILWAUKEE	10-22 301EW	1060-27-71	LET 0.906	IH 094	I-94 EAST WEST, WEST LEG 70TH STREET TO ZABLOCKI DRIVE CONST/RECSTE SE FREEWAY - EAST WEST	\$100 MILLION OR GREATER

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
09/09/2025	10-22	1060-27-74	LET 0.656	IH 094	I-94 EAST WEST, EARLY EAST LEG 30TH STREET TO 25TH STREET CONST/RECST SE FREEWAY - EAST WEST	\$50,000,000 - \$59,999,999
MILWAUKEE	301EW					
09/09/2025	10-22	1330-34-70	LET 3.301	STH 083	WALES - HARTFORD PERKINS ROAD TO GLACIER PASS CONSTRUCTION/RSRF15 STATE 3R	\$3,000,000 - \$3,999,999
WAUKESHA	303					
09/09/2025	10-22	1380-02-70	LET 3.452	STH 167	MEQUON ROAD, CITY OF MEQUON WASHINGTON CO LINE TO BUNTROCK AVE CONST/RESURFACE, BR MAINTENANCE STATE 3R	\$4,000,000 - \$4,999,999
OZAUKEE	303					
09/09/2025	10-22	1410-00-73	LET 3.315	STH 033	WEST BEND TO NEWBURG, T OF TRENTON 1/2 MI WEST OF N POPLAR RD TO CTH Y CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
WASHINGTON	303					
09/09/2025	10-22	1410-16-71	LET 0.113	STH 033	NEWBURG - SAUKVILLE 0.6 MILES WEST OF CTH I CONST/MISC STATE 3R	\$1,000,000 - \$1,999,999
OZAUKEE	303					
09/09/2025	10-22	2025-03-73	LET 4.357	STH 190	C BROOKFIELD, CAPITOL DR BROOKFIELD RD TO 124TH ST CONST/RESURFACE STATE 3R	\$12,000,000 - \$12,999,999
WAUKESHA	303					
09/09/2025	10-22	2225-00-73	LET 2.630	STH 032	V FOX POINT, N LAKE DR 2225-00-74 SCHOOL ROAD TO DEAN ROAD 2225-00-83 CONST/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
MILWAUKEE	303					
09/09/2025	10-22	2225-00-74	LET 0.030	STH 032	V FOX POINT CROSSWALK ENHANCEMENTS 2225-00-73 6 LOCATIONS ON LAKE DR 2225-00-83 CONST/PED ENHANCEMENT TAP > 200,000	\$100,000-\$249,999
MILWAUKEE	290					
09/09/2025	10-22	2225-00-83	LET 2.625	STH 032	V FOX POINT, N LAKE DR 2225-00-73 SCHOOL ROAD TO DEAN ROAD 2225-00-74 CONST/WATERMAIN STATE 3R	\$1,000,000 - \$1,999,999
MILWAUKEE	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
09/09/2025 RACINE	10-22 303	2430-07-70	LET 2.813	USH 045	UNION GROVE - HALES CORNERS STH 20 TO 2000 FT NORTH OF CTH K CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
09/09/2025 MILWAUKEE	10-22 205	2987-07-71	LET 0.000	LOC STR	C OAK CREEK, 6TH ST OAK CREEK BRIDGE P40-0556 CONST/BRRHB LOCAL BRIDGES	\$1,000,000 - \$1,999,999
09/09/2025 WAUKESHA	10-22 303	3100-00-75	LET 7.837	STH 067	ELKHORN TO EAGLE USH 12 TO STH 59 CONST/PSRS40 RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
09/09/2025 WASHINGTON	10-22 303	4010-18-70	LET 8.458	STH 144	WEST BEND - WALDO SKYLINE DR TO NCL CONST/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
09/09/2025 MARINETTE	10-23 206	9259-00-70	LET 7.100	CTH B	PESHTIGO - MARINETTE MAPLE STREET - CTH T CONST/MISC SAFETY - HIGH RISK RURAL ROADS	\$500,000 - \$749,999
09/09/2025 VILAS	10-24 303	1009-43-66	LET 0.541	STH 017	VILAS COUNTY CULVERT REPLACEMENT STH 17 COUNTYWIDE CONST/CULVERTS STATE 3R	\$750,000 - \$999,999
09/09/2025 MENOMINEE	10-24 303	1009-43-68	LET 0.701	STH 055	MENOMINEE CO CULVERT REPLACEMENT STH 55 COUNTYWIDE CONSTR/CULVERT STATE 3R	\$500,000 - \$749,999
09/09/2025 MENOMINEE	10-24 303	1009-43-69	LET 3.407	STH 047	MENOMINEE CO CULVERT REPLACEMENT STH 47 COUNTYWIDE CONST/CULVERT STATE 3R	\$1,000,000 - \$1,999,999
09/09/2025 ONEIDA	10-24 303	1170-19-61	LET 0.387	USH 051	MINOCQUA - MANITOWISH MINOCQUA BRIDGE TO FRONT STREET CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
09/09/2025	10-24	1176-23-65	LET 0.000	USH 051	TOMAHAWK - MINOCQUA STRUCTURE B-35-0059 CONST/DECK OVERLAY BACKBONE	\$500,000 - \$749,999
LINCOLN	303					
09/09/2025	10-24	1590-12-75	LET 2.790	USH 008	RHINELANDER - MONICO STH 47 TO STH 17 NORTH CONST/PAVEMENT REPLACEMENT STATE 3R	\$5,000,000 - \$5,999,999
ONEIDA	303					
09/09/2025	10-24	6270-00-75	LET 0.000	STH 049	NORTHLAND - STH 29 LITTLE WOLF RIVER BRIDGE B-37-0428 CONST/DECK OVERLAY SHR BRIDGES	\$0 - \$99,999
MARATHON	303					
09/09/2025	10-24	6340-00-74	LET 6.444	STH 013	RUDOLPH - MARSHFIELD 2ND STREET NORTH TO CTH P CONST/PVRPLA STATE 3R	\$6,000,000 - \$6,999,999
PORTAGE	303					
09/09/2025	10-24	6580-13-71	LET 5.990	STH 156	CLINTONVILLE - HOWARD STH 47 TO STH 55 CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
SHAWANO	303					
09/09/2025	10-24	6590-01-73	LET 4.030	STH 110	FREMONT - MARION CTH AA TO S JCT STH 22 CONSTR/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
WAUPACA	303					
09/09/2025	10-24	9225-07-60	LET 6.010	STH 102	CHELSEA - SPIRIT TAYLOR COUNTY LINE TO STH 86 CONST/PSRS40 STATE 3R	\$1,000,000 - \$1,999,999
PRICE	303					
09/09/2025	10-24	9535-05-72	LET 0.000	STH 097	STRATFORD - GOODRICH BRIDGE OVERLAY B-37-0548 CONST/POLYMER OVERLAY/JOINT/PAINT SHR BRIDGES	\$750,000 - \$999,999
MARATHON	303					
09/09/2025	10-25	1180-00-79	LET 0.024	USH 002	INO - ASHLAND N FISH CREEK BRIDGE B-04-0022 CONSTR/BRIDGE REHABILITATION/REDECK SHR BRIDGES	\$750,000 - \$999,999
BAYFIELD	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
09/09/2025	10-25	1530-01-76	LET 0.048	USH 010 1540-00-73	ELLSWORTH - DURAND CULVERTS C-47-0062 & C-47-0236 CONSTRUCTION/CULVERTS SHR BRIDGES	\$500,000 - \$749,999
09/09/2025	10-25	1540-00-73	LET 0.162	STH 065 1530-01-76	ELLSWORTH - RIVER FALLS CULVERTS C-47-0063 & C-47-0005 CONSTR/MISC/CULVERT REPLACEMENT SHR BRIDGES	\$750,000 - \$999,999
09/09/2025	10-25	1610-02-72	LET 0.011	STH 013	ABBOTSFORD - MEDFORD LITTLE BLACK RIVER BRIDGE B-60-0012 CONSTRUCTION/BRRHB/DECK REPLACEMENT SHR BRIDGES	\$750,000 - \$999,999
09/09/2025	10-25	1610-02-73	LET 0.040	STH 013	ABBOTSFORD - MEDFORD PORKY CREEK B-10-0250 & B-10-0251 CONSTRUCTION/BRIDGE REPLACEMENT STATE 3R	\$1,000,000 - \$1,999,999
09/09/2025	10-25	7040-00-72	LET 4.590	STH 098	GREENWOOD - SPENCER STH 73 TO HELM STREET CONSTRUCTION/PSRS30 STATE 3R	\$2,000,000 - \$2,999,999
09/09/2025	10-25	8080-08-75	LET 6.510	STH 035 8110-00-79	HUDSON - SOMERSET 150TH AVE TO CTH C CONSTRUCTION/PSRS30 STATE 3R	\$5,000,000 - \$5,999,999
09/09/2025	10-25	8110-00-79	LET 6.689	STH 064 8080-08-75	STILLWATER - NEW RICHMOND STH 35 TO 142ND STREET CONSTRUCTION/PSRS30 STATE 3R	\$4,000,000 - \$4,999,999
09/09/2025	10-25	8520-00-71	LET 5.710	STH 077	MELLEN - HURLEY STH 13 TO EAST COUNTY LINE CONSTRUCTION/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
09/09/2025	10-25	8550-00-71	LET 0.018	STH 077	MINONG - HAYWARD SOO LINE BRIDGE B-65-0006 CONSTR/BRRHB/JOINT REPLACEMENT SHR BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	08-08	1000-74-50	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL/MNDOT ID T9AG324 EX- INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$1,000,000 - \$1,999,999
LA CROSSE	207		0.700			
09/25/2024	08-08	1000-74-51	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE - ST. PAUL EX-INFRASTR IMP 2ND RND TRP WI ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$2,000,000 - \$2,999,999
LA CROSSE	207		0.700			
09/25/2024	08-08	1000-74-53	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL/MNDOT ID T9AG325 EX-INFRASTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$9,000,000 - \$9,999,999
LA CROSSE	207		0.700			
09/25/2024	08-08	1000-74-59	R/R	NON HWY	TCMC C LACROSSE COPELAND AV PED XNG CP X-ING 390938L EX- RR SIGNALS MASTS W/ NO GATES SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$0 - \$99,999
LA CROSSE	207		0.700			
09/25/2024	08-08	1000-78-59	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL/MNDOT ID T9AG348 EX-INFRASTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$750,000 - \$999,999
LA CROSSE	207		0.700			
09/25/2024	08-08	1009-24-26	MIS	OFF SYS	WCWRPC SRTS PROGRAM WCWRPC, REGIONAL SRTS PROGRAM SAFE ROUTES TO SCHOOLS PLANS/TAP TAP 5,000 - 50,000	\$250,000 - \$499,999
POLK	290		0.000			
09/25/2024	10-16	1071-07-40	MIS	IH 090	LACROSSE - SPARTA SAFETY REST AREA 16 SPARTA UTL/ REST AREA / MISC ROADSIDE FACILITIES	\$100,000-\$249,999
MONROE	303		1.273			
09/25/2024	10-16	1200-02-62	MIS	STH 011	TRUCK SCALE REPLACEMENT DICKYVILLE SWEF-USH 151 ROADSIDE FACILITIES SAFETY (REGULAR HSIP)	\$0 - \$99,999
GRANT	303		0.000			
09/25/2024	10-21	1010-10-42	UTL	IH 039	MADISON - PORTAGE WISCONSIN RIVER BRIDGES B-11-22/23 UTL/CONST 1010-10-82/BRRPLE MAJORS	\$0 - \$99,999
COLUMBIA	302		1.200			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-21	1010-10-92	MIS 1.200	IH 039	WISCONSIN RIVER BRIDGES MADISON - PORTAGE TRF MIT/ 1010-10-82/ MISC MAJORS	\$0 - \$99,999
COLUMBIA	302					
09/25/2024	10-21	1010-10-95	MIS 1.200	IH 039	MADISON - PORTAGE WISCONSIN RIVER BRIDGES B11-22/23 UTL/AT&T LEGACY FIBER OPTIC/MIS MAJORS	\$250,000 - \$499,999
COLUMBIA	302					
09/25/2024	10-21	1070-00-04	OST 0.341	IH 090	LA CROSSE - SPARTA DRESBACH BRIDGES B-32-222 & 223 DESIGN/REIMBURSEMENT TO MINNESOTA BACKBONE	\$500,000 - \$749,999
LA CROSSE	303					
09/25/2024	10-21	1093-01-83	MIS 5.870	IH 043	BELOIT - ELKHORN CTH X TO STH 140 FIBER OPTIC PO ITEMS/1093-01-81/MIS BACKBONE	\$0 - \$99,999
ROCK	303					
09/25/2024	10-21	1204-00-26	R/E 0.476	USH 018	DODGEVILLE - MOUNT HOREB CTH YZ INTERSECTION RE OPS/ 1204-00-76 / MISC BACKBONE	\$0 - \$99,999
IOWA	303					
09/25/2024	10-21	1640-03-20	R/E 0.139	USH 014	RICHLAND CENTER - SPRING GREEN RAINBOW ROAD INTERSECTION REAL ESTATE OPS/RECONSTRUCTION STATE 3R	\$0 - \$99,999
SAUK	303					
09/25/2024	10-21	1640-03-24	R/E 1.850	USH 014	LA CROSSE - WESTBY S JCT STH 162 TO CHURCH STREET RE OPS/ 1640-03-74/ PVRPLA STATE 3R	\$0 - \$99,999
VERNON	303					
09/25/2024	10-21	1640-03-25	R/E 11.540	USH 014	RICHLAND CENTER - SPRING GREEN 0.1 MI E STH 58 TO SAUK CO LINE RE OPS/1640-03-75/MILL & O'LAY/RSRF STATE 3R	\$0 - \$99,999
RICHLAND	303					
09/25/2024	10-21	1660-02-23	R/E 0.164	USH 018	MARQUETTE - PRAIRIE DU CHIEN MAIN STREET INTERSECTION RE/1660-02-73 RECST/RAB STATE 3R	\$0 - \$99,999
CRAWFORD	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-21	1662-01-62	LFA	USH 018	PRAIRIE DU CHIEN - FENNIMORE DIAGONAL STREET TO USH 61 LFA/ PSRS40 STATE 3R	\$100,000-\$249,999
GRANT	303		0.219			
09/25/2024	10-21	1690-04-20	R/E	STH 069	MONROE - NEW GLARUS WITTENWYLER RD & CTH C INTERSECTIONS RE OPS FOR 1690-04-20 STATE 3R	\$0 - \$99,999
GREEN	303		0.321			
09/25/2024	10-21	1706-04-20	R/E	STH 011	MONROE - BRODHEAD CTH S INTERSECTION R/E OPERATIONS/RECST STATE 3R	\$0 - \$99,999
GREEN	303		0.650			
09/25/2024	10-21	3060-03-51	R/R	STH 073	I39 - COLUMBUS STH 19 TO N MARSHALL V LIMIT RR/SIGNALS/PVRPLA STATE 3R	\$250,000 - \$499,999
DANE	303		1.360			
09/25/2024	10-21	3320-02-42	UTL	STH 140	BERGEN - EMERALD GROVE ILLINOIS STATE LINE TO V CLINTON UTL/3320-02-70 STATE 3R	\$0 - \$99,999
ROCK	303		4.004			
09/25/2024	10-21	3665-00-71	LLC	LOC STR	V DEFOREST, KWIK TRIP PEPSI WAY TO USH 51 ROADWAY IMPROVEMENTS/LLC/TEA TRANS ECONOMIC ASSISTANCE (TEA)	\$3,000,000 - \$3,999,999
DANE	209		0.000			
09/25/2024	10-21	3700-10-61	MIS	VAR HWY	SW REGION TRAFFIC OPS VARIOUS REGIONWIDE LOCATIONS TRF/SIGNAL REHAB CONTROLLERS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
SOUTHWEST	REG305	WIDE	0.000			
09/25/2024	10-21	3700-10-63	MIS	USH 051	CITY OF PORTAGE USH 51 & COLLINS ST TRF/CONST SIGNAL RETROFIT/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
COLUMBIA	305		0.060			
09/25/2024	10-21	3700-10-67	MIS	STH 019	CITY OF SUN PRAIRIE MAIN ST - CHURCH ST INTERSECTION TRF/ CONST SIGNAL REHAB FY24/ TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
DANE	305		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-21	3700-10-68	MIS	STH 019	CITY OF SUN PRAIRIE	\$250,000 - \$499,999
DANE	305		0.040		WINDSOR ST - BIRD ST INTERSECTION TRF/ CONST SIGNAL REHAB FY24/ TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
09/25/2024	10-21	3700-11-72	MIS	USH 051	CITY OF PORTAGE	\$250,000 - \$499,999
COLUMBIA	305		0.032		USH 51 & SLIFER ST TRF/ CONST SIGNAL RETROFIT /TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
09/25/2024	10-21	3700-11-73	MIS	STH 049	CITY OF WAUPUN	\$0 - \$99,999
DODGE	305		0.090		MADISON/WATERTOWN/SHALER INTERSECTS TRF/SIGNAL REHAB AND RETROFIT FY25 INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
09/25/2024	10-21	4090-01-24	R/E	STH 067	MAYVILLE - CAMPBELLSPORT	\$0 - \$99,999
DODGE	303		2.238		STH 175 TO EAST COUNTY LINE DESIGN-RIGHT OF WAY/ PVRPLA STATE 3R	
09/25/2024	10-21	5040-03-22	R/E	STH 080	RICHLAND CENTER - HILLSBORO	\$0 - \$99,999
RICHLAND	303		11.098		EIGHTH STREET TO CTH C RE OPS/ 5040-03-72/ RSRF30 STATE 3R	
09/25/2024	10-21	5100-01-23	R/E	STH 033	HILLSBORO - REEDSBURG	\$0 - \$99,999
VERNON	303		1.040		C HILLSBORO W LIMIT TO CTH HH RE OPS/ 5100-01-73 /PVRPLA STATE 3R	
09/25/2024	10-21	5110-06-20	R/E	STH 131	READSTOWN - ONTARIO	\$0 - \$99,999
VERNON	303		12.230		STH 82 TO STH 33/ B-62-34,-47,-187 RE OPS/ 5110-06-70 /RSRF STATE 3R	
09/25/2024	10-21	5170-16-82	MIS	STH 082	LANSING BRIDGE	\$0 - \$99,999
CRAWFORD	303		0.000		B-12-0252 AT IA/ WI STATE LINE CONST/ER TRANSIT SERVICE WI SIDE SHR LARGE BRIDGES	
09/25/2024	10-21	5190-07-21	R/E	STH 060	STH 80 - USH 14	\$250,000 - \$499,999
RICHLAND	303		8.280		FROM STH 80 EASTERLY TO USH 14 R/W OPER STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-21	5190-07-63	LFA	STH 060	BOSCOBEL - GOTHAM	\$100,000-\$249,999
RICHLAND	303		8.210		STH 80 TO USH 14 LFA/ PSRS30 STATE 3R	
09/25/2024	10-21	5390-01-20	R/E	USH 051	JANESVILLE - STOUGHTON	\$0 - \$99,999
ROCK	303		1.770		BLACK BRIDGE ROAD TO USH 14 R/E OPERATIONS/PVRPLA STATE 3R	
09/25/2024	10-21	5510-00-20	R/E	STH 071	SPARTA - ELROY	\$0 - \$99,999
MONROE	303		11.343		CTH U TO CTH V RE/RSRF/CONST 5510-00-70 STATE 3R	
09/25/2024	10-21	5545-00-20	R/E	STH 071	WILTON - ELROY	\$0 - \$99,999
MONROE	303		9.730		CTH V TO STH 80 RE OPS/5545-00-70/RSRF STATE 3R	
09/25/2024	10-21	5590-05-20	R/E	STH 078	ARGYLE - MT HOREB	\$0 - \$99,999
DANE	303		11.196		NORTH JUNCTION CTH H TO CTH E DESIGN-RIGHT OF WAY/ RSRF30 STATE 3R	
09/25/2024	10-21	5616-02-63	LFA	STH 133	BOSCOBEL - MUSCODA	\$100,000-\$249,999
GRANT	303		6.077		CTH T TO SPORTSMANS DRIVE LFA/ PSRS30 STATE 3R	
09/25/2024	10-21	5620-00-20	R/E	STH 113	LODI - BARABOO	\$0 - \$99,999
SAUK	303		7.670		STH 78 TO MOUND STREET R/E OPERATIONS/PVRPLA STATE 3R	
09/25/2024	10-21	5620-00-21	R/E	STH 113	LODI - BARABOO	\$0 - \$99,999
SAUK	303		7.670		CURVE 0.64 MI NORTH OF SOLUM LANE R/E OPERATIONS/RECST STATE 3R	
09/25/2024	10-21	5730-00-24	R/E	STH 056	VIROQUA - RICHLAND CENTER	\$0 - \$99,999
RICHLAND	303		10.321		S JCN STH 131 TO FANCY CK B-52-223 RE OPS/ 5730-00-64/ RSRF15 STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-21	5820-02-60	LFA	STH 162	COON VALLEY - BANGOR	\$100,000-\$249,999
LA CROSSE	303		4.704		VERNON COUNTY LINE TO STH 33 LFA/ PSRS30 STATE 3R	
09/25/2024	10-21	5845-16-20	R/E	USH 051	STOUGHTON - MADISON	\$0 - \$99,999
DANE	302		3.650		5TH STREET TO HARRISON STREET RE OPS/5845-16-82/RECST MAJORS	
09/25/2024	10-21	5845-16-23	R/E	USH 051	STOUGHTON - MADISON	\$100,000-\$249,999
DANE	302		1.665		HARRISON ST TO ROBY RD RE/CONST 5845-16-73/RECST MAJORS	
09/25/2024	10-21	5845-16-24	R/E	USH 051	STOUGHTON - MADISON	\$750,000 - \$999,999
DANE	302		3.800		ROBY ROAD TO S CTH B/AB RE/CONSTR 5845-16-74/RECST MAJORS	
09/25/2024	10-21	5845-16-26	R/E	USH 051	STOUGHTON - MADISON	\$500,000 - \$749,999
DANE	302		1.090		EXCHANGE ST TO LARSON BEACH RD RE/CONST 5845-16-76/RECST MAJORS	
09/25/2024	10-21	5918-00-20	R/E	STH 136	REEDSBURG - BARABOO	\$0 - \$99,999
SAUK	303		1.260		SKILLET CREEK ROAD TO N JCT CTH DL R/E OPERATIONS/PVRPLA STATE 3R	
09/25/2024	10-21	5964-01-22	R/E	STH 133	CASSVILLE - PATCH GROVE	\$0 - \$99,999
GRANT	303		1.409		FOREST LN TO FURNACE BRANCH BRIDGE RE OPS/ 5964-01-72/ PVRPLA STATE 3R	
09/25/2024	10-21	5991-07-16	MIS	NON HWY	C LA CROSSE, BICYCLES AND RACKS	\$0 - \$99,999
LA CROSSE	290		0.000		VARIOUS LOCATIONS, C LA CROSSE BICYCLE AND RACK PURCHASES TAP 50,000 - 200,000	
09/25/2024	10-21	5992-11-40	MIS	NON HWY	C MADISON, STOP SIGN PADDLES	\$0 - \$99,999
DANE	290		0.000		VARIOUS LOCATIONS, C MADISON STOP SIGN PADDLE PURCHASES TAP > 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-21	5992-11-41	MIS	NON HWY	C MADISON, BIKE TRAFFIC COUNTERS	\$100,000-\$249,999
DANE	290		0.023		VARIOUS LOCATIONS, C MADISON PURCHASE BIKE TRAFFIC COUNTERS TAP > 200,000	
09/25/2024	10-21	7140-00-62	LFA	STH 035	LACROSSE - TREMPLEAU	\$0 - \$99,999
LA CROSSE	303		0.380		BLACK RVR BRDGS B-32-016 & B-32-018 LFA/ SOIL BORINGS 7140-00-82/ BRRPL SHR BRIDGES	
09/25/2024	10-21	7605-06-51	R/R	STH 021	SPARTA - TOMAH	\$500,000 - \$749,999
MONROE	303		15.700		CP/S00, SIGNALS, 187 045A, MP 1.10 RR SIGNALS /7605-06-62/ PSRS STATE 3R	
09/25/2024	10-21	7605-06-52	R/R	STH 021	SPARTA - TOMAH	\$250,000 - \$499,999
MONROE	303		15.700		CP/S00, SURFACE, 187 045A, MP 1.10 RR SURFACE /7605-06-62/ PSRS STATE 3R	
09/25/2024	10-22	1310-19-20	R/E	STH 083	ANTIOCH - BURLINGTON	\$0 - \$99,999
RACINE	303		3.600		CTH JB TO STH 11 RE/RSRF25 STATE 3R	
09/25/2024	10-22	1380-02-22	R/E	STH 167	MEQUON ROAD, CITY OF MEQUON	\$0 - \$99,999
OZAUKEE	303		0.217		STH 181 INTERSECTION RE/PVRPLA STATE 3R	
09/25/2024	10-22	2040-21-20	R/E	USH 045	LOVERS LANE, CITY FRANKLIN	\$100,000-\$249,999
MILWAUKEE	303		1.572		ST MARTINS RD TO RAWSON AV (CTH BB) RE/RESURFACE STATE 3R	
09/25/2024	10-22	2040-23-20	R/E	STH 100	C OAK CREEK, RYAN ROAD	\$0 - \$99,999
MILWAUKEE	303		0.604		STH 38 TO SHEPARD AVE RE/RSRF25 STATE 3R	
09/25/2024	10-22	2060-18-20	R/E	STH 038	CHASE AVE, CITY OF MILWAUKEE	\$0 - \$99,999
MILWAUKEE	303		0.000		BRIDGE OVER UP RR B40-571 RE/BRIDGE REPLACEMENT STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-22	2060-20-20	R/E	STH 038	RACINE-MILWAUKEE	\$0 - \$99,999
MILWAUKEE	303		6.368		OAKWOOD RD TO GRANGE AVE RE/RSRF20 STATE 3R	
09/25/2024	10-22	2160-19-70	LFA	LOC STR	GREENFIELD - WEST ALLIS	\$100,000-\$249,999
MILWAUKEE	211		0.000		OKLAHOMA-COLD SPRING & 92ND-76TH CNST/ADAPTIVE TRAFFIC SIGNAL SYSTEM CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
09/25/2024	10-22	2230-11-21	R/E	STH 059	C WEST ALLIS, W GREENFIELD AVE	\$0 - \$99,999
WAUKESHA	303		1.142		124TH ST TO 106TH STREET RE/RESURFACE STATE 3R	
09/25/2024	10-22	2290-25-20	R/E	STH 038	V CALEDONIA, NORTHWESTERN AVENUE	\$0 - \$99,999
RACINE	303		0.038		INTERSECTION WITH 4 MILE ROAD RE FULL PS & E W/ROW RECST SAFETY (REGULAR HSIP)	
09/25/2024	10-22	2290-26-20	R/E	STH 038	V CALEDONIA, NORTHWESTERN AVENUE	\$0 - \$99,999
RACINE	303		0.007		INTERSECTION WITH 5 MILE ROAD RE/RECST SAFETY (REGULAR HSIP)	
09/25/2024	10-22	2310-25-20	R/E	STH 060	HARTFORD TO JACKSON	\$0 - \$99,999
WASHINGTON	303		4.461		WAYSIDE DR TO 1300' E OF IH 41 I/C RE/RSRF25 STATE 3R	
09/25/2024	10-22	2310-25-21	R/E	STH 060	HARTFORD TO JACKSON	\$0 - \$99,999
WASHINGTON	303		4.728		WAYSIDE DR TO 1300' E OF IH 41 I/C RE/RSRF25 STATE 3R	
09/25/2024	10-22	2475-04-21	R/E	STH 145	V GERMANTOWN-FOND DU LAC AVENUE	\$100,000-\$249,999
WASHINGTON	303		0.030		INTERSECTION WITH CTH G RE/RECST SAFETY (REGULAR HSIP)	
09/25/2024	10-22	2475-08-21	R/E	STH 145	STH 145 - FOND DU LAC AVE	\$100,000-\$249,999
WASHINGTON	303		3.328		STH 100 TO STH 167 RE/RESURFACE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-22	2810-05-21	R/E	STH 164	WATERFORD - WAUKESHA	\$0 - \$99,999
RACINE	303		5.050		STH 36 TO DENOON RD RE/RSRF30 STATE 3R	
09/25/2024	10-22	2984-37-71	LLC	NON HWY	C MILWAUKEE, HARBOR RIVERWALK N	\$6,000,000 - \$6,999,999
MILWAUKEE	290		0.000		E GREENFIELD AVE TO .14 MI S TAP > 200,000	
09/25/2024	10-22	2984-37-72	LLC	NON HWY	C MILWAUKEE, HARBOR RIVERWALK S	\$11,000,000 - \$11,999,999
MILWAUKEE	290		0.000		S KINNICKINNIC AVE TO .47 MI N CONST/RIVERWALK TAP > 200,000	
09/25/2024	10-22	2984-55-71	LLC	VAR HWY	C MILWAUKEE, REPLACEMENT LIGHTING	\$3,000,000 - \$3,999,999
MILWAUKEE	206		0.000		VARIOUS CITY LOCATIONS CONST/LIGHTING CARBON REDUCTION OVER 200,000	
09/25/2024	10-22	2984-55-73	LLC	VAR HWY	C MILWAUKEE, REPLACEMENT LIGHTING	\$2,000,000 - \$2,999,999
MILWAUKEE	206		0.000		VARIOUS CITY LOCATIONS CONST/REPLACEMENT LIGHTING CARBON REDUCTION OVER 200,000	
09/25/2024	10-22	2984-55-74	LLC	VAR HWY	C MILWAUKEE, REPLACEMENT LIGHTING	\$2,000,000 - \$2,999,999
MILWAUKEE	206		0.000		VARIOUS CITY LOCATIONS CONST/REPLACEMENT LIGHTING CARBON REDUCTION OVER 200,000	
09/25/2024	10-22	2984-55-80	MIS	NON HWY	BIKE SHARE STATION & FLEET EXP	\$4,000,000 - \$4,999,999
MILWAUKEE	290		0.000		800 STATIONS AND 503 NEW BIKES MIS/PROCUREMENT TAP > 200,000	
09/25/2024	10-22	3170-09-20	R/E	STH 050	C LAKE GENEVA, W MAIN ST	\$0 - \$99,999
WALWORTH	303		1.370		WELLS ST TO GRAND GENEVA WAY RE/RSRF25 - RESURFACE STATE 3R	
09/25/2024	10-22	3170-09-21	R/E	STH 050	C LAKE GENEVA, W MAIN ST	\$0 - \$99,999
WALWORTH	303		1.155		FOREST ST TO WELLS ST RE/PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-22	3180-03-24	R/E	STH 120	ILLINOIS - LAKE GENEVA BRIDGE OVR NIPPERSINK CREEK B64-007 PE/BRIDGE REPLACEMENT STATE 3R	\$0 - \$99,999
WALWORTH	303		0.000			
09/25/2024	10-22	3325-08-20	R/E	STH 067	BELOIT - ELKHORN MAIN ST TO THEATRE RD RE/RSRF25 STATE 3R	\$100,000-\$249,999
WALWORTH	303		3.779			
09/25/2024	10-22	3330-10-50	ATR	NON HWY	UPRR RAIL SPUR/WEST ROCK 95TH ST AND CTH H RR/SPUR CONSTRUCTION TRANS ECONOMIC ASSISTANCE (TEA)	\$1,000,000 - \$1,999,999
KENOSHA	209		0.000			
09/25/2024	10-22	3700-20-77	MIS	VAR HWY	SIGNAL TIMING OPTIMIZATION FY 25 VARIOUS STATE HIGHWAYS PER PLAN MIS/SIGNAL TIMING OPTIMIZATION INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$1,000,000 - \$1,999,999
SOUTHEAST	REG305	WIDE	0.000			
09/25/2024	10-22	3738-09-20	R/E	STH 165	V PLEASANT PRAIRIE, 104TH STREET 65TH AV TO CTH ML, CTH EZ TO STH 32 RE/PAVE REPLACE STATE 3R	\$500,000 - \$749,999
KENOSHA	303		3.485			
09/25/2024	10-22	3830-03-50	ATR	NON HWY	UP RAIL SPUR/BALCAN 72ND AND 108TH ST RR/SPUR CONSTRUCTION TRANS ECONOMIC ASSISTANCE (TEA)	\$1,000,000 - \$1,999,999
KENOSHA	209		0.039			
09/25/2024	10-22	3830-05-70	LLC	NON HWY	95TH STREET SHARED USE PATH TERWALL TERRACE TO OLD GREEN BAY RD CONST/TRAIL TAP 50,000 - 200,000	\$750,000 - \$999,999
KENOSHA	290		0.000			
09/25/2024	10-22	4030-03-21	R/E	STH 033	WEST BEND - PORT WASHINGTON JACKSON RD TO SUMMIT DR RE/RSRF15 STATE 3R	\$0 - \$99,999
OZAUKEE	303		0.940			
09/25/2024	10-22	4060-07-20	R/E	STH 028	KEWASKUM - FARMINGTON USH 45 TO STH 144 RE/RSRF15 STATE 3R	\$0 - \$99,999
WASHINGTON	303		5.780			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-22	4767-98-24	MIS	VAR HWY	WAUKESHA COUNTY PAVEMENT MAKRING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS/PAVEMENT MARKING TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
WAUKESHA	305		0.000			
09/25/2024	10-22	4822-01-71	LLC	NON HWY	HISTORIC LIGHTHOUSE PRESERVATION PORT WASHINGTON NORTH BREAKWATER CONST/HISTORIC PRESERVAITON TAP > 200,000	\$2,000,000 - \$2,999,999
OZAUKEE	290		0.000			
09/25/2024	10-23	1130-44-42	UTL	IH 041	APPLETON- GREEN BAY IH 41 WRIGHTSTOWN SWEF 34/POST-BLDG UTL/NATURAL GAS RELOCATION MAJORS	\$0 - \$99,999
OUTAGAMIE	302		0.370			
09/25/2024	10-23	1130-44-43	UTL	IH 041	APPLETON- GREEN BAY IH 41 WRIGHTSTOWN SWEF 34/POST-BLDG UTL/3-PHASE ELECTRIC RELOCATION MAJORS	\$100,000-\$249,999
OUTAGAMIE	302		0.370			
09/25/2024	10-23	3700-30-62	MIS	STH 096	C APPLETON, SIGNAL RETROFIT STH 47, 96, 125 TRAFFIC OPS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
OUTAGAMIE	305		0.547			
09/25/2024	10-23	3700-30-63	MIS	STH 054	C GREEN BAY, SIGNAL RETROFIT WIS 54 & HINKLE ST-COUNTRY CLUB RD TRF OPS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$1,000,000 - \$1,999,999
BROWN	305		1.000			
09/25/2024	10-23	4322-10-20	R/E	STH 067	KIEL - USH 151 STH 32 - USH 151 RE ACQUISITION/RW/RSRF STATE 3R	\$0 - \$99,999
MANITOWOC	303		7.937			
09/25/2024	10-23	4540-34-42	UTL	STH 032	CEDAR GROVE - SHEBOYGAN FALLS CTH D - STH 28 UTL OPS/ELECTRIC RELOCATION UTL 110 SHR BRIDGES	\$0 - \$99,999
SHEBOYGAN	303		10.070			
09/25/2024	10-24	1520-00-25	R/E	STH 073	C OF PITTSVILLE STH 73 AND STH 80 INTERSECTION REAL ESTATE/PVRPLA STATE 3R	\$0 - \$99,999
WOOD	303		0.032			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-24	6150-01-27	R/E	STH 022	C MONTELLO, CHURCH STREET N JCT STH 23 TO PARK STREET REAL ESTATE/RECONSTRUCT STATE 3R	\$0 - \$99,999
MARQUETTE	303		0.190			
09/25/2024	10-24	6220-04-26	R/E	STH 054	NEW LONDON - BLACK CREEK W JEANNE STREET TO CTH S REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	\$0 - \$99,999
OUTAGAMIE	303		0.910			
09/25/2024	10-24	6320-00-56	R/R	STH 073	PLAINFIELD - WISCONSIN RAPIDS STH 173 TO STH 54 RR CROSSING SURFACE SHARED USE PATH STATE 3R	\$0 - \$99,999
WOOD	303		0.000			
09/25/2024	10-24	6625-00-80	MIS	LOC STR	MARQUETTE SOLAR SPEED CONTROL VILLAGE AREA LIMITS CONST/CRP/MISC CARBON REDUCTION UNDER 5,000 (RURAL)	\$0 - \$99,999
GREEN LAKE	206		0.000			
09/25/2024	10-24	6663-00-73	LLC	LOC STR	V MARATHON CITY, 4TH STREET TRAIL EAST STREET TO SPRING VALLEY DRIVE CONST/TAP/MISC TAP < 5,000	\$500,000 - \$749,999
MARATHON	290		0.000			
09/25/2024	10-24	6933-00-57	R/R	STH 173	BABCOCK - NEKOOSA STH 80 NB TO CRANBERRY BRIDGE RAIL CROSSING SIGNALS 392695T STATE 3R	\$250,000 - \$499,999
WOOD	303		0.000			
09/25/2024	10-24	6933-00-58	R/R	STH 173	BABCOCK - NEKOOSA HAZELNUT TRAIL CROSSING 392692X RAIL CROSSING SURFACE STATE 3R	\$100,000-\$249,999
WOOD	303		0.000			
09/25/2024	10-24	6995-11-81	LFA	LOC STR	MARSHFIELD STREETLIGHT CONVERSION VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 5,000 - 50,000	\$500,000 - \$749,999
WOOD	206		0.000			
09/25/2024	10-24	6999-11-86	MIS	LOC STR	WI RAPIDS RAIL XING OPTIMIZATION VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 5,000 - 50,000	\$500,000 - \$749,999
WOOD	206		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-24	6999-16-84	MIS	LOC STR	MOSINEE LED STREETLIGHT CONVERSION	\$0 - \$99,999
MARATHON	206		0.000		VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 50,000 - 200,000	
09/25/2024	10-24	6999-18-84	MIS	LOC STR	WAUSAU LED STREETLIGHT CONVERSION	\$100,000-\$249,999
MARATHON	206		0.000		VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 50,000 - 200,000	
09/25/2024	10-24	9220-00-80	MIS	LOC STR	BONDUEL LED STREETLIGHT CONVERSION	\$100,000-\$249,999
SHAWANO	206		0.000		VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION UNDER 5,000 (RURAL)	
09/25/2024	10-24	9901-00-80	MIS	LOC STR	SOLAR LED RADAR SPEED SIGN	\$0 - \$99,999
VILAS	206		0.000		NORTHLAND PINES SCHOOL DISTRICT CONST/CRP/MISC CARBON REDUCTION UNDER 5,000 (RURAL)	
09/25/2024	10-25	1050-02-60	LFA	STH 029	SPRING VALLEY - MEMONOMIE	\$100,000-\$249,999
ST. CROIX	303		0.067		1.2 MILES EAST OF STH 128 CONST/LFA/SLOPE REPAIR STATE 3R	
09/25/2024	10-25	1550-02-83	MIS	USH 063	BALDWIN - CLEAR LAKE	\$0 - \$99,999
ST. CROIX	303		0.000		BRANCH RUSH RIVER BRIDGE B-55-0289 CONSTR/MISC/TRF SIGNAL EQUIPMENT SHR BRIDGES	
09/25/2024	10-25	7120-00-26	R/E	STH 085	DURAND - EAU CLAIRE	\$0 - \$99,999
DUNN	303		0.000		BR CHIPPEWA RIVER BRIDGE B-17-0370 REAL ESTATE ACQUISITION SHR BRIDGES	
09/25/2024	10-25	7130-01-51	R/R	STH 093	CENTERVILLE - INDEPENDENCE	\$100,000-\$249,999
TREMPEALEAU	207		0.000		WI CENTRAL LTD RR XING 281848M RR OPS/RAIL-HIGHWAY CROSSING REPAIR RAILROAD CROSSING REPAIR	
09/25/2024	10-25	7224-00-53	R/R	NON HWY	T BUFFALO, WINONA CONNECTOR	\$100,000-\$249,999
BUFFALO	206		0.000		T BUFFALO PARK-GREAT RIVER ST TRAIL RR OPS/PEDESTRIAN CROSSING & GATES FOREST HWYS/PUBLIC LANDS/FLAP	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-25	7520-01-50	R/R	STH 095	MERRILLAN - NEILLSVILLE UNION PACIFIC RR XING 184025D RR OPS/RAIL-HIGHWAY CROSSING REPAIR RAILROAD CROSSING REPAIR	\$100,000-\$249,999
JACKSON	207		0.000			
09/25/2024	10-25	7550-00-66	LFA	STH 054	MELROSE - BLACK RIVER FALLS 1.3 MILES EAST OF BIG FIELD ROAD CONSTR/LFA/CULVERT PIPE REPLACEMENT STATE 3R	\$0 - \$99,999
JACKSON	303		0.008			
09/25/2024	10-25	7720-00-21	R/E	STH 095	C ARCADIA, MAIN STREET CTH A TO 250' W OF STH 93 REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
TREMPEALEAU	303		2.003			
09/25/2024	10-25	7996-00-93	MIS	VAR HWY	C MENOMONIE, VARIOUS STREETS CITY WIDE LED LIGHTING CONST/CARBON RED-LED LIGHTING CARBON REDUCTION 5,000 - 50,000	\$100,000-\$249,999
DUNN	206		0.000			
09/25/2024	10-25	8010-00-68	LFA	STH 035	LUCK - SIREN CTH W TO BENSON RD CONST/LFA/RUT FILL & PATCHING STATE 3R	\$0 - \$99,999
POLK	303		2.290			
09/25/2024	10-25	8200-00-21	R/E	STH 027	CADOTT - CORNELL STH 29 TO JOHNSON ROAD REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
CHIPPEWA	303		15.560			
09/25/2024	10-25	8590-00-62	LFA	STH 040	BRUCE - RADISSON .28 MILES N OF MANSKY RD CONSTRUCTION/LFA/REPLACE CULVERT STATE 3R	\$0 - \$99,999
SAWYER	303		0.000			
10/25/2024	08-08	1000-73-20	R/E	NON HWY	MUSKEGO YARDS CRISI GRANT MUSKEGO YARD FREIGHT TRACKS EX-RE/NEW TRACK CONST SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$500,000 - \$749,999
MILWAUKEE	203		0.000			
10/25/2024	08-08	1000-73-40	UTL	NON HWY	MUSKEGO YARD CRISI GRANT MUSKEGO YARD FREIGHT TRACKS EX-UTIL/NEW TRACK CONST SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$1,000,000 - \$1,999,999
MILWAUKEE	203		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	08-08	1000-73-50	R/R	NON HWY	MUSKEGO YARDS CRISI GRANT	\$500,000 - \$749,999
MILWAUKEE	203		0.000		MUSKEGO YARD FREIGHT TRACKS EX-RR/SIGNAL DESIGN SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
10/25/2024	08-08	1000-73-51	R/R	NON HWY	MUSKEGO YARDS CRISI GRANT	\$11,000,000 - \$11,999,999
MILWAUKEE	203		0.000		MUSKEGO YARD FREIGHT TRACKS EX-RR/SIGNAL CONSTRUCTION SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
10/25/2024	10-21	1014-00-95	SFA	IH 090	USH 12 TO STH 23	\$100,000-\$249,999
SAUK	303		4.260		MAUSTON - WISCONSIN DELLS TRF MIT 1014-00-75/ MISC BACKBONE	
10/25/2024	10-21	3060-00-50	R/R	STH 073	C COLUMBUS, LUDINGTON STREET	\$500,000 - \$749,999
COLUMBIA	303		0.000		FAITH DRIVE TO MIDDLETON STREET R/R SIGNALS-SOO LINE/RSRF30 STATE 3R	
10/25/2024	10-21	3060-00-51	R/R	STH 073	C COLUMBUS, LUDINGTON STREET	\$250,000 - \$499,999
COLUMBIA	303		0.000		FAITH DRIVE TO MIDDLETON STREET R/R SURFACE-SOO LINE/RSRF30 STATE 3R	
10/25/2024	10-21	3315-00-20	R/E	USH 014	JANESVILLE - DARIEN	\$0 - \$99,999
ROCK	303		3.163		.17M E WRIGHT RD TO .3M S CTH MM R/E OPERATIONS-RSRF30 STATE 3R	
10/25/2024	10-21	5010-04-22	R/E	STH 080	HILLSBORO - NEW LISBON	\$0 - \$99,999
JUNEAU	303		0.128		STH 33 TO BARABOO RIVER B-29-108 RE OPS/ 5010-04-72/ PVRPLA STATE 3R	
10/25/2024	10-21	5571-01-20	R/E	STH 213	BELOIT - EVANSVILLE	\$0 - \$99,999
ROCK	303		8.080		STH 11 TO STH 59 R/E OPERATIONS/RSRF30 STATE 3R	
10/25/2024	10-21	5573-05-63	MIS	STH 136	REEDSBURG - BARABOO	\$2,000,000 - \$2,999,999
SAUK	303		0.033		SLOPE NW OF NARROWS CREEK CONST/ MISC-EMERGENCY SLOPE REPAIR STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	10-21	5630-00-20	R/E	STH 060	SAUK CITY - ARLINGTON	\$0 - \$99,999
SAUK	303		2.400		USH 12 TO EAGLE VIEW COURT REAL ESTATE OPS/PAVEMENT REPLACE STATE 3R	
10/25/2024	10-21	5640-01-25	MIS	STH 113	FFY25 FERRY VESSEL OPERATIONS	\$500,000 - \$749,999
COLUMBIA	305		0.027		MERRIMAC FERRY OPERATIONS FERRY BOAT PROGRAM STATE HIGHWAY OPERATIONS PROGRAM	
10/25/2024	10-21	5845-16-25	R/E	USH 051	STOUGHTON - MADISON	\$500,000 - \$749,999
DANE	302		2.760		CTH B/AB TO TOWER ROAD RE/CONST 5845-16-75/RECST MAJORS	
10/25/2024	10-21	5992-10-45	LLC	NON HWY	C MADISON, WEST TOWNE PATH EXT	\$1,000,000 - \$1,999,999
DANE	290		0.390		S HIGH POINT TO ZOR SHRINE PLACE PEDESTRIAN / BICYCLE MULTI-USE PATH TAP > 200,000	
10/25/2024	10-21	5992-11-35	LLC	VAR HWY	C MADISON, LED STREET LIGHTS	\$1,000,000 - \$1,999,999
DANE	206		0.000		VARIOUS LOCATIONS - C MADISON CONST/CARBON RED-LED LIGHTING CARBON REDUCTION OVER 200,000	
10/25/2024	10-21	6160-00-50	R/R	STH 021	NECEDAH - COLOMA	\$100,000-\$249,999
JUNEAU	303		3.308		SHERIDAN STREET TO EAST COUNTY LINE RR/UPGRADE CROSSING 392668W/RSRF STATE 3R	
10/25/2024	10-21	6160-00-51	R/R	STH 021	NECEDAH - COLOMA	\$250,000 - \$499,999
JUNEAU	303		3.308		CANADIAN NAT'L ASSOC. XING 392668W RR/SIGNAL REPLACE/RSRF STATE 3R	
10/25/2024	10-22	1100-20-93	MIS	IH 041	IH 41 ZOO FREEWAY	\$250,000 - \$499,999
MILWAUKEE	303		3.100		BURLEIGH ST TO SILVER SPRING DR TRAFFIC MIT/FST 1100-20-70 BACKBONE	
10/25/2024	10-22	1229-04-99	MIS	IH 043	I-43 NS, MILWAUKEE COUNTY SHERIFF	\$250,000 - \$499,999
MILWAUKEE	302		6.247		SILVER SPRING TO DONGES BAY ROAD FREEWAY SERVICES TEAM FY25 MAJORS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	10-22	1320-27-20	R/E	STH 011	VIL OF UNION GROVE, DURAND AVE	\$750,000 - \$999,999
RACINE	303		3.198		CTH C TO 67TH DR RE/PVRPL STATE 3R	
10/25/2024	10-22	1410-16-20	R/E	STH 033	NEWBURG-SAUKVILLE	\$0 - \$99,999
OZAUKEE	303		5.956		CTH Y TO 500' NE OF CTH W RE/RESURFACE STATE 3R	
10/25/2024	10-22	2165-05-20	R/E	STH 181	C WEST ALLIS, S 84TH ST	\$0 - \$99,999
MILWAUKEE	303		0.700		W GREENFIELD AVE TO W ADLER AVE RE/PVRPLA STATE 3R	
10/25/2024	10-22	2165-05-21	R/E	STH 181	C MILWAUKEE, S 84TH ST	\$0 - \$99,999
MILWAUKEE	303		0.700		W GREENFIELD AVE TO W ADLER AVE RE/PAVEMENT REPLACEMENT STATE 3R	
10/25/2024	10-22	2350-15-20	R/E	STH 032	DOUGLAS AVE, VILLAGE CALEDONIA	\$0 - \$99,999
RACINE	303		2.830		4 MILE RD TO E COUNTY LINE RD RE/RESURFACE STATE 3R	
10/25/2024	10-22	2390-08-50	R/R	STH 031	PLEASANT PRAIRIE - CALEDONIA	\$250,000 - \$499,999
KENOSHA	303		0.000		IL STATE LINE TO STH 50 RR/UPRR/XING SIGNALS/DOT 176830R STATE 3R	
10/25/2024	10-22	2480-07-20	R/E	STH 144	KETTLE MORAIN SCENIC DRIVE	\$0 - \$99,999
WASHINGTON	303		5.643		IH 41 TO STH 33 RE/RSRF20 STATE 3R	
10/25/2024	10-22	2555-07-70	LLC	NON HWY	SAFE ROUTES TO TRANSIT PHASE 1	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000		W BURLEIGH, S CESAR CHAVEZ CONST/PED BIKE FACILITIES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
10/25/2024	10-22	2565-03-23	R/E	STH 057	MILWAUKEE - MEQUON	\$0 - \$99,999
MILWAUKEE	303		2.010		0.1 MI S OF FAIRLANE TO TEUTONIA RE/RSRF 25 STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	10-22	2707-05-21	R/E	LOC STR	C WEST BEND, S MAIN ST HUMAR ST TO PROGRESS DR RE/RECSTE STP URBAN 50,000 - 200,000	\$100,000-\$249,999
WASHINGTON	206		0.310			
10/25/2024	10-22	2976-00-72	LLC	NON HWY	C FRANKLIN, 116TH ST TRAIL W RYAN RD TO W MAYERS DR CONST/BIKE/PED TRAIL CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000			
10/25/2024	10-23	1009-38-18	JTP	USH 045	USH 45, CITY OF FOND DU LAC JURISDICTION PAYMENT 9 OF 11 CY24 EX-JT PAYMENT 9 OF 11 FY25 STATE 3R	\$750,000 - \$999,999
FOND DU LAC	303		3.480			
10/25/2024	10-23	1130-67-40	UTL	IH 041	APPLETON - DE PERE CTH J - MINERS WAY UTL PLACEHOLDER UTL RELOCATION/IH41 UTL PLACEHOLDER MAJORS	\$0 - \$99,999
OUTAGAMIE	302		5.880			
10/25/2024	10-23	1150-64-50	R/R	USH 041	PESHTIGO-MARINETTE CTH T, CNRR XING 181588V SIGNAL RR SIGNAL INTERCONNECT BACKBONE	\$100,000-\$249,999
MARINETTE	303		0.000			
10/25/2024	10-23	1440-41-40	UTL	STH 023	FOND DU LAC - SHEBOYGAN CTH P - STH 32 UTL RELOCATION STATE 3R	\$0 - \$99,999
SHEBOYGAN	303		10.530			
10/25/2024	10-23	1470-27-40	UTL	STH 042	MANITOWOC-TWO RIVERS E MAGNOLIA AVE-12TH STREET UTL OPS/RELOCATION STATE 3R	\$0 - \$99,999
MANITOWOC	303		3.950			
10/25/2024	10-23	1490-40-50	R/R	USH 141	USH 141, V CRIVITZ E&LS RR XING SURFACE REHAB 388542H RR OPS/MISC STATE 3R	\$0 - \$99,999
MARINETTE	303		1.380			
10/25/2024	10-23	3700-30-64	MIS	VAR HWY	NE REGION LED SIGNAL REPLACEMENT FY25 NE REGION WIDE/STH/USH TRAFFIC/MISC-SIGNAL REHAB INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
NORTHEAST	REG305	WIDE	0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	10-23	4015-22-22	R/E	STH 057	WALDO - KIEL STH 28 - NCL RE OPS/RW RSRF STATE 3R	\$0 - \$99,999
SHEBOYGAN	303		16.050			
10/25/2024	10-23	4989-02-50	R/R	LOC STR	V KIMBERLY, MARCELLA ST TRAIL FOXY RR XING 179987G SURFACE CONST OPS/MISC RR SURFACE TAP > 200,000	\$100,000-\$249,999
OUTAGAMIE	290		0.000			
10/25/2024	10-23	4994-07-21	R/E	LOC STR	OREGON/JACKSON ST, C OF OSHKOSH FOX RIVER BRIDGE AND APPROACHES RE OPS/BRRPL SHR LARGE BRIDGES	\$250,000 - \$499,999
WINNEBAGO	303		0.124			
10/25/2024	10-23	6517-17-20	R/E	STH 076	OSHKOSH - STEPHENSVILLE STH 15 - S JUNCTION CTH S RE OPS/RSRF10 STATE 3R	\$0 - \$99,999
OUTAGAMIE	303		8.646			
10/25/2024	10-24	1430-08-23	R/E	STH 023	C PRINCETON, MAIN & FULTON STREETS FOX RVR BRIDGE TO OLD GREEN LAKE RD REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
GREEN LAKE	303		1.160			
10/25/2024	10-24	1590-12-25	R/E	USH 008	RHINELANDER - MONICO STH 47 TO CTH P REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	\$0 - \$99,999
ONEIDA	303		5.900			
10/25/2024	10-24	1590-19-20	R/E	USH 008	LAONA - GOODMAN S JCT STH 32 TO PESHTIGO RVR BRIDGE REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
FOREST	303		7.430			
10/25/2024	10-24	6999-18-89	LLC	NON HWY	72ND AVENUE TRAIL SOUTH EXTENSION SUNNYVALE PARK TO STEWART AVENUE CONST/TAP TAP 50,000 - 200,000	\$1,000,000 - \$1,999,999
MARATHON	290		0.330			
10/25/2024	10-24	9140-12-22	R/E	STH 064	ANTIGO - LANGLADE WOLF RIVER BRIDGE B-34-0838 REAL ESTATE/REPLACEMENT SHR BRIDGES	\$0 - \$99,999
LANGLADE	303		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	10-25	3700-50-85	MIS 0.000	VAR HWY	NW REGION, VARIOUS HIGHWAYS TRAFFIC SIGNAL LED REPLACEMENTS MISC/LED REPLACEMENTS FY2025 INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
NORTHWEST	REG305	WIDE				
10/25/2024	10-25	3700-50-92	MIS 0.000	VAR HWY	NW REGION, VARIOUS HIGHWAYS NETWORK SWITCH REPLACEMENTS MISC/NETWORK SWITCH REPLACEMENTS INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
NORTHWEST	REG305	WIDE				
11/25/2024	08-08	1000-74-20	R/E 0.000	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL/MNDOT ID T9AG322 EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$100,000-\$249,999
LA CROSSE	207					
11/25/2024	08-08	1000-74-21	R/E 0.000	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$100,000-\$249,999
LA CROSSE	207					
11/25/2024	08-08	1000-74-40	UTL 0.000	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL/MNDOT ID T9AG323 EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$1,000,000 - \$1,999,999
LA CROSSE	207					
11/25/2024	08-08	1000-74-41	UTL 0.000	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207					
11/25/2024	10-21	1640-00-73	LLC 0.268	NON HWY	T SHELBY, SIDEWALK US 14/61 - BRICKYARD LANE CONST OPS/SIDEWALLK TAP 50,000 - 200,000	\$100,000-\$249,999
LA CROSSE	290					
11/25/2024	10-21	3996-00-19	LLC 0.547	NON HWY	C SUN PRAIRIE, MULTI-USE PATH STONEHAVEN DRIVE TO EGRE ROAD PEDESTRIAN/BICYCLE MULIT-USE PATH TAP > 200,000	\$250,000 - \$499,999
DANE	290					
11/25/2024	10-21	3997-00-57	R/R 0.090	LOC STR	C WATERTOWN, TWELFTH STREET SOO LINE RR XING 390586H RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
JEFFERSON	207					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-21	5270-01-20	R/E	STH 060	SAUK CITY - ARLINGTON RIDDLE ROAD TO CLARK STREET DESIGN-RIGHT OF WAY-RSRF30 STATE 3R	\$0 - \$99,999
COLUMBIA	303		0.915			
11/25/2024	10-21	5345-02-53	R/R	LOC STR	V BANGOR, 10TH AVENUE SOO LINE RR XING 390903K RR OPS/CIRCUITRY UPGRADES/MISC SAFETY - RAILROAD WARNING DEVICES	\$0 - \$99,999
LA CROSSE	207		0.030			
11/25/2024	10-21	5345-02-54	R/R	LOC STR	V BANGOR, 15TH AVENUE SOO LINE RR XING 390904S RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
LA CROSSE	207		0.030			
11/25/2024	10-21	5345-02-55	R/R	LOC STR	V BANGOR, 16TH AVENUE SOO LINE RR XING 390905Y RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
LA CROSSE	207		0.010			
11/25/2024	10-21	5345-02-56	R/R	LOC STR	V BANGOR, 18TH AVENUE SOO LINE RR XING 390906F RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$500,000 - \$749,999
LA CROSSE	207		0.080			
11/25/2024	10-21	5345-02-57	R/R	LOC STR	V BANGOR, 19TH AVENUE SOO LINE RR XING 390907M RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
LA CROSSE	207		0.110			
11/25/2024	10-21	5349-02-51	R/R	LOC STR	T HAMILTON, LINSE ROAD SOO LINE RR XING 393914X RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
LA CROSSE	207		0.700			
11/25/2024	10-21	5626-00-73	LLC	NON HWY	CTH T - BIRCH LAKE MULTI-USE PATH WOODS STREET TO BIRCH LAKE PARK DESIGN - FULL PS&E MULTI-USE PATH TAP < 5,000	\$1,000,000 - \$1,999,999
IOWA	290		2.120			
11/25/2024	10-21	5666-00-78	LLC	NON HWY	WISCONSIN RVR BIKE/PED BRIDGE B428E WALKING IRON TRAIL, DANE COUNTY PEDESTRAIN TRAIL TAP < 5,000	\$2,000,000 - \$2,999,999
DANE	290		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-21	5845-16-52	R/R	USH 051	STOUGHTON - MADISON SPRING RD TO FIFTH ST RR/391684C SURFACE/RECST MAJORS	\$250,000 - \$499,999
DANE	302		0.000			
11/25/2024	10-21	5845-16-53	R/R	USH 051	STOUGHTON - MADISON SPRING RD TO FIFTH ST RR/391684C SIGNALS/RECST MAJORS	\$100,000-\$249,999
DANE	302		0.000			
11/25/2024	10-21	5887-00-74	LLC	NON HWY	C VERONA, W. VERONA AVE WESTLAWN AVE INTERSECTION PED/BIKE CROSSING RRFB INSTALLATION TAP > 200,000	\$0 - \$99,999
DANE	290		0.008			
11/25/2024	10-21	5989-05-51	R/R	LOC STR	C BELOIT, PARK AVENUE DME RR XING 388200H RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
ROCK	207		0.000			
11/25/2024	10-21	5989-05-52	R/R	LOC STR	C BELOIT, PROSPECT STREET DME RR XING 388199R RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
ROCK	207		0.040			
11/25/2024	10-21	5990-03-15	LLC	NON HWY	C JANESVILLE, FISHER CREEK TRAIL W. COURT STREET TO DARTMOUTH DRIVE PEDESTRIAN/BICYCLE MULTI-USE TRAIL TAP 50,000 - 200,000	\$500,000 - \$749,999
ROCK	290		0.200			
11/25/2024	10-21	5991-00-50	R/R	CTH B	V WEST SALEM, CTH B/OAK AVENUE SOO LINE RR XING 390921H RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
LA CROSSE	207		0.060			
11/25/2024	10-21	5991-00-51	R/R	LOC STR	V WEST SALEM, LEONARD STREET SOO LINE RR XING 390920B RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
LA CROSSE	207		0.050			
11/25/2024	10-21	5991-00-52	R/R	LOC STR	V WEST SALEM, MILL STREET SOO LINE RR XING 390917T RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
LA CROSSE	207		0.040			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-21	5991-07-66	LLC	NON HWY	C LA CROSSE, GRAND CROSSING TRAIL MYRICK PARK DR TO SAINT JAMES ST PEDESTRAIN/BICYLCE MULTI-USE TRAIL TAP 50,000 - 200,000	\$750,000 - \$999,999
LA CROSSE	290		0.260			
11/25/2024	10-21	5992-08-53	MIS	NON HWY	RIDESHARE/TDM PROGRAM 2025 MADISON AREA MPO FUNDING FOR CALENDAR 2025/2026 STP URBAN OVER 200,000	\$100,000-\$249,999
DANE	206		0.070			
11/25/2024	10-21	6218-00-77	LLC	NON HWY	V DEFOREST, CTH V PATH N. MAIN ST. TO STOKELY DRIVE PEDESTRIAN/BICYCLE PATH TAP > 200,000	\$1,000,000 - \$1,999,999
DANE	290		0.650			
11/25/2024	10-22	1320-07-40	UTL	STH 011	STH 11 CTH J UTIL/TDS TELECOM STATE 3R	\$0 - \$99,999
RACINE	303		0.315			
11/25/2024	10-22	1320-27-21	R/E	STH 011	VIL OF UNION GROVE, DURAND AVE CTH C TO 67TH DR RE/SIDEWALK/PVRPLA STATE 3R	\$100,000-\$249,999
RACINE	303		3.198			
11/25/2024	10-22	2410-10-20	R/E	STH 059	C MILWAUKEE, W NATIONAL AVE 39TH ST TO 27TH ST RE/RECONSTRUCT STATE 3R	\$0 - \$99,999
MILWAUKEE	303		2.620			
11/25/2024	10-22	2525-03-50	R/R	LOC STR	C WEST ALLIS W БЕЛОIT ROAD UNION PACIFIC RR, 17727P, MP 86.00 CONST/RR CROSSIN SIGNAL STP URBAN OVER 200,000	\$500,000 - \$749,999
MILWAUKEE	206		0.000			
11/25/2024	10-22	2721-05-51	R/R	LOC STR	C OF BROOKFIELD, BROOKFIELD RD SOO XING 390521P RR/OPS/WARNING DEVICE UPDATE/MISC SAFETY - RAILROAD WARNING DEVICES	\$500,000 - \$749,999
WAUKESHA	207		0.000			
11/25/2024	10-22	2721-05-52	R/R	LOC STR	C OF BROOKFIELD, BARKER RD SOO XING 390522W RR/OPS/WARNING DEVICE UPDATE/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
WAUKESHA	207		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-22	2779-05-20	R/E	CTH Y	C MUSKEGO, RACINE AVENUE	\$250,000 - \$499,999
WAUKESHA	206		2.103		CTH L TO CTH HH RE/RCND20 STP URBAN OVER 200,000	
11/25/2024	10-22	2984-24-82	MIS	NON HWY	EV FLEET CONVERSION	\$2,000,000 - \$2,999,999
MILWAUKEE	211		0.000		PURCHASE 60 EVS & 42 CHARGING STATN MIS/PROCURE ELECTRIC VEHICLES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
11/25/2024	10-22	3736-05-71	LLC	NON HWY	CTH C TRAIL PHASE 2	\$750,000 - \$999,999
KENOSHA	290		0.000		128TH AVE TO 136TH AVE CONST/TRAIL TAP < 5,000	
11/25/2024	10-23	1500-68-21	R/E	USH 010	BRILLION-REEDSVILLE	\$0 - \$99,999
MANITOWOC	303		5.044		BRILLION ECPL-CTH W REAL ESTATE/RIGHT OF WAY STATE 3R	
11/25/2024	10-23	4987-13-71	LLC	NON HWY	BROWN COUNTY FOX RIVER STATE TRAIL	\$1,000,000 - \$1,999,999
BROWN	290		6.000		PORLIER ST - CTH X CONS OPS/MISC BIKE/PED RESURFACE TAP > 200,000	
11/25/2024	10-23	4989-02-71	LLC	NON HWY	V KIMBERLY, MARCELLA ST TRAIL	\$750,000 - \$999,999
OUTAGAMIE	290		1.030		COBBLESTONE LN - W KIMBERLY AVE CONST/MISC BIKE/PED TRAIL TAP > 200,000	
11/25/2024	10-23	4992-00-67	R/R	LOC STR	C MENASHA, RACINE STREET	\$100,000-\$249,999
WINNEBAGO	206		0.000		CN RR XING SIGNAL 690283C MP 2.02 RR/MISC SIGNAL 690283C STP URBAN OVER 200,000	
11/25/2024	10-23	6240-32-21	R/E	STH 047	APPLETON - BLACK CREEK	\$0 - \$99,999
OUTAGAMIE	303		0.307		CTH S INTERSECTION RE OPS/RECST STATE 3R	
11/25/2024	10-24	3700-40-36	MIS	VAR HWY	LED SIGNAL HEAD REPLACEMENTS	\$0 - \$99,999
NORTH CENTRAL	305	GION WIDE	0.020		NC REGIONWIDE VARIOUS LOCATIONS ITS/TRAFFIC/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-24	6116-00-20	R/E	STH 187	SHIOCTON - STH 156	\$0 - \$99,999
SHAWANO	303		3.200		OUTAGAMIE COUNTY LINE TO STH 156 REAL ESTATE/RESURFACE STATE 3R	
11/25/2024	10-25	1000-28-25	MIS	OFF SYS	BAYFIELD COUNTY, VARIOUS LOCATIONS	\$0 - \$99,999
BAYFIELD	290		0.140		BICYCLE AND PEDESTRIAN PLAN PLANNING-BIKE/PEDESTRIAN STUDY-TAP TAP < 5,000	
11/25/2024	10-25	1550-02-28	R/E	USH 063	BALDWIN - CLEAR LAKE	\$0 - \$99,999
ST. CROIX	303		21.087		USH 12 W TO POLK COUNTY LINE REAL ESTATE ACQUISITION STATE 3R	
11/25/2024	10-25	1550-04-28	R/E	USH 063	CLEAR LAKE - CUMBERLAND	\$0 - \$99,999
BARRON	303		10.930		USH 8 E TO STH 48 W REAL ESTATE ACQUISITION/1550-04-78 STATE 3R	
11/25/2024	10-25	1560-00-28	R/E	USH 063	DRUMMOND - USH 2	\$0 - \$99,999
BAYFIELD	303		0.100		20 MILE CREEK CULVERT C-04-0001 REAL ESTATE ACQUISITION STATE 3R	
11/25/2024	10-25	1610-00-21	R/E	STH 013	PARK FALLS - MELLE	\$0 - \$99,999
ASHLAND	303		0.000		PRICE CO LINE TO MORSE ROAD REAL ESTATE ACQUISITION STATE 3R	
11/25/2024	10-25	1610-01-21	R/E	STH 013	MEDFORD - PRENTICE	\$0 - \$99,999
TAYLOR	303		5.754		CTH M E TO STH 102 REAL ESTATE ACQUISITION STATE 3R	
11/25/2024	10-25	7030-00-22	R/E	USH 010	NEILLSVILLE - MARSHFIELD	\$0 - \$99,999
CLARK	303		16.320		STH 73 TO EAST COUNTY LINE REAL ESTATE ACQUISITION STATE 3R	
11/25/2024	10-25	7040-00-23	R/E	STH 098	GREENWOOD - SPENCER	\$0 - \$99,999
CLARK	303		0.000		BEAR CREEK BRIDGE B-10-0053 REAL ESTATE ACQUISITION SHR BRIDGES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-25	7180-00-26	R/E	STH 035	PEPIN - HAGER CITY DRAINAGE WAY CULVERT C-46-0006 REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
PEPIN	303		0.002			
11/25/2024	10-25	7888-00-04	MIS	OFF SYS	C PRESCOTT, VARIOUS LOCATIONS USH 10 & STH 29/35 INTERSECTION PLANNING-BIKE/PEDESTRIAN STUDY-TAP TAP < 5,000	\$100,000-\$249,999
PIERCE	290		0.377			
11/25/2024	10-25	7905-00-21	R/E	USH 053	OSSEO - EAU CLAIRE USH 10 W TO OLD TOWN HALL ROAD REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
EAU CLAIRE	303		15.415			
11/25/2024	10-25	8010-00-24	R/E	STH 035	SIREN - DANBURY CTH K S TO YELLOW RVR BR B-07-0019 REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
BURNETT	303		5.155			
11/25/2024	10-25	8010-01-24	R/E	STH 035	LUCK - SIREN STH 48 E TO POLK STREET REAL ESTATE ACQ/CURB RAMP UPGRADES STATE 3R	\$0 - \$99,999
POLK	303		2.040			
11/25/2024	10-25	8160-00-26	R/E	STH 013	C WASHBURN, BAYFIELD STREET WASHINGTON AVE TO SUPERIOR AVE REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
BAYFIELD	303		2.080			
11/25/2024	10-25	8420-02-70	LLC	NON HWY	V FREDERIC, SAFE ROUTES TO SCHOOL SIDEWALKS ON VARIOUS STREETS CONSTRUCTION/SRTS TAP PROGRAM TAP < 5,000	\$250,000 - \$499,999
POLK	290		0.370			
11/25/2024	10-25	8560-01-24	R/E	STH 077	ST CROIX RIVER - DANBURY MN/WI STATE LN TO STH 35 S REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
BURNETT	303		3.960			
12/25/2024	10-21	5040-03-21	R/E	STH 080	HILLSBORO - NEW LISBON S FORK BARABOO R BRIDGE TO STH 33 RE OPS/ 5040-03-71/ PVRPLA STATE 3R	\$0 - \$99,999
VERNON	303		0.594			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
12/25/2024	10-22	1100-20-96	MIS	IH 041	IH 41 ZOO FREEWAY BURLEIGH ST TO SILVER SPRING DR TRAFFIC MIT/WIS SP 1100-20-70 BACKBONE	\$0 - \$99,999
MILWAUKEE	303		3.100			
12/25/2024	10-22	2410-10-21	R/E	STH 059	C MILWAUKEE, W NATIONAL AVE 27TH ST TO 1ST ST RE/PVRPLA STATE 3R	\$0 - \$99,999
MILWAUKEE	303		2.620			
12/25/2024	10-22	2525-03-51	R/R	LOC STR	C WEST ALLIS W БЕЛОIT ROAD UNION PACIFIC RR, 177237P, MP 86.00 CONST/RR CROSSING SURFACE STP URBAN OVER 200,000	\$100,000-\$249,999
MILWAUKEE	206		0.000			
12/25/2024	10-22	3700-20-86	MIS	VAR HWY	SIGNAL TIMING OPTIMIZATION FY 24 VARIOUS STATE HIGHWAYS PER PLAN MIS/SIGNAL TIMING OPTIMIZATION INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$500,000 - \$749,999
SOUTHEAST	REG305	WIDE	0.000			
12/25/2024	10-23	1146-75-41	UTL	STH 015	STH 76-NEW LONDON WI CENTRAL RR-CTH JJ EX- UTL MAJORS	\$500,000 - \$749,999
OUTAGAMIE	302		10.820			
12/25/2024	10-23	6498-08-70	MIS	LOC STR	C KAUKAUNA - STREET LIGHTING C KAUKAUNA VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION OVER 200,000	\$250,000 - \$499,999
OUTAGAMIE	206		0.051			
12/25/2024	10-23	9190-29-20	R/E	STH 032	GREEN BAY - PULASKI W BR SUAMICO RIVER STRUCTURE RE OPS/RE ACQUISITION SHR BRIDGES	\$0 - \$99,999
BROWN	303		0.150			
12/25/2024	10-23	9995-06-00	MIS	NON HWY	C MARINETTE, BIKE PED PLAN CITY WIDE PLANNING STUDY PLAN/MISC TAP 5,000 - 50,000	\$0 - \$99,999
MARINETTE	290		0.364			
12/25/2024	10-24	6210-01-25	R/E	STH 049	AURORAVILLE - FREMONT STH 21 TO BEECHNUT LANE REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
WAUSHARA	303		6.400			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
12/25/2024	10-24	6590-01-26	R/E	STH 022	C MANAWA, BRIDGE STREET	\$0 - \$99,999
WAUPACA	303		1.910		CTH B (SOUTH) TO CTH N (NORTH) REAL ESTATE/RESURFACE STATE 3R	
12/25/2024	10-24	9650-17-24	R/E	STH 047	SHAWANO - NEOPIT	\$0 - \$99,999
MENOMINEE	303		0.680		FEATHER LANE TO CHURCH STREET REAL ESTATE/RESURFACE STATE 3R	
12/25/2024	10-25	3700-50-89	MIS	VAR HWY	NWREGION,VAR SGNLIZED INTERSECTIONS	\$100,000-\$249,999
NORTHWEST	REG305	WIDE	0.000		VAR HWY & LOC/SGNL CABINET UPGRADES TRF OPS/SGNL CABINET UPGRADES/SFY25 INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
01/25/2025	10-22	1228-22-23	R/E	IH 043	IH 43 NORTH SOUTH FREEWAY	\$0 - \$99,999
MILWAUKEE	303		2.241		HALYARD ST TO CAPITOL DRIVE RE/BRRHB BACKBONE	
01/25/2025	10-22	2230-16-20	R/E	STH 059	NORTH PRAIRIE - MILWAUKEE	\$0 - \$99,999
WAUKESHA	303		2.569		WHITEHALL ST TO BROOKFIELD RD RE/RSRF20 STATE 3R	
01/25/2025	10-22	2265-09-21	R/E	STH 241	OAK CREEK - MILWAUKEE	\$100,000-\$249,999
MILWAUKEE	303		3.300		W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	
01/25/2025	10-22	2265-09-22	R/E	STH 241	OAK CREEK - MILWAUKEE	\$250,000 - \$499,999
MILWAUKEE	303		3.295		W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	
01/25/2025	10-22	2265-09-23	R/E	STH 241	OAK CREEK - MILWAUKEE	\$100,000-\$249,999
MILWAUKEE	303		3.295		W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	
01/25/2025	10-22	2265-09-24	R/E	STH 241	OAK CREEK - MILWAUKEE	\$100,000-\$249,999
MILWAUKEE	303		3.295		W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
01/25/2025	10-22	2984-26-22	R/E	LOC STR	C MILWAUKEE, N SHERMAN BLVD	\$500,000 - \$749,999
MILWAUKEE	206		0.996		W NORTH AVE TO W BURLEIGH ST RE/RECST STP URBAN OVER 200,000	
01/25/2025	10-22	2984-26-24	R/E	LOC STR	C MILWAUKEE, N SHERMAN BLVD	\$500,000 - \$749,999
MILWAUKEE	206		1.015		W BURLEIGH ST TO W CAPITOL DR RE/RECST STP URBAN OVER 200,000	
01/25/2025	10-22	3150-07-21	R/E	USH 014	JANESVILLE - BIG FOOT	\$500,000 - \$749,999
WALWORTH	303		2.780		IH 43 TO CTH K RE/PAVEMENT REPLACEMENT STATE 3R	
01/25/2025	10-23	4050-27-41	UTL	STH 055	FOND DU LAC - SHERWOOD	\$0 - \$99,999
CALUMET	303		11.440		USH 151 - STH 114 UTL OPS/RELOCATION UTL 80 SHR BRIDGES	
01/25/2025	10-23	4075-40-50	R/R	STH 096	W WISCONSIN AVE, T OF GRAND CHUTE	\$250,000 - \$499,999
OUTAGAMIE	303		0.000		FOXY RR XING SURFACE 697814V RR OPS/XING IMPROVEMENT STATE 3R	
01/25/2025	10-23	6240-31-50	R/R	LOC STR	V BLACK CREEK, SEWER OPEN TRENCH	\$0 - \$99,999
OUTAGAMIE	303		0.000		FOXY RR WORK PERMIT WRE-2023-428 RR OPS/MISC STATE 3R	
01/25/2025	10-23	6517-16-50	R/R	STH 076	STH 15 - CTH JJ	\$100,000-\$249,999
OUTAGAMIE	303		0.000		FV RR XING 181837Y FV RR XING STATE 3R	
01/25/2025	10-24	9175-10-22	R/E	STH 052	ANTIGO - LILY	\$0 - \$99,999
LANGLADE	303		14.940		STH 64 TO PIELA LANE REAL ESTATE/RESURFACE STATE 3R	
01/25/2025	10-24	9303-03-23	R/E	STH 122	T SAXON, HOYT ROAD	\$0 - \$99,999
IRON	303		0.307		SOUTH JCT CTH B TO WEST MILL STREET REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
01/25/2025	10-24	9650-16-22	R/E	STH 047	NEOPIT - ANTIGO CHURCH STREET TO LANGLADE CO LINE REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
MENOMINEE	303		9.950			
01/25/2025	10-25	8160-00-21	R/E	STH 013	ASHLAND - BAYFIELD ENGOE ROAD INTERSECTION REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
BAYFIELD	303		0.004			
01/25/2025	10-25	8220-00-56	R/R	STH 064	GILMAN - MEDFORD WISCONSIN CENTRAL LTD 699488B RR OPS/SIGNAL UPGRADE & INSTALL STATE 3R	\$250,000 - \$499,999
TAYLOR	303		0.005			
01/25/2025	10-25	8590-00-21	R/E	STH 040	BRUCE - RADISSON 1.0 MI TO 0.08 MI S OF ELM CREEK RD REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
SAWYER	303		0.797			
02/25/2025	10-18	1000-02-39	MIS	OFF SYS	NATIVE AMER WORKFORCE RE-ENTRY PGM STRATEGIC WORKFORCE DEV OJT/SS ADMIN - OJT/SS DISC STP - DISCRETIONARY	\$0 - \$99,999
STATEWIDE	303		0.000			
02/25/2025	10-21	1411-00-71	LLC	NON HWY	STH 33 - GOLD STAR MEMORIAL TRAIL WILD GOOSE ST TRAIL TO CITY HORICON PEDESTRIAN/BICYCLE MULTI-USE TRAIL TAP < 5,000	\$1,000,000 - \$1,999,999
DODGE	290		0.350			
02/25/2025	10-21	1706-00-20	R/E	USH 014	JANESVILLE - DARIEN 0.3M E CTH 0 TO EAST COUNTY LINE R/E OPERATIONS/RSRF30 STATE 3R	\$0 - \$99,999
ROCK	303		8.680			
02/25/2025	10-21	5155-06-20	R/E	USH 014	EVANSVILLE - JANESVILLE CTH H INTERSECTION R/E OPERATIONS/ RECST STATE 3R	\$0 - \$99,999
ROCK	303		0.410			
02/25/2025	10-21	5340-01-20	R/E	STH 081	C BELOIT, LIBERTY AVENUE STH 213/MCKINLEY AVE INTERSECTION R/E OPERATIONS/RECST STATE 3R	\$250,000 - \$499,999
ROCK	303		0.243			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
02/25/2025	10-21	5340-01-22	R/E	STH 081	MONROE - БЕЛОIT MCKINLEY AVENUE TO 3RD STREET R/E OPERATIONS CURB RAMP STANDALONE	\$0 - \$99,999
ROCK	303		1.240			
02/25/2025	10-21	5670-02-20	R/E	STH 059	C EVANSVILLE, MADISON STREET GARRISON DRIVE TO USH 14 R/E OPERATIONS/PVRPLA STATE 3R	\$0 - \$99,999
ROCK	303		0.965			
02/25/2025	10-21	5989-03-20	R/E	USH 051	SOUTHWEST REGION, ADA CURB RAMPS CITY OF БЕЛОIT VARIOUS LOCATIONS R/E OPERATIONS STATE 3R	\$0 - \$99,999
ROCK	303		2.509			
02/25/2025	10-22	1693-34-48	TST	NON HWY	MILW CO TRANSIT REPLACEMENT BUSES PHASE 4 - BUS PURCHASE FY20-24-2 TST/TRANSIT CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$750,000 - \$999,999
MILWAUKEE	211		0.000			
02/25/2025	10-22	2380-04-20	R/E	STH 024	V HALES CORNERS, JANESVILLE ROAD W MILWAUKEE CO LN TO 110TH ST RE/RSRF25 STATE 3R	\$0 - \$99,999
MILWAUKEE	303		1.019			
02/25/2025	10-22	3841-05-50	R/R	LOC STR	C DELAVAN WRIGHT STREET RACINE ST (STH 11) TO HOBBS DRIVE RR/WSOR X-ING SURFACE/388188D STP URBAN 5,000 - 20,000	\$0 - \$99,999
WALWORTH	206		0.000			
02/25/2025	10-23	1130-63-21	R/E	IH 041	APPLETON - DE PERE STH 96 - CTH F RE OPS/RE ACQUISITION MAJORS	\$5,000,000 - \$5,999,999
OUTAGAMIE	302		23.596			
02/25/2025	10-23	1130-63-89	MIS	IH 041	APPLETON - DE PERE USH 96 - CTH F ITS (FURNISHED) MAJORS	\$250,000 - \$499,999
OUTAGAMIE	302		23.596			
02/25/2025	10-23	1130-63-90	MIS	IH 041	APPLETON - DE PERE USH 96 - CTH F IH 41 FREEWAY SERVICE TEAM MAJORS	\$250,000 - \$499,999
OUTAGAMIE	302		23.596			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
02/25/2025	10-23	1130-63-92	SFA	IH 041	APPLETON - DE PERE	\$250,000 - \$499,999
OUTAGAMIE	302		23.596		USH 96 - CTH F LAW ENFORCMNT MITIGATION 1130-64-76 MAJORS	
02/25/2025	10-24	1520-01-51	R/R	STH 054	WISCONSIN RAPIDS - PLOVER	\$100,000-\$249,999
WOOD	303		0.000		BIRON/PLOVER XING APPROACH REPAIRS BIRON WCL XING SURFACE 281612V STATE 3R	
02/25/2025	10-24	1520-01-52	R/R	STH 054	WISCONSIN RAPIDS - PLOVER	\$500,000 - \$749,999
WOOD	303		0.000		BIRON/PLOVER XING APPROACH REPAIRS BIRON WCL XING SIGNALS 281612V STATE 3R	
02/25/2025	10-24	1520-01-53	R/R	STH 054	WISCONSIN RAPIDS - PLOVER	\$250,000 - \$499,999
PORTAGE	303		0.000		BIRON/PLOVER XING APPROACH REPAIRS PLOVER WCL XING SURFACE 693765M STATE 3R	
02/25/2025	10-24	6100-00-21	R/E	STH 044	MANCHESTER - RIPON	\$0 - \$99,999
GREEN LAKE	303		3.734		STH 73 NORTH TO GRAND RIVER BRIDGE REAL ESTATE/RESURFACE STATE 3R	
02/25/2025	10-24	6300-00-25	R/E	STH 022	WAUTOMA - WAUPACA	\$0 - \$99,999
WAUSHARA	303		14.380		STH 21 TO PORTAGE WAUPACA CO LINE REAL ESTATE/RESURFACE STATE 3R	
02/25/2025	10-24	6540-01-23	R/E	STH 091	C BERLIN, HURON STREET	\$0 - \$99,999
GREEN LAKE	303		0.880		STH 49 SOUTH TO BERLIN CITY LIMITS REAL ESTATE/PVRPLA STATE 3R	
02/25/2025	10-24	6990-02-20	R/E	STH 054	PLOVER - WAUPACA	\$0 - \$99,999
PORTAGE	303		16.040		HARDING AVENUE TO WAUPACA CO LINE REAL ESTATE/RESURFACE STATE 3R	
02/25/2025	10-24	9261-06-20	R/E	STH 032	CRANDON - THREE LAKES	\$0 - \$99,999
ONEIDA	303		8.796		FOREST COUNTY LINE TO USH 45 REAL ESTATE/RESURFACE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	08-08	1000-74-54	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE - ST. PAUL EX-INFRASTR IMP 2ND RND TRP WI ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$4,000,000 - \$4,999,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-74-55	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL/MNDOT ID T9AG347 EX-INFRASTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$15,000,000 - \$16,999,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-74-57	R/R	NON HWY	TCMC C WINONA LOUISA STREET CP X-ING 391052U/ MNDOT ID T9AG337 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-74-58	R/R	NON HWY	TCMC C LACROSSE COPELAND AV PED XNG CP X-ING 390938L EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$0 - \$99,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-50	R/R	NON HWY	TCMC C WINONA BIERCE STREET CP X-ING 391093Y/ MNDOT ID T9AG338 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$100,000-\$249,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-51	R/R	NON HWY	TCMC C WINONA BIERCE STREET UP X-ING 391093Y/ MNDOT ID T9AG339 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$0 - \$99,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-52	R/R	NON HWY	TCMC C WINONA BIERCE ST X-ING CP X-ING 391093Y/ MNDOT ID T9AG326 EX- RR REPLACE BUNGALOW/ SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-53	R/R	NON HWY	TCMC C WINONA MAIN STREET (STH 43) CP X-ING 391062A/ MNDOT ID T9AG340 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-54	R/R	NON HWY	TCMC C WINONA FRANKLIN STREET CP X-ING 391061T/ MNDOT ID T9AG341 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	08-08	1000-75-55	R/R	NON HWY	TCMC C WINONA HAMILTON STREET	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391060L/ MNDOT ID T9AG342	
					EX- RR CROSSING SURFACE	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-75-56	R/R	NON HWY	TCMC C WINONA HAMILTON ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391060L/ MNDOT ID T9AG327	
					EX- RR SIGNALS MASTS W/ GATES	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-75-57	R/R	NON HWY	TCMC C WINONA CARIMONA ST PED X-ING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391059S/ MNDOT ID T9AG343	
					EX- RR CROSSING SURFACE	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-75-58	R/R	NON HWY	TCMC C WINONA HIGH FOREST ST PED X	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391056W/ MNDOT ID T9AG344	
					EX- RR CROSSING SURFACE	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-75-59	R/R	NON HWY	TCMC C WINONA MANKATO AVE	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391055P/ MNDOT ID T9AG345	
					EX- RR CROSSING SURFACE	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-77-50	R/R	NON HWY	TCMC C LACROSSE AVON/HAGAR ST. XNG	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 390935R	
					EX- RR SIGNALS	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-77-51	R/R	NON HWY	TCMC C LACROSSE AVON/HAGAR ST. XNG	\$750,000 - \$999,999
LA CROSSE	207		0.700		CP X-ING 390935R	
					EX- RR CROSSING SURFACE	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-77-52	R/R	NON HWY	TCMC C LACROSSE LIBERTY/ST CLOUD ST	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 390934J	
					EX- RR SIGNALS	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-77-53	R/R	NON HWY	TCMC C LACROSSE LIBERTY/ST CLOUD ST	\$750,000 - \$999,999
LA CROSSE	207		0.700		CP X-ING 390934J	
					EX- RR CROSSING SURFACE	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	08-08	1000-77-54	R/R	NON HWY	TCMC T CAMPBELL BAINBRIDGE ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 390968D EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-50	R/R	NON HWY	TCMC C WINONA MANKATO AVE X-ING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391055P/ MNDOT ID T9AG328 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-51	R/R	NON HWY	TCMC C WINONA MAIN ST (STH 43) XING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391062A/ MNDOT ID T9AG329 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-52	R/R	NON HWY	TCMC C WINONA HUFF ST X-ING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391066C/ MNDOT ID T9AG330 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-53	R/R	NON HWY	TCMC C WINONA GRAND ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391069X/ MNDOT ID T9AG331 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-54	R/R	NON HWY	TCMC C WINONA SIOUX ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391072F/ MNDOT ID T9AG332 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-55	R/R	NON HWY	TCMC C WINONA 10TH ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391075B/ MNDOT ID T9AG333 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-56	R/R	NON HWY	TCMC C WINONA WABASHA/BAKER ST XING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391078W/ MNDOT ID T9AG334 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-57	R/R	NON HWY	TCMC C WINONA BROADWAY/6TH ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391079D/ MNDOT ID T9AG335 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	08-08	1000-78-58	R/R	NON HWY	TCMC C WINONA 5TH/JACKSON ST X-ING	\$100,000-\$249,999
LA CROSSE	207		0.700		CP X-ING 391080X/ MNDOT ID T9AG336	
					EX- RR SIGNALS	
					SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	10-16	3832-05-60	MIS	NON HWY	WATER MAIN EXTENSION	\$1,000,000 - \$1,999,999
KENOSHA	303		0.000		SWEF 21 KENOSHA	
					WATERMAIN DESIGN/CONSTRUCTION	
					ROADSIDE FACILITIES	
03/25/2025	10-21	5231-00-20	R/E	STH 104	BRODHEAD - BROOKLYN	\$0 - \$99,999
GREEN	303		0.234		BOX CULVERT C-53-2016	
					R/E OPERATIONS/	
					STATE 3R	
03/25/2025	10-21	5339-00-74	LLC	NON HWY	V WAUZEKA, LED CROSSWALKS SIGNS	\$0 - \$99,999
CRAWFORD	290		0.096		STH 60 / STATION ST INTERSECTION	
					LED CROSSWALKS SIGNS	
					TAP < 5,000	
03/25/2025	10-21	5365-00-73	LLC	NON HWY	C RICHLAND CENTER, MULTI-USE PATH	\$0 - \$99,999
RICHLAND	290		0.170		CTH 00 TO USH 14	
					PEDESTRAIN/BICYCLE MULTI-USE PATH	
					TAP < 5,000	
03/25/2025	10-21	5570-01-53	R/R	STH 213	C BELOIT, STATE STREET	\$100,000-\$249,999
ROCK	303		0.013		CANADIAN PACIFIC RR XING 388198J	
					RR/CROSSING REPAIR/RESURFACE/MISC	
					STATE 3R	
03/25/2025	10-21	5570-01-54	R/R	STH 213	C BELOIT, STATE STREET	\$250,000 - \$499,999
ROCK	303		0.010		CANADIAN PACIFIC RR XING 388198J	
					RR/SIGNALS/ MISC	
					STATE 3R	
03/25/2025	10-21	5570-01-55	R/R	STH 213	C BELOIT, SHIRLAND AVE	\$250,000 - \$499,999
ROCK	303		0.000		CANADIAN PACIFIC RR XING 388197C	
					RR/SIGNALS/ MISC	
					STATE 3R	
03/25/2025	10-21	5570-01-56	R/R	STH 213	C BELOIT, SHIRLAND AVE	\$0 - \$99,999
ROCK	303		0.000		CANADIAN PACIFIC RR XING 388197C	
					RR/SURFACE/ MISC	
					STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	10-21	5755-00-70	LLC	NON HWY	ROCK CO, AFTON ROAD SIDEPATH	\$250,000 - \$499,999
ROCK	290		0.660		CTH Q TO W. BIG HILL ROAD PEDESTRIAN/BICYCLE MULTI-USE TRAIL TAP 50,000 - 200,000	
03/25/2025	10-21	5926-03-22	R/E	STH 092	MT HOREB - BROOKLYN	\$0 - \$99,999
DANE	303		0.937		ALASKA AVENUE TO STONEFIELD WAY RE OPS /5926-03-72 /PVRPLA STATE 3R	
03/25/2025	10-21	5992-02-29	LLC	NON HWY	CITY OF MADISON, SHARED-USE PATH	\$1,000,000 - \$1,999,999
DANE	290		0.110		W. BADGER ROAD TO NYGAARD STREET PEDESTRIAN/BICYCLE MULTI-USE PATH TAP > 200,000	
03/25/2025	10-22	1060-27-25	R/E	IH 094	I-94 EAST WEST, EAST LEG	\$2,000,000 - \$2,999,999
MILWAUKEE	301EW		1.324		35TH STREET TO 16TH STREET RE/RECSTE SE FREEWAY - EAST WEST	
03/25/2025	10-22	2070-08-71	MIS	LOC STR	LAYTON AVE TRAFFIC SIGNAL IMPROVE	\$500,000 - \$749,999
MILWAUKEE	211		0.076		S PINE ST TO S PACKARD AVENUE MISC/ADAPTIVE TRAFFIC SIGNAL SYS CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
03/25/2025	10-22	2697-22-70	LLC	NON HWY	HIGHLAND ROAD BIKE SPUR	\$1,000,000 - \$1,999,999
OZAUKEE	290		0.000		ROTARY PK-OZAUKEE INTERURBAN TRL CONST/TRAIL TAP > 200,000	
03/25/2025	10-23	1500-77-70	MIS	LOC STR	OUTAGAMIE CO, SMART TRAFFIC CONTROL	\$0 - \$99,999
OUTAGAMIE	206		0.007		OUTAGAMIE CO, VARIOUS ST. LOCATIONS CONST/CRP/MISC CARBON REDUCTION OVER 200,000	
03/25/2025	10-23	4986-13-70	MIS	LOC STR	C FOND DU LAC STREET LIGHTING	\$100,000-\$249,999
FOND DU LAC	206		0.000		C FDL, VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 50,000 - 200,000	
03/25/2025	10-23	4992-00-68	MIS	LOC STR	C MENASHA, STREET LIGHTING	\$100,000-\$249,999
CALUMET	206		0.000		C MENASHA, VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION OVER 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	10-23	6185-02-70	MIS	LOC STR	C RIPON, STREET LIGHTING	\$0 - \$99,999
FOND DU LAC	206		0.000		C RIPON, VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 5,000 - 50,000	
03/25/2025	10-23	9995-05-78	LLC	LOC STR	C MARINETTE - MAIN STREET	\$1,000,000 - \$1,999,999
MARINETTE	209		0.180		HALL AVE - WELLS STREET RECONST/LLC/TEA TRANS ECONOMIC ASSISTANCE (TEA)	
03/25/2025	10-24	6270-00-26	R/E	STH 049	NORTHLAND - STH 29	\$100,000-\$249,999
MARATHON	303		14.280		STH 66 TO STH 29 REAL ESTATE/RECONSTRUCT STATE 3R	
03/25/2025	10-24	6320-05-22	R/E	STH 073	PLAINFIELD - WISCONSIN RAPIDS	\$0 - \$99,999
WAUSHARA	303		6.680		4TH COURT TO CTH F REAL ESTATE/RESURFACE STATE 3R	
03/25/2025	10-24	6370-00-23	R/E	STH 153	STRATFORD - MOSINEE	\$0 - \$99,999
MARATHON	303		11.870		STAINLESS AVENUE TO STH 107 REAL ESTATE/MILL AND OVERLAY STATE 3R	
03/25/2025	10-24	6610-00-21	R/E	STH 034	RUDOLPH - KNOWLTON	\$0 - \$99,999
MARATHON	303		9.363		OAK HILL ROAD TO CTH DB REAL ESTATE/RESURFACE STATE 3R	
03/25/2025	10-24	6999-10-25	R/E	BUS 051	ROTHSCHILD - SCHOFIELD	\$0 - \$99,999
MARATHON	303		1.250		EVEREST DRIVE TO SCHOFIELD AVENUE REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	
03/25/2025	10-24	6999-21-20	R/E	VAR HWY	C WISCONSIN RAPIDS, VARIOUS STREETS	\$100,000-\$249,999
WOOD	303		10.300		STH 13/54/73 CURB RAMP IMPROVEMENTS PER WISDOT ADA TRANS PLAN 412 RAMPS CURB RAMP STANDALONE	
03/25/2025	10-24	9180-23-23	R/E	STH 022	C SHAWANO, SOUTH MAIN STREET	\$0 - \$99,999
SHAWANO	303		1.000		ZINGLER AVENUE TO GREEN BAY STREET REAL ESTATE/PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	10-24	9180-23-24	R/E	STH 047	C SHAWANO, NORTH MAIN STREET	\$0 - \$99,999
SHAWANO	303		0.260		GREEN BAY STREET TO SHAWANO CREEK REAL ESTATE/PVRPLA STATE 3R	
03/25/2025	10-24	9306-00-20	R/E	STH 052	LILY - LAONA	\$0 - \$99,999
FOREST	303		11.350		LANGLADE COUNTY LINE TO STH 32 REAL ESTATE/RESURFACE STATE 3R	
03/25/2025	10-25	1020-00-91	SFA	IH 094	ST CROIX RIVER B-55-0061, B-55-0126	\$100,000-\$249,999
ST. CROIX	303		0.470		HUDSON - BALDWIN EX-TRF MIT/CONSTR ID 1020-00-80 BACKBONE	
03/25/2025	10-25	1196-04-97	SFA	USH 053	CHIPPEWA COUNTY LINE TO USH 8 (SB)	\$0 - \$99,999
BARRON	303		0.000		NEW AUBURN - RICE LAKE EX-TRF MIT/ CONSTR ID 1196-04-77 BACKBONE	
04/25/2025	10-21	3140-00-20	R/E	STH 059	EDGERTON - WHITEWATER	\$250,000 - \$499,999
ROCK	303		2.321		ROCK RIVER TO CTH N R/E OPERATIONS/PVRPLA STATE 3R	
04/25/2025	10-21	5150-00-70	LLC	NON HWY	V DE SOTO, MULTI-USE PATH	\$250,000 - \$499,999
VERNON	290		0.250		LOFTUS STREET TO NE VILLAGE LIMIT PEDESTRIAN/BICYCLE PATH TAP < 5,000	
04/25/2025	10-22	1228-03-96	MIS	IH 043	IH 43 NORTH SOUTH FREEWAY	\$100,000-\$249,999
MILWAUKEE	303		1.425		OAK LEAF TRAIL TO BENDER TRAFFC MITIGATION FOR ID 1228-03-76 BACKBONE	
04/25/2025	10-22	1320-26-20	R/E	STH 011	ELKHORN-BURLINGTON	\$0 - \$99,999
WALWORTH	303		6.430		COBB RD TO STH 120 RE/RESURFACE STATE 3R	
04/25/2025	10-22	1410-15-20	R/E	STH 033	HORICON-WEST BEND	\$0 - \$99,999
WASHINGTON	303		2.802		W WASHINGTON CO LN-E BR ROCK RIVER RE/RSRF30 STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
04/25/2025	10-22	2225-05-21	R/E	STH 032	VBAYSIDE,N LAKE DR, W BROWN DEER RD E DEAN RD TO N MOHAWK RD RE/RESURFACE STATE 3R	\$0 - \$99,999
MILWAUKEE	303		1.270			
04/25/2025	10-22	2565-02-72	LLC	VAR HWY	V GREENDALE, LIGHTING CONVERSION 4 VILLAGE STREETS CONST/STREET LIGHTING CARBON REDUCTION OVER 200,000	\$750,000 - \$999,999
MILWAUKEE	206		0.000			
04/25/2025	10-22	2705-04-71	LFA	VAR HWY	C HARTFORD, LIGHTING CONVERSION VARIOUS LOCATIONS WITHIN THE CITY CONST/STREET LIGHTING CARBON REDUCTION 50,000 - 200,000	\$0 - \$99,999
WASHINGTON	206		0.000			
04/25/2025	10-22	2718-23-70	LLC	LOC STR	C WAUKESHA, W SUNSET DR INTERSECTION WITH PRAIRIE AVE CONST/SIGNAL REHAB CARBON REDUCTION OVER 200,000	\$500,000 - \$749,999
WAUKESHA	206		0.005			
04/25/2025	10-22	2980-05-70	LLC	VAR HWY	C GREENFIELD, LIGHTING CONVERSION 3 CITY STREETS CONST/STREET LIGHTING CARBON REDUCTION OVER 200,000	\$500,000 - \$749,999
MILWAUKEE	206		2.378			
04/25/2025	10-22	2984-22-74	LLC	NON HWY	KINNICKINNIC RVR TRAIL CONNECTIONS VARIOUS LOCATIONS IN THE CITY CONST/PED BIKE FACILITIES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$750,000 - \$999,999
MILWAUKEE	211		0.000			
04/25/2025	10-22	2995-03-85	LLC	VAR HWY	V W MILWAUKEE STREET LIGHTING 4 STREETS WITHIN THE VILLAGE CONST/PROCUREMENT CARBON REDUCTION OVER 200,000	\$250,000 - \$499,999
MILWAUKEE	206		0.000			
04/25/2025	10-22	3150-06-20	R/E	USH 014	DARIEN-BIG FOOT CTH K TO ILLINOIS ST LINE RE/RECONDITIONING/MILL & OVERLAY STATE 3R	\$1,000,000 - \$1,999,999
WALWORTH	303		7.720			
04/25/2025	10-22	3841-06-20	R/E	STH 011	C DELAVAN, E WALWORTH AVE TURTLE CREEK DR-MAIN, 4TH-WRIGHT ST RE/RESURFACE STATE 3R	\$0 - \$99,999
WALWORTH	303		1.734			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
04/25/2025	10-22	3841-06-21	R/E	STH 011	C DELAVAN, RACINE ST	\$0 - \$99,999
WALWORTH	303		0.288		WRIGHT ST TO MOUND RD RE/PVRPLA STATE 3R	
04/25/2025	10-22	3841-06-22	R/E	STH 011	C DELAVAN, RACINE ST	\$0 - \$99,999
WALWORTH	303		1.030		WRIGHT ST TO MOUND RD RE/PVRPLA STATE 3R	
04/25/2025	10-23	1130-64-40	UTL	IH 041	APPLETON - DE PERE	\$5,000,000 - \$5,999,999
OUTAGAMIE	302		5.140		STH 96 - MEADE ST UTL PLACEHOLDER UTL RELOCATION/IH41 UTL PLACEHOLDER MAJORS	
04/25/2025	10-23	4085-47-50	R/R	STH 032	HILBERT-DEPERE	\$250,000 - \$499,999
CALUMET	303		0.000		WCL XING SURFACE 690287E & 36706P RR/MISC MP 16.9 SUB & 170.65 SUB STATE 3R	
04/25/2025	10-23	6090-14-50	R/R	STH 049	BRANDON-RIPON	\$250,000 - \$499,999
FOND DU LAC	303		0.050		WSOR XING SIGNALS 387487G RR CROSSING SIGNALS STATE 3R	
04/25/2025	10-23	6180-30-40	UTL	STH 021	OMRO - OSHKOSH	\$0 - \$99,999
WINNEBAGO	303		6.310		STH 116 - LEONARD POINT ROAD UTL RELOCATION/RSRF STATE 3R	
04/25/2025	10-23	6430-24-40	UTL	STH 076	OSHKOSH - GREENVILLE	\$0 - \$99,999
WINNEBAGO	303		0.025		LARSEN RD INTERSECTION EX- UTL RELOCATION/RECST STATE 3R	
04/25/2025	10-24	6107-03-70	LLC	NON HWY	V WITTENBERG SIDEWALK IMPROVEMENTS	\$750,000 - \$999,999
SHAWANO	290		0.000		SEVEN VARIOUS SIDEWALK SEGMENTS CONST/MISC TAP < 5,000	
04/25/2025	10-24	6999-00-23	R/E	STH 052	C WAUSAU, EAST WAUSAU AVENUE	\$0 - \$99,999
MARATHON	303		0.944		N 6TH STREET TO N 18TH STREET REAL ESTATE/PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
04/25/2025	10-24	6999-14-75	LLC	NON HWY	BUS 51 BIKE/PED BRIDGE/TRAIL SUMMER STREET TO ROSS AVENUE CONST/TAP/MISC TAP 50,000 - 200,000	\$1,000,000 - \$1,999,999
MARATHON	290		0.000			
04/25/2025	10-24	9215-01-24	R/E	STH 086	C TOMAHAWK, SOMO AVENUE TOMAHAWK AVENUE TO CHARLOTTE STREET REAL ESTATE/PVRPLA STATE 3R	\$0 - \$99,999
LINCOLN	303		0.833			
04/25/2025	10-24	9813-02-72	LLC	NON HWY	USH 8 SHARED PATHWAY PHASE 3A CTH W TO FIREKEEPER ROAD CONST/PHASE 3A/MISC TAP < 5,000	\$750,000 - \$999,999
FOREST	290		0.000			
05/25/2025	10-21	3991-00-71	LLC	NON HWY	C FORT ATKINSON, S MAIN ST PATH HACKBARTH ROAD TO ROCKWELL AVENUE PEDESTRAIN MULTI-USE PATH TAP 5,000 - 50,000	\$1,000,000 - \$1,999,999
JEFFERSON	290		0.080			
05/25/2025	10-22	2984-29-91	LLC	VAR HWY	NON-INTRUSIVE DETECTION GRANT 1 14 INTERSECTIONS, NEAR NORTH SIDE CONST/MISC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000			
05/25/2025	10-22	2984-29-92	LLC	VAR HWY	NON-INTRUSIVE DETECTION GRANT 2 12 INTERSECTIONS, CAPITOL CORRIDOR CONST/MISC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$750,000 - \$999,999
MILWAUKEE	211		0.000			
05/25/2025	10-22	2984-29-93	LLC	VAR HWY	NON-INTRUSIVE DETECTION GRANT 3 13 INTERSECTIONS, SOUTH SIDE CONST/MISC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$750,000 - \$999,999
MILWAUKEE	211		0.000			
05/25/2025	10-23	1000-39-20	R/E	VAR HWY	C FOND DU LAC, VARIOUS HIGHWAYS HWY23/45/151 CURB RAMP IMPROVEMENTS RE OPS/RE AQUISITION CURB RAMP STANDALONE	\$100,000-\$249,999
FOND DU LAC	303		0.000			
05/25/2025	10-23	4540-38-20	R/E	STH 032	CEDAR GROVE - SHEBOYGAN FALLS CTH V INTERSECTION RE OPS/RECST/HSIP STATE 3R	\$100,000-\$249,999
SHEBOYGAN	303		0.069			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2025	10-23	9180-35-40	UTL	STH 022	C. GILLETT, MAIN & MCKENZIE STRTS	\$0 - \$99,999
OCONTO	303		1.040		S CPL - N CPL UTL OPS/RELOCATION STATE 3R	
05/25/2025	10-24	1166-09-62	D/B	IH 039	USH 51/STH 29 CORRIDOR-WAUSAU	\$13,000,000 - \$13,999,999
MARATHON	303		9.996		FOXGLOVE ROAD TO BRIDGE STREET CONST/JOINT REPAIRS/DES-BLD BACKBONE	
05/25/2025	10-24	1170-01-66	D/B	USH 051	WAUSAU - MERRILL	\$750,000 - \$999,999
MARATHON	303		0.000		B-37-346,347,349,352,353,364,370 CONST/OVERLAY/THIN POLYMER/DES-BLD BACKBONE	
05/25/2025	10-24	1170-01-67	D/B	USH 051	WAUSAU - MERRILL	\$1,000,000 - \$1,999,999
MARATHON	303		0.000		B-153,154,348,354,362,365,366,371 DESIGN/OVERLAY/THIN POLYMER/DES-BLD BACKBONE	
05/25/2025	10-24	6566-00-23	R/E	STH 023	WISCONSIN DELLS - ENDEAVOR	\$0 - \$99,999
MARQUETTE	303		8.630		ADAMS COUNTY LINE TO I39 REAL ESTATE/RESURFACE STATE 3R	
05/25/2025	10-24	6620-00-21	R/E	STH 186	STH 73 - AUBURNDALE	\$0 - \$99,999
WOOD	303		11.400		OAK STREET TO USH 10 REAL ESTATE/RESURFACE STATE 3R	
05/25/2025	10-24	6999-00-54	R/R	LOC STR	C WAUSAU, SOUTH 5TH AVENUE	\$250,000 - \$499,999
MARATHON	207		0.000		FVLS RAIL SYSTEM CROSSING 182045H RR OPS/SAFETY/RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	
05/25/2025	10-24	6999-03-24	R/E	STH 013	C WISCONSIN RAPIDS, 8TH ST SOUTH	\$0 - \$99,999
WOOD	303		0.780		LAKEWOOD LANE TO WHITROCK AVENUE REAL ESTATE/PVRPLA STATE 3R	
05/25/2025	10-24	9080-14-26	R/E	STH 070	WOODRUFF - EAGLE RIVER	\$0 - \$99,999
VILAS	303		3.390		STH 155 TO CTH 0 REAL ESTATE/RESURFACE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2025	10-24	9855-00-70	LLC	NON HWY	C TOMAHAWK, SRTS SIDEWALK	\$100,000-\$249,999
LINCOLN	290		0.000		KINGS ROAD TO SUNSET BLVD PARK CONST/MISC TAP < 5,000	
05/25/2025	10-24	9874-00-80	LLC	LOC STR	MINOCQUA LED STREETLIGHT CONVERSION	\$1,000,000 - \$1,999,999
ONEIDA	206		0.000		USH 51 VARIOUS LOCATIONS CONST/CRP/MISC CARBON REDUCTION UNDER 5,000 (RURAL)	
05/25/2025	10-25	1024-00-95	SFA	IH 094	MENOMONIE - EAU CLAIRE	\$0 - \$99,999
DUNN	303		0.003		CTH H BRIDGE B-17-0241 EX-TRF MIT/CONSTR ID 1024-00-75 BACKBONE	
06/25/2025	08-08	1009-85-33	R/R	CTH J	T CLINTON, CTH J	\$250,000 - \$499,999
ROCK	207		0.000		UP X-ING 177962E RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-85-34	R/R	LOC STR	T HUBBARD, N CEDAR RD	\$250,000 - \$499,999
DODGE	207		0.000		WSOR X-ING 387043N RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-85-35	R/R	CTH AB	C MADISON, CTH AB/BUCKEYE RD	\$250,000 - \$499,999
DANE	207		0.000		WSOR X-ING 177334Y RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-86-32	R/R	LOC STR	T MERTON, KILBOURNE RD	\$250,000 - \$499,999
WAUKESHA	207		0.000		UP X-ING 179056S RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-87-11	R/R	LOC STR	T OF BYRON, CHURCH ROAD	\$250,000 - \$499,999
FOND DU LAC	207		0.000		WCL X-ING 692332D RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-89-25	R/R	LOC STR	V ROBERTS, DIVISION STREET	\$250,000 - \$499,999
ST. CROIX	207		0.000		UP X-ING, FRA 183845X RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2025	08-08	1009-89-26	R/R	LOC STR	V ROBERTS, VINE STREET	\$250,000 - \$499,999
ST. CROIX	207		0.000		UP X-ING, FRA 183844R RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-89-27	R/R	CTH W	V OLIVER, CTH W (CHICAGO AVE)	\$250,000 - \$499,999
DOUGLAS	207		0.000		WCL RR X-ING 251873N RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-89-28	R/R	CTH H	V FAIRCHILD, CTH H (CENTER ST)	\$250,000 - \$499,999
EAU CLAIRE	207		0.000		UP X-ING, FRA 183992K RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-89-29	R/R	CTH YY	V FAIRCHILD, CTH YY	\$250,000 - \$499,999
EAU CLAIRE	207		0.000		UP X-ING, FRA 183993S RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-89-30	R/R	CTH Q	C INDEPENDENCE, CTH Q	\$250,000 - \$499,999
TREMPEALEAU	207		0.000		WCL RR X-ING 281808P RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-89-31	R/R	CTH P	V TAYLOR, CTH P (BRIDGE ST)	\$500,000 - \$749,999
JACKSON	207		0.000		WCL RR X-ING 281759V RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	08-08	1009-89-32	R/R	CTH F	V ALMA CENTER, CTH F (CHURCH ST)	\$250,000 - \$499,999
JACKSON	207		0.000		WCL RR X-ING 281722F RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2025	10-21	5350-02-50	R/R	USH 051	C JANESVILLE, CENTER AVENUE	\$250,000 - \$499,999
ROCK	303		0.000		UNION PACIFIC RR XING 177418U RR OPS/CROSSING SURFACE STATE 3R	
06/25/2025	10-21	5350-02-51	R/R	USH 051	C JANESVILLE, CENTER AVENUE	\$250,000 - \$499,999
ROCK	303		0.000		UNION PACIFIC RR XING 177418U RR OPS/PREEMPTION WORK (SIGNALS) STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2025	10-21	5350-02-52	R/R	USH 051	C JANESVILLE, CENTER AVENUE	\$500,000 - \$749,999
ROCK	303		0.000		UNION PACIFIC RR XING 177423R	
					RR/ CROSSING SIGNALS/ PVRPLA	
					STATE 3R	
06/25/2025	10-21	7189-04-51	R/R	USH 012	C TOMAH, USH 12	\$100,000-\$249,999
MONROE	207		0.000		UNION PACIFIC RR XING 179298M	
					RR OPS/NEW CROSSING SURFACE/MISC	
					RAILROAD CROSSING REPAIR	
06/25/2025	10-22	1061-09-41	UTL	IH 094	I-94 EAST WEST, EARLY EAST LEG	\$1,000,000 - \$1,999,999
MILWAUKEE	301EW		0.390		30TH STREET TO 25TH STREET	
					EX-UTIL/LEVEL OF EFFORT/PLACEHOLDER	
					SE FREEWAY - EAST WEST	
06/25/2025	10-22	1061-09-42	UTL	IH 094	I-94 EAST WEST, WEST LEG	\$4,000,000 - \$4,999,999
MILWAUKEE	301EW		0.000		70TH STREET TO ZABLOCKI DRIVE	
					EX-UTIL/LEVEL OF EFFORT/PLACEHOLDER	
					SE FREEWAY - EAST WEST	
06/25/2025	10-22	1061-09-43	UTL	IH 094	I-94 EAST WEST, ALLIS-CHALMERS	\$1,000,000 - \$1,999,999
MILWAUKEE	301EW		1.554		70TH STREET TO MILLER PARKWAY	
					EX-UTIL/LEVEL OF EFFORT/PLACEHOLDER	
					SE FREEWAY - EAST WEST	
06/25/2025	10-22	1061-09-46	UTL	IH 094	I-94 EW, ATC-WE PROCUREMENT/CONST	\$100 MILLION OR GREATER
MILWAUKEE	301EW		3.520		70TH STREET TO 16TH STREET	
					EX-UTL/LEVEL OF EFFORT	
					SE FREEWAY - EAST WEST	
06/25/2025	10-22	1229-04-43	UTL	IH 043	I-43 NORTH SOUTH FREEWAY	\$1,000,000 - \$1,999,999
OZAUKEE	302		14.112		SILVER SPRING TO STH 60	
					EX-UTL/LEVEL OF EFFORT FY2023	
					MAJORS	
06/25/2025	10-22	1310-10-40	UTL	STH 050	75TH ST, C KENOSHA/V PLEASNT PRAIRE	\$1,000,000 - \$1,999,999
KENOSHA	302		4.750		IH 94 TO 43RD AVE	
					EX-UTIL/LEVEL OF EFFORT FY2022	
					MAJORS	
06/25/2025	10-23	1491-28-20	R/E	USH 141	WAUSAUKEE - AMBERG	\$0 - \$99,999
MARINETTE	303		8.363		CTH C - CTH K	
					RE OPS/RE ACQUISITION/RSRF	
					STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2025	10-23	4010-21-50	R/R	STH 028	KEWASKUM-WALDO WSOR XING SIGNALS 387113B RR XING SIGNALS STATE 3R	\$250,000 - \$499,999
SHEBOYGAN	303		0.017			
06/25/2025	10-23	4125-16-50	R/R	STH 029	RR XING SURFACE 181499D V BELLEVUE MP 106.02 DENMARK SPUR RR CROSSING XING SURFACE RAILROAD CROSSING REPAIR	\$100,000-\$249,999
BROWN	207		0.090			
06/25/2025	10-24	1009-40-68	MIS	STH 054	PLOVER - WAUPACA MAPLE DRIVE INTERSECTION MAINTENANCE TRANSFER PAYMENT STATE 3R	\$0 - \$99,999
PORTAGE	303		0.000			
06/25/2025	10-24	1009-41-38	MIS	VAR HWY	TECHNICAL SERVICES LEVEL OF EFFORT FY 2025 EX-NOT FOR STIP STATE 3R	\$750,000 - \$999,999
NORTH CENTRAL	303	ION WIDE	0.000			
06/25/2025	10-25	1000-08-47	MIS	VAR HWY	PAVEMENT PRESERVATION LVL OF EFFORT NORTHWEST REGION - VARIOUS HIGHWAYS EX- LFA/LEVEL-OF-EFFORT SFY 2025 STATE 3R	\$250,000 - \$499,999
NORTHWEST	REG303	WIDE	0.000			
06/25/2025	10-25	1000-08-53	MIS	VAR HWY	SAFETY,REAL ESTATE&UTILITY LOE FY25 NORTHWEST REGION - VARIOUS HIGHWAYS EX- CONST/MISC LEVEL-OF-EFFORT 2025 STATE 3R	\$500,000 - \$749,999
NORTHWEST	REG303	WIDE	0.000			
06/25/2025	10-25	1199-00-20	R/E	IH 535	SUPERIOR - DULUTH STLOUIS RV BR B16-0005-0001 TO 0005 REAL ESTATE ACQUISITION MAJOR INTERSTATE BRIDGE CONSTRUCTION	\$4,000,000 - \$4,999,999
DOUGLAS	304		0.000			
06/25/2025	10-25	1199-00-40	UTL	IH 535	SUPERIOR - DULUTH STLOUIS RV BR B16-0005-0001 TO 0005 EX- UTILITY/LEVEL-OF-EFFORT MAJOR INTERSTATE BRIDGE CONSTRUCTION	\$1,000,000 - \$1,999,999
DOUGLAS	304		0.000			
06/25/2025	10-25	1540-04-40	UTL	STH 065	RIVER FALLS - NEW RICHMOND STH 65 EXPANSION/70TH AVE INT UTL/INT 40/AT&T/1540-04-73 BACKBONE	\$100,000-\$249,999
ST. CROIX	303		0.620			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2025	10-25	7560-01-50	R/R	STH 095	BLAIR - MERRILLAN WI CENTRAL LTD RR XING 281772J RR OPS/RAIL-HIGHWAY CROSSING REPAIR RAILROAD CROSSING REPAIR	\$100,000-\$249,999
TREMPEALEAU	207		0.000			
06/25/2025	10-25	8570-00-50	R/R	STH 048	BIRCHWOOD - EXELAND WISCONSIN CENTRAL LTD XING 697338L R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
SAWYER	303		0.000			
06/25/2025	10-25	8758-00-52	R/R	CTH C	DEWEY - STH 35 BNSF RR XING 086402V R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
DOUGLAS	207		0.000			
06/25/2025	10-25	8759-00-50	R/R	CTH W	FOXBORO - DEWEY BNSF RR XING 061443D R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
DOUGLAS	207		0.000			
07/25/2025	10-15	1009-24-19	MIS	NON HWY	LITIGATION ON CLOSED REAL ESTATE DOJ ANNUAL CONTRACT	\$750,000 - \$999,999
STATEWIDE	303		0.000			
					STP - DISCRETIONARY	
07/25/2025	10-21	3290-00-25	R/E	STH 089	LAKE MILLS - COLUMBUS WATERLOO EAST LIMIT TO B-28-77 RIGHT-OF-WAY DESIGN-PVRPLA STATE 3R	\$0 - \$99,999
JEFFERSON	303		0.552			
07/25/2025	10-21	3635-00-73	LLC	NON HWY	JEFFERSON COUNTY, INTERURBAN TRAIL CTH F TO EAST COUNTY LINE BIKE/PED INTERURBAN TRAIL TAP < 5,000	\$1,000,000 - \$1,999,999
JEFFERSON	290		1.819			
07/25/2025	10-21	3700-10-61	MIS	VAR HWY	SW REGION TRAFFIC OPS VARIOUS REGIONWIDE LOCATIONS TRF/SIGNAL REHAB CONTROLLERS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
SOUTHWEST	REG305	WIDE	0.000			
07/25/2025	10-21	3700-10-99	MIS	VAR HWY	SW REGION TRAFFIC OPS VARIOUS REGIONWIDE LOCATIONS TRF OPS/SIGNAL CABINET REPLACEMENTS INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
SOUTHWEST	REG305	WIDE	0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2025	10-21	3996-00-22	LLC	NON HWY	C SUN PRAIRIE, WAYFINDING SIGNS	\$100,000-\$249,999
DANE	290		0.240		C SUN PRAIRIE, VARIOUS LOCATIONS BICYCLE WAYFINDING SIGNS TAP > 200,000	
07/25/2025	10-21	5666-00-79	LLC	NON HWY	T MAZOMANIE, WALKING IRON TRAIL	\$5,000,000 - \$5,999,999
DANE	290		0.000		CEDAR CREST DR TO STH 78 PEDESTRIAN TRAIL TAP < 5,000	
07/25/2025	10-21	5845-16-25	R/E	USH 051	STOUGHTON - MADISON	\$500,000 - \$749,999
DANE	302		2.760		CTH B/AB TO TOWER ROAD RE/CONST 5845-16-75/RECST MAJORS	
07/25/2025	10-21	5849-00-14	LLC	NON HWY	C FITCHBURG, CTH MM UNDERPASS	\$500,000 - \$749,999
DANE	290		0.810		LACY ROAD TO MCCOY ROAD PEDESTRIAN/BICYCLE UNDERPASS TAP > 200,000	
07/25/2025	10-21	5891-00-76	LLC	NON HWY	VHAZEL GREEN, SIDEWALK	\$250,000 - \$499,999
GRANT	290		0.169		OAK STREET TO PINE STREET PEDESTRIAN SIDEWALK TAP < 5,000	
07/25/2025	10-21	5996-00-78	LLC	NON HWY	C PLATTEVILLE, MOUNDVIEW TRAIL	\$250,000 - \$499,999
GRANT	290		0.093		ROUNTREE BR TR TO MITCHEL HOLLOW RD PEDESTRIAN TRAIL TAP 5,000 - 50,000	
07/25/2025	10-21	7269-00-72	LLC	NON HWY	T HOLLAND, HOLLAND BLUFF TRAIL	\$250,000 - \$499,999
LA CROSSE	290		1.880		BLUFFVIEW CT TO SLYVESTER RD BIKE/PD TRAIL TAP 50,000 - 200,000	
07/25/2025	10-21	7269-00-73	LLC	NON HWY	V HOLMEN, HOLLAND BLUFF TRAIL	\$250,000 - \$499,999
LA CROSSE	290		0.300		CTH MH TO BLUFFVIEW COURT PEDESTRIAN/BICYCLE TRAIL TAP 50,000 - 200,000	
07/25/2025	10-22	1060-27-23	R/E	IH 094	I-94 EAST WEST, STADIUM INTERCHANGE	\$40,000,000 - \$44,999,999
MILWAUKEE	301EW		1.210		ZABLOCKI DRIVE TO 35TH STREET RE RECSTE SE FREEWAY - EAST WEST	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2025	10-22	1320-13-21	R/E	STH 011	BURLINGTON - RACINE	\$0 - \$99,999
RACINE	303		3.900		STH 36 TO CTH N RE/RSRF25 STATE 3R	
07/25/2025	10-22	1320-13-22	R/E	STH 011	BURLINGTON - RACINE	\$0 - \$99,999
RACINE	303		2.687		CTH N TO CTH C RE/PAVEMENT REPLACEMENT STATE 3R	
07/25/2025	10-22	1693-34-46	TST	NON HWY	MILW CO TRANSIT REPLACEMENT BUSES	\$5,000,000 - \$5,999,999
MILWAUKEE	211		0.000		PHASE 4 OF 4, 12 BUSES FY22-26 MILWAUKEE TRANSIT, CMAQ CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
07/25/2025	10-22	2995-27-20	R/E	LOC STR	I-94 EAST WEST, W ALLIS-CHALMERS DR	\$500,000 - \$749,999
MILWAUKEE	301EW		0.048		1200-FT E OF 70TH ST TO 60TH ST RE/EARLY ACQUISITIONS SE FREEWAY - EAST WEST	
07/25/2025	10-23	1100-56-21	R/E	IH 041	FOND DU LAC - OSHKOSH	\$0 - \$99,999
FOND DU LAC	303		2.269		USH 151 - CTH D RE OPS/PSRS30 BACKBONE	
07/25/2025	10-23	1130-64-88	MIS	IH 041	APPLETON - DE PERE	\$0 - \$99,999
OUTAGAMIE	302		0.059		CAPITOL DRIVE STREET LIGHTING CONST OPS/MISC STREET LIGHTING MAJORS	
07/25/2025	10-23	3700-30-59	MIS	STH 028	C SHEBOYGAN, BUSINESS DRIVE	\$100,000-\$249,999
SHEBOYGAN	305		0.061		WASHINGTON AVE SIGNAL REHAB TRF DSN/TOSIG NE2401L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
07/25/2025	10-23	4065-17-40	UTL	STH 114	PLANK ROAD, CITY OF MENASHA	\$0 - \$99,999
WINNEBAGO	303		0.841		MANITOWOC STREET - MELISSA STREET UTL RELOCATION/ RECST STATE 3R	
07/25/2025	10-23	4065-18-40	UTL	STH 114	MENASHA-SHERWOOD	\$0 - \$99,999
WINNEBAGO	303		1.048		MELISSA STREET-USH 10 UTL RELOCATION OPS/ RECST STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2025	10-23	4482-00-50	R/R	CTH B	CALUMET CO, CTH B	\$250,000 - \$499,999
CALUMET	206		0.000		CN RR XING SURFACE 386698A RR/MISC STP RURAL	
07/25/2025	10-23	4482-00-51	R/R	CTH B	CALUMET CO, CTH B	\$500,000 - \$749,999
CALUMET	206		0.000		CN RR XING SIGNALS & GATES 386698A RR OPS/MISC STP RURAL	
07/25/2025	10-25	1610-01-28	R/E	STH 013	PARK FALLS - MELLE	\$0 - \$99,999
ASHLAND	303		0.189		WEENING WILLOW LN TO E MACK ST REAL ESTATE ACQUISITION STATE 3R	
08/25/2025	10-21	1662-02-20	R/E	USH 018	FENNIMORE - DODGEVILLE	\$0 - \$99,999
GRANT	303		11.750		JEFFERSON ST TO IOWA COUNTY LINE RE / 1662-02-70 / RSRF30 STATE 3R	
08/25/2025	10-21	5110-06-21	R/E	STH 131	READSTOWN - ONTARIO	\$0 - \$99,999
VERNON	303		2.190		RICHLAND COUNTY LINE TO STH 82 RE OPS/ 5110-06-71/ PVRPLA STATE 3R	
08/25/2025	10-21	7570-05-26	R/E	STH 016	LA CROSSE - SPARTA	\$0 - \$99,999
LA CROSSE	303		0.694		VETERANS PARK TO CTH M RE OPS/ 7570-05-76/ PVRPLA STATE 3R	
08/25/2025	10-22	2967-22-71	LLC	NON HWY	OAK LEAF TRAIL ACCESS RAMP	\$1,000,000 - \$1,999,999
MILWAUKEE	290		0.000		CONNECTS TR AT HAMPSHIRE/CAMBRIDGE CONST/TRAIL TAP > 200,000	
08/25/2025	10-22	2984-30-71	LLC	LOC STR	C MILWAUKEE, W HOPKINS BIKE LANE	\$1,000,000 - \$1,999,999
MILWAUKEE	290		2.625		34TH ST TO N TEUTONIA AVE CONST/RECST TAP > 200,000	
08/25/2025	10-22	2984-31-71	LLC	LOC STR	C MILWAUKEE, W WALNUT BIKE LANE	\$1,000,000 - \$1,999,999
MILWAUKEE	290		1.330		N 20TH ST TO N 40TH ST CONST/PROTECTED BIKE LANE TAP > 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-22	2984-33-71	LLC	LOC STR	C MILWAUKEE, OKLAHOMA/6TH BIKE LANE	\$750,000 - \$999,999
MILWAUKEE	290		0.977		6TH-HOWELL & MANITOBA-OKLAHOMA CONST/RECST TAP > 200,000	
08/25/2025	10-22	3853-05-70	LLC	NON HWY	V SUMMIT; N DOUSMAN MULTI-USE TRAIL	\$500,000 - \$749,999
WAUKESHA	290		0.000		GENESEE LAKE RD & GENESEE LAKE PARK CONST/BIKEPED PATH TAP < 5,000	
08/25/2025	10-23	4075-42-20	R/E	STH 096	WRIGHTSTOWN - GREENLEAF	\$0 - \$99,999
BROWN	303		2.395		LAGOON RD - WOBECK LN RE OPS/RE ACQUISITION/RSRF STATE 3R	
08/25/2025	10-24	6260-00-22	R/E	STH 161	IOLA - STH 22/110	\$0 - \$99,999
WAUPACA	303		10.340		STH 49 SB TO STH 110 REAL ESTATE/RESURFACE STATE 3R	
08/25/2025	10-24	9180-17-22	R/E	STH 022	SHAWANO - GILLETT	\$0 - \$99,999
SHAWANO	303		0.030		C-58-0021 REPLACEMENT REAL ESTATE/NEW BRIDGE STATE 3R	
08/25/2025	10-25	8620-00-54	R/R	STH 040	ELK MOUND - BLOOMER	\$250,000 - \$499,999
DUNN	303		0.000		WCL RR XING 692959P R/R OPS - SIGNAL REPLACEMENT STATE 3R	
08/25/2025	10-25	8620-00-55	R/R	STH 040	ELK MOUND - BLOOMER	\$100,000-\$249,999
DUNN	303		0.000		WCL RR XING 692959P R/R OPS - R/R XING SURFACE STATE 3R	
09/25/2025	10-18	1000-02-39	MIS	OFF SYS	NATIVE AMER WORKFORCE RE-ENTRY PGM	\$0 - \$99,999
STATEWIDE	303		0.000		STRATEGIC WORKFORCE DEV OJT/SS ADMIN - OJT/SS DISC STP - DISCRETIONARY	
09/25/2025	10-21	5163-07-52	R/R	STH 035	GENOA - LACROSSE	\$100,000-\$249,999
LA CROSSE	303		1.561		LACROSSE CO LINE TO SUNNYSIDE DR RR SURFACE/5163-07-72/RECST STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2025	10-21	5163-07-53	R/R	STH 035	GENOA - LACROSSE LACROSSE CO LINE TO SUNNYSIDE DR RR SIGNALS/5163-07-72/RECST STATE 3R	\$0 - \$99,999
LA CROSSE	303		1.561			
09/25/2025	10-21	5991-06-73	LLC	NON HWY	T SHELBY, GOOSE ISLAND TRAIL CTH GI TO SUNNYSIDE DRIVE PEDESTRAIN/BICYCLE MULTI-USE PATH TAP 50,000 - 200,000	\$250,000 - \$499,999
LA CROSSE	290		0.170			
09/25/2025	10-22	1060-27-90	MIS	IH 094	I-94 EAST WEST, PUBLIC WORKS 70TH STREET TO 16TH STREET CONST/AGENCIES SE FREEWAY - EAST WEST	\$250,000 - \$499,999
MILWAUKEE	301EW		3.510			
09/25/2025	10-22	1060-27-91	MIS	IH 094	I-94 EAST WEST, POLICE DEPARTMENT 70TH STREET TO 16TH STREET CONST/AGENCIES SE FREEWAY - EAST WEST	\$100,000-\$249,999
MILWAUKEE	301EW		3.510			
09/25/2025	10-22	1060-27-93	MIS	IH 094	I-94 EAST WEST, FRWY SERVICE TEAM 70TH STREET TO 16TH STREET CONST/SERVICE PATROLS/TRAFFIC MIT SE FREEWAY - EAST WEST	\$500,000 - \$749,999
MILWAUKEE	301EW		3.510			
09/25/2025	10-22	1100-21-90	MIS	IH 041	IH 41 ZOO FREEWAY SILVER SPRING DR TO GOOD HOPE RD TRAFFIC MITIGATION 1100-21-70 BACKBONE	\$750,000 - \$999,999
MILWAUKEE	303		5.060			
09/25/2025	10-23	4015-22-40	UTL	STH 057	WALDO - KIEL STH 28 - NCL UTL RELOCATION/RSRF STATE 3R	\$0 - \$99,999
SHEBOYGAN	303		16.050			
09/25/2025	10-23	4050-30-60	LFA	STH 055	FOND DU LAC - STOCKBRIDGE JEFFERSON RD - QUINNEY RD CONST OPS/LFA SPECIALTY INLET STATE 3R	\$0 - \$99,999
CALUMET	303		0.022			
09/25/2025	10-23	4085-66-40	UTL	STH 032	CHILTON - HILBERT BREED ST - STH 114 UTL OPS/UTL RELOCATION/RSRF STATE 3R	\$0 - \$99,999
CALUMET	303		7.120			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 09/01/2024 - Sched. End Date = 09/30/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2025	10-23	4656-09-70	LLC	LOC STR	T BUCHANAN, EISENHOWER DRIVE TRAIL	\$750,000 - \$999,999
OUTAGAMIE	290		0.800		CTH KK - THEATER WAY CONST OPS/MISC BIKE/PED TRAIL TAP > 200,000	
09/25/2025	10-23	4987-14-71	LLC	NON HWY	C GREEN BAY, MANITOWOC RD SIDEWALK	\$1,000,000 - \$1,999,999
BROWN	290		0.640		STH 29 - HEMLOCK DR CONST/MISC GREEN BAY SAFE WALKS TAP > 200,000	
09/25/2025	10-24	6998-14-71	LLC	LOC STR	PLOVER RIVER CROSSING PROJECT	\$1,000,000 - \$1,999,999
PORTAGE	290		0.000		HOFMEISTER DRIVE TO BENS LANE CONST/TAP/MISC TAP 5,000 - 50,000	
09/25/2025	10-24	9305-07-50	R/R	STH 107	MERRILL - TOMAHAWK	\$250,000 - \$499,999
LINCOLN	303		0.013		WILDERNESS DRIVE TO CTH S FVLS XING SIGNALS 392 928M MP128.3 STATE 3R	
09/25/2025	10-24	9305-07-51	R/R	STH 107	MERRILL - TOMAHAWK	\$100,000-\$249,999
LINCOLN	303		0.006		WILDERNESS DRIVE TO CTH S FVLS XING SURFACE 392 928M MP128.3 STATE 3R	
09/25/2025	10-25	1021-01-99	SFA	IH 094	HALL ESTATE RD/160TH ST B-17-0216	\$0 - \$99,999
DUNN	303		0.030		BALDWIN - MENOMONIE EX-TRF MIT/ CONSTR ID 1021-01-79 BACKBONE	
09/25/2025	10-25	8210-08-26	R/E	STH 073	THORP - INGRAM	\$0 - \$99,999
TAYLOR	303		0.013		FISHER RIVER CULVERT C-60-0803 REAL ESTATE ACQUISITION SHR BRIDGES	
09/25/2025	10-25	8938-00-71	LLC	NON HWY	V SOMERSET, SOMERSET TRAIL	\$1,000,000 - \$1,999,999
ST. CROIX	290		0.000		VARIOUS LOCATIONS CONSTR/BIKE & PED TRAIL TAP PROGRAM TAP < 5,000	
09/25/2025	10-25	8949-00-28	R/E	USH 012	BALDWIN - MENOMONIE	\$0 - \$99,999
DUNN	303		0.000		WILSON CREEK BRIDGE B-17-0979 REAL ESTATE ACQUISITION SHR BRIDGES	