



FACILITIES DEVELOPMENT MANUAL

Wisconsin Department of Transportation

TABLE OF CONTENTS

Chapter 2: Project Management

Section 2-1 Introduction and Definitions

- 2-1-1Project Management
 - 1.1..... Originator
 - 1.2..... Overview
 - 1.3.....Project Organization, Tools, Management and Reporting
 - 1.4.....Program Controls
 - 1.5.....Project Management Support
- Attachment 1.1.....Project Management Terms
- Attachment 1.2.....WisDOT Acronyms
- Attachment 1.3.....Project Management Software Tools

Section 2-5 Program vs. Project Management

- 2-5-1Definition and Relationship
 - 1.1.....Overview

Section 2-10 Performance Management

- 2-10-1Introduction
 - 1.1.....Overview

Section 2-15 Project Integration Management

- 2-15-1Project Integration Management
 - 1.1..... Overview
 - 1.2.....Project Types
 - 1.3.....Organizational Process Assets and Enterprise Environmental Factors
 - 1.4.....Project as Three Phases
 - 1.5.....Project Initiation Phase Overview
 - 1.6.....Design Phase Overview
 - 1.7.....Construction Process Overview
 - Attachment 1.1 Five Step Process and Knowledge Area Matrix
 - Attachment 1.2 Project as Three Phases
- 2-15-5Project Management Plans on Mega Projects
 - 5.1.....Background
 - 5.2.....Initial Project Management Plan - General
 - 5.3.....Purpose
- 2-15-10Project Financial Plans
 - 10.1...Background
 - 10.2...Process for \$100 to \$500 Million Projects
 - 10.3...Process for Projects in Excess of \$500 Million
- 2-15-15References

Section 2-20 Project Type - Design/Planning

- 2-20-1Initiating a Design/Planning Project
 - 1.1..... Overview
 - 1.2.....Project Integration Management
 - 1.3.....Stakeholder Management
 - Attachment 1.1 Stakeholder Management Definition and Process Steps
- 2-20-5Planning a Design/Planning Project
 - 5.1..... Overview
 - 5.2.....Project Integration Management
 - 5.3.....Scope Management
 - 5.4.....Schedule Management

- [5.5...Budget Management](#)
- [5.6...Quality Management](#)
- [5.7...Resource Management](#)
- [5.8...Communication Management](#)
- [5.9...Risk Management](#)
- [5.10...Procurement Management](#)
- [5.11...Stakeholder Management](#)
- [Attachment 5.1](#) Scope Management Definition and Process Steps
- [Attachment 5.2](#) Schedule Management Definition and Process Steps
- [Attachment 5.3](#) Budget Management Definition and Process Steps
- [Attachment 5.4](#) Quality Management Definition and Process Steps
- [Attachment 5.5](#) Resource Management Definition and Process Steps
- [Attachment 5.6](#) Communication Management Definition and Process Steps
- [Attachment 5.7](#) Risk Management Definition and Process Steps
- [Attachment 5.8](#) Procurement Management Definition and Process Steps
- [2-20-10.....Executing a Design/Planning Project](#)
 - [10.1...Overview](#)
 - [10.2...Project Integration Management](#)
 - [10.3...Quality Management](#)
 - [10.4...Resource Management](#)
 - [10.5...Communication Management](#)
 - [10.6...Procurement Management](#)
 - [10.7...Stakeholder Management](#)
- [2-20-15.....Monitoring and Controlling a Design/Planning Project](#)
 - [15.1...Overview](#)
 - [15.2...Project Integration Management](#)
 - [15.3...Scope Management](#)
 - [15.4...Schedule Management](#)
 - [15.5...Budget Management](#)
 - [15.6...Quality Management](#)
 - [15.7...Communication Management](#)
 - [15.8...Risk Management](#)
 - [15.9...Procurement Management](#)
 - [15.10...Stakeholder Management](#)
 - [Attachment 15.1](#) Change Management Definition and Process Steps
- [2-20-20.....Closing a Design/Planning Project](#)
 - [20.1...Overview](#)
 - [20.2...Project Integration Management](#)
 - [20.3...Procurement Management](#)
- [2-20-25.....References](#)
- [Section 2-25 Design Phase](#)**
 - [2-25-1.....Introduction](#)
 - [1.1.....Overview](#)
- [Section 2-30 Construction Phase](#)**
 - [2-30-1.....Introduction](#)
 - [1.1.....Overview](#)