



FACILITIES DEVELOPMENT MANUAL

Wisconsin Department of Transportation

TABLE OF CONTENTS

Chapter 3: Facilities Development Process

Section 3-1 Process Overview

<u>3-1-1</u>	Overview
<u>1.1</u>	General
<u>1.2</u>	Description
<u>1.3</u>	Process Outline
<u>Attachment 1.1</u>	Facilities Development Process
<u>Attachment 1.2</u>	Facilities Development Process Phase Activities
<u>3-1-5</u>	Project Initiation Phase
<u>5.1</u>	General
<u>5.2</u>	Life Cycle
<u>5.3</u>	Milestone
<u>5.4</u>	(blank)
<u>5.5</u>	Deliverables
<u>5.6</u>	Change Management
<u>5.7</u>	Performance Management
<u>3-1-10</u>	Project Definition Phase
<u>10.1</u>	General
<u>10.2</u>	Life Cycle
<u>10.3</u>	Milestone
<u>10.4</u>	(blank)
<u>10.5</u>	Deliverables
<u>10.6</u>	Change Management
<u>10.7</u>	Performance Management
<u>3-1-15</u>	Project Delivery Phase
<u>15.1</u>	General
<u>15.2</u>	Life Cycle
<u>15.3</u>	Milestone
<u>15.4</u>	(blank)
<u>15.5</u>	Deliverables
<u>15.6</u>	Change Management
<u>15.7</u>	Performance Management
<u>3-1-20</u>	Project Proposal Execution Phase
<u>20.1</u>	General
<u>20.2</u>	Life Cycle
<u>20.3</u>	Milestone
<u>20.4</u>	(blank)
<u>20.5</u>	Deliverables
<u>20.6</u>	Change Management
<u>20.7</u>	Performance Management

Section 3-5 Improvement Concepts

<u>3-5-1</u>	Asset Management
<u>1.1</u>	Improvements Strategies
<u>3-5-5</u>	Federally Funded Preventive Maintenance Projects
<u>5.1</u>	Introduction
<u>5.2</u>	Requirements
<u>5.3</u>	Preventive Maintenance on Streets and Highways - Eligible Work Types
<u>Attachment 5.1</u>	Allowable Overlay on Existing 2% Cross Slope
<u>Exhibit 5.1</u>	Agreement for the Use of Federal Funds For Preventive Maintenance of Streets & Highways (Except Structures)
<u>Exhibit 5.2</u>	Agreement for the Use of Federal Funds for Preventive Maintenance of Structures
<u>3-5-10</u>	Force Account Agreements
<u>10.1</u>	Introduction

- [10.2.....Wisconsin Statutes](#)
- [10.3.....Types of Force Account Agreements](#)
- [10.4.....Policy Regarding Agreements](#)
- [10.5.....Project Oversight Requirements for Components of Project Listed in State/ Municipal Agreement \(Local System\)](#)
- [10.6.....Development Oversight \(Local System\)](#)
- [10.7.....Documentation for LFA Local and State Agreements ≤ \\$5,000 and > \\$5,000](#)
- [10.8.....Developing a Local Force Account Agreement](#)
- [10.9.....Cost Effectiveness Findings](#)
- [10.10.....Compliance Procedure](#)
- [10.11.....Prepare and Submit a Cost Effectiveness Finding](#)
- [10.12.....Region Limitations on Force Account Agreements](#)
- [10.13.....Cost Effectiveness Findings for Contract Modification for Local Force Account Local \(Federal Funded\)](#)
- [10.14.....Cost Effectiveness Findings at Completion of Construction for Local Force Account Local \(Federal Funded\)](#)
- [10.15.....Periodic Evaluation of Cost Effectiveness Findings \(Federal Funded\)](#)
- [10.16.....Filing Cost Effectiveness Findings](#)
- [Attachment 10.1.....A Policy on Construction of State and Federal-Aid Highway Projects by Forces and Equipment of Counties or Other Local Governmental Units](#)
- [Attachment 10.2.....Summary Guidelines for Force Account Agreements](#)
- [Attachment 10.3.....Justification for Force Account Agreements more than \\$50,000 \(LFA Federal Funded\)](#)
- [Attachment 10.4.....Justification for Force Account Agreements \\$50,000 or Less \(LFA Federal Funded\)](#)
- [Attachment 10.5.....Correspondence/Memorandum \(Local System\)](#)
- [Attachment 10.6.....Correspondence/Memorandum \(State System\)](#)

Section 3-10 Scheduling and Programming

- [3-10-10.....Scheduling and Programming](#)
 - [10.1.....Engineering Authorization, Scheduling, and Programming](#)
 - [10.2.....Letting Guidelines](#)
- [Attachment 10.1.....Letting Guidelines](#)

Section 3-15 Complex or Unique Projects

- [3-15-1.....Project Management Plans](#)
 - [1.1.....Background](#)
 - [1.2.....Initial Project Management Plan - General](#)
 - [1.3.....Purpose](#)
- [3-15-5.....Project Financial Plans](#)
 - [5.1.....Background](#)
 - [5.2.....Process for \\$100 to \\$500 million projects](#)
 - [5.3.....Process for projects in excess of \\$500 million](#)
- [3-15-15.....Value Engineering](#)
 - [15.1.....Originator](#)
 - [15.2.....Introduction to Value Engineering](#)
 - [15.3.....Policy and Application](#)
 - [15.4.....Scheduling a Value Engineering Study](#)
 - [15.5.....Conduct a Systematic Functional Analysis VE Study](#)
 - [15.6.....Presentation of Recommendations](#)
 - [15.7.....Implement Approved Recommendations](#)
 - [15.8.....Reporting Requirements](#)
- [Attachment 15.1.....Value Engineering Job Plan](#)
- [Attachment 15.2.....Roles and Responsibilities](#)
- [Attachment 15.3.....Value Engineering on Major Project](#)
- [Attachment 15.4.....VE Recommendations Summary Worksheet](#)
- [3-15-20.....Accelerated Construction Technology Transfer](#)
 - [20.1.....General](#)
 - [20.2.....Accelerated Construction Technology Transfer](#)

Section 3-20 Local Program Bridge

- [3-20-1.....Local Program Bridge Approach Length Eligible for Federal Funding](#)
 - [1.1.....Introduction](#)
 - [1.2.....Touchdown Points on Local Program Bridge Projects](#)
- [Attachment 1.1.....Local Bridge Improvement Assistance Program Replace in Kind Funding Policy](#)

Section 3-22 Facilities Repeatedly Requiring Repair and Reconstruction (F4R)

- 3-22-1Overview
 - 1.1.....Background
 - 1.2.....Purpose
- 3-22-5Process and Procedures to Document Compliance with 23 CFR 667
 - 5.1.....F4R Database
 - 5.2.....F4R Site Review Documentation
- 3-22-1023 CFR 667 Conforming Evaluation for F4R Sites
 - 10.1.....Evaluation Methodology
 - 10.2.....Evaluation Process

Section 3-25 Environmental Scoping, Evaluation and Documentation

- 3-25-1Environmental Scoping, Evaluation and Documentation Overview
 - 1.1.....General