


CONSTRUCTION STAGING

The construction schedule is yet to be determined. Not all closures listed below will take place simultaneously. For example, the 7-10 day closure for (D) the Stoughton Rd Eastbound offramp may not occur at the same time as the 7-10 day closure for (E) the Thompson Dr Eastbound offramp.



2-3 WEEK CLOSURE

- A** - Fair Oaks Ave Westbound offramp
- B** - Stoughton Rd Westbound onramp
- C** - Westbound auxiliary lane between Stoughton Rd and Fair Oaks Ave

7-10 DAY CLOSURE EACH

- D** - Stoughton Rd Eastbound offramp
- E** - Thompson Dr Eastbound offramp

WEEKEND CLOSURE EACH

- F** - Stoughton Rd Westbound offramp
- G** - Thompson Dr Westbound onramp

SINGLE-LANE CLOSURE

- H** - Westbound Bridge over Fair Oaks Ave

NIGHTTIME CLOSURES

- I** - Mainline project corridor will have various nighttime closures for pavement repairs.