



Wisconsin Department of Transportation

May 7, 2015

**Division of Transportation Systems
Development**

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #50: 8996-00-98
C Chippewa Falls Spring Street
Duncan Creek Bridge P090711
Loc Str
Chippewa County**

Letting of May 12, 2015

This is Addendum No. 01, which provides for the following:

Revise the Contract Completion Time from 30 Working Days to 35 Working Days (an increase in 5 Working Days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM