



Wisconsin Department of Transportation

April 25, 2018

Division of Transportation Systems Development

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #15: 1430-18-71, WISC 2018 242
Rosendale – Fond du Lac
Becker Blvd – Townline Road
STH 23
Fond du Lac County

1430-23-71, WISC 2018 243
STH 23, Village of Rosendale
Lafayette St – Becker Blvd
STH 23
Fond du Lac County

Letting of May 8, 2018

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 01
1430-18-71, 1430-23-71
April 25, 2018

Special Provisions

3. Prosecution and Progress.

Replace entire article language with the following:

Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the time frame for construction of the project within the 2018 construction season to the engineer in writing within a month after executing the contract but at least 14 calendar days before the preconstruction conference. Assure that the time frame is consistent with the contract completion time. Upon approval, the engineer will issue the notice to proceed within ten calendar days before the beginning of the approved time frame.

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning of the intended time frame. The engineer will approve or deny that request based on the conditions cited in the request and its effect on the department's scheduled resources.

Close STH 23 to through traffic for a maximum of 35 working days. Once STH 23 is closed to through traffic, do not reopen until completing the following work: cross culvert replacements, concrete base patching, guardrail replacement and approach slabs at structure B-20-23, B-20-23 concrete deck overlay, and all work that restricts pedestrian traffic in the Village of Rosendale.

If the contractor fails to complete the work necessary to reopen STH 23 to traffic within 35 working days prior to 12:01 AM August 31, 2018 or the first day of the 2018-2019 school year for the Rosendale Brandon school district, whichever is later, the department will assess the contractor \$4140 in interim liquidated damages for each working day STH 23 remains closed to traffic beyond 35 working days. An entire working day will be charged for any period of time within a working day that the road remains closed beyond 12:01 AM.

If contract time expires prior to completing all work specified in the contract, additional liquidated damages will be affixed per standard spec 108.11.

Maintain local and emergency vehicles at all times. The contractor shall notify the Village of Rosendale authorities and all emergency services a minimum of 10 days prior to closure. Advanced notification as described above is considered incidental to the Traffic Control item.

Northern Long-eared Bat (*Myotis septentrionalis*)

Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost in trees. Roosts may not have been observed on this project, but conditions to support the species exist. The species and all active roosts are protected by the Federal Endangered Species Act. If an individual bat or active roost is encountered during construction operations, stop work and notify the engineer and the WisDOT Regional Environmental Coordinator (REC). If additional construction activities beyond what was originally specified are required to complete the work, approval from the engineer, following coordination with WisDOT REC, is required prior to initiating these activities.

END OF ADDENDUM