



Wisconsin Department of Transportation

December 6, 2018

Division of Transportation Systems Development
Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #02: 1650-07-71, WISC 2019 003
Madison St, C Lancaster
Cherry St – City Limits Rd
USH 61
Grant County

1650-07-81
Madison St, C- Lancaster
Cherry St – City Limits Rd
USH 61
Grant County

Letting of December 11, 2018

This is Addendum No. 03, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

Special Provisions

3. Prosecution and Progress.

Replace paragraph six with the following:

Complete construction operations on Madison Street, Sta.18+30 – Sta.23+50, Maple Street, Cherry Street and Jefferson Street to the stage necessary to reopen it to through traffic prior to 12:01 AM June 29, 2019. Do not reopen until completing the following work: Grading, storm sewer, base course, pavement, curb and gutter, and permanent pedestrian sidewalk. Complete all pavement marking and signing, excepting for signing that is in conflict with Stage 2 and Stage 3 detours. Allow local traffic two-way access on USH 61/Maple Street intersection excepting for a 14 calendar day period within the April 1 to June 29, 2019 time frame.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM

