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Presentation Outline 

• US 41 Project overview 
• Status update Winnebago and Brown 

counties 

• Completed construction 

• 2015 construction highlights 

• WIS 441  Tri-County Project overview 
• Little Lake Butte des Morts crossing 

• Diverging diamond interchange 
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Project 



• COMPLETED 

• Limits: WIS 26 to  
Breezewood Lane 

• Length: 17 miles 

• Construction:        
2009 – 2014 

• Budget: $460 million 

Winnebago 
County 



Wiouwash State Trail 



• Limits: Orange Lane to 
Lineville Road 

• Length: 14 miles 

• Construction:        
2010 – 2017 

• Budget: $1.055 billion 

Brown County 



Brown County 
Completed Construction 

• Present (through December ‘14): 

• $705 million total committed for 
construction  

• 53 of 57 construction contracts let 



WIS 29 Interchange 

Before 

US 41 

WIS 29 



WIS 29 Interchange 

Completed 

WIS 29 

US 41 



WIS 29 

County EB 

County EB 

Before 



WIS 29 

County EB 

County EB 

Completed 



Brown County 

• 2015 and beyond (calendar year) 

• $76 million of remaining scheduled 
construction projects 

• Remaining 4 of 57 total construction 
contracts 

• 3 contracts will be let in ‘15, 1 in ’16 

• 2 contracts less than 
$1million 



Brown County 

• 2015 and 2016 calendar year lets 

Let Date Project Description 

01/13/15*  Memorial Drive to Duck Creek NB /  
I-43 Interchange 

03/10/15  Memorial Drive to Duck Creek SB /  
I-43 Interchange / Velp Avenue Interchange 

03/10/15  WIS 29 System Interchange Landscaping (<$1m)  

02/09/16  WIS 172 Interchange Landscaping (<$1m)   

* Contract let 



Velp Avenue Interchange 

Velp Avenue 
interchange 

Construction 
• Spring 2015 – winter 2016/17 

• Full CLOSURE for 60 consecutive days in 2016 
• Begins second week of Aug 2016 
• Completed second week of Oct 2016 



I-43 Interchange 

Construction: 
• Fall 2013 – spring 2017 



Road To Success 

WIS 441        
Tri-County 



• Limits: Cold Spring Rd to 
Oneida Street 

• Construction:                
2014 - 2019 

• Length: 6 miles • Budget: $475 million  



Reconstruct 5 interchanges and 
add missing movements at US 41 

Project Improvements - Overview 



Project Improvements - Overview 

Replace 6 miles of mainline 
pavement, expand to 6 lanes 



Project Improvements - Overview 

Improve design speed of  
roadway curves 



Project Improvements - Overview 

Revise interchange control 



Project Improvements - Overview 

Add auxiliary lanes along US 41 
for system interchange operation 



WIS 441 Project  

• Present (through December ‘14): 
• $64 million total committed for construction  

• 3 of 20 construction contracts let 

• 2015 and beyond 
• $267 million of remaining scheduled 

construction projects 

• Let remaining 17 of 20 total construction 
contracts 

• 6 contracts will be let in ‘15; 2 in ‘16 

 



WIS 441 Project  

• 2015 and 2016 calendar year lets 
Let Date Project Description 

02/10/15*  Midway Road Transportation Management 
Plan (TMP) (<$1m) 

03/10/15  Racine Rd (County P) Interchange Early Fill 

03/10/15  Appleton Rd (WIS 47) Interchange and 
Vermillion Street  

07/14/15 US 41 Interchange B-70-400 and US 10 EB 
Grading/Paving 

07/14/15  Neenah Wetland Mitigation Site (<$1m)   

07/14/15  Racine Rd (County P) Interchange 

03/08/16  Racine Rd (County P)   

07/12/16  US 41 Interchange Bridges and LLBDM 
Bridge B-70-61 Redecking * Contract let 



Little Lake Butte des Morts 
Structures 



Little Lake Butte des Morts 
Structures 

• Construct 2nd parallel bridge over LLBDM 

• New concrete structure closely matches existing 

• Spans will vary from existing, more cost effective 

• Stain existing and new structures to match 

• Structures will have overhead bridge deck lighting  



Little Lake Butte des Morts 
Structures 

• Little Lake Butte des 
Morts crossing 
− New bridge construction: 

2014-2016 

− Existing bridge rehab:  
2016-2018 



Oneida Street Interchange 

Construct a Diverging 
Diamond Interchange at  
US 10/Oneida St 

 Enhance safety and 
mobility with access 
changes 

 Meadow Grove Blvd 
left-in/right-in/  
right-out 

 Primrose Ln right-in/ 
right-out 

 Extend Vermillion St 
to Midway Rd 



Diverging Diamond Interchange 
• Why a DDI? 

• Saves $3M compared to 
RAB and standard signal 
alternatives 

•Better 2038 traffic level 
of service than 
alternatives  (C vs D/E) 

• Improved safety and 
capacity 
•Moves more traffic 
• Free-flow right and left 

turns onto freeway 
•Reduces conflict points 

by nearly half (14 vs 26) 



Diverging Diamond Interchange 
Meets the needs  
of all road users 
• Large trucks 

• Pedestrians 

• Bicyclists  

Widespread use 
• Built in over 9 

states 

• Planned or 
considered in at 
least 25 states 

Easy navigation, guides 
drivers with: 
• Overhead signs 

• Pavement markings 

• Traffic signals 
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