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Presentation Outline 

• I‐41 Project overview 

• Status update 

• 2016 construction highlights 

• WIS 441 Tri‐County Project overview
 

• Status update 

• Little Lake Butte des Morts crossing 

• 2016 construction highlights 
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Brown County
 

•	 Limits: Orange Lane to 
Lineville Road 

•	 Length: 14 miles 

• Construction:
 
2010 – 2017
 

•	 Budget: $1.105 billion
 

Winnebago County 
construction complete 



     
       

            
 

 
 

     

 

Brown County 
Completed Construction 

•	 Present (through December ‘15):
 
•	 $795 million committed for
 

construction
 

•	 57 of 57 total construction
 
contracts let
 

•	 2016 construction 

•	 I‐41 mainline 

•	 WIS 172, Waube Ln/Oneida St 

•	 Velp Ave, I‐43 



       
             

                     

Velp Ave and I-43 Interchanges 
• Construction, spring 2015 – winter  2016/17 
• Full CLOSURE for 60 consecutive days in 2016 
• Begins second week of Aug 2016, completed second week of Oct 2016 



WIS 441 Tri-County 
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• Limits: Cold Spring Rd to 
Oneida Street 

• Construction: 
2014 ‐ 2021 

• Length: 6 miles • Budget: $482 million 



       
       

Reconstruct 5 interchanges and
add missing movements at I‐41 

Project Improvements - Overview 



         
       

Project Improvements - Overview 

Replace 6 miles of mainline
pavement, expand to 6 lanes 



       
 

Project Improvements - Overview 

Improve design speed of
roadway curves 



   

Project Improvements - Overview 

Revise interchange control 



           
   

Project Improvements - Overview 

Add auxiliary lanes along I‐41 for 
system interchange operation 



     
         

 

         

   
         

 

             

             

WIS 441 Project 


•	 Present (through December ‘15): 
•	 $127 million total committed for
 

construction
 

•	 10 of 29 construction contracts let 

•	 2016 and beyond 

•	 $220 million of remaining scheduled 
construction projects 

•	 Let remaining 19 of 29 total construction 
contracts 

•	 2 contracts will be let in ‘16; 4 in  ‘17 



         
 

     

       
   

        

   

   

   

WIS 441 Project 

• 2016 and 2017 calendar year lets
 
Let Date Project Description 

5/10/2016 Racine Rd (County P) 

7/12/2016 
I‐41 Interchange Bridges and 
LLBDM Bridge B‐70‐61 Redecking 

2/14/2017 Racine Rd (County P) Landscaping 

7/11/2017 Salt Storage Facility 

7/11/2017 I‐41 Interchange Ramps 

7/11/2017 Midway Interchange B‐70‐423 



I-41 System Interchange 



   
 

I-41 System Interchange 

• I‐41 system interchange 
− Construction: 2014‐2018 



         

         

             

           

             

Little Lake Butte des Morts
 
Structures
 

• Construct 2nd parallel bridge over LLBDM 

• New concrete structure closely matches existing 

• Spans will vary from existing, more cost effective
 

• Stain existing and new structures to match 

• Structures will have overhead bridge deck lighting
 



       
 
     

      

Little Lake Butte des Morts 
Structures 

• Little Lake Butte des 
Morts crossing 
− New bridge construction:
2014‐2016 
− Existing bridge recondition:
2016‐2018 



• Complete 

Appleton Road Interchange 



 

Racine Road Interchange 

• Construction: 2015‐2018 


