
Project ID Limits Work Description
Previous Let 

Date
Revised Let 

Date

1146-75-71 Bypass (WCL RR/STA 275+00 - STA 427+00) Grading, Base, Structures only (no paving) 7/10/2018 7/10/2018

1146-75-72 East Segment (WCL RR - Lily of the Valley Drive) Grading, Base, Paving 7/10/2018 7/9/2019

1146-75-75 Bypass (STA 427+00 - County JJ) Grading, Base only (no paving) 7/10/2018 11/12/2019

1146-75-78 East Segment (County JJ - WCL RR) Grading, Base, Paving 7/10/2018 7/14/2020

1146-75-76 Bypass (CountyT - WCL RR/STA 275+00 Grading, Base, Paving 7/10/2018 11/10/2020

1146-75-77 Bypass (WCL RR/STA 275+00 - County JJ) Paving only (no grading or base) 7/10/2018 12/8/2020

1146-75-73
West Segment (US 45 - County T/Givens Road) (exact 
limits TBD)

Grading, Base, Paving 12/10/2019 12/8/2020

1146-75-79
West Segment (US 45 - County T/Givens Road) (exact 
limits TBD)

Grading, Base, Paving 12/10/2019 11/9/2021
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