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1.0 Section 1: Introduction 
1.1 The Purpose of the Coordination Plan 

The planning and environmental review processes associated with the National 
Environmental Policy Act (NEPA) require interagency coordination and public involvement 
prior to final decisions being made or actions taken by the Wisconsin Department of 
Transportation (WisDOT) or the Federal Highway Administration (FHWA), the joint lead 
agencies. The purpose of this Coordination Plan for the Coulee Region Transpiration Study 
(CRTS) Planning and Environment Linkages (PEL) is to communicate how and when the 
lead agencies, WisDOT and FHWA, will coordinate public and agency participation and 
comment in the planning and environmental review processes for the CRTS. 

The Coordination Plan outlines how the lead agencies have specific responsibilities for 
compliance with various aspects of the planning and environmental review processes, such 
as the issuance of invitation letters, and how the lead agencies will provide opportunities for 
input from the public and other agencies. The Coordination Plan also identifies coordination 
and comment points, concurrence points, and study milestones. It also establishes a 
schedule of meetings and time frames for input and review by the cooperating and 
participating agencies, public stakeholders, Native American tribes of Wisconsin and other 
interested tribal communities. 

This plan will be shared with the federal, state, and local agencies, local units of government, 
and Native American tribes who have expressed interest in the study. Copies of the draft 
Coordination Plan will be sent to the interested parties for review and comment. A copy of the 
completed Coordination Plan will be shared with the public by posting on the study website 
(www.couleeregionstudy.dot.wi.gov).  

The Plan will be updated as necessary to reflect substantive changes to agency contact 
information (see Table 2) or coordination activities, actions or study schedule (see Table 3). 
Changes in law, regulation, or policy are also examples of when a change to the Coordination 
Plan may be needed. All changes will be documented, and agencies and the public will be 
notified by posting the revised version of the Coordination Plan on the study website. Paper 
copies will be available by request from the WisDOT Project Manager and at public 
involvement meetings. The Coordination Plan will be available in English or another 
language, upon request. 

This Coordination Plan is prepared and implemented to establish planning and environmental 
review processes that conform to requirements of NEPA, Wisconsin Environmental Policy Act 
(WEPA), and specifically to comply with Section 1310 Integration of Planning and 
Environmental Review of the Moving Ahead for Progress in the 21st Century (MAP-21) of 
2012 (codified at 23 USC §168) as well as 23 USC §134 Metropolitan Transportation 
Planning, §135 Statewide Transportation Planning, and §139 Efficient Environmental 
Reviews for Project Decision making. The implementing regulations are 23 CFR §450 
Planning Assistance and Standards and §771 Environmental Impacts and Related 
Procedures. 

1.2 Study Background 
The “Coulee Connections Study” (ID # 1630-08-00) has been an ongoing, comprehensive 
effort to address La Crosse’s transportation system since 2006. The Coulee Connections 
area is a broad geographic area within La Crosse, WI that is bordered by I-90 on the north, 
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US 53 on the west, WIS 16 on the east (north of La Crosse Street), WIS 35/West Avenue on 
the east (south of La Crosse Street), and US 14/61 on the south (see Figure 1).  

The Coulee Connections Study focused on resolving long-term transportation issues between 
I-90 and US 14/61. The focus of the study had been to address current and projected 
congestion and safety concerns to, from, and through the La Crosse area. 

This area has been repeatedly and extensively studied over the past three decades. An 
Environmental Impact Statement (EIS) was conducted for this area in the late 1990’s and 
referred to the project as the “La Crosse North-South Transportation Corridor Study”. The EIS 
evaluated a range of alternatives and selected a Preferred Alternative (Alternative 5B-1). The 
anticipated environmental impacts for the EIS were documented in the Final Environmental 
Impact Statement (FEIS) which was issued a Record of Decision (ROD) in 1998. The project 
was never constructed. 

The 2030 La Crosse and La Crescent Metropolitan Area Transportation Plan was updated in 
2005 and recommended the construction of a portion of the original Alternative 5B-1, which 
was the northern part of the adopted alignment (12th Avenue extended from I-90 to WIS 16 
and WIS 157 extended from I-90 to Gillette Street) and to initiate a traffic corridor study to 
determine the most feasible improvements south of Gillette Street. 

Rather than updating the original EIS, WisDOT has directed their efforts to conducting a 
Planning and Environment Linkages (PEL) Study called the Coulee Region Transportation 
Study. A PEL Study is an FHWA-recommended planning initiative and is also part of the 
2012 federal surface transportation bill, Moving Ahead for Progress in the 21st Century 
(MAP-21). MAP-21 enhances FHWA’s existing environmental process by clarifying previous 
practices and approaches as well as establishing new streamlining measures. They will be 
codified at 23 U.S.C 139. MAP-21 implementing regulations, policy, and guidance are in 
development, as necessary. New regulations, policy, and guidance may require changes to 
the Plan and other aspects of the environmental review process. 

The PEL process is used as an effective and efficient way to integrate early planning into the 
highway development process and reduce delays in meeting transportation needs. This study 
would develop and evaluate strategies for the area that are supported by the local units of 
government and the general public, while addressing the goals and objectives established in 
the study. 

The Coulee Region Transportation Study focuses on existing and long-term transportation 
challenges. The purpose of the study is to identify strategies that address safety, 
infrastructure deterioration, congestion, multi-modal deficiencies, environment, and support 
economic development and livability in the Coulee Region. 
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Figure 1 

 

These issues lead to unreliable travel times and increased crash costs. They have negative 
economic and environmental consequences for area residents, commuters, businesses, and 
freight movements. Because of these problems, WisDOT is initiating the Coulee Region 
Transportation Study that will broadly evaluate regional transportation strategies and will feed 
into future NEPA environmental studies of the Coulee Region and/or other areas and 

Bluffs 
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corridors. PEL is a FHWA initiative that considers environmental, community, and economic 
goals early in the planning stage and carries them through the environmental documentation 
and construction. 

The Coulee Region Transportation Study will: 

• Develop problem statement, goals, and objectives for the Coulee Region. 

• Develop screening criteria that will be used to evaluate alternative strategies. 

• Develop alternative strategies that may address the study problem statement, 
goals, and objectives. 

• Evaluate alternative strategies. 

• Identify alternative strategies which address the project goals and objectives that 
should move forward into the NEPA process. 

• Document findings in a draft and final report. 

• Agency coordination and public involvement will be continuous throughout the 
process. 

1.3 Agency Coordination Prior to the Development of the Coordination Plan 
WisDOT initiated agency contacts with an invitation to participate in the Coulee Region 
Transportation Study. Letters to agencies were mailed as follows: 

Federal agencies 2/19/2015 

Native American tribes 2/19/2015 

State agencies  2/19/2015 

Local municipalities 2/19/2015 

A draft copy of this Coordination Plan was sent to agencies, local municipalities, and Native 
American tribes on June 12, 2015. 
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2.0 Section 2: Lead, Cooperating, and Participating Agencies 
2.1 Agency Definitions and Responsibilities 

The standard definitions and responsibilities for each lead, cooperating, and participating 
agency invited to participate in the planning and environmental review processes for this 
study are as follows: 

Lead Agency: USDOT- FHWA) is the federal lead agency and the Wisconsin Department of 
Transportation (WisDOT) is the state lead agency for this study. In some instances, a local 
study sponsor may be identified as a “local lead agency.” No local lead agencies have been 
identified by FHWA and WisDOT for this study. As joint lead agencies, FHWA and WisDOT 
have responsibilities that include managing the PEL review and documentation process; 
preparing all study reports and other documents; and providing opportunities for cooperating 
and participating agency involvement and public involvement. 

As the federal lead agency, FHWA will invite other affected or interested federal agencies 
and Native American tribes to participate in the PEL process. As the state lead agency, 
WisDOT will invite other affected or interested state and local agencies to participate in the 
process. WisDOT is also responsible for all aspects of the Coulee Region Transportation 
Study. FHWA must oversee the study process and concur that the process, as implemented 
by WisDOT, satisfies NEPA and WEPA as well as other applicable laws, regulations, and 
guidance. 

Cooperating Agency: The Council on Environmental Quality defines cooperating agencies 
as any federal agency other than a lead agency that has jurisdiction by law or special 
expertise with respect to any environmental impact involved in a proposal (or a 
reasonable alternative) for legislation or other major federal action significantly affecting 
the quality of the human environment. The selection and responsibilities of a cooperating 
agency are described in 40 CFR § 1501.6. A state or local agency of similar qualifications 
or, when the effects are on a reservation, a Native American tribe, may by agreement with 
the lead agency become a cooperating agency (40 CFR 1508.5). 

Cooperating agencies will use their knowledge and expertise to assist the lead 
agencies in identifying issues of concern regarding the project’s potential impacts, and 
provide meaningful and timely input throughout the environmental review process. 
Cooperating agencies will also be invited to sign a Memorandum of Understanding (MOU). 
The purpose of the MOU is to foster a proactive working relationship between the FHWA, 
WisDOT, and federal and state environmental agencies and tribes through the PEL 
process. This cooperation on environmental review and study delivery activities is 
anticipated to avoid delays and duplication later in the NEPA process, head off potential 
conflicts, and ensure that planning and study development decisions reflect environmental 
values. The signatories of the MOU are committed to providing appropriate information and 
performing meaningful and efficient environmental analyses that are pertinent to the 
decision-making process on the Coulee Region Transportation Study. 

Agencies invited to be cooperating agencies are listed in Table 1. 

Participating Agency: Participating agencies include federal, state, or local agencies that 
have an interest in the study. These agencies agree to identify issues of concern regarding 
the study’s potential impacts and provide meaningful and timely input on problem statement, 
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objectives, screening criteria, strategy and concept analysis screening, and range of 
strategies and concepts for the Coulee Region Transportation Study. 

Agencies invited to be participating agencies are listed in Table 1. 

2.2 WisDOT-WDNR Cooperative Agreement 
Wisconsin Statutes establish an alternative process for WisDOT and the Wisconsin 
Department of Natural Resources (WDNR) to interact on state transportation projects. State 
transportation projects are coordinated with and reviewed by WDNR through 
interdepartmental liaison procedures known as the “WisDOT-WDNR Cooperative 
Agreement.” The agreement, in Chapter 30 of the Wisconsin Statutes (Navigable Waters, 
Harbors and Navigation), Section 30.2022 (Activities of Department of Transportation)1, was 
first established in 1995 and updated in 2002 and is included in the WisDOT Facilities 
Development Manual.2 The WisDOT-WDNR Cooperative Agreement process engages both 
agencies in progressive discussions and reviews throughout the transportation development 
process and culminates in a “concurrence letter” from WDNR at the conclusion of final design 
activities. Coordination with and concurrence from WDNR during this study’s planning and 
environmental review processes precedes and supplements WDNR’s review and 
concurrence role during the final design process. 

Nothing in this Coordination Plan is designed or intended to replace or supplant the steps, 
activities or expectations expressed in the WisDOT-WDNR Cooperative Agreement, nor does 
participation in this environmental review process in any way affect WDNR’s need or ability to 
perform review and provide concurrence during final design activities. 

2.3 List of Agencies, Roles, and Responsibilities 
The intent of coordination with federal, state, and local agencies as well as interested tribes is 
to cooperatively identify important environmental, social or cultural resources, and potential 
impacts. It is also the intent to resolve issues that could delay the environmental process or 
that could result in denial of approvals required to implement a proposed project. A more 
complete list of agency expectations is included in Section 3.1. 

The agencies listed in Table 1 have been identified as lead, cooperating and/or participating 
agencies or potentially interested Native American tribes. All the agencies and tribes noted in 
the table have been invited by FHWA or WisDOT to be cooperating or participating agencies. 
Additional agencies can be invited and added to the list of participants at any time, as 
appropriate. 

All the agencies and tribes noted in Table 1 have a shared responsibility to provide comment 
on all aspects of the Coulee Region Transportation Study, and this includes providing 
comments on the problem statement, goal and objectives, range of strategies and concepts, 
impact screening criteria, strategies and concepts recommended to move forward to the 
NEPA process, and potential mitigation measures. When the lead, cooperating and 
participating agencies have specific jurisdiction responsibilities related to the CRTS, these 
are also noted in the table. 

Invitations were sent to the specific agency contacts listed in Table 1. 

1 https://docs.legis.wisconsin.gov/statutes/statutes/30/II/2022, accessed on February 25, 2015. 
2 http://roadwaystandards.dot.wi.gov/standards/fdm/20-30-001att.pdf, accessed on February 25, 2015. 
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Table 1: Cooperating and/or Participating Agencies 

Agency Name Role Responsibilities 
Federal Highway Administration 
(FHWA) 

Federal lead agency Oversee PEL process; provide 
opportunity for public and agency 
involvement. Approve or concur 
with Final Report. Perform initial 
identification of potentially 
affected properties subject to 
Section 4(f) and inform agencies 
with Section 4(f) jurisdiction. 
(Section 4(f) determinations will 
not be made in this PEL Study 
phase.) 

U.S. Army Corps of Engineers 
(USACE) 

Cooperating agency Clean Water Act Section 404 
permit jurisdiction. Provide 
comments on all aspects of the 
PEL Study. 

U.S. Environmental Protection 
Agency (USEPA) 
 

Cooperating agency NEPA and Clean Water Act 
jurisdiction. Provide comments 
on all aspects of the PEL Study. 

U.S. Department of Agriculture 
 
Natural Resources Conservation 
Service (NRCS) 

Participating agency Farmland Protection Policy Act 
and Food Security Act jurisdiction. 
Provide comments on farmland 
impact rating and Conservation 
Reserve Program (CRP). 
Provide comments on all aspects 
of the PEL Study. 

U.S. Department of Interior 
(USDOI) 
 
Bureau of Indian Affairs (BIA) 

Participating agency Provide comments on potential 
impacts to Native American 
populations and/or transportation 
needs. Provide comments on all 
aspects of the PEL Study. 

U.S. Department of Interior 
(USDOI) 
 
U.S. Fish and Wildlife Service 
(USFWS) 

Cooperating agency Endangered Species Act, Fish 
and Wildlife Coordination Act 
jurisdiction. Provide comments on 
all aspects of the PEL Study. 

U.S. Department of Housing and 
Urban Development (HUD) 
 
Office of Sustainable Housing 
and Communities 

Participating agency Housing and Economic Recovery 
Act jurisdiction. Provide 
comments on government owned 
low income housing. Provide 
comments on all aspects of the 
PEL Study. 

Federal Transit Administration 
(FTA) 

Participating agency Provide information regarding 
funding criteria and funding for 
transit. Provide comments on all 
aspects of the PEL Study. 

Wisconsin Department of 
Transportation (WisDOT) 
Southwest Region Office – La 
Crosse 

State lead agency Manage PEL process, provide 
opportunity for public and 
cooperating/participating agency 
involvement, and prepare Final 
PEL Report. 
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Wisconsin Department of Natural 
Resources (WDNR) 
 
 

Cooperating agency Clean Water Act and DOT-WDNR 
Cooperative Agreement authority. 
Provide comments on all aspects 
of the PEL Study. 

State Historic Preservation Office 
(SHPO) 
 
State Historic Preservation Officer 

Cooperating agency National Historic Preservation Act 
Section 106 jurisdiction. Review 
and comment on cultural resource 
investigation reports/materials. 
Provide comments on all aspects 
of the PEL Study. 

Wisconsin Department of 
Agriculture, Trade and Consumer 
Protection (DATCP) 
 
Agricultural Impact Program 

Participating agency Authority under Section 32.035, 
Wisconsin Statutes to prepare an 
Agricultural Impact Statement if 
needed in a future NEPA study. 
Provide comments on all aspects 
of the PEL Study. 

Department of Administration – 
Division of Intergovernmental 
Relations 

Participating agency Provide comments on all aspects 
of the PEL Study. 

La Crosse Area Planning 
Committee (LAPC) 

 Provide comments on all aspects 
of the PEL Study. 

La Crosse County Participating agency Provide comments on all aspects 
of the PEL Study. 

Cities of La Crosse, La Crescent, 
and Onalaska 

Participating agency Provide comments on all aspects 
of the PEL Study. 

Villages of Holmen and West 
Salem 

Participating agency  

Towns of Onalaska, Medary, 
Campbell, and Shelby 

Participating agency Provide comments on all aspects 
of the PEL Study. 

Native American Tribes: 
 
Bad River Band of Lake Superior 
Chippewa Indians; 
Forest County Potawatomi 
Community; 
Ho-Chunk Nation; 
Lac Courte Oreilles Band of Lake 
Superior Chippewa; 
Menominee Nation; 
Prairie Band Potawatomi Nation; 
Red Cliff Band of Lake 
Superior Chippewa Indians of 
Wisconsin 

Participating agency Provide comments and 
consultation on tribal cultural 
resources and National Historic 
Preservation Act Section 106 
impacts. Provide comments on 
all aspects of the PEL Study. 
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Table 2: Agency Contact Information and Accepted Role 

Agency Name Contact Person 
Date 

Invitation 
Issued 

Date of 
Response 

Agency’s 
Accepted 

Role 
Federal Agencies 

Federal Highway 
Administration (FHWA) 
Wisconsin Division 

Bethaney Bacher-Gresock, Environmental 
Project Manager (Major projects) 
525 Junction Road, Suite 8000 
Madison, WI 53717 
(608) 662-2119 
Bethaney.Bacher-Gresock@dot.gov 

N/A N/A Federal 
Lead 
Agency 

U.S. Army Corps of 
Engineers (USACE) 

Rebecca Graser 
20711 Watertown Rd, Suite F 
Waukesha, WI 53186 
(262) 717-9531 ext. 3 
Rebecca.m.Graser@usace.army.mil 
 
Tamera Cameron, Chief Regulatory Branch 
190 5th St., East, Suite 401 
St. Paul, MN  55101-1638 
Tamera.e.cameron@usace.army.mil 
 
Kerrie Hauser, Regulatory Project 
Manager 
1114 S Oak Street 
La Crescent, MN 55947-1338 
(651) 290-5903 
kerrie.j.hauser@usace.army.mil 

2/19/2015   

U.S. Environmental 
Protection Agency 
(USEPA) 
Region 5 

Ken Westlake 
NEPA Implementation Section (Mail Code 
E-19) 77 W. Jackson Blvd. 
Chicago, IL 60604 
(312) 886-2910 
Westlake.Kenneth@epa.gov 

2/19/2015   

U.S. Dept. of Agriculture 
 
Natural Resources 
Conservation Service 
(NRCS) 

Wisconsin State Conservationist 
Madison Service Center 8030 Excelsior 
Drive 
Madison, WI 53717 
(608) 662-4422, ext. 202 

2/19/2015   

U.S. Department of 
Interior (USDOI) 
 
Bureau of Indian Affairs 
(BIA) 

Timothy J. Guyah, M.A., Archaeologist 
Midwest Regional Office - Bureau of Indian 
Affairs 
5600 W. American Blvd. Suite 500 
Bloomington, MN 55437 
Telephone: 612-725-4512 
Fax: 612-713-4401 

2/19/2015   

U.S. Department of 
Interior (USDOI) 
 
U.S. Fish and Wildlife 
Service 
(USFWS) 

Peter Fasbender, Area Supervisor 2661 
Scott Tower Drive 
Green Bay, WI 54229 (920) 866-1717 
Peter_Fasbender@fws.gov 
 
Kendra Niemec, Acting District Manager 
N5727 County Rd Z 

2/19/2015   
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Onalaska, WI 54650 

U.S. Department of 
Housing and Urban 
Development 
 
Office of Sustainable 
Houses and 
Communities 

Stephen Cerny 
Government Technical Rep (GTR), 
Office of Sustainable Housing and 
Communities 
Department of Housing and Urban 
Development 
451 7th Street, S.W. 
Washington, District of Columbia 20410 
Stephen.A.Cerny@hud.gov 

2/19/2015   

Federal Transit 
Authority (FTA) 

Christopher Bertch, Community Planner 
200 West Adams Street Suite 320 
Chicago, IL 60606 
(312) 353-3853 
Christopher.Bertch@dot.gov 

2/19/2015   

State Agencies 
Wisconsin Department 
of Transportation 
(WisDOT) 
 
Southwest Region 
Office 

Andrew Winga, WisDOT Project Manager 
3550 Mormon Coulee Rd 
La Crosse, WI 54601 
(608) 785-9061 
andrew.winga@dot.wi.gov 

N/A N/A State 
Lead 
Agency 

Wisconsin Department 
of Natural Resources 
(DNR) 

Russ Anderson, Environmental Analysis & 
Review Program Supervisor, Western 
Region 
3911 Fish Hatchery Road 
Fitchburg, WI 53711 
(608) 275-3467 
Russell.Anderson@wisconsin.gov 
 
Karen Kalveleage, Transportation Liaison 
Southwest Region 
3550 Mormon Coulee Road 
La Crosse, WI 54601 
(608) 785-9115 
karen.kalvelage@wisconsin.gov 
 

2/19/2015   

Wisconsin Historical 
Society (WHS) 
 
State Historic 
Preservation Office 
(SHPO) 

Kimberly Cook, Historic Preservation 
Division 816 State Street, Public History-
Rm 311 
Madison, WI 53706-1482 
(608) 264-6493 
Kimberly.cook@wisconsinhistory.org 

2/19/2015   

Wisconsin Department 
of Agriculture, Trade 
and Consumer 
Protection (DATCP) 
 
Agricultural Impact 
Program 

Alice Halpin 
Agricultural Impact Statements Program  
2811 Agriculture Drive 
P.O. Box 8911 
Madison, WI 53708-8911 
(608) 224-4646 
alice.halpin@wisconsin.gov 
 
Lindsay Tekler 
P.O. Box 8911 
Madison, WI 53708-8911 

2/19/2015   
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(608) 224-4650 
Lindsay.tekler@wisconsin.gov 

Department of 
Administration  
 
Division of 
Intergovernmental 
Relations 

Ed Eberle 
Division Administrator 
101 E. Wilson Street, 9th Floor 
Madison, WI 53703 
(608) 267-1824 
ed.eberle@wisconsin.gov 

2/19/2015   

Local Officials/Other Stakeholders 
La Crosse Area 
Planning Committee 
(LAPC) 

Tom Faella, Director 
400 Fourth Street North - Room 2300 
La Crosse, WI 54601 
608-785-5977 
TFaella@LaCrosseCounty.org 
 
Jackie Eastwood 
400 Fourth Street North - Room 2300 
La Crosse, WI 54601 
608.785.6141 
eastwood.jackie@co.la-crosse.wi.us 

   

La Crosse County Tara Johnson 
Chair, Executive Committee 
N980 Bloomer Mill Rd 
La Crosse, WI 54601 
608-788-7970 

2/19/2015   

City of La Crescent Mike Poellinger, Mayor 
315 Main Street, P.O. Box 142 
La Crescent, MN 55947 

2/19/2015   

City of La Crosse Tim Kabat, Mayor 
400 La Crosse St. 
La Crosse, WI 54601 

2/19/2015   

City of Onalaska Joe Chilsen, Mayor 
415 Main Street 
Onalaska, WI 54650 
608.781.9530 

2/19/2015   

Village of Holmen Nancy Proctor, President 
421 Main St S 
Holmen, WI 54636 
proctor@holmenwi.com 

2/19/2015   

Village of West Salem Dennis Manthei, President 
175 Leonard St 
West Salem, WI 54669 

2/19/2015   

Town of Campbell Scott Johnson, Chairperson 
2219 Bainbridge St 
La Crosse, WI 54603 
608-781-6840 

2/19/2015   

Town of Medary Linda Seidel, Chairperson 
N3393 Smith Valley Rd 
La Crosse, WI 54601 

2/19/2015   

Town of Onalaska Rolly Bogert, Chairperson 
N6169 Summerglow Trail 
Onalaska, WI 54650 
608-783-4958 ext. 203 

2/19/2015   
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Town of Shelby Timothy Candahl, Chairperson 

W4709 Cherrywood Dr 
La Crosse, WI 54601 
608-788-5754 

2/19/2015   

Native American Tribes 
Bad River Band of Lake 
Superior Chippewa 
Indians of WI 

Mike Wiggins Jr., Chair 
P.O. Box 39 
Odanah, WI 54861 
(715) 682-7111 

2/19/2015   

Forest County 
Potawatomi Community 
of WI 

Harold “Gus” Frank, Chair 
P.O. Box 340 
Crandon, WI 54520 
(715) 478-7200 

2/19/2015   

Ho-Chunk Nation Jon Greendeer, President 
W9814 Airport Road 
P.O. Box 667 
Black River Falls, WI 54615 
(715) 284-9343 

2/19/2015   

Lac Courte Oreilles 
Band of Lake Superior 
Chippewa 

Michael “Mic” Isham, Chair 
13394 West Trepenia Road 
Hayward, WI 54843 
(715) 634-8934 

2/19/2015   

Menominee Nation Gary Besaw, Chairperson 
W2908 Tribal Office Loop 
P.O. Box 910 
Keshena, WI 54135-0910 
(715) 799-5114 

2/19/2015   

Red Cliff Band of Lake 
Superior Chippewa 
Indians of WI 

Rose Soulier, Chairwoman 
88385 Pike Road, Highway 13 
Bayfield, WI 54814 
(715) 779-3700 

2/19/2015   
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3.0 Section 3: Coordination, Comment and 
Acceptance/Acknowledgement Point and Responsibilities 

3.1 Agency Expectations 
Expectations for joint lead agencies: 
• Manage and coordinate the study process. Ensure that environmental information is 

available to public officials and citizens before decisions are made and before actions are 
taken. 

• Ensure WisDOT’s PEL Study process is followed completely such that the decisions 
made and information, analysis, and products developed as a result of this PEL process 
can be incorporated into the NEPA process expected to proceed upon successful 
completion of this CRTS PEL. 

• Identify and invite cooperating and participating agencies and encourage their 
participation. 

• Develop the Coordination Plan. 
• Develop the Memorandum of Understanding (MOU). 
• Provide, as early as practicable and no later than the appropriate study milestone, 

accurate and complete study information on the problem statement and objectives, 
environmental resources, strategies and concepts and proposed screening criteria. Take 
such actions as are necessary and proper to facilitate and expedite the study process. 

• Provide opportunity for public and agency involvement in defining the problem statement 
and objectives and determining the range of strategies and concepts; collaborate with 
cooperating and participating agencies in determining screening criteria and the level of 
detail for the analysis of strategies and concepts. 

• Consult with and involve Native American tribes and communities in compliance with 
NEPA, Section 106 of the National Historic Preservation Act of 1966 (NHPA), and other 
planning and environmental laws and regulations. 

• Manage and facilitate the process of issue resolution. 
 

Expectations for cooperating agencies: 
• Assist the lead agencies in identifying environmental, social or cultural resources of 

concern. Identify as early as practicable any issue of concern regarding   environmental   
or socioeconomic impacts of any possible solution that is developed. 

• Identify as early as practicable any issues that could substantially delay or prevent the 
future granting of a permit or other approval needed for a future NEPA document and 
ultimately a future improvement project. 

• Share all other information that may be useful to the FHWA, WisDOT, cooperating 
agencies, and participating agencies. 

• Participate in up to six meetings and/or field reviews. 
• Assume, at the request of FHWA, responsibility for preparing analysis for which that 

cooperating agency has special expertise, depending on the cooperating agency’s 
resource availability. 

• Make support staff available at the request of the joint lead agencies. 
• Provide input on this plan and schedule. 
• Provide comments to WisDOT and FHWA at each of five points in the process, as 

indicated in Table 3 of this Coordination Plan, within the time frame indicated therein. 
• Participate as needed in issue resolution activities. 
• Sign the MOU. 
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Expectations for participating agencies: 
• Assist the lead agencies in identifying environmental, social or cultural resources of 

concern. 
• Identify as early as practicable any issue of concern regarding the study environmental or 

socioeconomic impacts related to potential solutions that are developed. 
• Share all other information that may be useful to the FHWA, WisDOT, and cooperating 

and participating agencies. 
• Participate in meetings and field reviews as appropriate and invited. 
• Provide input on this plan and schedule. 
• Provide comments to WisDOT at each of five points in the process, as indicated in Table 

3 of this Coordination Plan, within the time frame indicated therein. 
• Participate as needed in issue resolution activities. 
• Sign the MOU, if a signatory agency. 
 

3.2 Coordination Activities, Information Requirements, and Responsibilities 
To facilitate public and agency involvement in the planning and environmental review 
processes for the COULEE REGION TRANSPORTATION STUDY, a number of coordination 
and comment points have been established. Coordination points (“check-in” points for one or 
more activities) occur when study review activities or milestones will result in important 
decisions affecting the environmental review process and its outcomes. Comment points are 
occasions in the study process when the lead agencies will request written feedback from 
cooperating and participating agencies, related to draft documents. The lead agencies will 
respond to comments, finalize documents, and move forward with the PEL process. 

Coordination and comment points will involve exchanges of information and opinions 
between the lead agencies and cooperating and participating agencies and the public. This 
information exchange will often be accomplished by mail or email, but it may also occur 
during face-to-face or public involvement meetings. 

Comment points are anticipated for the following PEL study activities: 
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Comment Point 1 
Initial PEL documents 

Provide written comments on draft documents: PEL Work Plan, 
Coordination Plan, problem statement, goal, objectives, and MOU 

Comment Point 2 
Screening criteria 

Provide written comments on development of criteria for screening 
(that also address social, cultural and environmental resources) of 
potential study area solutions. 

Comment Point 3 
Stand-alone strategy and 
screening 

Provide written comments on identification and dismissal of Stand-
alone strategies, which look at a single mode improvement to address 
key PEL objectives. 

Comment Point 4 
Strategy package 
screening 

Provide written comments on screening of Strategy packages, which 
include multiple mode improvements to address PEL objectives. 

Comment Point 5 
Draft PEL Report 

Provide written comments on Draft PEL Study Report (including 
Strategies recommended for further evaluation in future NEPA 
documents, and identification of potential mitigation opportunities). 

 

The Acceptance/Acknowledgement Point is a written determination by an agency that the 
information provided to it is adequate to agree that the CRTS PEL can be advanced to a 
NEPA study. Agencies agree not to revisit the previous process steps and findings unless 
conditions change. Acceptance/Acknowledgement by an agency does not imply that it 
supports the study or findings, that it has approved the study or findings, or that the 
agency has released its obligation to determine whether the fully developed project meets 
statutory review criteria. As stated above, this point means an agency agrees the findings 
can be used in a future NEPA study. There is a single Acceptance/Acknowledgement Point 
in the PEL Study process: 
 

Acceptance/ 
Acknowledgment Point 
PEL Products can move 
forward into NEPA 
documents 

Provide written comments on Draft PEL Study Report (including 
Strategies recommended for further evaluation in future NEPA 
documents, and identification of potential mitigation opportunities). 

 

3.3 Issue Resolution Process 
The lead, cooperating, and participating agencies will work collaboratively to identify and 
resolve issues that could delay completion of the CRTS PEL process or that could result in 
denial of any approvals required for the project under applicable laws. 

Based on information received from the lead agencies, cooperating and participating 
agencies shall identify, as early as practicable, any issues of concern regarding the project’s 
potential environmental, cultural or socioeconomic impacts. Issues of concern include any 
issues that could substantially delay or prevent future NEPA concurrence, the granting of a 
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permit or other approvals that are needed for a NEPA document or ultimately an 
improvement project. 

Issue resolution will be implemented when there is failure to reach concurrence at a 
concurrence point or when there is substantial disagreement at a critical decision point. The 
issue resolution process will be consistent with 23 USC 139(h). It will first consist of an 
informal attempt to reach concurrence/agreement among cooperating and participating 
agencies. Participants in issue resolution activities would include a representative of each of 
the federal agencies and appropriate state agencies. Each agency shall make its best effort 
to resolve disputes. Since this study is pre-NEPA, the lead agencies may determine that it is 
appropriate to document the issue and efforts taken to try to resolve them and revisit the 
issue in the NEPA phase. The lead agencies may also determine that it is appropriate to 
continue the dispute resolution process, in which case, within 30 days of an agency(ies) 
identifying non-concurrence with the Final PEL Study Report, a dispute resolution meeting of 
designated agency representatives would be convened. 

Dispute resolution meetings will be convened at an agreed upon location and time. At this 
meeting, an attempt will be made to resolve the concerns of the agency(ies) through 
consensus. This may include providing information or detail not previously provided. If the 
concerns are resolved at this meeting, the process is ended and the concurrence is 
formalized in the agreed-to manner. 

The planning, environmental review, and documentation processes may continue whether or 
not attempts to reach concurrence are successful. However, if the dispute remains 
unresolved, the agency(ies) in non-concurrence retains the option to elevate its (their) 
concerns through existing, formalized dispute elevation procedures at the appropriate point in 
the environmental review or permitting process. 
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4.0 Section 4: PEL Process Steps and Schedule 
4.1 Schedule and Time Frames 

The major milestones and points of coordination, comment or acceptance are shown as PEL 
process steps and listed in Table 3, along with the type of information provided, actions 
needed and contacts responsible. All the PEL process steps are initiated by FHWA and 
WisDOT. The time frames in which the actions are anticipated to occur and the estimated 
and actual completion dates are also shown in the table. 

The estimated time frames listed in the table must be discussed and negotiated with 
cooperating and participating agencies and should not appear in this table as “final” until 
affected agencies agree the time frames are appropriate and achievable. By agreeing to the 
time frames listed below, agencies accept their responsibility to provide appropriate outputs 
and feedback within the allotted time. 

Table 3: PEL Process and Schedule 

Step 
No. 

 

Milestone, 
Coordination, 
comment or 
Acceptance 

Point 

Information 
Provided or 

Action Taken 
Who Contacted 
for Response 

Activity/ 
Response 

Number 
of Days to 
Complete 
Activity 

Estimated 
Date 

Complete 

Actual 
Date 

Complete 
1 Cooperating and 

Participating 
Agencies 
Identified 
 
Notification of 
Proposed PEL 
Study and Scope 

Letters of 
invitation to 
potential 
federal and 
state agencies 
and tribes sent 
with 
information on 
WisDOT PEL 
Study Process 

Potential federal, 
state and tribal 
cooperating and 
participating 
agencies 

Affirmation of 
process validity 
through written 
acceptance or 
reason for non-
acceptance 

> 30 
calendar 
days 

February, 
2015 

2/19/2015 

2 Municipal briefings Meetings to 
provide overview 
of PEL Study 
and Scope 

Representatives 
from various 
cities and 
villages in study 
area 

Meetings held NA Ongoing  

3 Agency Meeting Present PEL 
process, 
overview of 
study area, 
draft MOU, 
draft problem 
statement, draft 
goal and 
objectives draft 
Coordination 
Plan 

Potential federal, 
state and tribal 
cooperating and 
participating 
agencies 

Provide 
comments on 
drafts of PEL 
Work Plan, 
Coordination 
Plan, MOU, 
problem 
statement and 
objectives 

NA March 3, 
2015 

March 3, 
2015 

4 Public 
Involvement 
Meeting # 1 

Information on 
PEL Study 
Work Plan, 
preliminary 
existing 
conditions, 
draft problem 
statement, 
goal and 
objectives 

Cooperating and 
participating 
agencies, public, 
local officials 
and other 
stakeholders 

Comments on 
information 
provided 

14 
calendar 
days after 
PIM 
(typical) 

March 
11 & 12, 
2015 

March 
11 & 12, 
2015 
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Step 
No. 

 

Milestone, 
Coordination, 
comment or 
Acceptance 

Point 

Information 
Provided or 

Action Taken 
Who Contacted 
for Response 

Activity/ 
Response 

Number 
of Days to 
Complete 
Activity 

Estimated 
Date 

Complete 

Actual 
Date 

Complete 
5 Agency 

Comment Point 1 
If appropriate, 
provide revised 
versions of 
draft PEL Work 
Plan, draft 
MOU, draft 
problem 
statement, 
draft goal and 
objectives and 
draft 
Coordination 
Plan, based on 
Agency 
Meeting 
comments 

Potential 
cooperating and 
participating 
agencies 

Sign MOU (for 
signatory 
agencies) 
 

Provide written 
comments for 
items in Step 3, 
above 

>30 
calendar 
days after 
Agency 
Meeting 

June 2015  

6 Finalized PEL 
Study Work Plan 
and Coordination 
Plan Circulated 

Final Work 
Plan including 
Coordination 
Plan 

FHWA, 
cooperating and 
participating 
agencies and 
public via 
website 

NA NA April 2015  

7 Study area 
existing conditions 
summarized, 
traffic projections 
developed 

Past WisDOT 
studies and 
related 
information 

Cooperating and 
participating 
agencies and 
committees 

Provide input 
and assistance 
relative to 
agency area of 
responsibility 

1 Month April 2015  

8 Study Area 
Conditions Report 
circulated 

Study Area 
Conditions 
Report 

Cooperating and 
participating 
agencies and 
committees 

Review report NA May 2015  

9 Study Area issues, 
needs and goals 
developed 

Meetings and 
outreach with 
agencies, 
public, 
committees, 
posting on 
website, 
mailings, etc. 

Cooperating and 
participating 
agencies, public, 
committees and 
interest groups 

Provide input on 
study area 
issues, needs 
and goals 

1 month May 2015  

10 Broad study area 
strategies 
screening criteria 
developed 

Meetings and 
outreach with 
agencies, 
public, 
committees, 
posting on 
website, 
mailings, etc. 

Cooperating and 
participating 
agencies, public, 
committees and 
interest groups 

Provide input on 
strategies and 
screening criteria 

1 month May 2015  
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Step 
No. 

 

Milestone, 
Coordination, 
comment or 
Acceptance 

Point 

Information 
Provided or 

Action Taken 
Who Contacted 
for Response 

Activity/ 
Response 

Number 
of Days to 
Complete 
Activity 

Estimated 
Date 

Complete 

Actual 
Date 

Complete 
11 Agency meeting 

on needs, issues, 
goals and 
screening criteria 
 
Agency 
Comment Point 2 

Draft summary 
of needs, 
issues, goals 
and screening 
criteria 
provided prior 
to meeting 

Cooperating and 
participating 
agencies 

Provide written 
comments on 
screening criteria 

30 
calendar 
days from 
date of 
meeting 

May 
2015 

 

12 Develop stand-
alone strategies 

Meetings and 
outreach with 
agencies and 
stakeholders, 
study website, 
mailings, etc. 

Cooperating and 
participating 
agencies, public, 
local officials, 
interest groups 
and general 
public 

Provide input 1 month May 
2015 

 

13 Public 
Involvement 
Meeting # 2 

Information on 
the evaluation 
of stand-alone 
strategies 

Cooperating and 
participating 
agencies, public, 
local officials 
and other 
stakeholders 

Comments on 
information 
provided 

14 
calendar 
days after 
PIM 
(typical) 

June 
2015 

 

14 Agency meeting 
on stand-alone 
strategies 
 

Agency 
Comment Point 3 

Draft analysis 
of stand-alone 
strategies 

Cooperating and 
participating 
agencies 

Provide written 
comments on 
broad strategies 
and screening 
recommendations 

30 
calendar 
days from 
date of 
meeting 

June 
2015 

 

15 Make decisions to 
retain or reject 
stand-alone 
strategies 

List of stand-
alone 
strategies 
considered, 
why kept or 
discarded, 
study website 

Cooperating and 
participating 
agencies, 
general public 
and 
stakeholders 

NA NA June/July 
2015 

 

16 Public 
Involvement 
Meeting # 3 

Information on 
the evaluation 
of stand-alone 
strategies 

Cooperating and 
participating 
agencies, public, 
local officials 
and other 
stakeholders 

Comments on 
information 
provided 

14 
calendar 
days after 
PIM 
(typical) 

Sept. 
2015 
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Step 
No. 

 

Milestone, 
Coordination, 
comment or 
Acceptance 

Point 

Information 
Provided or 

Action Taken 
Who Contacted 
for Response 

Activity/ 
Response 

Number 
of Days to 
Complete 
Activity 

Estimated 
Date 

Complete 

Actual 
Date 

Complete 
17 Develop and test 

individual 
improvement 
components 

Develop and 
evaluate 
individual 
improvement 
components 
which by 
themselves 
cannot satisfy 
all the PEL 
objectives, but 
individually 
have the ability 
to satisfy some 
of the PEL 
objectives. 

Provide input Provide data as 
requested, input 
and feedback as 
analysis moves 
forward 

4 months June-
October 
2015 

 

18 Public 
Involvement 
Meeting #4 

Information on 
strategy 
packages 

Cooperating and 
participating 
agencies, public, 
local officials 
and other 
stakeholders 

Comments on 
information 
provided 

14 
calendar 
days after 
PIM 
(typical) 
 

October 
2015 

 

19 Assemble 
improvement 
components into 
strategy packages 
 
Agency 
Comment Point 4 

Which specific 
PEL objectives 
are met by 
strategy 
packages. 

Cooperating and 
participating 
agencies 

Provide written 
comments on 
strategy 
packages 
 

 

30 
calendar 
days from 
date of 
meeting 
 

 
 
 

October 
2015 

 

20 Evaluate and 
screen strategy 
packages 

Strategy 
packages 

Public, 
committees and 
cooperating and 
participating 
agencies 

Provide data as 
requested, input 
and feedback as 
analysis moves 
forward 
 

1 month 
 

November 
2015 

 

21 Draft Study 
Report 
Completed 
 

Agency 
Comment Point 5 

Report findings 
on all strategies 
and concepts 
considered, 
reasons for 
dismissed 
concepts, details 
on retained 
concepts, 
including 
impacts, 
mitigation 
opportunities 
and high level 
costs 
 

Public, 
committees and 
cooperating and 
participating 
agencies 

 

Provide 
comments on 
report findings 
 

60 
calendar 
days from 
date of 
PIMs 
 

November 
2015 
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Step 
No. 

 

Milestone, 
Coordination, 
comment or 
Acceptance 

Point 

Information 
Provided or 

Action Taken 
Who Contacted 
for Response 

Activity/ 
Response 

Number 
of Days to 
Complete 
Activity 

Estimated 
Date 

Complete 

Actual 
Date 

Complete 
22 Public 

Involvement 
Meeting #5 

Draft report 
results of 
dismissal of 
concepts that do 
not meet 
objectives, 
identify 
concepts to be 
carried to NEPA 
and identify 
environmental 
and social 
considerations 

Cooperating and 
participating 
agencies, public, 
local officials 
and other 
stakeholders 

Comments on 
Information 
Provided 

30 
Calendar 
Days after 
PIM 

December 
2015 

 

23 Responses to 
comments 
completed 

Individual 
agency 
response 
letters, 
summary table 
of public 
comment 
responses 

Public, 
cooperating 
and 
participating 
agencies, all 
other 
commenting 
stakeholders 

NA 60 
calendar 
days after 
PIM 

February 
2016 

 

24 Final PEL Study 
Report completed 
Agency 
Acceptance/ 
Acknowledge- 
ment Point 

Final PEL Study 
Report 
published and 
provided to 
agencies, public 
and committees 

Cooperating and 
participating 
agencies and 
others as 
appropriate. 

Written 
acceptance or 
acknowledge- 
ment of Final 
PEL Study 
Report for NEPA 
environmental 
documents 

30 
calendar 
days after 
receipt of 
Final PEL 
Study 
Report 

March 
2016 
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5.0 Section 5: Public Involvement 
5.1 Public Involvement Process 

Public involvement includes engaging key stakeholders, community members and the 
general public in the planning, design and development of proposed improvements. The 
general public involvement approach is based on the following objectives: 

• Actively seek public input on the study area’s needs, issues, goals and possible 
solutions and recommended course of action. 

• Solicit, consider, answer and document public inquiries, suggestions and ideas in the 
decision-making process. 

• Provide opportunities for the public to affect major decisions before they are made. 
• Publicize study activities through a variety of communication venues such as 

newsletters, news releases, website, and involvement meetings. 
• Provide the public with efficient access to study information.  

The study team developed a Public Involvement Plan (PIP) that summarizes the proposed 
public involvement efforts for the CRTS PEL. 
 

5.2 Identification of Environmental Justice Communities and Outreach 
Identification of all potential stakeholders will be an early step in the CRTS PEL process. 
Efforts to identify existing environmental justice (EJ) communities with the potential to be 
impacted by and/or interested in participating in the study will be guided by the 2010 census 
results and other information available from local governments in the study area. 
 
The CRTS PEL PIP has a section that describes an overall strategy for identification and 
outreach to EJ communities and references that a separate EJ outreach plan was developed 
for the PEL study. The separate EJ plan details the communication methods and interaction 
opportunities to be provided with a goal of maximizing EJ community involvement throughout 
the study process. Involvement by EJ community leaders and their elected representatives in 
study committees and other public activities will be stressed as a way to improve 
communications about the study within EJ communities and further improve the community’s 
input in study activities and outcomes. 
 

5.3 Public Involvement in All Phases of the CRTS PEL 
Involvement by a wide cross section of interested public stakeholders will be a key to the 
success of the CRTS PEL. Table 3 of this Coordination Plan highlights the most significant 
outreach opportunities and activities. Other interactive opportunities will be offered such as 
meetings with neighborhood associations and advocacy groups. A list of potential interested 
stakeholders is provided in the PIP. The timing of interactive opportunities is further defined in 
the CRTS PEL Work Plan. Local governments will be asked to assist in efforts to involve their 
residents and relied upon to provide community insights that may not be obtained any other 
way. 
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5.4 Additional Public Involvement Strategies 

A Community Advisory Group (CAG) consisting of local individuals from potentially affected 
communities will be established and meet on a regular basis. CAG meetings will be 
scheduled on an approximately monthly basis beginning in February 2015 and continuing 
through Step 21 of the PEL process detailed in Table 3. The CAG will be closely involved 
with development of the problem statement, goal and objectives and identification and 
development of broad strategies. 

5.5 Coordination with Local Officials 
Local officials’ involvement will be sought throughout the study process. Membership on a 
Technical Advisory Group (TAG) will be emphasized as a key way to provide input and 
receive feedback. In general, the group members will represent specific constituencies and 
provide technical expertise. 
 
Like the CAG, TAG meetings will be scheduled on an approximately monthly basis through 
Step 21 of the PEL process as detailed in Table 3. Also like the CAG, the TAG will be very 
involved with development of the problem statement, goal and objectives, and identification 
and development of strategies. After this point, it is anticipated regular meetings will continue 
with a frequency to be determined. A table showing the organizations that will have a 
representative on the TAG is provided in the PIP. 
 

5.6 Availability of Coordination Plan for Agency and Public Involvement 
The CRTS PEL Coordination Plan will be posted on the WisDOT website: 
www.couleeregionstudy.dot.wi.gov. It will be updated periodically as information on past 
meetings is added or if substantive changes to other parts of the plan are made. 
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6.0 Section 6: Tribal Involvement and Consultation 

The National Environmental Policy Act, Section 106 of the National Historic Preservation Act 
(NHPA), and the planning and environmental requirements in 23 USC 134, §135, and §139 
and 23 CFR 450 and §771 convey responsibilities to the project sponsor and lead agencies 
for notification and consultation efforts related to environmental, cultural and historic impacts 
to resources. As a matter of both regulation and policy, it is mandatory to consider tribal 
interests and concerns related to the proposed undertaking. 
 
Effective tribal consultation on resources and issues of interest to the tribes is a necessary 
and important element of successful projects. The FHWA website provided additional 
resources and links to tribal involvement and consultation guidance documents: 
http://www.fhwa.dot.gov/planning/processes/tribal, accessed on February 25, 2015. 
 
There are two documents that govern working with the tribes on all transportation issues 
related to WisDOT. One is the WisDOT non-metropolitan local consultation plan that explains 
the consultation process with FHWA and the tribes. It covers planning and project 
development.  This is called the “Documentation of the Wisconsin Department of 
Transportation’s Process for Consultation with Local Officials in Non-Metropolitan Areas.”3   
The second document is an agreement to cooperate between FHWA, WisDOT and the 
eleven tribes. This document is the October 26, 2010 “PARTNERSHIP AGREEMENT 
between Wisconsin’s Eleven Federally Recognized Tribes.”4   In addition, WisDOT’s Facilities 
Development Manual, Chapter 26, provides information on coordination with tribes as part of 
the Section 106 process.5 
 

6.1 Tribal Notifications of Proposed Study 
As part of the CRTS PEL activities, Native American tribes will be notified about the study 
problem statement and objectives, strategies, concepts being considered, and planned 
cultural resource investigations. They will also be asked to provide input on cultural resource 
(historic properties) aspects to aid in determining the initial Area of Potential Effect (APE). 
The tribes will also be provided an opportunity to become participating agencies in the study 
and will be notified about public involvement meetings. 
 

6.2 Tribal Consultation on Study Area of Potential Effect (APE) 
Tribal consultation regarding the study APE will be done as part of item 6.1.  

3 http://www.dot.wisconsin.gov/projects/planresources/consultation.htm, accessed on February 25, 2015. 
4 http://www.dot.wisconsin.gov/localgov/docs/partnership.pdf, accessed on February 25, 2015. 
5 http://roadwaystandards.dot.wi.gov/standards/fdm/index.htm, accessed on February 25, 2015. 
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6.3 Tribal Consultation on Cultural Resources Identified 
Interested tribes will be notified of the results regarding the cultural resources investigations. 
 

6.4 Tribal Consultation of Effects 
Tribal consultation regarding effects to historic properties under Section 106 of the National 
Historic Preservation Act will depend on whether any significant cultural resources (historic 
properties) identified in the APE may be impacted by proposed project actions. 
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7.0 Section 7: Summary of Meetings to Date 
7.1 Meetings with Agencies 
Table 4 lists the meetings held with agencies to introduce the CRTS PEL for the Coulee Region, 
obtain input and suggestions on all aspects of the study, and address questions. 

Table 4: Agency Meetings to Date 
Date Meeting Remarks 

03/03/15 Agency Coordination Meeting #1 
Introduction of the PEL study area , PEL 
process, Draft Problem Statement, MOU, 
Goals and Objectives, and Work Plan 

03/09/15 Local Officials Meeting #1 
Introduction of the PEL study area , PEL 
process, Draft Problem Statement, MOU, 
Goals and Objectives, and Work Plan 

03/18/15 LAPC Policy Board Presentation #3 

03/31/15 City of La Crosse – Mayor and 
Staff 

Discussed the Coulee Region Transportation 
Study and the City Vision 

04/23/15 City of La Crosse – Mayor and 
Staff 

Discussed the Coulee Region Transportation 
Study and the City Vision 

05/19/15 City of La Crosse – Mayor and 
Staff 

Discussed the Coulee Region Transportation 
Study and the City Vision 

05/20/15 LAPC Technology/Policy Board Presentation #4 

06/30/15 Agency Coordination Meeting #2 Discussed Strategy Packages and Public 
Involvement/Comments  
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7.2 Meetings with the Public 
Table 5 lists the meetings held with the public to introduce the CRTS PEL for the Coulee Region, 
obtain input and suggestions on all aspects of the study, and address questions. 

Table 5: Public Meetings to Date 
Date Meeting Remarks 

02/05/15 CAG and TAG Meeting #1 
(combined) 

Introduction of the PEL study area, PEL 
process, CAG/TAG group information, Draft 
Problem Statement, Goals and Objectives, and 
Work Plan 

03/05/15 CAG and TAG Meetings #2 
Presented information on existing conditions, 
small group breakout to discuss Draft Problem 
Statement, Goals and Objectives 

03/11/15 PIM #1.1 (Central High School) 
Introduction of the PEL study area, PEL 
process, Draft Problem Statement, Goals and 
Objectives, and Work Plan 

03/12/15 PIM #1.2 (Eagle Bluff Elementary) 
Introduction of the PEL study area, PEL 
process, Draft Problem Statement, Goals and 
Objectives, and Work Plan 

03/24/15 Grandview Emerson 
Neighborhood Association (GENA) 

Presented PEL Process slides from PIM 
presentation 

04/02/15 CAG and TAG Meetings #3 
Final revisions of PSGO, Reviewed PIM #1.1 
and #1.2 public comments, small group 
discussion of future conditions questionnaire 

04/10/15 Mayo Healthcare Discussed general transportation issues 

04/11/15 Mayors Conference Information booth set up at event with CRTS 
information 

04/20/15 Outdoor Recreation Alliance Presented condensed PEL Process slides 

04/27/15 Gunderson Healthcare Discussed general transportation issues 

05/06/15 UW-L Student Senate Discussed general transportation issues 
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05/07/15 CAG and TAG Meetings #4 
PPT featuring some new traffic data, small 
group discussion of strategies/objectives 
matrix 

05/19/15 La Crosse Area Builders 
Association Discussed general transportation issues 

06/04/15 CAG and TAG Meetings #5 
PPT featuring some new traffic data, small 
group discussion of strategies/objectives 
matrix, dots on maps 

06/09/15 PIM #2.1 PPT, general overview, new traffic data, dot 
exercise 

06/10/15 PIM #2.2 PPT, general overview, new traffic data, dot 
exercise 

07/02/15 CAG and TAG Meetings #6 PPT featuring public involvement summary and 
strategy packages 
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