CMM 2-42 Attachment 1 Contract Change Order Example 1

.
R

5 ,;f&% 5 Contract Modification

i 3/27/2007 11:00 AM
Wisconsin Department of Transportation
FieldManager 4.2c

Contract: 20060214026, USH 51/STH 29 CORRIDOR - WAUSAU

Cont. Mod. Revision Cont. Mod. Net Change Awarded Contract Amount
Number Number Date
2 1 4/27/2007 $1,000.00 $8,928,905.19
Route
51

Contract Location
USH 51

Short Description
Protect pipe ends.

Description of Changes
Furnish and install pipe grates.

Add the attached special provision PIPE GRATES, ITEM 611.9800.5 to this contract.
Add the attached plan sheet to this contract.

No additional time is provided by this Contract Modification, except that paragraph 2 of Subsection 108.4.2.4 shall apply.

New Items
Project: 1166-07-72, USH 51/STH 29 CORRIDOR - WAUSAU
Category: 0010, URBAN

Iltem Description Item Code  Prop.Ln. IltemType  Unit Proposed Qty. Unit Price  Dollar Value
PIPE GRATES 611.9800.S 2420 Change Order EACH 5.000 200.00000 $1,000.00
Reason: PI
Subtotal for Category 0010: $1,000.00
Subtotal for Project 1166-07-72: $1,000.00
Contract: 20060214026 Cont. Mod.: 2, Rev. 1 Page 1 0f 2
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CMM 2-42 Attachment 1 Contract Change Order Example 1

Wisconsin Department of Transportation

Contract Modification

3/27/2007 11:00 AM

FieldManager 4.2¢c

Prepared By

e Erfepteey— s/—;/a'?

Authorized By

I A )
C 16 Sepindison.  5/3/07

(Signature)

(Bate) = (Signature)

(Date)

Recommended By

Prime Contractor

(Signature)

%.Mﬁ&e&ﬁ,_7& 2/87
(Date) ignature) (Date)

FEDERAL PARTICIPATION - ACTION BY F.H.W.A.

___Approved ___ Not Eligible

__ See Letter Dated

(Signature)

(Date)

Contract: 20060214026

Cont. Mod.: 2, Rev. 1

Page 2 of 2
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CMM 2-42 Attachment 1 Contract Change Order Example 1

Pipe Grates, Item 611.9800.5.

A Description
This special provision describes furnishing and installing pipe grates on the ends of pipes as
shown in the plans, and as hereinafter provided.

B Materials
Furnish steel conforming to the requirements of 206.2.2.1 of the standard specifications.
Furnish steel pipe conforming to the requirements of 506.2.3.6 of the standard specifications.

Furnish pipe grates galvanized in accordance with ASTh 4123

Furnish angles and brackets galvanized in accordance with A3Th 4123

Furnish required hardware galvanized in accordance with ASThD 4153,

C Construction

Eepair pipes, rods, angles and brackets on which the galvanized coating has been damaged in
accordance with the requirements of AASHTO M6

D Measurement

The department will measure Pipe Grates in units of work, where one unit is one grate
completed and accepted.

E Payment

The depatttment will pay for measured quantities at the contract unit price under the follewing
bid ttem:

ITEM NUMEEE. DE3CERIFTION TINIT

£11.9800.5 Pipe Grates Each

Payment is full compensation for furnishing and installing all materials; drilling and connecting
grates to pipes; and for furnishing all labor, tools, equipment and incidentals necessary to
complete the contract worle

(0E2003) 611-010
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CMM 2-42 Attachment 2 Contract Change Order Example 2

BCONE,,

%; = Contract Modification
OFW‘\‘{ﬁ

3/27/2007 12:18 PM
Wisconsin Department of Transportation

FieldManager 4.2¢
Contract: 20060214026, USH 51/STH 29 CORRIDOR - WAUSAU
Cont. Mod. Revision Cont. Mod. Net Change Awarded Contract Amount
Number Number Date
3 1 4/27/2007 $10,998.57 $8,928,905.19
Route

51

Contract Location
USH 51

Short Description
Compensable utility move for WE Engergies

Description of Changes

WE Energies must lower the gas main at Mann Street and Frey Avenue to allow storm sewer installation. The gas main was
installed two years earlier, but since that installation the storm sewer design has changed.

Add the following item and special provision to this contract:
COMPENSABLE GAS MAIN RELOCATION, Item SPV.0105

A. DESCRIPTION: This work shall consist of lowering the existing 4" high pressure gas main of WE Energies across Mann
Street and Frey Avenue east to provide room for the installation of the new storm sewer.

.B. METHOD OF MEASURMENT: Compensable gas main relocation will be measured as a lump sum for work completed.

C. BASIS OF PAYMENT: Compensable gas main relocation as measured above will be paid for at the contract lump sum
price, which price shall be payment in full for furnishing all materials as needed for excavating, back filling, labor, tools,
equipment, and incidentals necessary to complete the work in accordance with the contract.

No additional time is provided by this Contract Modification, except that paragraph 2 of Subsection 108.4.2.4 shall apply.

New ltems
Project: 1166-07-72, USH 51/STH 29 CORRIDOR - WAUSAU, USH 51/STH 29 SOUTHBOUND, ORIOLE LANE TO MALLARD LANE
Category: 0010, URBAN

Item Description tem Code  Prop.Ln. ItemType  Unit Proposed Qty. Unit Price  Dollar Value
SPECIAL COMPENSABLE GAS MAIN SPV.0105 2425 Change Order LS 1.000 10,998.57000  $10,998.57
RELOCATION

Reason: PC

Subtotal for Category 0010: _ $1 0,998.57
Subtotal for Project 1166-07-72:  $10,998.57

Contract: 20060214026 Cont. Mod.: 3 Page 1 of 2
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