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Wisconsin Department of Transportation 
Office of the Secretary 
4822 Madison Yards Way, S903 
Madison, WI 53705 

Governor Tony Evers 
Secretary Craig Thompson 

wisconsindot.gov 

Telephone: (608) 266-1114 

FAX: (608) 266-9912 

Email: sec.exec@dot.wi.gov 

 

July 30, 2021 

 

Dear Members of the Transportation Projects Commission (TPC): 

 

Attached please find the August 2021 TPC Report that provides updates on the status of the Major 
Highway Development Program (Majors) and Southeast Wisconsin Freeway Megaprojects  
Program (SE Mega).  

 

I’m pleased to report that the total cost estimate to complete enumerated Major and SE Mega 
projects is reduced by $19.5 million in this report. The I-39/90 project decreased by $15.1 million 
and the I-94 North-South project decreased by $9.1 million; these are late stage projects with no 
construction lets remaining and estimates are being reduced to better reflect anticipated final costs. 
One project (STH 23) had an estimate increase of $4.7 million.   

 

Additional good news is that the recently signed 2021-23 Biennial Budget (2021 Wisconsin Act 58) 
will allow the department to deliver the Majors and SE Mega projects on previously planned 
schedules and it also allows the department to continue developing Major and SE Mega 
environmental studies. These important programs enable the department to study, design, and 
construct comprehensive projects that enhance Wisconsin’s economy, improve safety and serve 
community objectives, while striving to minimize environmental impacts.  

 

Act 58 enumerated the I-94 East-West corridor (70th Street– 16th Street) as a SE Mega Project.  
This corridor is reported on in the Study section of this report for the last time and will appear as a 
SE Mega Project in the February 2022 Report.  A Supplemental Environmental Impact Statement 
(SEIS) effort is underway for this corridor.  The Draft SEIS will identify a Preferred Alternative for 
the corridor.  The combined Final SEIS/ROD (Record of Decision), following the public hearing and 
document availability period, will identify the Selected Alternative. It is anticipated that a ROD will 
be completed in approximately two years. 

 

The I-41 project (STH 96 to Scheuring Road) was enumerated in the 2019-21 Budget. The 
department expects the Environmental Assessment to be completed during the Summer of 2021 
and the ROD issued in late fall 2021. Final design is expected to begin in early 2022. A total project 
cost estimate will be provided in a later report after the ROD has been issued. 

 

The department remains committed to delivering Major and SE Mega projects in a cost-effective 
and responsible manner to help ensure a safe and efficient transportation system for all of 
Wisconsin.  

 

We look forward to future collaboration with the Commission. If you have any questions or require 
additional information, please feel free to contact Jeff Gust, Director of the Bureau of State 
Highway Programs, at (608) 267-7754. 

 

Sincerely, 

 
Craig M. Thompson 

Secretary-designee 

mailto:sec.exec@dot.wi.gov
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Major/Southeast Megaproject Status Report 

Glossary of Terms 

 
Project: Route number and statutory limits of a project. 

Approval Year: Calendar year in which the high cost major project was approved for construction by 
the Transportation Projects Commission. 

Enumeration Year: Calendar year in which the traditional major project was enumerated in the 
statutes. 

Region: Wisconsin Department of Transportation (WisDOT) region in which the project is primarily 
located. 

Pre-enumeration Study Cost: Environmental study and preliminary engineering costs for work to 
develop Record of Decision (ROD) or Finding of No Significant Impact (FONSI).  

Wisconsin Act 217 (2003) introduced the requirement of a completed federal environmental ROD for 
projects brought by the department to the Transportation Projects Commission (TPC) for enumeration 
recommendation. The 2011 enumerations were the first enumerations after Act 217 was enacted. Pre-
enumeration costs for expansion type Majors projects enumerated in 2011 are provided in this report.    

Pre-enumeration study costs are not provided for projects enumerated before 2011. The department 
is not able to provide accurate pre-enumeration costs for these projects because enumeration 
estimates were based on limited design and scope detail. These projects were enumerated before a 
final environmental document was an enumeration requirement.  

High cost rehabilitation projects originated in study and design as standard rehabilitation projects. 
Although Majors reporting requirements were not originally anticipated, the pre-enumeration costs in 
this report are accurate. 

Current Status: Expenditures to date and the estimated cost to complete construction of the project, 
by category. Major Project estimating procedures include a detailed cost estimating protocol. 
Estimates in this report include all project costs, including design (consultant and in-house), real 
estate, construction (includes consultant and in-house construction oversight and utility costs) and 
contingencies.  

Cost Category: The cost for each project is broken into three primary categories: 

Design: The cost to develop and design the project. 

Real Estate: The cost to negotiate and purchase the land required to construct the 
project. 

Construction: The cost to build the project including materials, jurisdictional 
transfers, compensable utility relocations and construction engineering. 

Cost to Date: The cost, by category, expensed in the department’s financial systems as of 
June 30, 2021. 

Cost to Complete: Estimated cost, by category, remaining to complete the project at current 
(Fiscal Year (FY)-22) market prices. 

Project Cost Estimate Information: Additional information about the current cost 
estimates, the previous cost estimates, and reasons for changes since the last report. 

Current Estimate (February 2021): The estimate provided to the Transportation Projects 
Commission in the February 2021 report. 

Current Estimate (August 2021): The updated estimate provided to the Transportation 
Projects Commission in this report. 

Change Since Last Report: The difference between the current cost estimate of this report 
and the cost estimate in the last report, and the associated percent change by category. 



ii 

Scope: Estimate changes based on adjustments to the scope of the project per the approved 
ROD. 

Design & Quantity Refinements: Estimate changes based on adjustments to design 
elements, refinements to cost estimates, and changes to bid item quantities.  

Inflation: Adjustment to project estimate based on escalation of bid item unit prices specific 
to a project, reflecting trends in fuel prices, material costs, contractor competition, and 
regional economic factors. Note, in past reports inflationary changes were only introduced in 
August reports. Inflationary adjustments will now be made in both February and August 
reports.  
 
Reason for Change in Cost Estimate: A brief explanation for the change in the cost 
estimates between reports. 

Cost to Complete Expenditure Schedule: An expenditure schedule is provided for each project in 
accordance with Wis. Stat. §13.489(5)(c). This schedule shows remaining expenditures (Cost To 
Complete) for the project, in the years they’re expected to occur. The total of all costs in the 
expenditure schedule is equal to the “Cost to Complete” for each project. 

The Major Highway project expenditure schedules in this report are based on the Major Highway 
appropriation amount in the 2021-23 biennial budget ($282.8M in FY-22 and $282.8M in FY-23). For 
future biennia, the FY-23 appropriation amount is assumed to continue beyond FY-23. Schedules 
assume no purchasing power increases; i.e. project costs are assumed to rise in future years 
according to the IHS Markit (formerly Global Insights) projected inflation rates shown in the bottom 
table below, while the FY-23 budget value is assumed to continue beyond the biennium.  

The expenditure schedules for SE Megaprojects are based on the Southeast Megaproject appropriation 
amount in the 2021-23 biennial budget, in addition to the INFRA grant awarded in spring 2018 for the 
I-94 North-South project and bonding on both projects. 

 

Encumbered but not yet expensed represents the unpaid balance portion of projects that have a 
signed contract, but not all work has been invoiced and paid. Committed but not expensed are 
those projects that have an accepted bid but are awaiting contract execution to encumber funds.   

Current Year Dollars (Current Year $): Represent a schedule of future expenditures listed at 
current (beginning FY-22) market prices. 

Year of Expenditure Cost (YOE $): The year of expenditure costs in this report are based on 
current schedules, inflated to a projected year of expenditure dollar value. To better account for the 
unique impacts of the pandemic on price inflation, the inflation rates applied used information from 
IHS Markit’s November 2020 30-Year Trend Forecast, the Wisconsin Chained Fisher Construction Cost 
Index, and IHS Markit’s February 2021 30-Year Trend Forecast. The FY-23 inflation rate matches what 
was used in the Governor’s proposed Budget and is from IHS Markit’s November 2020 Trend Forecast. 
Rates for FY-24 and beyond are from IHS Markit’s February 2021 data. The inflation rates used to 
project current estimates to the fiscal year of expenditure estimates in this report are as follows: 

 

 FY-23 FY-24 FY-25 FY-26 FY-27 FY-28 FY-29 FY-30 FY-31 

Inflation Rate 0.95% 3.19% 3.12% 3.33% 3.36% 3.36% 3.42% 3.39% 3.39% 
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Reporting Duration: Projects are included in this report until open to traffic, all contract work is 
complete, all charges have been paid (including audits and litigation), and there have been no charges 
for at least 18 months. Once a project has met these criteria it will be reported a final time. The report 
cover letter will include a note indicating the project will not be included in future reports. This 
extended reporting duration after project completion ensures all project costs are reported. 

 

Typical Major/Mega Project Milestone Durations After Final Project Lettings 

Milestone Duration after last project lettings 

Mainline open to traffic 1-2 years 

All contract work complete 2-3 years 

All charges paid 2-5 years 

Final appearance in TPC report 3-10 years 

 

Mainline open to traffic: All mainline project work requiring lane or shoulder closures or 
obstructions is completed, and traffic is following the lane arrangement as shown on the plans for the 
finished roadway. All pavement construction, traffic control devices, and pavement markings are in 
their final position. Mainline open to traffic is generally consistent with the public’s perception of 
project completion. Typical Majors projects will have adjacent minor road work, landscaping, or 
jurisdictional transfer work being completed just after the mainline work is completed. This work is 
typically completed within two years of mainline open to traffic. 

 



Ongoing Major Highway Projects
1 STH 15: STH 76 to New London $29.5 $106.9 $136.4 $136.4 0.0%
2 USH 18/151: Verona Rd. $262.2 $0.9 $263.1 $263.1 0.0%
3 STH 23: STH 67 to USH 41 $120.3 $53.1 $168.7 $173.4 2.8%
4 I 39/90: USH 12 to Illinois $1,069.8 $103.0 $1,187.9 $1,172.8 -1.3%
5 I 41: STH 96 to Scheuring Rd $5.7 not available7 not available7 not available7 0.0%
6 I 43: Silver Spring to STH 60 $17.9 $533.4 $551.3 $551.3 0.0%
7 STH 50: I 41 to 43rd Ave $29.5 $89.6 $119.1 $119.1 0.0%
8 I 39/90/94: Bridges over Wisconsin River $0.0 $141.2 $141.2 $141.2 N/A
9 USH 51: I 39/90 to USH 12 $0.0 $174.1 $174.1 $174.1 N/A

10 USH 53: Lacrosse Corridor TBD7 TBD7 $143.2 TBD7 N/A

Southeast Megaprojects
11 I 94: North - South Freeway N/A $21.8 $1,602.5 $1,593.4 -0.6%
12 Zoo Interchange N/A $203.5 $1,539.4 $1,539.4 0.0%

Major Projects with Mainline Open to Traffic
13 USH 10: Marshfield to Stevens Point $249.4 $0.0 $249.4 $249.4 0.0%
13 USH 10: Marshfield to Appleton $498.7 $0.0 $498.7 $498.7 0.0%
13 USH 12: Lake Delton to Sauk City $181.8 $0.2 $182.0 $182.0 0.0%
13 USH 18: Prairie du Chien to STH 60 $41.6 $0.2 $41.8 $41.8 0.0%
13 STH 26: Janesville to Watertown $429.7 $0.0 $429.7 $429.7 0.0%
13 USH 41: Brown County $970.1 $0.2 $970.3 $970.3 0.0%
13 USH 41: Winnebago County $405.6 $0.0 $405.6 $405.6 0.0%
13 USH 10: USH 10 & USH 10/STH 441 $375.5 $2.5 $378.0 $378.0 0.0%

Southeast Megaprojects Summary - All Costs in $Millions

Initial 
estimate1 

(YOE)
Initial estimate 

year

Record of 
Decision (ROD)2 

Year Pre-ROD costs

Last let fiscal 
year (initial 
schedule)

Last let fiscal 
year - Feb 
2021 TPC

Last let 
fiscal year - 
Aug 2021 

TPC

Schedule change 
introduced in 

this report

Anticipated mainline 
open to traffic 
(calendar year)

Current 
estimate - Aug 

2021 (YOE)

Initial schedule 
comparison - can 
initial schedule be 

met?3

Would additional 
funding change 

no to yes?4

I 94: North - South Freeway $1,912.0 2007 2008 $27.0 2015 2020 2020 no change Memorial Day 2020 $1,593.4 no no

Zoo Interchange $1,717.8 2007 2012 $26.1 2017 20235 20235 1 month November 2023 $1,539.5 no no
1 Total reported project costs for SE Megaprojects include pre-Record of Decision (ROD) costs
2 SE Megaprojects do not follow the Majors enumeration process. Completion of ROD is the milestone that most resembles Majors enumeration.
3 Indicates the department's opinion of whether the initial schedule will be met based on the budget assumptions on page ii of this report (under the Cost to Complete and Expenditure Schedule heading).
4 Indicates the department's opinion of whether a project that cannot meet the initial schedule could do so with additional funding.
5 The let in FY-23 is landscaping only and the project will be open to traffic before completion of that project.

 
iv

6 A corridor improvement plan to strategically sequence the corridor projects is being developed. The plan will maximize the benefit of construction funds through strategic packaging of projects and will be included in a future TPC report.

Increased real estate costs, construction material cost increases and additional subgrade excavation.

Project nearing completion and some costs have been less than expected. The estimate is reduced accordingly.

The department no longer has a credible cost estimate for this corridor as other alternatives are being considered. No estimate is provided given the 
many unknowns associated with the project scope.

A cost estimate for this project is not yet available. Therefore, we are only reporting costs incurred to date in this table.

Project nearing completion; adjusting to anticipated final costs.

7 This estimate is not available, we are including anticipated costs as they are identified.

Reason for cost change

Major/Southeast Megaprojects Cost Information Summary

Page Project
Cost to date 

(millions)

Estimated cost to 
complete 
(millions)

TPC Estimate Feb 
2021 (Millions)

TPC Estimate Aug 
2021 (Millions)

Cost 
estimate 

change since 
last report 

(%)

6



Project
Pre-enumeration 

costs

Initial TPC 
estimate 

(Enumeration 
year dollars)

TPC estimate - 
Aug 2021 

(current year 
dollars)

Additional 
associated costs 

outside of 
Majors program 1

Total cost estimate 
(TPC + outside 

Majors,  current 
year dollars)

TPC Estimate - 
Aug 2021 (year of 

expenditure 
dollars)

Initial estimate 
fiscal year

Last let fiscal 
year (initial 
schedule)

Last let fiscal 
year (Feb 2021 

TPC)

Last let fiscal 
year (Aug 
2021 TPC)

Schedule 
change 

introduced in 
this report

Anticipated 
mainline open to 
traffic (calendar 

year)

Initial schedule 
comparison - can 
initial schedule be 

met? 2

Would additional 
funding change 

no to yes? 3

STH 15: STH 76 to New London $3.3 $125.0 $136.4 $0.0 $136.4 $138.0 2011 2018 2024 2024 none November 2024 no no
USH 18/151: Verona Rd. $25.24 $150.0 $263.1 $2.2 $265.3 $263.1 2011 2019 2019 2019 none November 2019 yes
STH 23: STH 67 to USH 41 $0.05 $39.5 $173.4 $0.0 $173.4 $173.4 1999 20146 2021 2022 none November 2022 no no
I 39/90: USH12 to Illinois $3.5 $715.0 $1,172.8 $5.1 $1,177.9 $1,172.8 2011 2019 2020 2020 none November 2021 no no
I 41: STH 96 to Scheuring Rd $0.0 N/A7 TBD N/A7 N/A7 N/A7 N/A7 N/A7 N/A7 N/A7 N/A N/A7 N/A
I 43: Silver Spring to STH 60 $29.08 $551.6 $551.3 $0.0 $551.3 $556.0 2020 2023 2023 2024 none May 2025 yes
I 39/90/94: Bridges over Wisc River $1.2 $141.2 $141.2 $0.0 $141.2 $146.6 2021 N/A 2024 2024 N/A December 2026 yes
USH 51: I 39/90 to US 12 $2.8 $174.1 $174.1 $9.0 $183.1 N/A13 N/A13 N/A13 N/A13 N/A13 N/A N/A13 N/A
STH 50: IH 41 to 43rd Ave $3.9 $93.0 $119.1 $11.5 $130.6 $119.1 2014 2023 2021 2021 none May 2023 yes
USH 53: Lacrosse Corridor N/A9 $67.1 N/A10 $1.8 N/A10 N/A10 1997 N/A10 N/A10 N/A10 N/A10 N/A10 N/A

Totals $2,731.4

Majors Projects with Mainline Open to Traffic

Project
Pre-enumeration 

costs9

Initial TPC 
estimate 

(Enumeration 
year dollars)

Initial estimate 
fiscal year

TPC estimate - 
Aug 2021 

(current year 
dollars)

Additional 
associated costs 

outside of Majors 
program 1

Total cost 
estimate (current 

TPC + outside 
Majors)

Mainline open to 
traffic (calendar 

year)

USH 10: Marshfield to Stevens Point11 $169.0 1998 $252.3 $1.3 $253.6 August 2012
USH 10: Marshfield to Appleton12 $125.0 1988 $501.6 $1.3 $502.9 August 2012
USH 12: Lake Delton to Sauk City $50.0 1997 $183.3 $0.0 $183.3 October 2017
USH 18: Prairie du Chien to STH 60 $29.2 2003 $41.8 $0.0 $41.8 May 2017
STH 26: Janesville to Watertown $187.0 2001 $429.7 $0.0 $429.7 November 2015
USH 41: Brown County $205.0 2003 $970.6 $0.0 $970.6 October 2016
USH 41: Winnebago County $225.0 2003 $405.6 $0.2 $405.8 July 2013
USH 10: USH 10 and USH 10/STH 441 $2.6 $390.0 2011 $378.0 $0.0 $378.0 November 2019

Footnotes

2 Indicates the department's opinion of whether the initial schedule will be met based on the budget assumptions on page ii of this report (under the Cost to Complete and Expenditure Schedule heading).
3 Indicates the department's opinion of whether a project that cannot meet the initial schedule could do so with additional funding.

5 STH 23 was enumerated by 1999 Wisconsin Act 9 and was not recommended by either WisDOT or the Transportation Projects Commission and, as a result has no pre-enumeration costs.
6 At the time of enumeration in 1999, the legislation did not identify a construction start date. In 2004, through progress in the environmental study and preliminary engineering, the department identified a schedule with final lets in FY-2014.  

8 I-43 project pre-enumeration costs include design, real estate and construction (Green Tree Road, ID 1228-16-01/71/73) encumbered in the State Highway Rehabilitation (SHR) program before enumeration. 

v

14 The USH 51 project costs outside of the Majors program include design, real estate and construction (WIS 138, Hoel/Silverado and Roby roundabouts) encumbered in the State Highway Rehabilitation (SHR) and Safety program before the TPC approved the 
project for construction. 

10 The USH 53 La Crosse Corridor project does not have a complete environmental document; therefore, the scope and schedule of the project are yet to be determined.

12 The February 2019 TPC report used the Marshfield to Stevens Point segment initial estimate of $169M in (1998). The Legislative Audit Bureau provided a comparative summary from 1989 that included an initial estimate of $125M (1988 dollars) for the USH 10 
project from Appleton to Marshfield. The 1988 estimate did not result from a final Environmental Document. Projects enumerated after 2011 include estimates that result from completed Environmental Documents that provide critical design details that yield 

Major Projects Cost and Schedule Summary

Schedule Summary
Majors Projects Estimate Summary for Projects with Costs Scheduled in FY-22 & Beyond

Cost Summary - All Costs in $Millions

Cost and Schedule Summary - All Costs in $Millions

9 The department may not be able to provide accurate pre-enumeration costs and/or inital completion year for projects enumerated before 2011 because enumeration estimates for these projects were based on limited design and scope detail. These projects 
were enumerated before a final environmental document was an enumeration requirement.

1 Additional costs outside of program include costs not born by the Major project but needed for the project. Costs are funded via the local program or State Highway Rehabilitation program.

4 The USH 18/151 Verona Road project pre-enumeration costs include design and real estate encumbered in the State Highway Rehabilitation (SHR) program before enumeration.

11 The USH 10 Marshfield - Stevens Point project was enumerated in 1989 as part of the USH 10 corridor from Appleton - Marshfield. The original design estimate for the Marshfield - Stevens Point segment shown herein is in 1998 dollars, as reported in the 
February 2005 TPC report.

7 The I-41 project was enumerated in July 2019 with no environmental study completed. The project cost estimate and schedule will be identified in a future TPC report.

13 The project cost estimate and schedule will be identified in a later TPC report.
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Major Project Status Report

Project: STH 15     STH 76 to NEW LONDON Enumeration Year: 2011 Region: NE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $7.5 $1.0 $8.5 $8.5 $0.0 $0.0 $0.0 0.0%

Real Estate $21.5 $3.5 $25.0 $25.0 $0.0 $0.0 $0.0 0.0%

Construction $0.5 $102.4 $102.9 $102.9 $0.0 $0.0 $0.0 0.0%

Totals $29.5 $106.9 $136.4 $136.4 $0.0 $0.0 $0.0 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

$49.2 Current Year $ $6.7 $21.6 $23.8 $5.6 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$49.2 YOE $ $6.7 $21.8 $24.8 $6.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $138.0 million (see Pages i-ii for budget and inflation assumptions).

1

This project will reconstruct 11 miles of STH 15 from STH 76 to USH 45 near New London, in Outagamie County to provide additional capacity. The Village of Hortonville is 
bypassed to minimize conflicts between through and local traffic. Roundabouts at each end of the bypass will provide access to the village. Inadequate crossroad intersections will be 
improved.

$0.0

$0.0

August 2021

2032



Project: USH 18/151 VERONA ROAD Approval Year: 2011 Region: SW

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

February 
2021 

(Millions)
August 2021 

(Millions)

Scope 
(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $25.4 $0.3 $25.7 $25.7 $0.0 $0.0 $0.0 0.0%

Real Estate $26.7 $0.0 $26.7 $26.7 $0.0 $0.0 $0.0 0.0%

Construction1 $210.1 $0.6 $210.7 $210.7 $0.0 $0.0 $0.0 0.0%

Totals $262.2 $0.9 $263.1 $263.1 $0.0 $0.0 $0.0 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

$0.9 Current Year $ $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$0.9 YOE $ $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost. 
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $263.1 million (see Pages i-ii for budget and inflation assumptions).
1 USH 18/151 mainline opened to traffic November 15, 2019. CTH PD (McKee Road) opened to traffic October 30, 2020.

2

Major Project Status Report

Stage I of the project will reconstruct the Verona Road/Beltline interchange to a single-point urban interchange and increase the Beltline section west through Whitney Way to six lanes, 
including improvements to the Whitney Way interchange ramps. It will add a Summit Road jug-handle and a Carling Drive extension. Seminole Highway bridge will be replaced.  Stage 
II of the project will  include adding an interchange at CTH PD and Verona Road and will add an additional lane in both directions on Verona Road from County PD interchange to the 
Raymond Rd. intersection. 

$0.0

$0.0

August 2021

2032



Major Project Status Report

Project: STH 23     STH 67 to USH 41 Enumeration Year: 1999 Region: NE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & Quantity 
Refinements 

(Millions)
Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $15.5 $0.0 $15.5 $15.5 $0.0 $0.0 $0.0 0.0%

Real Estate $33.3 $2.3 $32.3 $35.6 $0.0 $1.7 $1.6 10.2%

Construction1 $71.5 $50.8 $120.9 $122.3 $0.0 $0.4 $1.0 1.2%

Totals $120.3 $53.1 $168.7 $173.4 $0.0 $2.1 $2.6 2.8%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2032

$45.3 Current Year $ $8.4 $0.4 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$45.3 YOE $ $8.4 $0.4 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $173.4 million (see Pages i-ii for budget and inflation assumptions).

3

1 The Construction cost includes $1.8 million of local costs. Local governments requested these funds be added to state plans. The local governments will reimburse the department 
for these costs.

The ultimate facility type design for this project converts the existing two-lane STH 23 roadway between the cities of Fond du Lac and Plymouth to a four-lane, median divided expressway 
with at-grade intersections.  The existing highway at each end of this project is a already a four-lane facility.  This last remaining two-lane section of STH 23 between Fond du Lac and 
Sheboygan is approximately 19 miles in length.  The expressway improvements typically will provide for two new lanes alongside the existing roadway while flattening hills and curves and 
replacing old pavement.

$0.0

$0.0

August 2021

Real estate acquisition, relocation costs and 
estimated litigation costs are higher than anticipated. 
A contributing factor is 2017 Wis. Act 243, which 
made changes to Wisconsin relocation law that 
removed cost caps and created new categories of 
available payments; these changes resulted in 
additional relocation costs.

Higher steel prices and asphalt prices affected utility 
and construction costs. Additional subgrade 
improvement increased earthwork and roadbed 
quantities. 

2032



Major Project Status Report

Project: I 39/90     USH 12 to ILLINOIS Enumeration Year: 2011 Region: SW

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate* Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)
February 2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & Quantity 
Refinements 

(Millions)
Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $145.8 $1.8 $149.6 $147.6 $0.0 -$2.0 $0.0 -1.3%

Real Estate $36.9 $2.9 $39.8 $39.8 $0.0 $0.0 $0.0 0.0%

Construction $887.1 $98.3 $998.5 $985.4 $0.0 -$13.1 $0.0 -1.3%

Totals $1,069.8 $103.0 $1,187.9 $1,172.8 $0.0 -$15.1 $0.0 -1.3%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

$88.1 Current Year $ $14.9 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$88.1 YOE $ $14.9 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $1,172.8 million (see Pages i-ii for budget and inflation assumptions).

4

August 2021

Project nearing completion and some costs have 
been less than expected. The estimate is reduced 
accordingly.

Project nearing completion and some costs have 
been less than expected. The estimate is reduced 
accordingly.

2032

* The I-39/90 project estimates and schedules include costs for the Beltline Interchange alternative identified in the completed Environmental Assessment (EA), which was approved by FHWA in 
May 2019.

This project will reconstruct 45 miles of I 39/90 from USH 12/18 in Dane County to the Illinois state line in Rock County to provide additional capacity. The project expands the current four-lane divided 
highway to a six-lane divided highway, and reconstructs multiple interchanges. Bridge widening and use of permanent and temporary roadway to enable four lanes of traffic to operate safely on one side 
of the interstate, while the other is being reconstructed, will minimize user delay.

$0.0

$0.0



Major Project Status Report

Project: I 41     STH 96 to Scheuring Road Enumeration Year: 2019 Region: NE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)
February 2021 

(Millions)
August 2021 

(Millions) Scope (Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design1 $5.7 TBD $50.0 $66.5 N/A N/A N/A 0.0%

Real Estate1 $0.0 TBD $0.0 $3.5 N/A N/A N/A 0.0%

Construction1 $0.0 TBD $0.0 $0.0 N/A N/A N/A 0.0%

Totals $5.7 TBD TBD TBD N/A N/A N/A 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

$2.3 Current Year $ $22.0 $40.0 TBD TBD TBD TBD TBD TBD TBD TBD

$2.3 YOE $ $22.0 $40.4 TBD TBD TBD TBD TBD TBD TBD TBD

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is yet to be determined (see Pages i-ii for budget and inflation assumptions).

5

TBD

August 2021

This project will reconstruct 23 miles of I-41 from STH 96 in Appleton to CTH F in DePere in Outagamie and Brown Counties. Project will expand the number of through lanes into the median and will include 
work at 10 interchanges and 15 grade separation locations.

2032

TBD

1 This project was enumerated in July 2019 pursuant to 2019 Act 9, Section 1078. It did not have an approved environmental document. Total costs in the Design category now reflects costs through final design. 
The total costs for  real esate and construction will be identified in a future TPC report once the preferred alternative is obtained. A schedule of expenditures will also be provided at that time.

This project was enumerated without a preferred alternative. 
Therefore, no project estimate exists at this time.

Costs supplied in the current estimate categories represent 
only known costs at this time and are not intended to reflect 

the anticipatedtotal cost for that category.

These costs will be populated with the official estimates 
once a preferred alternative has been established and a cost 

estimate has been completed.



Major Project Status Report

Project: I 43     Silver Spring Drive to STH 60 Enumeration Year: 2019 Region: SE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design1 $13.0 $19.5 $32.5 $32.5 $0.0 $0.0 $0.0 0.0%

Real Estate $4.9 $21.1 $26.0 $26.0 $0.0 $0.0 $0.0 0.0%

Construction $0.0 $492.8 $492.8 $492.8 $0.0 $0.0 $0.0 0.0%

Totals $17.9 $533.4 $551.3 $551.3 $0.0 $0.0 $0.0 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

$17.7 Current Year $ $254.6 $194.8 $64.9 $1.4 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$17.7 YOE $ $254.6 $196.7 $67.6 $1.5 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

 The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $556.0 million (see Pages i-ii for budget and inflation assumptions).

6

$0.0

$0.0

2032

1 The environmental document  (FEIS/ROD) was completed on 11/25/2014. The re-evaluation of the FEIS/ROD was approved by FHWA on 4/22/2020. Costs of the re-evaluation are 
included in Design.

August 2021

This project will reconstruct 14 miles of I-43 in Milwaukee and Ozaukee Counties, from Silver Spring Dr in Glendale to STH 60 in Grafton. Additional capacity will be provided by 
expanding the roadway from four lanes to six lanes. Five existing interchanges will be reconstructed, and one new interchange will be added at Highland Road in Mequon. The Union 
Pacific Railroad bridge over I-43 will be replaced. Four lanes of traffic will be provided during construction to minimize user delay.   



Major Project Status Report

Project: STH 50     I 41 to 43rd Avenue Approval Year: 2014 Region: SE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $0.1 $0.1 $0.2 $0.2 $0.0 $0.0 $0.0 0.0%

Real Estate $13.9 $0.9 $14.8 $14.8 $0.0 $0.0 $0.0 0.0%

Construction $15.5 $88.6 $104.1 $104.1 $0.0 $0.0 $0.0 0.0%

Totals $29.5 $89.6 $119.1 $119.1 $0.0 $0.0 $0.0 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

$81.2 Current Year $ $8.4 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$81.2 YOE $ $8.4 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $119.1 million (see Pages i-ii for budget and inflation assumptions).

7

$0.0

$0.0

August 2021

2032

This project reconstructs an existing 4.4-mile corridor of urban roadway in Kenosha county. West of 57th Avenue the corridor will be widened from 4 to 6 lanes. 
East of 57th Avenue to the easterly project limit the roadway will be reconstructed as a 4-lane facility. Additional capacity will be provided at all intersections, 
including a jug-handle design at the STH 50/STH 31 intersection to accommodate heavy through and turning traffic. Access management techniques such as 
restricted median openings, closing of driveways, and using existing local roads will be implemented to improve overall access and service. 



Major Project Status Report

Project: I 39/90/94 Bridges over Wisconsin River Approval Year: 2020 Region: SW

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $0.0 $6.5 $6.5 $6.5 $0.0 $0.0 $0.0 0.0%

Real Estate $0.0 $1.0 $1.0 $1.0 $0.0 $0.0 $0.0 0.0%

Construction $0.0 $133.7 $133.7 $133.7 $0.0 $0.0 $0.0 0.0%

Totals $0.0 $141.2 $141.2 $141.2 $0.0 $0.0 $0.0 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2030

$2.4 Current Year $ $6.1 $4.0 $128.7 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$2.4 YOE $ $6.1 $4.0 $134.1 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $146.6 million (see Pages i-ii for budget and inflation assumptions).

8

$0.0

$0.0

August 2021

This project replaces the existing I 39/90/94 bridges over the Wisconsin River with new structures that will accommodate construction staging, future maintenance work 
and future traffic needs. The new bridges will have three 12-foot lanes in each direction and wide shoulders after construction. Realignment of northbound I 39/90/94 to 
match the new northbound structure requires reconstruction of the County U and County V bridges.

2031



Major Project Status Report

Project: USH 51 I 39/90 to USH 12/18 (Stoughton to McFarland) Approval Year: 2020 Region: SW

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $0.0 $15.1 $15.1 $15.1 $0.0 $0.0 $0.0 0.0%

Real Estate $0.0 $7.6 $7.6 $7.6 $0.0 $0.0 $0.0 0.0%

Construction1 $0.0 $151.4 $151.4 $151.4 $0.0 $0.0 $0.0 0.0%

Totals $0.0 $174.1 $174.1 $174.1 $0.0 $0.0 $0.0 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)1, 2

Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

$2.5 Current Year $ $6.4 $3.9 $10.9 $32.1 TBD TBD TBD TBD TBD TBD

$2.5 YOE $ $6.4 $3.9 $11.4 $34.5 TBD TBD TBD TBD TBD TBD

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).
Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

92 The costs shown in the expenditure schedule table are preliminary and will be finalized in future a TPC report.

1 A corridor improvement plan to strategically sequence the corridor projects is being developed. The plan will maximize the benefit of construction funds through 
strategic packaging of projects and will be included in a future TPC report.

TBD

TBD

August 2021

This project reconstructs USH 51 from I 39/90 to USH 12/18 in Dane County. The majority of the project is a replace-in-kind with safety improvements at 
intersections. Safety improvements in the corridor include the addition of left and right turn lanes at lower volume intersections and roundabouts at several higher 
volume intersections. There is a 1.4-mile section of US 51 on the west side of Stoughton that will be expanded to 
4-lanes.

2032

The Year of Expenditure (YOE) Total Cost (inflated) for this project is yet to be determined. The YOE cost will be provided in a future TPC report.



Major Project Status Report

Project: USH 53     LA CROSSE CORRIDOR Enumeration Year: 1997 Region: SW

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $2.4 TBD2 $7.4 $7.4 N/A N/A N/A 0.0%

Real Estate TBD2 TBD2 $13.7 TBD2 N/A N/A N/A 0.0%

Construction TBD2 TBD2 $122.1 TBD2 N/A N/A N/A 0.0%

Totals TBD2 TBD2 $143.2 TBD2 N/A N/A N/A 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)

Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2030

$0.4 Current Year $ $0.0 TBD2 TBD2 TBD2 TBD2
$0.0 $0.0 $0.0 $0.0 $0.0

$0.4 YOE $ $0.0 TBD2 TBD2 TBD2 TBD2
$0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is yet to be determined.

10

2 The La Crosse project does not have a complete environmental document. The project cost estimate and schedule will be identified in a future TPC report, once the preferred 
alternative has been selected.

1 Costs in the Design category are for completing the environmental study. 

$0.0

$0.0

August 2021

2031

The USH 53, La Crosse Corridor project was enumerated in 1998, and at that time there was a preferred alternative and an approved Environmental Impact Statement 
(EIS). Due to numerous factors associated with local suport, a solution for this corridor remains undefined. 

WisDOT is conducting an operations and safety review to help instruct decision-making on the future of this corridor as a Major project.

The placeholder estimate of $143.2 million is based 
on the approved corridor alignment from 1999. The 

department no longer has a credible cost estimate for 
this corridor as other alternatives are being considered 
due to the time that has passed and the need to update 
the environmental documentation. Consequently, no 

estimate is provided given the many unknowns 
associated with the project scope. Additionally, the 
scheduling of project activities has been updated to 

“TBD” (To Be Determined).

1



Southeast Megaproject Status Report

Project: I 94 North-South Freeway Project Enumeration Year: 2008 Region: SE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)
February 2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & Quantity 
Refinements 

(Millions)
Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $137.2 $0.1 $137.3 $137.3 $0.0 $0.0 $0.0 0.0%

Real Estate $67.2 $0.0 $67.2 $67.2 $0.0 $0.0 $0.0 0.0%

Construction1 $1,367.2 $21.7 $1,398.0 $1,388.9 $0.0 -$9.1 $0.0 -0.7%

Totals $1,571.6 $21.8 $1,602.5 $1,593.4 $0.0 -$9.1 $0.0 -0.6%

Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

$6.8 Current Year $ $15.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$6.8 YOE $ $15.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $1,593.4 million (see Pages i-ii for budget and inflation assumptions).

11

1 I-94 mainline was opened to traffic May 2020. The WIS 20 Crossroads project (Racine County) was opened to traffic in November 2020.

This Southeast Freeways Megaproject reconstructs and expands 35 miles of I 94 in Kenosha, Racine, and Milwaukee Counties from 6 to 8 lanes, reconstructs 19 interchanges including the Mitchell 
Interchange (system interchange), and reconstructs as all frontage roads along the freeway in Kenosha and Racine Counties.

$0.0

$0.0

August 2021

Project nearing completion; adjusting to anticipated final cost.

2032

Cost to Complete Expenditure Schedule (Fiscal Year)



Southeast Megaproject Status Report

Project: Zoo Interchange Project Enumeration Year: 2012 Region: SE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)
February 2021 

(Millions)
August 2021 

(Millions)
Scope 

(Millions)

Design & Quantity 
Refinements 

(Millions)
Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $138.2 $1.1 $138.0 $139.3 $0.5 $0.8 $0.0 0.9%

Real Estate $95.0 $0.2 $96.2 $95.2 $0.0 -$1.0 $0.0 -1.0%

Construction $1,102.7 $202.2 $1,305.2 $1,304.9 $0.0 -$0.3 $0.0 0.0%

Totals $1,335.9 $203.5 $1,539.4 $1,539.4 $0.5 -$0.5 $0.0 0.0%

Encumbered or 
Committed, not 

yet Expensed 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

$175.5 Current Year $ $20.6 $6.9 $0.5 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$175.5 YOE $ $20.6 $7.0 $0.5 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $1,539.5 million (see Pages i and ii for budget and inflation assumptions).

12

This Southeast Freeways Megaproject reconstructs nine miles of interstate highway including the Zoo Interchange as well as several arterial roads adjacent to the core interchange and approximately two miles of 
auxiliary lanes leading upto the core interchange.  The project will replace all left hand system ramps with right hand ramps, extend on and off ramp merge distances and make several other safety improvements.  
Freeway expansion is included at several locations including expansion from 6 to 8 lanes along I 894/USH 45 and expansion of several system ramps.

$0.0

$0.0

August 2021

The total construction cost was reduced as the Fiscal Year 
2021 construction change order expenses were less than 
anticipated.

Real estate is nearing completion; adjusting to current costs.

Design costs are expected to be higher than originally 
anticipated and for additional cost for review/coordination of 
Union Pacific Railroad overpass.

2032

Cost to Complete Expenditure Schedule (Fiscal Year)



Current Estimate Change Since Last Report

Project

Enumeration 
Year 

(Calendar 
Year)

Mainline 
Opened to 

Traffic

Cost to 
Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Design 
(Millions)

Real 
Estate 

(Millions)
Construction 

(Millions)

February 
2021 

(Millions)

August 
2021 

(Millions)
Design 

(Millions)
Real Estate 
(Millions)

Construction 
(Millions) Percent Remaining Items to be Completed

USH 10, Marshfield to Stevens Point1 1989 August 2012 $249.4 $0.0 $14.1 $25.3 $210.0 $249.4 $249.4 $0.0 $0.0 $0.0 0.0%

USH 10, Marshfield to Appleton2 1989 August 2012 $498.7 $0.0 $31.8 $55.7 $411.2 $498.7 $498.7 $0.0 $0.0 $0.0 0.0%

USH 12, Lake Delton to Sauk City 1997 October 2017 $181.8 $0.2 $13.9 $41.2 $126.7 $182.0 $182.0 $0.0 $0.0 $0.0 0.0%

USH 18, Prairie du Chien to STH 60 2003 May 2017 $41.6 $0.2 $5.2 $7.1 $29.5 $41.8 $41.8 $0.0 $0.0 $0.0 0.0%

STH 26, Janesville to Watertown 2001 November 2015 $429.7 $0.0 $28.5 $73.3 $327.9 $429.7 $429.7 $0.0 $0.0 $0.0 0.0%

USH 41, Brown County 2003 October 2016 $970.1 $0.2 $138.0 $52.5 $779.6 $970.3 $970.3 $0.0 $0.0 $0.0 0.0%

USH 41, Winnebago County 2003 October 2013 $405.6 $0.0 $53.9 $31.5 $320.2 $405.6 $405.6 $0.0 $0.0 $0.0 0.0%

USH 10: USH 10 and USH 10/STH 441 2011 November 2019 $375.5 $2.5 $48.9 $20.2 $306.4 $378.0 $378.0 $0.0 $0.0 $0.0 0.0%

Totals $334.3 $306.8 $2,511.5 $3,155.5 $3,155.5 $0.0 $0.0 $0.0 0.0%

13

See note4

See note4

Majors Projects with Mainline Open to Traffic Status Report
August 2021

Projects are included in this section as all work is complete and the corridor is open to traffic. However, charges are still being incurred either through project closeout, litigation or internal audits. These projects will continue to be included in this 
report until there have been no charges for 18 months. Once a project has met these criteria, it will be reported one final time. The report cover letter will include a notice that the project will not be included in future reports. This extended 
reporting duration after project completion ensures all project costs are reported. 

Project Cost Estimate Information

Current Status Current Cost Category Totals

See note4

See note4

See note4

See note3

See note4

4 The project is closed to new charges. Financial closeout activities are underway and the project will be removed from the reporting list once closure is complete.

1 The Marshfield to Stevens Point segment of the project has been reported in the TPC Report since the first report in February 2005; however, it does not coincide with a statutory enumeration. To be consistent with past report, the Marshfield to Stevens Point project 
will remain in the report to allow tracking of the projects costs of this segment. 
2 The Marshfield to Appleton segment was introduced into the the TPC report in February 2019 to show reported costs on the statutorily enumerated USH 10 project.
3 The remaining costs are to reimburse utility companies for providing materials that satisfied "Buy America" requirements.
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Major Highway Study Projects 
and  

Southeast Freeway Mega Study Projects  

 
 

Number 
Key to Map Hwy Termini Statu s Page 
Major Highway Study Projects 

1 US 12 US 14 to County N (Madison Beltline) In Progress 16 
2 I-39/90 US 12 (Madison) to US 12 (Wis Dells) Re-initiating EA 17 
3 US 51 US 12 to WIS 19 (Stoughton Road) In Progress 18 
     

Southeast Freeway Mega Study Projects 
4 I-94 70th Street to 16th Street In Progress 19 
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General Information 

 
This report provides information regarding the Major Highway and Southeast Mega Study 
Projects.  The status report for each project includes a project location map, as well as general 
information such as: 

o Project length 
o Existing AADT 
o Need for study 
o Possible concept 
o Study status 

 
Also provided is a Cost Status Table that lists cost information related to the environmental 
studies.  The Cost Status Table provides estimates of Total Study Cost and Cost to Complete, 
as well as Cost to Date information.  A sample cost table and definition of terms are as follows:  
 
Total Study Cost Estimate:  an estimate of the total cost required to conduct the environmental 
study through Record of Decision (ROD) or Finding of No Significant Impact (FONSI). 
 

Please note that it is often difficult to predict how much work (cost) or how long it will 
take to conduct environmental studies. The sensitive environmental, social, economic, 
and political issues associated with most major studies involve unique circumstances 
that must be addressed through an evolving study process.  These unique project 
characteristics make it difficult to develop study cost estimates with pinpoint precision. 
 

Cost to Date: is the dollar amount expended on the study to date (as of 6/30/2021).  This 
information was obtained through the department’s financial systems.  
 
Cost to Complete: an estimate of cost required to complete the study at Fiscal Year 2022 prices 
(through ROD/FONSI).  
 

Study Project Cost Status Table August 2021 
Project:  Sample Study Project                                                                     
Region: 

Cost Information (Millions)    
Cost Category Cost 

to 
Date 

 

Estimated 
Cost 

to 
Complete 
 
 

Total 
Study 
Cost 

Estimate 
(Feb 
2021) 

Total 
Study 
Cost 

Estimate 
(Aug 
2021) 

 

Change 
in Total 

Cost 
Estimate 

 

Percent 
Change 

Reason 
for 

Change 

Environmental 
Study 

1.0 2.0 3.0 3.0 0.0   

  

Cost to Complete is the 
difference between Total 
Study Cost Estimate and 
Cost to Date.   

Cost to Date is the 
amount expended on 
the project at the time 
of this report  

Total Study Cost Estimate is the 
estimated total cost required to 
conduct the environmental study 
through ROD or FONSI. 

Difference between Total Study 
Cost Estimate of this report and 
that of the previous report. 
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US 12, US 14 to County N (Madison Beltline) 
In Progress 

 

 
 

Study Project Cost Status Table – August 2021 
 Project: US 12, US 14 to County N (Madison Beltline) 
 Region: SW 

Cost Information (Millions) 

Cost Category 

Cost 
to 

Date 

Estimated 
Cost to 

Complete 

Total 
Study Cost 
Estimate 

(Feb 2021) 

Total 
Study Cost 
Estimate 

(Aug 2021) 

Change 
in Total 

Cost 
Estimate 

Percent 
Change 

Reason 
for 

Change 
Environmental 
Study $11.0 $11.5 $22.5 $22.5 $0.0 0.0%  

 
 

 
Length:   18.7 miles in Dane County 
      
Existing AADT: 30,800 – 146,500 vehicles per day 
 
Need for study:  Address ways to increase capacity for existing and future traffic demand. 

Improve safety issues to reduce crash rates significantly greater than statewide 
average.    

 
Possible concept:   Will begin by examining Madison metro area and looking for alternatives to 

improve the whole corridor from severe congestion. Anticipate auto, freight, 
transit, bike and pedestrian needs throughout corridor.  

 
Study status: WisDOT, through coordination with FHWA, has resumed the Madison Beltline 

Planning and Environmental Linkages (PEL) phase to further develop and refine 
strategies for potential future improvement concepts that could address the goals 
and objectives of this study.  WisDOT is conducting public involvement activities 
in 2021 and anticipates completing the PEL phase in late 2022/early 2023.   

 
Following completion of the PEL phase, WisDOT anticipates beginning the 
National Environmental Policy Act (NEPA) phase of the project.  The NEPA 
phase may include one or more environmental documents that could raise to the 
level of an Environmental Assessment (EA) or Environmental Impact Statement 
(EIS), depending on the potential impacts of the improvement concepts identified 
in the PEL phase. 
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I-39/90, US 12 (Madison) to US 12 (Wisconsin Dells) 
Re-Initiating Environmental Assessment 

 

 
 
 
 
 
 
 
 
 
 

Study Project Cost Status Table – August 2021 
 Project: I-39/90, US 12 (Madison) to US 12 (Wisconsin Dells) 
 Region: SW 

Cost Information (Millions) 

Cost Category 

Cost 
to 

Date 

Estimated 
Cost to 

Complete 

Total Study 
Cost 

Estimate 
(Feb 2021) 

Total 
Study Cost 
Estimate 

(Aug 2021) 

Change 
in Total 

Cost 
Estimate 

Percent 
Change 

Reason 
for 

Change 
Environmental 
Study 

$8.8 $13.2 $22.0 $22.0 $0.0 0.0%  
 

 
Length:   56.3 miles in Dane/Columbia/Sauk Counties 
      
Existing AADT: 37,800 – 90,000 vehicles per day 
 
Need for study:  The corridor is an important route for recreational travelers and for moving 

freight, both within the state and to destinations outside of Wisconsin. If no 
improvements are made, the majority of the corridor will have significant 
problems from reductions in travel speeds and recurring breakdowns in traffic 
flow. There have been flooding occurrences on I-39/90 and I-39 that have 
significantly affected the operations of this important corridor. Need to find ways 
to ensure the corridor remains safe and effective as it has national, state, and 
regional importance.    

 
Possible concept:   Find ways to increase capacity for existing and future traffic demands and 

improve safety to reduce crash rates significantly greater than the statewide 
average. Look for interchange improvements as well as expansion along 
corridor. The corridor will be broken into north and south portion for studies.  

 
Study status: During the December 8, 2020 TPC meeting, WisDOT informed the TPC that it 

was re-initiating the I-39/90 study.  
 

WisDOT is resuming the study with a Planning and Environment Linkages (PEL) 
phase. The PEL phase will identify improvement strategies to address the needs 
of the interstate between Madison and Wisconsin Dells, as well as determine 
logical termini for projects that could or would meet federal fiscal constraint 
requirements. It is anticipated public involvement activities will begin in early 
2022, with a PEL completion of Fall 2023. Following the completion of the PEL 
phase, WisDOT anticipates beginning the NEPA phase of the study. 
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US 51, US 12 to WIS 19 (Stoughton Road) 
In Progress 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Study Project Cost Status Table – August 2021 
 Project: US 51, US 12 to WIS 19 (Stoughton Road) 
 Region: SW 

Cost Information (Millions) 

Cost Category 

Cost 
to 

Date 

Estimated 
Cost to 

Complete 

Total 
Study Cost 
Estimate 

(Feb 2021) 

Total Study 
Cost 

Estimate 
(Aug 2021) 

Change 
in Total 

Cost 
Estimate 

Percent 
Change 

Reason 
for 

Change 
Environmental 
Study $7.0 $3.6 $10.6 $10.6 $0.0 0.0%  

 
 
Length:   11 miles in Dane County 
      
Existing AADT: 19,100 – 49,600 vehicles per day 
 
Need for study:  The corridor provides access to major employment and residential areas and 

also serves outlying communities. Increased traffic volumes have caused safety 
and capacity issues along with increased crash problems that are significantly 
greater than the statewide average.  

 
Possible concept:   Look at intersection/interchange upgrades and capacity issues. Find ways to 

ensure US 51 remains a safe and effective corridor.  
 
Study status: WisDOT is in the process of restarting the study and will begin re-evaluating the 

draft range of alternatives to determine if, and to what extent, changes would be 
needed based on updated travel demand and traffic safety information within the 
study corridor.  
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I-94, 70th Street to 16th Street
In Progress

Study Project Cost Status Table – August 2021 
Project: I-94, 70th Street to 16th Street 
Region: SE 

Cost Information (Millions) 

Cost Category 

Cost 
to 

Date 

Estimated 
Cost to 

Complete1

Total Study 
Cost 

Estimate 
(Feb 2021) 

Total Study 
Cost 

Estimate1 
(Aug 2021)

Change 
in Total 

Cost 
Estimate 

Percent 
Change 

Reason 
for 

Change 
Environmental 
Study $24.0 To Be 

Determined 
To Be 

Determined 
To Be 

Determined $0.0 0.0% 

1 The cost to achieve a Record of Decision (ROD) was $22.7 million. Funding necessary to support re-establishing 
the ROD is being evaluated.  

Length:  3.5 miles in Milwaukee County 

Existing AADT: 138,000 – 156,000 vehicles per day 

Need for study: This part of the southeast freeway system is a critical interstate link to the entire 
state. It provides access to manufacturers, commuters and tourists within the 
Milwaukee metropolitan area. 89% of the corridor contains crash problems that are 
significantly greater than the statewide average.  

Possible concept: Address ways to increase capacity for existing and future traffic demand and improve 
safety to reduce crash rates. 

Study status: Act 58 enumerated the I-94 East-West corridor (70th Street– 16th Street) as a SE 
Mega Project.  This corridor is reported on in the Study section of this report for the 
last time and will appear as a SE Mega Project in the February 2022 Report.   

A Supplemental Environmental Impact Statement (SEIS) effort is underway for this 
corridor.  The Draft SEIS will identify a Preferred Alternative for the corridor.  The 
combined Final SEIS and Record of Decision (ROD), following the public hearing and 
document availability period, will identify the Selected Alternative. It is anticipated that 
a ROD will be completed in approximately two years.




