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4822 Madison Yards Way, S903 
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Governor Tony Evers 
Secretary Craig Thompson 

wisconsindot.gov 
Telephone: (608) 266-1114 

FAX: (608) 266-9912 
Email: sec.exec@dot.wi.gov 

 
July 29, 2022 
 
Dear Members of the Transportation Projects Commission (TPC): 
 
Attached please find the August 2022 TPC Report that provides updates on the status of the Major 
Highway Development Program (Majors) and Southeast Wisconsin Freeway Megaprojects Program 
(SE Mega).  
 
The current estimate of total cost for the nine Major projects reported herein, excluding SE Mega 
projects, is $3,573.4 million.  This is $62.3 million, or 1.8% higher than the February 2022 estimate.  
The cost increases involve five projects with $62.1 million, or 99.7%, of the increases due to 
inflationary material cost increases.  If $3.3 million of locally requested and funded construction work 
that was added to the US 51 (Stoughton to McFarland) project is removed from the total increase, 
then the total cost increase would be $59.0 million and 100% of the cost increases would be due to 
inflationary material cost increases.  Currently, these increases are not expected to delay scheduled 
project activities this fiscal year; however, the increases will likely preclude advancement of work into 
the current fiscal year.  The department will closely monitor price fluctuations and will adjust project 
scheduling if necessary.  The total cost of SE Mega projects was reduced by $600,000 as some 
costs have come in less than expected during project closeout.  
 
Currently, the I-39/90/94 (Madison to Wisconsin Dells) and US 51 Stoughton Road (US 12 to 
WIS 19) study teams are in the process of identifying corridor alternatives and potential impacts on 
lands adjacent to the respective corridors.  Public involvement activities for both studies are 
expected to begin in fall 2022.  After thorough consultation with FHWA, the I-39/90/94 corridor will be 
evaluated as a single corridor, whereas the Stoughton Road corridor will be evaluated as two 
corridors.  Also, review of Study Projects in this report will show the increase for all Major Study 
Projects is $300,000.  The increase is associated with the US 51 Stoughton Road study and 
represents the addition of two alternatives being considered as part of the environmental study. 
 
Please recall that if the department has enumeration recommendations, state statutes dictate that 
the department makes its recommendations to the TPC not later than September 15th of each even 
numbered year.  WisDOT will not have enumeration recommendations this year; however, the 
department expects to have enumeration recommendations in the fall of 2024. 
 
In May, the department submitted the Wisconsin River Bridge project as candidate for the Federal 
Multimodal Project Discretionary Grant program. The requested grant amount in the application was 
$80 million. We hope to report a grant success in the February TPC report.  
 
The department remains committed to delivering Major and SE Mega projects in a cost-effective and 
responsible manner to help ensure a safe and efficient transportation system for all of Wisconsin.  
 
We look forward to future collaboration with the Commission. If you have any questions or require 
additional information, please feel free to contact Jeff Gust, Director of the Bureau of State Highway 
Programs, at (608) 267-7754. 
 
Sincerely, 
 
 
Craig Thompson 
Secretary 

mailto:sec.exec@dot.wi.gov
ditdal
New Stamp



This page intentionally left blank.



Table of Contents 
 
Glossary of Terms ...................................................................................................................... i 
 
Major/Southeast Megaprojects Cost Information Summary................................. iv 
 
Major Projects Cost and Schedule Summary ................................................................. v 
 
Major Projects with Scheduled Costs 
 

STH 15: STH 76 to New London .......................................................................................... 1 

STH 23: STH 67 to USH 41 ................................................................................................... 2 

I 39/90: USH 12 to Illinois ................................................................................................... 3 

I 41: STH 96 to Scheuring Road ........................................................................................... 4 

I 43: Silver Spring Drive to STH 60 ....................................................................................... 5 

STH 50: I 41 to 43rd Avenue ................................................................................................. 6 

I 39/90/94: Bridges over Wisconsin River ........................................................................... 7 

USH 51: I 39/90 to USH 12/18 ............................................................................................ 8 

USH 53: La Crosse Corridor ................................................................................................. 9 

 
Southeast Megaprojects 

 

I 94: North-South Freeway  ............................................................................................... 10 

Zoo Interchange  ............................................................................................................... 11 

I 94: East-West Freeway ................................................................................................... 12 

Majors Projects with Mainline Open to Traffic                                                13 
 
Major Highway Study Projects                                                                     14-18 
 
      
 



i 
 

Major/Southeast Megaproject Status Report 

Glossary of Terms 

 
Project: Route number and statutory limits of a project. 

Approval Year: Calendar year in which the high-cost major project was approved for construction by 
the Transportation Projects Commission. 

Enumeration Year: Calendar year in which the traditional major project was enumerated in the 
statutes. 

Region: Wisconsin Department of Transportation (WisDOT) region in which the project is primarily 
located. 

Pre-enumeration Study Cost: Environmental study and preliminary engineering costs for work to 
develop Record of Decision (ROD) or Finding of No Significant Impact (FONSI).  

Wisconsin Act 217 (2003) introduced the requirement of a completed federal environmental ROD for 
projects brought by the department to the Transportation Projects Commission (TPC) for enumeration 
recommendation. The 2011 enumerations were the first enumerations after Act 217 was enacted. Pre-
enumeration costs for expansion type Majors projects enumerated in 2011 are provided in this report.    

Pre-enumeration study costs are not provided for projects enumerated before 2011. The department 
is not able to provide accurate pre-enumeration costs for these projects because enumeration 
estimates were based on limited design and scope detail. These projects were enumerated before a 
final environmental document was an enumeration requirement.  

High-cost rehabilitation projects originated in study and design as standard rehabilitation projects. 
Although Majors reporting requirements were not originally anticipated, the pre-enumeration costs in 
this report are accurate. 

Current Status: Expenditures to date and the estimated cost to complete construction of the project, 
by category. Major Project estimating procedures include a detailed cost estimating protocol. 
Estimates in this report include all project costs, including design (consultant and in-house), real 
estate, construction (includes consultant and in-house construction oversight and utility costs) and 
contingencies.  

Cost Category: The cost for each project is broken into three primary categories: 

Design: The cost to develop and design the project. 

Real Estate: The cost to negotiate and purchase the land required to construct the 
project. 

Construction: The cost to build the project including materials, jurisdictional 
transfers, compensable utility relocations and construction engineering. 

Cost to Date: The cost, by category, expensed in the department’s financial systems as of 
July 4, 2022. 

Cost to Complete: Estimated cost, by category, remaining to complete the project at current 
(Fiscal Year (FY)-23) market prices. 

Project Cost Estimate Information: Additional information about the current cost 
estimates, the previous cost estimates, and reasons for changes since the last report. 

Current Estimate (February 2022): The estimate provided to the Transportation Projects 
Commission in the February 2022 report. 

Current Estimate (August 2022): The updated estimate provided to the Transportation 
Projects Commission in this report. 

Change Since Last Report: The difference between the current cost estimate of this report 
and the cost estimate in the last report, and the associated percent change by category. 
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Scope: Estimate changes based on adjustments to the scope of the project per the approved 
ROD. 

Design & Quantity Refinements: Estimate changes based on adjustments to design 
elements, refinements to cost estimates, and changes to bid item quantities. 

Inflation: Adjustment to project estimate based on escalation of bid item unit prices specific 
to a project, reflecting trends in fuel prices, material costs, contractor competition, and 
regional economic factors. Note, in past reports inflationary changes were only introduced in 
August reports. Inflationary adjustments will now be made in both February and August 
reports. 

Reason for Change in Cost Estimate: A brief explanation for the change in the cost 
estimates between reports.

Cost to Complete Expenditure Schedule: An expenditure schedule is provided for each project in 
accordance with Wis. Stat. §13.489(5)(c). This schedule shows remaining expenditures (Cost To 
Complete) for the project, in the years they’re expected to occur. The total of all costs in the 
expenditure schedule is equal to the “Cost to Complete” for each project.

The Major Highway project expenditure schedules in this report are based on the Major Highway 
appropriation amount in the 2021-23 biennial budget ($282.8M in FY-22 and $282.8M in FY-23). For 
future biennia, the FY-23 appropriation amount is assumed to continue beyond FY-23. Schedules 
assume no purchasing power increases; i.e. project costs are assumed to rise in future years 
according to the IHS Markit projected inflation rates shown in the bottom table below, while the FY-23 
budget value is assumed to continue beyond the biennium. 

The expenditure schedules for SE Megaprojects are based on the Southeast Megaproject appropriation 
amount in the 2021-23 biennial budget, in addition to the INFRA grant awarded in spring 2018 for the 
I-94 North-South project and bonding on both projects.

Encumbered but not yet expensed represents the unpaid balance portion of projects that have a 
signed contract, but not all work has been invoiced and paid. Committed, but not expensed are 
those projects that have an accepted bid but are awaiting contract execution to encumber funds.  

Current Year Dollars (Current Year $): Represent a schedule of future expenditures listed at 
current (beginning FY-23) market prices.

Year of Expenditure Cost (YOE $): The year of expenditure costs in this report are based on 
current schedules, inflated to a projected year of expenditure dollar value using IHS Markit’s Chained 
Price Index for State and Local Gross Investment in Highways and Streets. The IHS Markit rates used 
to project current estimates to the fiscal year of expenditure estimates in this report are as follows:

FY-24 FY-25 FY-26 FY-27 FY-28 FY-29 FY-30 FY-31 FY-32 

Inflation Rate 3.88% 3.13% 3.03% 3.14% 3.07% 3.14% 3.16% 3.14% 3.27%

Reporting Duration: Projects are included in this report until open to traffic, all contract work is 
complete, all charges have been paid (including audits and litigation), and there have been no charges 
for at least 18 months. Once a project has met these criteria it will be reported a final time. The report 
cover letter will include a note indicating the project will not be included in future reports. This 
extended reporting duration after project completion ensures all project costs are reported.
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Typical Major/Mega Project Milestone Durations After Final Project Lettings 

Milestone Duration after last project lettings 

Mainline open to traffic 1-2 years 

All contract work complete 2-3 years 

All charges paid 2-5 years 

Final appearance in TPC report 3-10 years 

 

Mainline open to traffic: All mainline project work requiring lane or shoulder closures or 
obstructions is completed, and traffic is following the lane arrangement as shown on the plans for the 
finished roadway. All pavement construction, traffic control devices, and pavement markings are in 
their final position. Mainline open to traffic is generally consistent with the public’s perception of 
project completion. Typical Majors projects will have adjacent minor road work, landscaping, or 
jurisdictional transfer work being completed just after the mainline work is completed. This work is 
typically completed within two years of mainline open to traffic. 

 



Ongoing Major Highway Projects
1 STH 15: STH 76 to New London $52.5 $85.4 $136.4 $137.9 1.1%
2 STH 23: STH 67 to USH 41 $155.1 $18.3 $173.4 $173.4 0.0%
3 I 39/90: USH 12 to Illinois $1,139.4 $30.6 $1,172.6 $1,170.0 -0.2%
4 I 41: STH 96 to Scheuring Rd $12.3 $1,087.2 $1,063.0 $1,099.5 3.4%
5 I 43: Silver Spring to STH 60 $64.4 $466.9 $531.3 $531.3 0.0%
6 STH 50: I 41 to 43rd Ave $80.7 $38.4 $119.1 $119.1 0.0%
7 I 39/90/94: Bridges over Wisconsin River $0.5 $149.3 $141.2 $149.8 6.1%
8 USH 51: I 39/90 to USH 12/18 $3.0 $189.4 $174.1 $192.4 10.5%
9 USH 53: Lacrosse Corridor TBD9 TBD6 TBD6 TBD6 N/A

Southeast Megaprojects
10 I 94: North - South Freeway $1,574.3 $10.8 $1,585.7 $1,585.1 0.0%
11 Zoo Interchange $1,401.5 $137.9 $1,539.4 $1,539.4 0.0%
12 I 94 East-West Corridor $5.4 TBD $16.1 $16.7 N/A

Major Projects with Mainline Open to Traffic
13 USH 10: Marshfield to Stevens Point $249.4 $0.0 $249.4 $249.4 0.0%
13 USH 10: Marshfield to Appleton $498.7 $0.0 $498.7 $498.7 0.0%
13 USH 12: Lake Delton to Sauk City $181.8 $0.2 $182.0 $182.0 0.0%
13 USH 18: Prairie du Chien to STH 60 $41.7 $0.1 $41.8 $41.8 0.0%
13 STH 26: Janesville to Watertown $429.7 $0.0 $429.7 $429.7 0.0%
13 USH 41: Brown County $969.9 $0.4 $970.3 $970.3 0.0%
13 USH 41: Winnebago County $405.6 $0.0 $405.6 $405.6 0.0%
13 USH 10: USH 10 & USH 10/STH 441 $375.7 $2.3 $378.0 $378.0 0.0%
13 USH 18/151: Verona Road $262.4 $0.7 $263.1 $263.1 0.0%

Southeast Megaprojects Summary - All Costs in $Millions

Initial 
estimate1 

(YOE)
Initial estimate 

year

Record of 
Decision (ROD)2 

Year Pre-ROD costs

Last let fiscal 
year (initial 
schedule)

Last let fiscal 
year - Feb 
2022 TPC

Last let 
fiscal year - 
Aug 2022 

TPC

Schedule change 
introduced in 

this report

Anticipated mainline 
open to traffic 
(calendar year)

Current 
estimate - Aug 

2022 (YOE)

Initial schedule 
comparison - can 
initial schedule be 

met?3

Would additional 
funding change 

no to yes?4

I 94: North - South Freeway $1,912.0 2007 2008 $27.0 2015 2020 2020 no change Memorial Day 2020 $1,585.1 no no

Zoo Interchange $1,717.8 2007 2012 $26.1 2017 20235 20235 no change Fall 2023 $1,539.6 no no
I 94 East-West Corridor 7 N/A N/A N/A $38.8 N/A N/A N/A N/A N/A N/A N/A N/A
1 Total reported project costs for SE Megaprojects include pre-Record of Decision (ROD) costs
2 SE Megaprojects do not follow the Majors enumeration process. Completion of ROD is the milestone that most resembles Majors enumeration.
3 Indicates the department's opinion of whether the initial schedule will be met based on the budget assumptions on page ii of this report (under the Cost to Complete and Expenditure Schedule heading).
4 Indicates the department's opinion of whether a project that cannot meet the initial schedule could do so with additional funding.
5 The let in FY-23 is landscaping only and the project will be open to traffic before completion of that project.

7 The I-94 East-West project was enumerated in July 2021 with no environmental study completed. The project estimate and schedule will be identified once the environmental process is complete.
8 The pre-ROD costs include $22.7 million for the ROD that was rescinded in October 2017.

Adjusting to current costs as projects are closed out.

Construction costs adjusted to reflect increased unit prices of construction materials.

Construction costs adjusted to reflect increased unit prices of construction materials and real estate; added scope requested by local agencies

6 This estimate is not available, we are including anticipated costs as they are identified.

9 A new approach to the La Crosse corridor was approved by the TPC in December of 2021. Major Highway Program cost assosicated with work prior to the new approach was $7.1 million. Costs associated with work outside of the Major Highway 
Program prior to the new approach was $1.8 million.

Major/Southeast Megaprojects Cost Information Summary

Page Project
Cost to date 

(millions)

Estimated cost to 
complete 
(millions)

TPC Estimate Feb 
2022 (Millions)

TPC Estimate Aug 
2022 (Millions)

Cost 
estimate 

change since 
last report 

(%)

Adjusting to current costs as projects are closed out.

Construction costs adjusted to reflect increased unit prices of construction materials and real estate.

Reason for cost change

Construction costs adjusted to reflect increased unit prices of construction materials.

8
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Project
Pre-enumeration 

costs

Initial TPC 
estimate 

(Enumeration 
year dollars)

TPC estimate - 
Aug 2022 

(current year 
dollars)

Additional 
associated costs 

outside of Majors 
program1

Total cost estimate 
(TPC + outside 

Majors,  current 
year dollars)

TPC Estimate - Aug 
2022 (year of 
expenditure 

dollars)
Initial estimate 

(fiscal year)

Last let fiscal 
year (initial 
schedule)

Last let fiscal 
year (Feb 2022 

TPC)

Last let fiscal 
year (Aug 
2022 TPC)

Schedule 
change 

introduced in 
this report

Anticipated 
mainline open to 
traffic (calendar 

year)

Initial schedule 
comparison - can 
initial schedule be 

met? 2

Would additional 
funding change 

no to yes? 3

STH 15: STH 76 to New London $3.3 $125.0 $137.9 $0.0 $137.9 $139.5 2011 2018 2024 2024 none Fall 2024 No No
STH 23: STH 67 to USH 41 $0.04 $39.5 $173.4 $0.0 $173.4 $173.4 1999 20145 2022 2022 none Fall 2022 No No
I 39/90: USH 12 to Illinois $3.5 $715.0 $1,170.0 $5.1 $1,175.1 $1,170.0 2011 2019 2020 2020 none Fall 2021 No No
I 41: STH 96 to Scheuring Rd $0.0 $1,063.0 $1,099.5 $0.0 $1,099.5 $1,216.5 2022 2029 2029 2029 Yes Fall 2029 Yes
I 43: Silver Spring to STH 60 $29.06 $551.6 $531.3 $0.0 $531.3 $535.8 2020 2023 2024 2024 none Fall 2024 Yes
I 39/90/94: Bridges over Wisc River $1.2 $141.2 $149.8 $0.0 $149.8 $156.1 2021 2024 2024 2024 Yes Fall 2028 No No
USH 51: I 39/90 to USH 12/18 $2.8 $174.1 $192.4 $9.0 $201.4 $214.3 2022 2029 2029 2029 none Fall 2029 Yes
STH 50: IH 41 to 43rd Ave $3.9 $93.0 $119.1 $11.5 $130.6 $119.1 2014 2023 2021 2021 none Fall 2022 Yes
USH 53: Lacrosse Corridor N/A7 N/A8 N/A8 N/A12 N/A8 N/A8 N/A8 N/A8 N/A8 N/A8 N/A8 N/A8 N/A9

Totals $3,573.4

Majors Projects with Mainline Open to Traffic

Project
Pre-enumeration 

costs7

Initial TPC 
estimate 

(Enumeration 
year dollars)

Initial estimate 
fiscal year

TPC estimate - 
Aug 2022 

(current year 
dollars)

Additional 
associated costs 

outside of Majors 
program 1

Total cost 
estimate (current 

TPC + outside 
Majors)

Mainline open to 
traffic (calendar 

year)

USH 10: Marshfield to Stevens Point9 $169.0 1998 $249.4 $1.3 $250.7 August 2012
USH 10: Marshfield to Appleton10 $125.0 1988 $498.7 $1.3 $500.0 August 2012
USH 12: Lake Delton to Sauk City $50.0 1997 $182.0 $0.0 $182.0 October 2017
USH 18: Prairie du Chien to STH 60 $29.2 2003 $41.8 $0.0 $41.8 May 2017
STH 26: Janesville to Watertown $187.0 2001 $429.7 $0.0 $429.7 November 2015
USH 41: Brown County $205.0 2003 $970.3 $0.0 $970.3 October 2016
USH 41: Winnebago County $225.0 2003 $405.6 $0.2 $405.8 July 2013
USH 10: USH 10 and USH 10/STH 441 $2.6 $390.0 2011 $378.0 $0.0 $378.0 November 2019
USH 18/151: Verona Road $25.24 $150.0 2011 $263.1 $2.2 $265.3 November 2019

Footnotes

2 Indicates the department's opinion of whether the initial schedule will be met based on the budget assumptions on page ii of this report (under the Cost to Complete and Expenditure Schedule heading).
3 Indicates the department's opinion of whether a project that cannot meet the initial schedule could do so with additional funding.
4 STH 23 was enumerated by 1999 Wisconsin Act 9 and was not recommended by either WisDOT or the Transportation Projects Commission and, as a result has no pre-enumeration costs.
5 At the time of enumeration in 1999, the legislation did not identify a construction start date. In 2004, through progress in the environmental study and preliminary engineering, the department identified a schedule with final lets in FY-2014.  
6 I-43 project pre-enumeration costs include design, real estate and construction (Green Tree Road, ID 1228-16-01/71/73) encumbered in the State Highway Rehabilitation (SHR) program before enumeration. 

1 Additional costs outside of program include costs not born by the Major project but needed for the project. Costs are funded via the local program or State Highway Rehabilitation program.

9 The USH 10 Marshfield - Stevens Point project was enumerated in 1989 as part of the USH 10 corridor from Appleton - Marshfield. The original design estimate for the Marshfield - Stevens Point segment shown herein is in 1998 dollars, as reported in the 
February 2005 TPC report.

Major Projects Cost and Schedule Summary

Schedule Summary
Majors Projects Estimate Summary for Projects with Costs Scheduled in FY-23 & Beyond

Cost Summary - All Costs in $Millions

Cost and Schedule Summary - All Costs in $Millions

12 A new approach to the La Crosse corridor was approved by the TPC in December of 2021. Major Highway Program cost assosicated with work prior to the new approach was $7.1 million. Costs associated with work outside of the Major Highway Program prior to the new 
approach was $1.8 million.

11 The USH 51 project costs outside of the Majors program include design, real estate and construction (WIS 138, Hoel/Silverado and Roby roundabouts) encumbered in the State Highway Rehabilitation (SHR) and Safety program before the TPC approved the 
project for construction. 

8 The USH 53 La Crosse Corridor project does not have a complete environmental document; therefore, the scope and schedule of the project are yet to be determined.

10 The February 2019 TPC report used the Marshfield to Stevens Point segment initial estimate of $169M in (1998). The Legislative Audit Bureau provided a comparative summary from 1989 that included an initial estimate of $125M (1988 dollars) for the USH 10 
project from Appleton to Marshfield. The 1988 estimate did not result from a final Environmental Document. Projects enumerated after 2011 include estimates that result from completed Environmental Documents that provide critical design details that yield 
more accurate estimates.

7 The department may not be able to provide accurate pre-enumeration costs and/or inital completion year for projects enumerated before 2011 because enumeration estimates for these projects were based on limited design and scope detail. These projects 
were enumerated before a final environmental document was an enumeration requirement.
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Major Project Status Report

Project: STH 15     STH 76 to NEW LONDON Enumeration Year: 2011 Region: NE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $7.9 $0.6 $8.5 $8.5 $0.0 $0.0 $0.0 0.0%

Real Estate $22.7 $2.3 $25.0 $25.0 $0.0 $0.0 $0.0 0.0%

Construction $21.9 $82.5 $102.9 $104.4 $0.0 $0.0 $1.5 1.5%

Totals $52.5 $85.4 $136.4 $137.9 $0.0 $0.0 $1.5 1.1%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$29.9 Current Year $ $21.6 $25.3 $8.6 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$29.9 YOE $ $21.6 $26.3 $9.2 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $139.5 million (see Pages i-ii for budget and inflation assumptions).

This project will reconstruct 11 miles of STH 15 from STH 76 to USH 45 near New London, in Outagamie County to provide additional capacity. The Village of Hortonville is 
bypassed to minimize conflicts between through and local traffic. Roundabouts at each end of the bypass will provide access to the village. Inadequate crossroad intersections will be 
improved.

$0.0

$0.0

Augst 2022

Construction costs adjusted to reflect increased unit 
prices of construction materials.

2033
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Major Project Status Report

Project: STH 23     STH 67 to USH 41 Enumeration Year: 1999 Region: NE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & Quantity 
Refinements 

(Millions)
Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $15.7 $0.1 $15.8 $15.8 $0.0 $0.0 $0.0 0.0%

Real Estate $34.6 $1.0 $35.6 $35.6 $0.0 $0.0 $0.0 0.0%

Construction1 $104.8 $17.2 $122.0 $122.0 $0.0 $0.0 $0.0 0.0%

Totals $155.1 $18.3 $173.4 $173.4 $0.0 $0.0 $0.0 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$16.5 Current Year $ $1.8 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$16.5 YOE $ $1.8 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $173.4 million (see Pages i-ii for budget and inflation assumptions).
All construction packages have been let.
1 The Construction cost includes $1.8 million of local costs. Local governments requested these funds be added to state plans. The local governments will reimburse the department 
for these costs.

The ultimate facility type design for this project converts the existing two-lane STH 23 roadway between the cities of Fond du Lac and Plymouth to a four-lane, median divided 
expressway with at-grade intersections.  The existing highway at each end of this project is a already a four-lane facility.  This last remaining two-lane section of STH 23 between Fond 
du Lac and Sheboygan is approximately 19 miles in length.  The expressway improvements typically will provide for two new lanes alongside the existing roadway while flattening hills 
and curves and replacing old pavement.

$0.0

$0.0

August 2022

2033
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Major Project Status Report

Project: I 39/90     USH 12 to ILLINOIS Enumeration Year: 2011 Region: SW

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate* Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)
February 2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & Quantity 
Refinements 

(Millions)
Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $136.1 $0.8 $147.6 $136.9 -$11.2 $0.5 $0.0 -7.2%

Real Estate $39.1 $2.0 $40.1 $41.1 $0.0 $1.0 $0.0 2.5%

Construction $964.2 $27.8 $984.9 $992.0 $11.2 -$4.1 $0.0 0.7%

Totals $1,139.4 $30.6 $1,172.6 $1,170.0 $0.0 -$2.6 $0.0 -0.2%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$20.3 Current Year $ $8.8 $0.9 $0.6 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$20.3 YOE $ $8.8 $0.9 $0.6 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $1,170.0 million (see Pages i-ii for budget and inflation assumptions).

All construction packages have been let.

August 2022

This transfer is for project costs that were related to 
construction but were tracked under design. Hence, 
to track the true cost of construction, these funds are 
being transferred from design to construction.

The estimate increase is associated with real estate 
litigation.

This transfer is for project costs that were related to 
construction but were tracked under design. Hence, 
to track the true cost of construction, these funds are 
being transferred to construction from design. The 
reduction in cost is associtated with adjusting 
estimates to current costs as projects are closed out.

2033

* The I-39/90 project estimates and schedules include costs for the Beltline Interchange alternative identified in the completed Environmental Assessment (EA), which was approved by FHWA in 
May 2019.

This project will reconstruct 45 miles of I 39/90 from USH 12/18 in Dane County to the Illinois state line in Rock County to provide additional capacity. The project expands the current four-lane 
divided highway to a six-lane divided highway, and reconstructs multiple interchanges. Bridge widening and use of permanent and temporary roadway to enable four lanes of traffic to operate safely 
on one side of the interstate, while the other is being reconstructed, will minimize user delay.

$0.0

$0.0

3



Major Project Status Report

Project: I 41     STH 96 to Scheuring Road Enumeration Year: 2019 Region: NE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)
February 2022 

(Millions)
August 2022 

(Millions) Scope (Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design1 $11.2 $115.3 $126.5 $126.5 $0.0 $0.0 $0.0 0.0%

Real Estate $1.1 $18.9 $16.0 $20.0 $0.0 $0.0 $4.0 25.0%

Construction $0.0 $953.0 $920.5 $953.0 $0.0 $0.0 $32.5 3.5%

Totals $12.3 $1,087.2 $1,063.0 $1,099.5 $0.0 $0.0 $36.5 3.4%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$16.3 Current Year $ $41.2 $54.3 $246.3 $285.9 $302.4 $105.1 $35.7 $0.0 $0.0 $0.0

$16.3 YOE $ $41.2 $56.4 $263.9 $315.6 $344.3 $123.3 $43.2 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $1,216.5 million (see Pages i-ii for budget and inflation assumptions).
1 The environmental document  (EA/FONSI) was completed on 11/18/2021. Costs of the environmental document are included in Design.

$0.0

August 2022

This project will reconstruct 23 miles of I-41 from STH 96 in Appleton to CTH F in DePere in Outagamie and Brown Counties. Project will expand the number of through lanes into the median and will include 
work at 10 interchanges and 15 grade separation locations.

2033

$0.0

Increased to reflect increases in real estate prices.

Construction costs adjusted to reflect increased unit prices of 
construction materials.

4



Major Project Status Report

Project: I 43     Silver Spring Drive to STH 60 Enumeration Year: 2019 Region: SE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost to 
Complete 
(Millions)

February 
2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design1 $21.6 $10.9 $32.5 $32.5 $0.0 $0.0 $0.0 0.0%

Real Estate $12.2 $7.8 $26.0 $20.0 $0.0 -$6.0 $0.0 -23.1%

Construction $30.6 $448.2 $472.8 $478.8 $1.0 $0.0 $5.0 1.3%

Totals $64.4 $466.9 $531.3 $531.3 $1.0 -$6.0 $5.0 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$178.4 Current Year $ $187.0 $84.2 $17.3 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$178.4 YOE $ $187.0 $87.5 $18.5 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
 The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $535.8 million (see Pages i-ii for budget and inflation assumptions).

$0.0

$0.0

2033

1 The environmental document  (FEIS/ROD) was completed on 11/25/2014. The re-evaluation of the FEIS/ROD was approved by FHWA on 4/22/2020. Costs of the re-evaluation are 
included in Design.

August 2022

This project will reconstruct 14 miles of I-43 in Milwaukee and Ozaukee Counties, from Silver Spring Dr in Glendale to STH 60 in Grafton. Additional capacity will be provided by 
expanding the roadway from four lanes to six lanes. Five existing interchanges will be reconstructed, and one new interchange will be added at Highland Road in Mequon. The Union 
Pacific Railroad bridge over I-43 will be replaced. Four lanes of traffic will be provided during construction to minimize user delay.   

Real estate activities nearing completion, adjusting 
to actual costs.

Inflation cost increases are associated with 
construction costs being adjusted to reflect 
increased unit prices of construction materials. The 
scope cost increase is associated with 
adding/advanced bridge work on the south end of 
project to coincide with existing major project 
construction, therefore, gaining construction 
efficiencies and minimizing impacts to the travelling 
public.

5



Major Project Status Report

Project: STH 50     I 41 to 43rd Avenue Approval Year: 2014 Region: SE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $0.2 $0.0 $0.2 $0.2 $0.0 $0.0 $0.0 0.0%

Real Estate $14.3 $0.5 $14.8 $14.8 $0.0 $0.0 $0.0 0.0%

Construction $66.2 $37.9 $104.1 $104.1 $0.0 $0.0 $0.0 0.0%

Totals $80.7 $38.4 $119.1 $119.1 $0.0 $0.0 $0.0 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$36.7 Current Year $ $1.7 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$36.7 YOE $ $1.7 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

All construction packages have been let.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $119.1 million (see Pages i-ii for budget and inflation assumptions).

$0.0

$0.0

August 2022

2033

This project reconstructs an existing 4.4-mile corridor of urban roadway in Kenosha county. West of 57th Avenue the corridor will be widened from 4 to 6 lanes. 
East of 57th Avenue to the easterly project limit the roadway will be reconstructed as a 4-lane facility. Additional capacity will be provided at all intersections, 
including a jug-handle design at the STH 50/STH 31 intersection to accommodate heavy through and turning traffic. Access management techniques such as 
restricted median openings, closing of driveways, and using existing local roads will be implemented to improve overall access and service. 

6



Major Project Status Report

Project: I 39/90/94 Bridges over Wisconsin River Approval Year: 2020 Region: SW

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $0.5 $6.0 $6.5 $6.5 $0.0 $0.0 $0.0 0.0%

Real Estate $0.0 $1.0 $1.0 $1.0 $0.0 $0.0 $0.0 0.0%

Construction $0.0 $142.3 $133.7 $142.3 $0.0 $0.0 $8.6 6.4%

Totals $0.5 $149.3 $141.2 $149.8 $0.0 $0.0 $8.6 6.1%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2030 2031

$2.0 Current Year $ $5.2 $130.7 $5.2 $3.5 $2.7 $0.0 $0.0 $0.0 $0.0 $0.0

$2.0 YOE $ $5.2 $135.8 $5.6 $3.9 $3.1 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $156.1 million (see Pages i-ii for budget and inflation assumptions).

$0.0

$0.0

August 2022

This project replaces the existing I 39/90/94 bridges over the Wisconsin River with new structures that will accommodate construction staging, future maintenance 
work and future traffic needs. The new bridges will have three 12-foot lanes in each direction and wide shoulders after construction. Realignment of northbound I 
39/90/94 to match the new northbound structure requires reconstruction of the County U and County V bridges.

Construction costs adjusted to reflect increased unit 
prices of construction materials.

2032

7



Major Project Status Report

Project: USH 51 I 39/90 to USH 12/18 (Stoughton to McFarland) Approval Year: 2020 Region: SW

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)

February 
2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $2.6 $12.5 $15.1 $15.1 $0.0 $0.0 $0.0 0.0%

Real Estate $0.4 $11.5 $7.6 $11.9 $1.5 $0.0 $2.8 56.6%

Construction $0.0 $165.4 $151.4 $165.4 $4.8 $1.5 $7.7 9.2%

Totals $3.0 $189.4 $174.1 $192.4 $6.3 $1.5 $10.5 10.5%

Cost to Complete Expenditure Schedule (Fiscal Year)
Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$4.5 Current Year $ $4.2 $11.6 $42.1 $59.2 $15.7 $22.2 $29.9 $0.0 $0.0 $0.0

$4.5 YOE $ $4.2 $12.1 $45.1 $65.3 $17.9 $26.0 $36.2 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).
Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

$0.0

$0.0

August 2022

This project reconstructs USH 51 from I 39/90 to USH 12/18 in Dane County. The majority of the project is a replace-in-kind with safety improvements at 
intersections. Safety improvements in the corridor include the addition of left and right turn lanes at lower volume intersections and roundabouts at several higher 
volume intersections. There is a 1.4-mile section of USH 51 on the west side of Stoughton that will be expanded to 4-lanes.

Increased to reflect increases in real estate prices 
and added costs for real estate associated with 
additional intersection work.

Scope increases associated with locally requested 
and funded work totaling $3.3 million is shown as a 
cost increase; however, these costs will be 
reimbursed by the local governments. Also included 
with the scope increase are subgrade improvement 
needs identified by recent geotechnical 
investigations.  Construction costs adjusted to 
reflect increased unit prices of construction 
materials.

2033

The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $214.3 million (see Pages i-ii for budget and inflation assumptions).

8



Major Project Status Report

Project: USH 53     LA CROSSE CORRIDOR Enumeration Year: 1997 Region: SW

Project 

Description3:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date4 

(Millions)

Estimated Cost to 
Complete 
(Millions)

February 
2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & 
Quantity 

Refinements 
(Millions)

Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design 1 TBD2 TBD2 $7.4 $4.1 N/A N/A N/A 0.0%

Real Estate TBD2 TBD2 TBD2 TBD2 N/A N/A N/A 0.0%

Construction TBD2 TBD2 TBD2 TBD2 N/A N/A N/A 0.0%

Totals TBD2 TBD2 TBD2 TBD2 N/A N/A N/A 0.0%

Cost to Complete Expenditure Schedule (Fiscal Year)

Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$0.0 Current Year $ $4.1 TBD2 TBD2 TBD2 TBD2 $0.0 $0.0 $0.0 $0.0 $0.0

$0.0 YOE $ $4.1 TBD2 TBD2 TBD2 TBD2
$0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).
Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is yet to be determined.

3 The USH 53, La Crosse Corridor project was enumerated in 1997, and at that time there was a preferred alternative and an approved Environmental Impact Statement (EIS). 

August 2022

2033

At the December 15, 2021 TPC meeting, the Commission approved WisDOT’s request to continue using the existing enumeration of the La Crosse Corridor to pursue a 
new approach for alternatives that maintain a state of good repair on the major north-south routes in the corridor, while also addressing safety, bike and pedestrian, and 
congestion issues.

The TPC approved WisDOT's request to study new 
alternatives. Therefore, no project estimate exists at 

this time.

Costs supplied in the current estimate categories 
represent only known costs at this time and are not 
intended to reflect the anticipated total cost for that 

category.

These costs will be populated with the official 
estimates once a preferred alternative has been 

established and a cost estimate has been completed.

4 A new approach to the La Crosse corridor was approved by the TPC in December of 2021. Major Highway Program costs assosicated with work prior to the new approach was $7.1 
million.

2 The La Crosse project does not have a complete environmental document. The project cost estimate and schedule will be identified in a future TPC report, once the preferred 
alternative has been selected.

1 Costs in the Design category are for completing the environmental study. 

$0.0

$0.0

9



Southeast Megaproject Status Report

Project: I 94 North-South Freeway Project Enumeration Year: 2008 Region: SE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)
February 2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & Quantity 
Refinements 

(Millions)
Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $137.1 $0.0 $137.1 $137.1 $0.0 $0.0 $0.0 0.0%

Real Estate $67.2 $0.0 $67.2 $67.2 $0.0 $0.0 $0.0 0.0%

Construction1 $1,370.0 $10.8 $1,381.4 $1,380.8 $0.0 -$0.6 $0.0 0.0%

Totals $1,574.3 $10.8 $1,585.7 $1,585.1 $0.0 -$0.6 $0.0 0.0%

Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$1.8 Current Year $ $9.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$1.8 YOE $ $9.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.

The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $1,585.1 million (see Pages i-ii for budget and inflation assumptions).

2 There are no remaining lets for this project. Remaining costs are for unprogrammed costs, such as construction change orders and real estate litigation.

1 I-94 mainline was opened to traffic May 2020. The WIS 20 Crossroads project (Racine County) was opened to traffic in November 2020.

This Southeast Freeways Megaproject reconstructs and expands 35 miles of I 94 in Kenosha, Racine, and Milwaukee Counties from 6 to 8 lanes, reconstructs 19 interchanges including the Mitchell 
Interchange (system interchange), and reconstructs as all frontage roads along the freeway in Kenosha and Racine Counties.

$0.0

$0.0

August 2022

The project is complete and some costs have come in less than 
expected during project closeout. The estimate is reduced 
accordingly.

2033

Cost to Complete Expenditure Schedule (Fiscal Year)

10



Southeast Megaproject Status Report

Project: Zoo Interchange Project Enumeration Year: 2012 Region: SE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)
February 2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & Quantity 
Refinements 

(Millions)
Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design $138.4 $0.9 $139.3 $139.3 $0.0 $0.0 $0.0 0.0%

Real Estate $95.0 $0.2 $95.2 $95.2 $0.0 $0.0 $0.0 0.0%

Construction $1,168.1 $136.8 $1,304.9 $1,304.9 $0.0 $0.0 $0.0 0.0%

Totals $1,401.5 $137.9 $1,539.4 $1,539.4 $0.0 $0.0 $0.0 0.0%

Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$113.5 Current Year $ $19.0 $5.4 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

$113.5 YOE $ $19.0 $5.6 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is $1,539.6 million (see Pages i and ii for budget and inflation assumptions).

This Southeast Freeways Megaproject reconstructs nine miles of interstate highway including the Zoo Interchange as well as several arterial roads adjacent to the core interchange and approximately two miles of 
auxiliary lanes leading upto the core interchange.  The project will replace all left hand system ramps with right hand ramps, extend on and off ramp merge distances and make several other safety improvements.  
Freeway expansion is included at several locations including expansion from 6 to 8 lanes along I 894/USH 45 and expansion of several system ramps.

$0.0

$0.0

August 2022

2033

Cost to Complete Expenditure Schedule (Fiscal Year)
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Southeast Megaproject Status Report

Project: I 94 East-West Freeway Project Enumeration Year: 2021 Region: SE

Project 
Description:

Current Status PROJECT COST ESTIMATE INFORMATION
Current Estimate Change Since Last Report

Cost Category
Cost to Date 

(Millions)

Estimated Cost 
to Complete 

(Millions)
February 2022 

(Millions)
August 2022 

(Millions)
Scope 

(Millions)

Design & Quantity 
Refinements 

(Millions)
Inflation 
(Millions) Percent Reason for Change in Cost Estimate

Design1,2 $5.4 TBD $16.1 $16.7 N/A N/A N/A 0.0%

Real Estate1 $0.0 TBD TBD TBD N/A N/A N/A 0.0%

Construction1 $0.0 TBD TBD TBD N/A N/A N/A 0.0%

Totals $5.4 TBD $16.1 $16.7 N/A N/A N/A 0.0%

Encumbered or 
Committed, not 

yet Expensed 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

$11.3 Current Year $ $0.0 TBD TBD TBD TBD TBD TBD TBD TBD TBD

$11.3 YOE $ $0.0 TBD TBD TBD TBD TBD TBD TBD TBD TBD

Current Year Dollar Costs (Current Year $) represent a schedule of estimated future costs listed at current market prices (see Page ii for budget assumption).

Year of Expenditure Costs (YOE $) represent current year costs inflated to a projected year of expenditure cost.
The Year of Expenditure (YOE) Total Cost Estimate (inflated) for this project is yet to be determined (see Pages i-ii for budget and inflation assumptions).

2 The Design cost does not include $22.7 million for the ROD that was rescinded in October 2017.

TBD

This project was enumerated without a preferred alternative. 
Therefore, a current year estimate of total project cost is not included 

in this table. 

The total estimated cost for the range of alternatives being 
considered in the Supplemental Environmental Impact Statement 

(SEIS) is between $1.2 billion and $1.3 billion (current year).

Costs supplied in the current estimate categories represent only 
known costs at this time and are not intended to reflect the 

anticipated total cost for that category.

These costs will be populated with the official estimates once a 
preferred alternative has been established and a cost estimate has 

been completed.

1 This project was enumerated in July 2021 pursuant to 2021 Act 58. It did not have an approved environmental document. Total costs in the Design category now reflects costs through completion of the 

NEPA process. The total costs for  real esate and construction will be identified in a future TPC report once the preferred alternative is obtained. A schedule of expenditures will also be provided at that time.

August 2022

In July 2021, the state budget included the enumeration of the I-94 East-West Corridor. Before any construction can begin, WisDOT is completing a Supplemental Environmental Impact Statement (SEIS) to 
allow more time for public input and study the alternatives that will include a full evaluation of both a 6-lane and an 8-lane modernization alternative.

Cost to Complete Expenditure Schedule (Fiscal Year)

2033

TBBD
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Current Estimate Change Since Last Report

Project

Enumeration 
Year 

(Calendar 
Year)

Mainline 
Opened to 

Traffic

Cost to 
Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Design 
(Millions)

Real 
Estate 

(Millions)
Construction 

(Millions)

February 
2022 

(Millions)

August 
2022 

(Millions)
Design 

(Millions)
Real Estate 
(Millions)

Construction 
(Millions) Percent Remaining Items to be Completed

USH 10, Marshfield to Stevens Point1 1989 August 2012 $249.4 $0.0 $14.1 $25.3 $210.0 $249.4 $249.4 $0.0 $0.0 $0.0 0.0%

USH 10, Marshfield to Appleton2 1989 August 2012 $498.7 $0.0 $31.8 $55.7 $411.2 $498.7 $498.7 $0.0 $0.0 $0.0 0.0%

USH 12, Lake Delton to Sauk City 1997 October 2017 $181.8 $0.2 $13.9 $41.2 $126.7 $182.0 $182.0 $0.0 $0.0 $0.0 0.0%

USH 18, Prairie du Chien to STH 60 2003 May 2017 $41.7 $0.1 $5.1 $7.1 $29.5 $41.8 $41.8 $0.0 $0.0 $0.0 0.0%

STH 26, Janesville to Watertown 2001 November 2015 $429.7 $0.0 $28.5 $73.3 $327.9 $429.7 $429.7 $0.0 $0.0 $0.0 0.0%

USH 41, Brown County 2003 October 2016 $969.9 $0.4 $137.9 $52.5 $779.5 $970.3 $970.3 -$0.1 $0.0 $0.0 0.0%

USH 41, Winnebago County 2003 $41,456.0 $405.6 $0.0 $53.8 $31.5 $320.3 $405.6 $405.6 -$0.1 $0.0 $0.1 0.0%

USH 10: USH 10 and USH 10/STH 441 2011 November 2019 $375.7 $2.3 $48.9 $20.2 $306.6 $378.0 $378.0 $0.0 $0.0 $0.0 0.0%

USH 18/151: Verona Road 2011 November 2019 $262.4 $0.7 $25.4 $26.7 $210.3 $263.1 $263.1 $0.0 $0.0 $0.1 0.0%

Totals $359.4 $333.5 $2,722.0 $3,418.6 $3,418.6 -$0.2 $0.0 $0.2 0.0%

See note4

See note4

Majors Projects with Mainline Open to Traffic Status Report
August 2022

Projects are included in this section as all work is complete and the corridor is open to traffic. However, charges are still being incurred either through project closeout, litigation or internal audits. These projects will continue to be included in this 
report until there have been no charges for 18 months. Once a project has met these criteria, it will be reported one final time. The report cover letter will include a notice that the project will not be included in future reports. This extended 
reporting duration after project completion ensures all project costs are reported. 

Project Cost Estimate Information

Current Status Current Cost Category Totals

See note4

See note4

See note4

See note4

See note3

4 The project is closed to new charges. Financial closeout activities are underway and the project will be removed from the reporting list once closure is complete.

1 The Marshfield to Stevens Point segment of the project has been reported in the TPC Report since the first report in February 2005; however, it does not coincide with a statutory enumeration. To be consistent with past report, the Marshfield to Stevens Point project 
will remain in the report to allow tracking of the projects costs of this segment. 
2 The Marshfield to Appleton segment was introduced into the the TPC report in February 2019 to show reported costs on the statutorily enumerated USH 10 project.
3 The remaining costs are to reimburse utility companies for providing materials that satisfied "Buy America" requirements.
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Major Highway Study Projects
and 

Southeast Freeway Mega Study Projects  

Number 
Key to Map Hwy Termini Status Page
Major Highway Study Projects

1 US 12 US 14 to County N (Madison Beltline) In Progress 16
2 I-39/90 US 12 (Madison) to US 12 (Wis Dells) In Progress 17
3 US 51 US 12 to WIS 19 (Stoughton Road) In Progress 18



 

15 
 

General Information 
 

This report provides information regarding the Major Highway and Southeast Freeway Mega 
Study Projects.  The status report for each project includes a project location map, as well as 
general information such as: 

o Project length 
o Existing AADT 
o Need for study 
o Possible concept 
o Study status 

 
Also provided is a Cost Status Table that lists cost information related to the environmental 
studies.  The Cost Status Table provides estimates of Total Study Cost and Cost to Complete, 
as well as Cost to Date information.  A sample cost table and definition of terms are as follows:  
 
Estimated Cost to Date: is the dollar amount expended on the study to date (as of 7/04/2022).  
This information was obtained through the department’s financial systems.  
 
Cost to Complete: an estimate of cost required to complete the study at Fiscal Year 2023 prices 
(through the Record of Decision (ROD) or Finding of No Significant Impact (FONSI)). 
 
Total Study Cost Estimate:  an estimate of the total cost required to conduct the environmental 
study through the ROD or FONSI. 
 

Please note that it is often difficult to predict how much work (cost) or how long it will 
take to conduct environmental studies. The sensitive environmental, social, economic, 
and political issues associated with most mega and major studies involve unique 
circumstances that must be addressed through an evolving study process.  These 
unique project characteristics make it difficult to develop study cost estimates with 
pinpoint precision. 

  
 

Study Project Cost Status Table August 2022 
Project:  Sample Study Project                                                                     
Region: 

Cost Information (Millions)    
Cost Category Cost 

to 
Date 

 

Estimated 
Cost 

to 
Complete 
 
 

Total 
Study 
Cost 

Estimate 
(Feb 
2022) 

Total 
Study 
Cost 

Estimate 
(Aug 
2022) 

 

Change 
in Total 

Cost 
Estimate 

 

Percent 
Change 

Reason 
for 

Change 

Environmental 
Study 

1.0 2.0 3.0 3.0 0.0   

  

Estimated Cost to 
Complete is the difference 
between Total Study Cost 
Estimate and Cost to Date.   

Cost to Date is the 
amount expended on 
the project at the time 
of this report  

Total Study Cost Estimate is the 
estimated total cost required to 
conduct the environmental study 
through ROD or FONSI. 

Difference between Total Study 
Cost Estimate of this report and 
that of the previous report. 
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US 12, US 14 to County N (Madison Beltline) 
In Progress 

 

 
 

Study Project Cost Status Table – August 2022 
 Project: US 12, US 14 to County N (Madison Beltline) 
 Region: SW 

Cost Information (Millions) 

Cost Category 

Cost 
to 

Date 

Estimated 
Cost to 

Complete 

Total 
Study Cost 
Estimate 

(Feb 2022) 

Total 
Study Cost 
Estimate 

(Aug 2022) 

Change 
in Total 

Cost 
Estimate 

Percent 
Change 

Reason 
for 

Change 
Environmental 
Study $11.5 $11.0 $22.5 $22.5 $0.0 0.0%  

 
 

 
Length:   18.7 miles in Dane County 
      
Existing AADT: 30,800 – 146,500 vehicles per day 
 
Need for study:  Address ways to increase capacity for existing and future traffic demand. 

Improve safety issues to reduce crash rates significantly greater than statewide 
average.    

 
Possible concept:   Will begin by examining Madison metro area and looking for alternatives to 

improve the whole corridor from severe congestion. Anticipate auto, freight, 
transit, bike and pedestrian needs throughout corridor.  

 
Study status: WisDOT, in coordination with FHWA, is advancing the Planning and 

Environmental Linkages (PEL) phase to further develop and refine strategies for 
potential future improvement concepts that could satisfy study goals and 
objectives of this corridor. WisDOT is conducting public involvement activities 
and anticipates completing the PEL phase in Spring/Summer 2023. Following 
completion of the PEL phase, WisDOT anticipates beginning the NEPA phase 
of the study. 
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I-39/90, US 12 (Madison) to US 12 (Wisconsin Dells) 
In Progress 

 

 
 
 
 
 
 
 
 
 
 

Study Project Cost Status Table – August 2022 
 Project: I-39/90, US 12 (Madison) to US 12 (Wisconsin Dells) 
 Region: SW 

Cost Information (Millions) 

Cost Category 

Cost 
to 

Date 

Estimated 
Cost to 

Complete 

Total Study 
Cost 

Estimate 
(Feb 2022) 

Total 
Study Cost 
Estimate 

(Aug 2022) 

Change 
in Total 

Cost 
Estimate 

Percent 
Change 

Reason 
for 

Change 
Environmental 
Study $9.1 $27.9 $37.0 $37.0 $0.0 0.0%  

 

 
Length:   63 miles in Dane/Columbia/Sauk Counties 
      
Existing AADT: 37,800 – 90,000 vehicles per day 
 
Need for study:  The corridor is an important route for recreational travelers and for moving 

freight, both within the state and to destinations outside of Wisconsin. If no 
improvements are made, the majority of the corridor will have significant 
problems from reductions in travel speeds and recurring breakdowns in traffic 
flow. There have been flooding occurrences on I-39/90 and I-39 that have 
significantly affected the operations of this important corridor. Need to find ways 
to ensure the corridor remains safe and effective as it has national, state, and 
regional importance.    

 
Possible concept:   Find ways to increase capacity for existing and future traffic demands and 

improve safety to reduce crash rates significantly greater than the statewide 
average. Look for interchange improvements as well as expansion along 
corridor.  

 
Study status: Currently gathering data to identify corridor alternatives (will focus on design 

alternatives within the existing Interstate corridor). Public involvement activities 
are expected to begin in fall 2022. An Environmental Impact Statement (EIS) will 
be prepared for the entire corridor, with the Final EIS/Record of Decision (ROD) 
anticipated in fall 2024. 
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US 51, US 12 to WIS 19 (Stoughton Road) 
In Progress 

 
 
 
 
 
 
 
 
 
 
 

 
 

Study Project Cost Status Table – August 2022 
 Project: US 51, US 12 to WIS 19 (Stoughton Road) 
 Region: SW 

Cost Information (Millions) 

Cost Category 

Cost 
to 

Date 

Estimated 
Cost to 

Complete 

Total 
Study Cost 
Estimate 

(Feb 2022) 

Total Study 
Cost 

Estimate 
(Aug 2022) 

Change 
in Total 

Cost 
Estimate 

Percent 
Change 

Reason 
for 

Change 
Environmental 
Study $7.0 $6.9 $13.6 $13.9 $0.3 2.2% * 

* The increase in cost is due to the addition of two alternatives for evaluation during the NEPA phase. These alternatives were not 
included in the initial scope.  
 
Length:   11 miles in Dane County 
      
Existing AADT: 19,100 – 49,600 vehicles per day 
 
Need for study:  The corridor provides access to major employment and residential areas and 

serves outlying communities. Increased traffic volumes have caused safety and 
capacity issues along with increased crash problems that are significantly greater 
than the statewide average.  

 
Possible concept:   Look at intersection/interchange upgrades and capacity issues. Find ways to 

ensure US 51 remains a safe and effective corridor.  
 
Study status: Environmental analysis will be completed in two sections, a South section (Voges 

Road to WIS 30) and a North section (WIS 30 to WIS 19). Both sections will 
complete NEPA documents to provide a comprehensive analysis and 
documentation of potential impacts for a range of alternatives that address needs 
for these sections of the Corridor. Environmental analysis is anticipated to be 
complete in fall 2024 for the north section and fall 2026 for the south section. 
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