
Item Unit Expected Production Range(1)

Clearing and Grubbing STA/DAY 4 - 10,  6 typ.

Deck Removal (Full or Partial) SF/DAY 590 - 2,700,  1,000 typ.

Remove Pavement (concrete) SY/DAY 600 - 3,000,  1,400 typ.

Milling Asphalt (thin, 0 to 2 inches) SY/DAY 6,000 - 25,000,  16,000 typ.

Milling Asphalt (thick, 2 inches or more) SY/DAY 8,000 - 19,000,  12,000 typ.

Excavation (Truck) CY/DAY 270 - 1,600,  920 typ.

Excavation (Scraper) CY/DAY 1,000 - 8,000,  4,500 typ.

Excavation (Articulated Truck) CY/DAY 1,700 - 4,300,  2,800 typ.

Shallow Excavation (Shoulders & Ditches) CY/DAY 200 - 1,000,  520 typ.

Rock Excavation CY/DAY 180 - 1,100,  800 typ.

Marsh Excavation CY/DAY 420 - 2,200,  1,500 typ.

Excavation Below Subgrade CY/DAY 370 - 1,200,  650 typ.

Cofferdam for Foundation SF/DAY 280 - 1,000,  420 typ.

Base Course (Shoulders) TON/DAY 130 - 1,000,  490 typ.

Base Course (Roadway) TON/DAY 400 - 1,800,  810 typ.

Breaker Run TON/DAY 780 - 3,900,  1,800 typ.

Shattering Pavement SY/DAY 5,000 - 15,000

Concrete Pavement SY/DAY 1,200 - 5,000,  2,600 typ.

Grinding SY/DAY 1,500 - 3,600,  2,100 typ.

HMA Pavement TONS/DAY 730 - 1,800,  1,400 typ.

Asphalt Pavement (hand placement) TONS/DAY 120 - 320,  200 typ.

Rumble Strips (Shoulder) LF/DAY 22,000 - 60,000,  35,000 typ.

Rumble Strips (centerline) LF/DAY 21,000 - 51,000,  39,000 typ.

Production Rate Table

See FDM 19-10-30 for additional guidance.

1. The expected production ranges in the table is the remaining range of production rates after 25% of the highest values 
and 25% of the lowest values have been removed. The typical production rate is the median. 

7/15/2019 Page 1 of 2

http://wisconsindot.gov/rdwy/fdm/fd-19-10.pdf#fd19-10-30.3�
http://wisconsindot.gov/rdwy/fdm/fd-19-10.pdf#fd19-10-30.3�
http://wisconsindot.gov/rdwy/fdm/fd-19-10.pdf#fd19-10-30.3�


Item Unit Expected Production Range(1)

Concrete Masonry, Bridges 
(Foundation Substructure) CY/DAY 15 - 32,  19 typ.

Parapet LF/DAY 49 - 130,  60 typ.

Deck Placement (Girder Bridge) SF/DAY 600 - 5,900,  1,400 typ.

Deck Placement (Slab Bridge) SF/DAY 270 - 1,200,  620 typ.

Precast Concrete Girder Erection EACH/DAY 4 - 8,  7 typ.

Concrete Masonry, Culverts CY/DAY 5 - 15

Structural Steel Beams EACH/DAY 6 - 12

Bridge Overlay SY/DAY 25 - 870,  220 typ.

Temporary Sheet Piling SF/DAY 230 - 660,  340 typ.

Culvert Pipe LF/DAY 82 - 200,  100 typ.

Retaining Walls (Mechanically Stabilized) SF/DAY 170 - 700,  240 typ.

Driving Piles (All Types) LF/DAY 200 - 420,  310 typ.

Curb and Gutter LF/DAY 400 - 1,700,  850 typ.

Sidewalks SF/DAY 860 - 3,000,  1,800 typ.

Concrete Barrier LF/DAY 300 - 1,400,  690 typ.

Riprap SY/DAY 50 - 210,  100 typ.

Manholes and Catch Basins EACH/DAY 2 - 4,  3 typ.

Pipe Underdrains LF/DAY 120 - 700,  240 typ.

Steel Plate Guardrail LF/DAY 250 - 650,  420 typ.

Chain Link Fence LF/DAY 79 - 460,  350 typ.

Topsoil Placement CY/DAY 110 - 800,  340 typ.

Seeding SY SY/DAY 2,300 - 9,700,  4,600 typ.

Sodding SY/DAY 480 - 1,800,  1,300 typ.

Grooved Epoxy Marking (Grinding Only) LF/DAY 12,000 - 66,000,  41,000 typ.

Grooved Epoxy Marking (Marking Only) LF/DAY 22,000 - 85,000,  60,000 typ.
1. The expected production ranges in the table is the remaining range of production rates after 25% of the highest values 
and 25% of the lowest values have been removed. The typical production rate is the median. 
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