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Project ID Description  PS&E Final  Program Let
Construction 

Start
Construction 

Finish

1146-75-71
Bypass (WCL RR/STA 275+00 - STA 
427+00); Grading, Base, Structures 
only - no paving 

1/4/2021 4/13/2021 6/1/2021 11/1/2022

1146-75-72 East Segment (WCL RR - Lily of the 
Valley Drive); Grading, Base, Paving

2/1/2021 5/11/2021 4/1/2022 11/1/2023

1146-75-76 * Bypass (CountyT - WCL RR/STA 
275+00; Grading, Base, Paving

1146-75-77 * Bypass (WCL RR/STA 275+00 - County 
JJ); Paving only 

1146-75-73 West Segment (US 45 - County T/ 
Givens Road); Grading, Base, Paving

8/1/2023 11/14/2023 3/15/2024 11/1/2024

Public Involvement Meeting for Environmental Reevaluation was held on 9/24/2019.

PS&E-----LET

WIS 15 Design Delivery Schedule
Revised 10/15/2020

CY 2019 CY 2020 CY 2021 CY 2022 CY 2024CY 2023

11/1/2023

This report is intended for INTERNAL WisDOT USE ONLY as a source of information on the progress and workings of the WIS 15 
* These two IDs have been combined into a single let contract
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