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October 8, 2026

NOTICE TO ALL CONTRACTORS:

Proposal #16:  §140-02-72, WISC 2027008
Adams — Wisconsin Rapids
STH 13 / Apache Avenue Intersection
STH 13
Adams County

Letting of October 13, 2026
This is Addendum No. 01, which provides for the following:

Special Provisions:

Division of Transportation Systems
Development

Bureau of Project Development

4822 Madison Yards Way, 4" Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

Revised Special Provisions
RIHEL Description
No.
3 Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the

prime contractor.

Sincerely,

Proposal Development Specialist
Proposal Management Section
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ADDENDUM NO. 01
6140-02-72
October 8, 2026

Special Provisions

3. Prosecution and Progress.

Replace entire article language with the following:
Begin work within 10 calendar days after the engineer issues a written notice to do so.

Provide the time frame for construction of the project within the 2027 construction season to the engineer in
writing within a month after executing the contract but at least 14 calendar days before the preconstruction
conference. Assure that the time frame is consistent with the contract completion time. Upon approval, the
engineer will issue the notice to proceed within 10 calendar days before the beginning of the approved time
frame.

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning of
the intended time frame. The engineer will approve or deny that request based on the conditions cited in the
request and its effect on the department’s scheduled resources.

Cease or alter work operations if traffic delays become longer than 15 minutes. The engineer may suspend
work operations according to standard spec 108.5 (Limiting Operations) until contractor complies with 15-
minute delay period. Continuation of operations will be considered Unauthorized Work per standard spec
105.3.2.3 and the department will not allow additional compensation or additional time due to such
suspension of operations.

Protection of Endangered Bats (Tree Clearing)

Federally protected bats have the potential to inhabit the project limits because they roost in trees, bridges
and culverts. Roosts may not have been observed on this project, but conditions to support the species exist.
The species and all active roosts are protected by the federal Endangered Species Act. If an individual bat or
active roost is encountered during construction operations, stop work, and notify the engineer and the
WisDOT Regional Environmental Coordinator (REC).

Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat are
aware of environmental commitments and avoidance and minimization measures (AMMSs) to protect both
bats and their habitat.

Direct temporary lighting, if used, away from wooded areas during the bat active season April 15 to October
31, both dates inclusive.

Contractor means and methods to remove trees will not be allowed. If it is determined that trees with a 3-inch
or greater diameter at breast height (dbh) need to be removed beyond contractor means and methods, notify
the engineer to coordinate with the WisDOT REC to determine if consultation with United States Fish and
Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT REC and/or USFWS
may not permit modifications.

END OF ADDENDUM



