
Item Unit Expected Production Range(1)

Clearing and Grubbing STA/DAY 3 - 9,  6 typ.

Deck Removal (Full or Partial) SF/DAY 510 - 2,000,  940 typ.

Remove Pavement (concrete) SY/DAY 410 - 2,500,  1,000 typ.

Milling Asphalt (thin, 0 to 2 inches) SY/DAY 8,500 - 25,000,  17,000 typ.

Milling Asphalt (thick, 2 inches or more) SY/DAY 8,000 - 20,000,  14,000 typ.

Excavation (Truck) CY/DAY 250 - 1,300,  600 typ.

Excavation (Scraper) CY/DAY 1,000 - 8,000,  4,500 typ.

Excavation (Articulated Truck) CY/DAY 1,900 - 3,800,  3,000 typ.

Shallow Excavation (Shoulders & Ditches) CY/DAY 200 - 940,  430 typ.

Rock Excavation CY/DAY 180 - 1,100,  730 typ.

Marsh Excavation CY/DAY 470 - 2,000,  1,100 typ.

Excavation Below Subgrade CY/DAY 200 - 940,  410 typ.

Cofferdam for Foundation SF/DAY 230 - 750,  350 typ.

Base Course (Shoulders) TON/DAY 130 - 990,  390 typ.

Base Course (Roadway) TON/DAY 350 - 1,300,  700 typ.

Breaker Run TON/DAY 730 - 2,800,  1,600 typ.

Shattering Pavement SY/DAY 5,000 - 15,000

Concrete Pavement SY/DAY 850 - 4,000,  2,300 typ.

Grinding SY/DAY 1,500 - 3,600,  2,100 typ.

HMA Pavement TONS/DAY 700 - 1,800,  1,300 typ.

Asphalt Pavement (hand placement) TONS/DAY 120 - 360,  200 typ.

Rumble Strips (Shoulder) LF/DAY 24,000 - 60,000,  35,000 typ.

Rumble Strips (centerline) LF/DAY 21,000 - 46,000,  36,000 typ.

Production Rate Table

See FDM 19-10-30 for additional guidance.

1. The expected production ranges in the table is the remaining range of production rates after 25% of the highest values 
and 25% of the lowest values have been removed. The typical production rate is the median. 
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Concrete Masonry, Bridges (Foundation Substructure) CY/DAY 13 - 39,  20 typ.

Parapet LF/DAY 45 - 120,  60 typ.

Deck Placement (Girder Bridge) SF/DAY 360 - 4,900,  1,100 typ.

Deck Placement (Slab Bridge) SF/DAY 270 - 1,400,  700 typ.

Precast Concrete Girder Erection EACH/DAY 5 - 8,  6 typ.

Concrete Masonry, Culverts CY/DAY 5 - 15

Structural Steel Beams EACH/DAY 6 - 12

Bridge Overlay SY/DAY 39 - 860,  230 typ.

Temporary Sheet Piling SF/DAY 220 - 690,  340 typ.

Culvert Pipe LF/DAY 65 - 130,  98 typ.

Retaining Walls (Mechanically Stabilized) SF/DAY 170 - 640,  250 typ.

Driving Piles (All Types) LF/DAY 190 - 400,  280 typ.

Curb and Gutter LF/DAY 330 - 1,500,  800 typ.

Sidewalks SF/DAY 880 - 3,000,  1,700 typ.

Concrete Barrier LF/DAY 220 - 1,300,  500 typ.

Riprap SY/DAY 42 - 150,  86 typ.

Manholes and Catch Basins EACH/DAY 2 - 4,  2 typ.

Pipe Underdrains LF/DAY 100 - 520,  200 typ.

Steel Plate Guardrail LF/DAY 240 - 610,  420 typ.

Chain Link Fence LF/DAY 110 - 430,  200 typ.

Topsoil Placement CY/DAY 120 - 700,  280 typ.

Seeding SY SY/DAY 1,500 - 5,800,  3,900 typ.

Sodding SY/DAY 360 - 1,700,  1,100 typ.

Grooved Epoxy Marking (Grinding Only) LF/DAY 23,000 - 72,000,  45,000 typ.

Grooved Epoxy Marking (Marking Only) LF/DAY 27,000 - 85,000,  56,000 typ.
1. The expected production ranges in the table is the remaining range of production rates after 25% of the highest values 
and 25% of the lowest values have been removed. The typical production rate is the median. 
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