
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 1
April Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 1
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1610-00-66 ASHLAND STH-013 303 $0 - $99,999 $0 - $99,999 05/25/22 MELLEN - ASHLAND Advanced

CONSTRUCTION/LFA/CULVERTS

CUT OFF ROAD TO STH 77 WEST

1570-00-65 BARRON USH-008 303 $0 - $99,999 $0 - $99,999 08/25/21 05/25/22 TURTLE LAKE - CAMERON Advanced

CONSTR - LFA/LINE CONCRETE CULVERT

3 1/2 ST TO 3 3/4 ST

8160-00-73 BAYFIELD STH-013 303 $750,000 - $999,999 $750,000 - $999,999 09/09/25 01/13/26 ASHLAND - BAYFIELD Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

LITTLE WHITTLESEY CREEK B-04-0126

9277-01-00 BROWN CTH-EE 206 $0 - $99,999 $250,000 - $499,999 12/25/22 T LAWRENCE, CTH EE Advanced

DSN/FULL PSE/RECST

MOURNING DOVE CT TO LAWRENCE DRIVE

9277-01-71 BROWN CTH-EE 206 $0 - $99,999 $1,000,000 - $1,999,999 02/11/25 T LAWRENCE, CTH EE Advanced

CONST/RECST

MOURNING DOVE CT TO LAWRENCE DRIVE

4987-02-79 BROWN LOC-STR 206 $0 - $99,999 $500,000 - $749,999 12/25/22 C GREEN BAY, MATHER STREET Advanced

DSN/FULL PSE/RECST

LOCUST STREET TO GRAY STREET

9210-22-01 BROWN STH-054 303 $750,000 - $999,999 $250,000 - $499,999 12/31/00 04/25/23 C GREEN BAY, MASON ST Advanced

DSN/FULL PSE/BRRHB 84.10 BRIDGE

MASON STREET BRIDGE B-05-0134

1450-18-71 BROWN USH-141 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/09/27 11/11/25 LEDGEVIEW - BELLEVUE Advanced

CONST/RSRF

CTH MM - CONTINENTAL DR

7160-00-72 BUFFALO STH-035 303 $500,000 - $749,999 $500,000 - $749,999 09/09/25 01/13/26 FOUNTAIN CITY - ALMA Deferred

CONSTRUCTION/BRRHB/CONCRETE OVERLAY

WAUMANDEE CREEK BRIDGE B-06-0059

8010-00-67 BURNETT STH-035 303 $0 - $99,999 $0 - $99,999 05/25/22 DANBURY - DAIRYLAND Advanced

CONSTR - LFA/REPLACE 3 CULVERTS

AIRFIELD ROAD TO BIG MCGRAW ROAD

4472-05-00 CALUMET LOC-STR 205 $0 - $99,999 $0 - $99,999 12/25/22 CHILTON - CHARLESTOWN Advanced

DSN/FULL PSE/BRRPL P080036

BRANCH OF PINE CREEK BRIDGE

8200-00-71 CHIPPEWA STH-027 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 09/09/25 01/13/26 CADOTT - CORNELL Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 2
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONSTRUCTION/RESURFACE

STH 29 TO JOHNSON ROAD

7040-00-72 CLARK STH-098 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/09/25 01/13/26 GREENWOOD - SPENCER Deferred

CONSTRUCTION - ROADWAY MAINTENANCE

STH 73 TO HELM STREET

1012-01-32 COLUMBIA IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/22 MADISON - PORTAGE Advanced

DESIGN - FULL PS&E PSRS30

STH 60 TO CTH CS

5057-00-02 CRAWFORD CTH-S 205 $0 - $99,999 $0 - $99,999 01/01/22 USH 61 - CTH F (CTH S) Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

W FORK KNAPP CREEK BR P-12-0714

5057-00-72 CRAWFORD CTH-S 205 $0 - $99,999 $250,000 - $499,999 11/12/24 USH 61 - CTH F (CTH S) Advanced

CONST OPS/BRIDGE REPLACEMENT

W FORK KNAPP CREEK BR B-12-0257

5780-03-61 CRAWFORD STH-131 303 $3,000,000 - $3,999,999 $5,000,000 - $5,999,999 11/12/24 11/12/24 WAUZEKA - SOLDIERS GROVE Increase

CONST/PAVEMENT REPLACE/PVRPLA

STH 60 TO 0.49 MI E RAILWAY ST

5889-00-03 DANE CTH-G 205 $0 - $99,999 $0 - $99,999 01/25/23 T PRIMROSE - T SPRINGDALE (CTH G) Advanced

DESIGN/BRIDGE REPLACEMENT

MT VERNON CREEK BRIDGE B-13-0028

5889-00-04 DANE CTH-G 205 $0 - $99,999 $100,000 - $249,999 01/25/23 T PRIMROSE - T SPRINGDALE (CTH G) Advanced

DESIGN/BRIDGE REPLACEMENT

W BR SUGAR RIVER BRIDGE B-13-0039

5889-00-05 DANE CTH-G 205 $0 - $99,999 $0 - $99,999 01/25/23 T PRIMROSE - T SPRINGDALE (CTH G) Advanced

DESIGN/BRIDGE REPLACEMENT

W BRANCH SUGAR RV BRIDGE B-13-0040

5889-00-74 DANE CTH-G 205 $0 - $99,999 $750,000 - $999,999 02/11/25 T PRIMROSE - T SPRINGDALE (CTH G) Advanced

CONST OPS/BRIDGE REPLACEMENT

W BR SUGAR RIVER BRIDGE B-13-0903

5889-00-75 DANE CTH-G 205 $0 - $99,999 $500,000 - $749,999 02/11/25 T PRIMROSE - T SPRINGDALE (CTH G) Advanced

CONST OPS/BRIDGE REPLACEMENT

W BRANCH SUGAR RV BRIDGE B-13-0904

5993-01-07 DANE CTH-M 205 $0 - $99,999 $250,000 - $499,999 01/25/23 CITY OF MIDDLETON, CTH M Advanced

DESIGN/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 3
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

PHEASANT BR CREEK BRIDGE B-13-0046

5986-00-03 DANE CTH-Y 205 $0 - $99,999 $100,000 - $249,999 01/25/23 V MAZOMANIE - T MAZOMANIE (CTH Y) Advanced

DESIGN/BRIDGE REPLACEMENT

BLACK EARTH CREEK BRIDGE B-13-0026

5986-00-73 DANE CTH-Y 205 $0 - $99,999 $1,000,000 - $1,999,999 11/11/25 V MAZOMANIE - T MAZOMANIE (CTH Y) Advanced

CONST OPS/BRIDGE REPLACEMENT

BLACK EARTH CREEK BRIDGE B-13-0901

5992-10-16 DANE LOC-STR 206 $5,000,000 - $5,999,999 $11,000,000 - $11,999,999 12/10/19 11/08/22 C MADISON, ATWOOD AVENUE Advanced

CONST OPS/RECST

FARI OAKS AVE TO COTTAGE GROVE ROAD

5992-11-22 DANE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/09/25 CITY OF MADISON, JOHN NOLAN DRIVE Advanced

CONST OPS/BRIDGE REHABILITATION

MONONA BAY BRIDGE P-13-0753

5992-11-23 DANE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/09/25 CITY OF MADISON, JOHN NOLAN DRIVE Advanced

CONST OPS/BRIDGE REHABILITATION

MONONA BAY BRIDGE B-13-0332

5994-01-00 DANE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/23 CITY OF MONONA, TECUMSEH AVENUE Advanced

DESIGN/BRIDGE REPLACEMENT

LAGOON DU NORD BRIDGE B-13-0074

1204-05-77 DANE USH-018 303 $500,000 - $749,999 $500,000 - $749,999 01/14/25 01/13/26 DODGEVILLE - MOUNT HOREB Deferred

CONST/HSIP/MISC

CTH F INTERSECTION

5410-06-00 DANE USH-051 302 $5,000,000 - $5,999,999 $1,000,000 - $1,999,999 12/25/22 12/25/22 MADISON - DEFOREST Decrease

PLANNING ENV LINKAGE-PEL

VOGES ROAD TO STH 30

1107-00-05 DODGE IH -041 303 $0 - $99,999 $750,000 - $999,999 01/01/22 ALLENTON - FOND DU LAC Advanced

DESIGN - FULL PS&E RSRF20

S COUNTY LINE TO N COUNTY LINE

6995-04-04 DODGE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 CITY OF BEAVER DAM, MADISON STREET Advanced

DESIGN/PLAN CHECK REVIEW/RECST

CHATHAM STREET TO ROWELL STREET

6995-04-74 DODGE LOC-STR 206 $0 - $99,999 $2,000,000 - $2,999,999 11/11/25 CITY OF BEAVER DAM, MADISON STREET Advanced

CONST OPS/RECONSTRUCTION

CHATHAM STREET TO ROWELL STREET



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 4
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

3020-00-20 DODGE STH-028 303 $0 - $99,999 $0 - $99,999 07/25/22 HORICON - KEWASKUM Advanced

RE/ RSRF

V THERESA W LIMIT TO HIGHLANDER BLV

4610-11-00 DOOR NON-HWY 211 $0 - $99,999 $0 - $99,999 07/25/22 V SISTER BAY, BUS ACQUISITION Advanced

CMAQ/TST/BUS PURCHASE

BUS PURCHASE FY23

4140-28-20 DOOR STH-042 303 $0 - $99,999 $0 - $99,999 04/25/22 10/25/22 STURGEON BAY-EGG HARBOR Advanced

RE OPS/RW RSRF

MID JUNCTION-CTH T

4140-28-71 DOOR STH-042 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 11/10/26 02/13/24 STURGEON BAY-EGG HARBOR Advanced

CONST OPS/RSRF

MID JUNCTION-CTH T

4430-22-71 DOOR STH-042 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/10/26 11/11/25 ALGOMA - STURGEON BAY Advanced

CONSTR OPS/BRRPL

CTH X - CENTER ROAD

8760-00-51 DOUGLAS STH-105 303 $250,000 - $499,999 $250,000 - $499,999 08/25/26 10/25/25 OLIVER - SUPERIOR Advanced

RR OPS/CROSSING SURFACE REPLACEMENT

BNSF RR XING 061457L

7610-00-77 DUNN STH-029 303 $250,000 - $499,999 $250,000 - $499,999 09/09/25 01/13/26 SPRING VALLEY - MENOMONIE Deferred

CONSTRUCTION/BRIDGE REHABILITATION

RED CEDAR RIVER BRIDGE B-17-0005

3823-03-00 FOND DU LAC CTH-Y 206 $0 - $99,999 $250,000 - $499,999 08/25/22 OAKFIELD - FOND DU LAC Advanced

DSN/FULL PSE/RESCT

CTH D TO CTH B

6187-06-00 FOND DU LAC LOC-STR 205 $0 - $99,999 $0 - $99,999 12/25/22 T ALTO, LAKE MARIA ROAD Advanced

DSN/FULL PSE/BRRPL B200043

SOUTH BRANCH ROCK RIVER BRIDGE

6090-14-71 FOND DU LAC STH-049 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/10/26 11/11/25 BRANDON-RIPON Advanced

CONST/RESURFACE

WVL BRANDON-STH 23

1706-06-02 GRANT STH-011 303 $100,000 - $249,999 $100,000 - $249,999 01/01/22 DUBUQUE - SHULLSBURG Deferred

DESIGN-FULL PS&E PVRPLA

USH 61 TO 0.3 MI E OF STH 35

5964-01-73 GRANT STH-133 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 08/11/26 08/12/25 CASSVILLE - PATCH GROVE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 5
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/B-22-XXX,-XXX,-XXX/PVRPLA

400 FT S CTH VV TO STH 35

5605-00-04 GREEN CTH-E 205 $0 - $99,999 $0 - $99,999 01/25/23 C BROADHEAD - V ALBANY (CTH E) Advanced

DESIGN/BRIDGE REPLACEMENT

BR NORWEGIAN CREEK BRIDGE P-23-0910

5115-00-07 GREEN CTH-M 205 $0 - $99,999 $0 - $99,999 01/25/23 CTH B - V BROWNTOWN (CTH M) Advanced

DESIGN/BRIDGE REPLACEMENT

BR PECATONICA RV BRIDGE P-23-0960

5115-00-77 GREEN CTH-M 205 $0 - $99,999 $250,000 - $499,999 12/10/24 CTH B - V BROWNTOWN (CTH M) Advanced

CONST OPS/BRIDGE REPLACEMENT

BR PECATONICA RV BRIDGE B-23-0189

5585-00-03 GREEN CTH-M 205 $0 - $99,999 $0 - $99,999 01/25/23 STH 11 - STH 81 (CTH M) Advanced

DESIGN/BRIDGE REPLACEMENT

BR JORDAN CREEK BRIDGE P-23-0920

5585-00-73 GREEN CTH-M 205 $0 - $99,999 $500,000 - $749,999 08/12/25 STH 11 - STH 81 (CTH M) Advanced

CONST OPS/BRIDGE REPLACEMENT

BR JORDAN CREEK BRIDGE B-23-0187

5646-00-07 GREEN CTH-M 205 $0 - $99,999 $0 - $99,999 01/25/23 STH 81 - CTH C (CTH M) Advanced

DESIGN/BRIDGE REPLACEMENT

BRAEZELS BRANCH BRIDGE P-23-0091

5646-00-77 GREEN CTH-M 205 $0 - $99,999 $500,000 - $749,999 12/10/24 STH 81 - CTH C (CTH M) Advanced

CONST OPS/BRIDGE REPLACEMENT

BRAEZELS BRANCH BRIDGE B-23-0183

5318-00-05 GREEN LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 TOWN OF CLARNO, CLARNO ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR LITTLE RICHLAND CR BR P-23-0192

5669-00-05 GREEN LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF YORK, BADGER ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

SAWMILL CREEK BRIDGE P-23-0938

5687-00-04 GREEN LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 TOWN OF JEFFERSON, TWIN GROVE ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR RICHLAND CREEK BRIDGE P-23-0055

5717-00-01 GREEN LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 TOWN OF EXETER, AIRPORT ROAD Advanced

DESIGN/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 6
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

LITTLE SUGAR RIVER BR P-23-0911

1690-05-03 GREEN STH-069 303 $0 - $99,999 $100,000 - $249,999 01/01/22 NEW GLARUS - VERONA Advanced

DESIGN-FULL PS&E RSRF30

COW PATH LANE TO DANE COUNTY LINE

1430-08-82 GREEN LAKE STH-023 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/15/26 09/09/25 PRINCETON - RIPON Advanced

CONST/RESURFACE

CTH A TO FOND DU LAC COUNTY LINE

5958-00-02 IOWA CTH-G 205 $0 - $99,999 $0 - $99,999 01/25/23 CTH E - CTH X (CTH G) Advanced

DESIGN/BRIDGE REPLACEMENT

PECATONICA RIVER BRIDGE P-25-0037

5958-00-72 IOWA CTH-G 205 $0 - $99,999 $500,000 - $749,999 02/13/24 CTH E - CTH X (CTH G) Advanced

CONST OPS/BRIDGE REHABILITATION

PECATONICA RIVER BRIDGE P-25-0037

5618-00-03 IOWA LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF WYOMING, LAKE VIEW ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

SNEED CREEK BRIDGE P-25-0078

5618-00-73 IOWA LOC-STR 205 $0 - $99,999 $250,000 - $499,999 09/09/25 TOWN OF WYOMING, LAKE VIEW ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

SNEED CREEK BRIDGE B-25-0197

1175-18-76 IRON USH-051 303 $500,000 - $749,999 $500,000 - $749,999 09/15/26 11/11/25 MANITOWISH - HURLEY Advanced

CONST/RESURFACE

BEACHWAY DRIVE TO LAKEVIEW ROAD

7505-00-76 JACKSON STH-121 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/08/26 11/08/22 NORTHFIELD - ALMA CENTER Advanced

CONSTRUCTION/RESURFACE

CTH FF SOUTH TO STH 95

3584-00-00 JEFFERSON CTH-D 205 $0 - $99,999 $0 - $99,999 11/25/22 T COLD SPINGS - T HEBRON (CTH D) Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

BARK RIVER BRIDGE B-28-0006

3584-00-70 JEFFERSON CTH-D 205 $0 - $99,999 $2,000,000 - $2,999,999 08/12/25 T COLD SPINGS - T HEBRON (CTH D) Advanced

CONST OPS/BRIDGE REPLACEMENT

BARK RIVER BRIDGE B-28-0200

3633-00-01 JEFFERSON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 TOWN OF FARMINGTON, WRIGHT ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

JOHNSON CREEK BRIDGE P-28-0060



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 7
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

3997-01-04 JEFFERSON LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/22 CITY OF WATERTOWN, CADY STREET Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

ROCK RIVER BRIDGE P-28-0706

5827-00-01 JUNEAU CTH-H 205 $0 - $99,999 $100,000 - $249,999 01/25/23 V HUSTLER - T ORANGE (CTH H) Advanced

DESIGN/BRIDGE REPLACEMENT

LITTLE LEMONWEIR BRIDGE B-29-0015

5827-00-71 JUNEAU CTH-H 205 $0 - $99,999 $750,000 - $999,999 02/11/25 V HUSTLER - T ORANGE (CTH H) Advanced

CONST OPS/BRIDGE REPLACEMENT

LITTLE LEMONWEIR BRIDGE B-29-0166

2390-05-01 KENOSHA STH-031 303 $0 - $99,999 $0 - $99,999 12/25/22 V SOMERS, GREEN BAY RD Advanced

PE/FULL PS&E/MISC

INTERSECTION WITH 35TH ST

2390-05-71 KENOSHA STH-031 303 $0 - $99,999 $100,000 - $249,999 02/11/25 V SOMERS, GREEN BAY RD Advanced

CONST/MEDIAN MODIFICATION

INTERSECTION WITH 35TH ST

5346-00-01 LA CROSSE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/22 TOWN OF BARRE, DROGSETH ROAD Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

BOSTWICK CREEK BRIDGE P-32-0903

5346-00-71 LA CROSSE LOC-STR 205 $0 - $99,999 $500,000 - $749,999 02/13/24 TOWN OF BARRE, DROGSETH ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

BOSTWICK CREEK BRIDGE B-32-0231

5991-00-21 LA CROSSE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 V WEST SALEM, CITY LOOP DRIVE Advanced

DESIGN/PLAN CHECK REVIEW/RESURFACE

E JEFFERSON STREET TO NESHONOC RD

5991-00-22 LA CROSSE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 09/10/24 V WEST SALEM, CITY LOOP DRIVE Advanced

CONST OPS/RESURFACE

E JEFFERSON STREET TO NESHONOC RD

5991-00-25 LA CROSSE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 VILLAGE WEST SALEM, MARK STREET Advanced

DESIGN/PLAN CHECK REVIEW/RESURFACE

E GARLAND STREET TO EAST AVENUE

5991-00-26 LA CROSSE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 11/14/23 VILLAGE WEST SALEM, MARK STREET Advanced

CONST OPS/RESURFACE

E GARLAND STREET TO EAST AVENUE

5991-02-67 LA CROSSE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 CITY OF ONALASKA, MIDWEST DRIVE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 8
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN/PLAN CHECK REVIEW/ RECST

THEATER ROAD TO E MAIN STREET

5991-02-68 LA CROSSE LOC-STR 206 $0 - $99,999 $750,000 - $999,999 09/10/24 CITY OF ONALASKA, MIDWEST DRIVE Advanced

CONST OPS/RECONSTRUCTION

THEATER ROAD TO E MAIN STREET

5991-07-60 LA CROSSE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 CITY OF LA CROSSE, 6TH STREET Advanced

DESIGN/PLAN CHECK REVIEW/RECST

CASS STREET TO STATE STREET

5991-07-61 LA CROSSE LOC-STR 206 $0 - $99,999 $3,000,000 - $3,999,999 02/11/25 CITY OF LA CROSSE, 6TH STREET Advanced

CONST OPS/RECONSTRUCTION

CASS STREET TO STATE STREET

7272-00-72 LA CROSSE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 11/12/24 TOWN OF ONALASKA, MOHICAN TRAIL Advanced

CONST OPS/BRIDGE REPLACEMENT

BR SAND LAKE COULEE CREEK B-32-0584

7930-08-71 LA CROSSE STH-108 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/08/26 12/12/23 WEST SALEM - MELROSE Advanced

CONST/MILL & O'LAY/B-32-181/RSRF

OLD 16 ROAD TO NORTH COUNTY LINE

1630-03-80 LA CROSSE USH-053 303 $500,000 - $749,999 $4,000,000 - $4,999,999 01/09/24 11/14/28 LA CROSSE - GALESVILLE Deferred

CONSTRUCTION/BRRHB

B-32-131, 132, 135, 136, 139, 140

5264-00-00 LAFAYETTE CTH-F 205 $0 - $99,999 $100,000 - $249,999 01/25/23 CTH G - CTH N (CTH F) Advanced

DESIGN/BRIDGE REPLACEMENT

STEINER BRANCH BRIDGE B-33-0085

5264-00-01 LAFAYETTE CTH-F 205 $0 - $99,999 $100,000 - $249,999 01/25/23 CTH G - CTH N (CTH F) Advanced

DESIGN/BRIDGE REPLACEMENT

YELLOWSTONE RIVER BRIDGE B-33-0086

5695-00-04 LAFAYETTE CTH-I 205 $0 - $99,999 $0 - $99,999 01/25/23 CTH W - STH 11 (CTH I) Advanced

DESIGN/BRIDGE REPLACEMENT

ELLIS BRANCH BRIDGE P-33-0223

5695-00-74 LAFAYETTE CTH-I 205 $0 - $99,999 $500,000 - $749,999 12/10/24 CTH W - STH 11 (CTH I) Advanced

CONST OPS/BRIDGE REPLACEMENT

ELLIS BRANCH BRIDGE B-33-0147

5625-00-05 LAFAYETTE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF BENTON, CARR FACTORY ROAD Advanced

DESIGN/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 9
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

BR GALENA RIVER BRIDGE P-33-0903

5625-00-75 LAFAYETTE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/10/24 TOWN OF BENTON, CARR FACTORY ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

BR GALENA RIVER BRIDGE B-33-0148

5655-00-03 LAFAYETTE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/23 TOWN OF GRATIOT, RIVERSIDE ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

PECATONICA RIVER BRIDGE B-33-0002

5675-00-03 LAFAYETTE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T OF NEW DIGGINGS, TWIN BRIDGE ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

GALENA RIVER BRIDGE P-33-0198

5695-00-03 LAFAYETTE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/24 TOWN OF WIOTA, CISSERVILLE ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

E BRANCH PECATONICA BR P-33-0155

1225-10-02 MANITOWOC IH -043 303 $0 - $99,999 $1,000,000 - $1,999,999 06/25/22 MANITOWOC - GREEN BAY Advanced

DES/MISCELLANEOUS

MARIBEL RA 51/DENMARK RA 52

4322-10-71 MANITOWOC STH-067 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/09/27 11/11/25 KIEL - USH 151 Advanced

CNST OPS/RSRF

STH 32 - USH 151

6370-00-23 MARATHON STH-153 303 $0 - $99,999 $0 - $99,999 05/25/24 11/25/23 STRATFORD - MOSINEE Advanced

REAL ESTATE/MILL AND OVERLAY

STAINLESS AVENUE TO STH 107

9670-16-71 MARINETTE STH-180 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/10/26 11/11/25 MARINETTE - WAUSAUKEE Advanced

CONSTR BRRPL

STH 64 - USH 141

2355-05-01 MILWAUKEE CTH-ZZ 206 $0 - $99,999 $250,000 - $499,999 11/25/22 C MILWAUKEE/OAK CREEK,W COLLEGE AVE Advanced

PE/FULL PS/RECST

INTERSECTION WITH S 13TH ST

2355-05-71 MILWAUKEE CTH-ZZ 206 $0 - $99,999 $1,000,000 - $1,999,999 02/11/25 C MILWAUKEE/OAK CREEK,W COLLEGE AVE Advanced

CONST/FULL PS/RECST

INTERSECTION WITH S 13TH ST

1229-01-40 MILWAUKEE IH -043 302 $0 - $99,999 $0 - $99,999 05/25/22 I-43 NORTH SOUTH FREEWAY Advanced

UTIL/AT & T

BENDER ROAD TO BROWN DEER ROAD



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 10
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1229-04-04 MILWAUKEE LOC-STR 302 $0 - $99,999 $0 - $99,999 05/25/22 C GLENDALE, N JEAN NICOLET RD Advanced

PE/STREET LIGHTING

W FAIRFIELD CT TO DAPHNE RD

1229-04-77 MILWAUKEE STH-057 302 $0 - $99,999 $750,000 - $999,999 10/11/22 C GLENDALE, GREEN BAY ROAD Advanced

CONST/TRAFFIC SIGNALS

INTERSECTION WITH RANGE LINE RD

5126-00-04 MONROE CTH-N 205 $0 - $99,999 $0 - $99,999 01/01/22 CTH W - CTH A (CTH N) Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

LITTLE LEMONWEIR RV BR P-41-0122

5126-00-74 MONROE CTH-N 205 $0 - $99,999 $500,000 - $749,999 09/09/25 CTH W - CTH A (CTH N) Advanced

CONST OPS/BRIDGE REPLACEMENT

LITTLE LEMONWEIR BRIDGE B-41-0331

5165-00-02 MONROE CTH-Z 205 $0 - $99,999 $0 - $99,999 01/01/22 CTH P - STH 131 (CTH Z) Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

POE CREEK BRIDGE B-41-0296

5165-00-03 MONROE CTH-Z 205 $0 - $99,999 $0 - $99,999 01/01/22 T FOREST - T WELLINGTON (CTH Z) Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

BILLINGS CREEK BRIDGE P-41-0134

5165-00-72 MONROE CTH-Z 205 $0 - $99,999 $500,000 - $749,999 01/14/25 CTH P - STH 131 (CTH Z) Advanced

CONST OPS/BRIDGE REPLACEMENT

POE CREEK BRIDGE B-41-0330

1071-07-09 MONROE IH -090 303 $0 - $99,999 $750,000 - $999,999 06/25/22 LACROSSE - SPARTA Advanced

DES/REST AREA

SPARTA REST AREA NO. 16

1074-00-32 MONROE IH -090 303 $0 - $99,999 $250,000 - $499,999 01/01/22 LA CROSSE - TOMAH Advanced

DESIGN - FULL PS&E PSRS30

W COUNTY LINE TO STH 16 (EXIT 28)

7188-02-73 MONROE USH-012 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 11/10/26 08/12/25 BLACK RIVER FALLS - TOMAH Advanced

CONST/MILL & OVERLAY/RSRF

JACKSON COUNTY LINE TO CTH O

9095-10-00 OCONTO CTH-C 206 $0 - $99,999 $250,000 - $499,999 08/25/22 PITTSFIELD - CHASE Advanced

DSN/FULL PSE/PVRPLA

S COUNTY LINE TO CTH S

1590-12-75 ONEIDA USH-008 303 $10,000,000 - $10,999,999 $4,000,000 - $4,999,999 09/09/25 09/09/25 RHINELANDER - MONICO Decrease



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 11
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/PAVEMENT REPLACEMENT

STH 47 TO CTH G

1590-12-76 ONEIDA USH-008 303 $0 - $99,999 $6,000,000 - $6,999,999 02/13/24 RHINELANDER - MONICO Advanced

CONST/PAVEMENT REPLACEMENT

CTH G TO CTH P

1595-09-53 ONEIDA USH-008 303 $0 - $99,999 $100,000 - $249,999 02/25/23 BRADLEY - RHINELANDER Advanced

RAILROAD SURFACE/PVRPLA

FV&LS RR XING SURF 693750X MP213.57

1170-16-64 ONEIDA USH-051 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 09/15/26 05/13/25 TOMAHAWK - MINOCQUA Advanced

CONST/RESURFACE

USH 8 TO BEARSKIN BRIDGE

6508-00-00 OUTAGAMIE LOC-STR 205 $0 - $99,999 $0 - $99,999 12/25/22 T ELLINGTON, MARKET ROAD Advanced

DSN/FULL PSE/BRRPL P440119

BEAR CREEK BRIDGE

1229-01-41 OZAUKEE IH -043 302 $0 - $99,999 $0 - $99,999 05/25/22 I-43 NORTH SOUTH FREEWAY Advanced

UTIL/WE ENERGIES ELECTRIC

SILVER SPRING TO STH 60

1530-05-73 PEPIN USH-010 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 09/12/28 01/09/24 ELLSWORTH - DURAND Advanced

CONSTRUCTION/RESURFACE

PIERCE/PEPIN COUNTY LINE TO CTH P

8070-03-70 PIERCE USH-063 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 11/10/26 11/08/22 ELLSWORTH - BALDWIN Advanced

CONSTRUCTION/RESURFACE

USH 10 TO EAST JUNCTION STH 29

8070-03-71 PIERCE USH-063 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/10/26 11/08/22 ELLSWORTH - BALDWIN Advanced

CONSTRUCTION/BRIDGE REHABILITATION

B-47-0028, 29, & 30

8010-01-80 POLK STH-035 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 11/10/26 09/09/25 LUCK - SIREN Advanced

CONSTRUCTION/RESURFACE

STH 48 E TO POLK STREET

8030-00-70 POLK STH-046 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 12/09/25 02/10/26 AMERY - MILLTOWN Deferred

CONSTRUCTION/CIR/RESURFACING

USH 8 TO STH 35

8820-00-70 POLK STH-048 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 11/10/26 09/09/25 FREDERIC - MCKINLEY Advanced

CONSTRUCTION/CIR/RESURFACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 12
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

STH 35 TO BASS LAKE LANE

6260-02-74 PORTAGE STH-161 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/15/26 09/09/25 USH 10 - IOLA Advanced

CONST/RESURFACE

USH 10 TO WAUPACA COUNTY LINE

9225-07-60 PRICE STH-102 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/15/26 09/09/25 CHELSEA - SPIRIT Advanced

CONST/PSRS40

TAYLOR COUNTY LINE TO STH 86

8695-03-60 PRICE STH-111 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/15/26 09/09/25 CATAWBA - STH 13 Advanced

CONST/RESURFACE

USH 8 TO STH 13

5190-07-60 RICHLAND STH-060 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 11/12/24 11/10/26 BOSCOBEL - GOTHAM Deferred

CONST/MILL & O'LAY/B-52-143/PVRPLA

SLEEPY HOLLOW ROAD TO PUBLIC RDSIDE

5190-07-71 RICHLAND STH-060 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 11/12/24 11/10/26 STH 80 - SLEEPY HOLLOW ROAD Deferred

CONST/MILL & O'LAY/B-52-233/PVRPLA

STH 80 EAST TO SLEEPY HOLLOW RD

5190-07-72 RICHLAND STH-060 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/12/24 11/10/26 BOSCOBEL - GOTHAM Deferred

CONST/GRADE-BASE-SURFACE/RECST

PUBLIC ROADSIDE TO USH 14

5860-00-61 RICHLAND STH-171 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/08/26 03/12/24 ROLLING GROUND - BOAZ Advanced

CONST/MILL & OVERLAY/PSRS

USH 61 TO USH 14/ B-52-144,-51,-66

1003-12-45 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 10/25/21 05/25/22 ILLINOIS STATE LINE - MADISON Advanced

UTL OPS/ALLIANT/1003-10-80

IH 43 INTERCHANGE CORE

3621-00-08 ROCK LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/23 TOWN OF TURTLE, LATHERS ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

TURTLE CREEK BRIDGE P-53-0162

5767-00-03 ROCK LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/23 TOWN OF PORTER, CALEDONIA ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

YAHARA RIVER BRIDGE B-53-0096

5767-00-73 ROCK LOC-STR 205 $0 - $99,999 $750,000 - $999,999 03/11/25 TOWN OF PORTER, CALEDONIA ROAD Advanced

CONST OPS/BRIDGE REHABILITATION

YAHARA RIVER BRIDGE B-53-0096



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 13
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

5990-01-42 ROCK LOC-STR 206 $0 - $99,999 $250,000 - $499,999 01/10/23 C OF JANESVILLE, EAST MILWAUKEE STR Advanced

CONST OPS/RECONSTRUCTION

ATWOOD AVENUE TO MAIN STREET

3140-00-04 ROCK STH-059 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/22 EDGERTON - WHITEWATER Advanced

DESIGN-FULL PS&E PVRPLA

E MALLWOOD DRIVE TO CTH N

5350-02-51 ROCK USH-051 303 $0 - $99,999 $250,000 - $499,999 04/25/23 C JANESVILLE, CENTER AVENUE Advanced

RR OPS/PREEMPTION WORK (SIGNALS)

UNION PACIFIC RR XING 177418U

1580-04-24 RUSK USH-008 303 $0 - $99,999 $0 - $99,999 12/25/21 05/25/22 LADYSMITH - PRENTICE Advanced

REAL ESTATE ACQUISTION

E 16TH ST N/OLD 8 RD TO PRICE CO LN

1580-04-54 RUSK USH-008 303 $250,000 - $499,999 $0 - $99,999 02/25/23 LADYSMITH - PRENTICE Deferred

RR OPS/RAIL UPGRADES

BRADLEY SUB XING 691304W

5899-00-02 SAUK CTH-HH 205 $0 - $99,999 $0 - $99,999 01/25/24 CTH H - CTH J (CTH HH) Advanced

DESIGN/BRIDGE REPLACEMENT

DELL CREEK BRIDGE P-56-0073

5678-00-04 SAUK CTH-W 205 $0 - $99,999 $0 - $99,999 01/25/23 CTH I - USH 12 (CTH W) Advanced

DESIGN/BRIDGE REPLACEMENT

SKILLET CREEK BRIDGE B-56-0595

5090-00-00 SAUK CTH-X 205 $0 - $99,999 $100,000 - $249,999 01/25/23 STH 33 - CTH W (CTH X) Advanced

DESIGN/BRIDGE REPLACEMENT

BARABOO RIVER BRIDGE B-56-0020

1014-00-08 SAUK IH -090 303 $0 - $99,999 $750,000 - $999,999 01/01/22 WISCONSIN DELLS - PORTAGE Advanced

DESIGN - FULL PS&E RSRF20

SCHEPP ROAD TO 0.55 MI W OF STH 33

5322-00-01 SAUK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF WINFIELD, BASS ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

HAY CREEK BRIDGE P-56-0931

5322-00-70 SAUK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/14/25 TOWN OF WINFIELD, BASS ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

HAY CREEK BRIDGE B-56-0251

5786-00-00 SAUK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF LAVALLE, STOUT ROAD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 14
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN/BRIDGE REPLACEMENT

CROSSMAN CREEK BRIDGE P-56-0114

5786-00-70 SAUK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 09/09/25 TOWN OF LAVALLE, STOUT ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

CROSSMAN CREEK BRIDGE B-56-0248

5853-00-03 SAUK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF SUMPTER, STONES POCKET ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

OTTER CREEK BRIDGE P-56-0170

5853-00-73 SAUK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/09/25 TOWN OF SUMPTER, STONES POCKET ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

OTTER CREEK BRIDGE B-56-0249

5855-00-03 SAUK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF WASHINGTON, VILLAGE ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

HILL POINT CREEK BRIDGE P-56-0928

5855-00-73 SAUK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 03/11/25 TOWN OF WASHINGTON, VILLAGE ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

HILL POINT CREEK BRIDGE B-56-0250

1640-03-79 SAUK USH-014 303 $0 - $99,999 $2,000,000 - $2,999,999 11/11/25 RICHLAND CENTER - SPRING GREEN Advanced

CONSTRUCTION/ RECST

RAINBOW ROAD INTERSECTION

8150-00-61 SAWYER STH-027 303 $0 - $99,999 $0 - $99,999 07/25/21 05/25/22 HAYWARD - BRULE Advanced

CONSTR - LFA/CULVERT REPLACEMENT

STH 77 W TO BAYFIELD COUNTY LINE

6580-13-71 SHAWANO STH-156 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/15/26 09/09/25 CLINTONVILLE - HOWARD Advanced

CONST/RESURFACE

STH 47 TO STH 55

4010-28-71 SHEBOYGAN STH-028 303 $250,000 - $499,999 $250,000 - $499,999 11/10/26 11/11/25 WALDO - SHEBOYGAN FALLS Advanced

CONST OPS/BRRPL B590322

ONION RIVER TRIBUTARY

4010-29-71 SHEBOYGAN STH-028 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 11/10/26 11/11/25 WALDO-SHEBOYGAN Advanced

CONST OPS/RSRF

STH 57-CTH A

4540-34-21 SHEBOYGAN STH-032 303 $0 - $99,999 $0 - $99,999 09/25/22 CEDAR GROVE - SHEBOYGAN FALLS Advanced

RE OPS/RW BRRPL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 15
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CTH D - STH 28

4540-35-71 SHEBOYGAN STH-032 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/10/26 11/11/25 SHEBOYGAN FALLS - HOWARDS GROVE Advanced

CNST OPS/RSRF

STH 23 - STH 42

1009-21-92 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $500,000 - $749,999 01/01/22 SW REGIONWIDE SURVEYING Advanced

DESIGN/SURVEYING

REDISTRIBUTION/MISC FY 2023

1009-22-00 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 04/25/22 REGIONWIDE UTILITIES Advanced

DES/UTL NON-PROJ PERMIT REVIEW/MISC

VAR SW REGION COUNTIES

1020-00-85 ST. CROIX IH -094 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/13/29 02/11/25 HUDSON - BALDWIN Advanced

CONSTRUCTION/NOISE WALL

STH 35 S INTERCHANGE N-55-03

1540-04-73 ST. CROIX STH-065 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 09/15/26 01/10/23 RIVER FALLS - NEW RICHMOND Advanced

CONSTR/RECONSTRUCTION/EXPANSION

STH 65 EXPANSION//70TH AV INTERSECT

1000-02-38 STATEWIDE OFF-SYS 303 $0 - $99,999 $250,000 - $499,999 06/25/22 DBE SUPPORT SERVICES Advanced

ADMIN - FFY21 DBE/SS

DBE BUSINESS DEVLOPMENT PROGRAM

1000-02-39 STATEWIDE OFF-SYS 303 $0 - $99,999 $100,000 - $249,999 05/25/22 NATIVE AMER WORKFORCE RE-ENTRY PGM Advanced

ADMIN - OJT/SS DISC

STRATEGIC WORKFORCE DEV OJT/SS

1000-15-68 STATEWIDE VAR-HWY 303 $0 - $99,999 $3,000,000 - $3,999,999 07/25/23 FY23 BRIDGE INSPECT CNSLT CNTRCTS Advanced

VARIOUS LOCATIONS/BRIDGE INSPECTION

STATEWIDE, VARIOUS HIGHWAYS

1000-15-69 STATEWIDE VAR-HWY 303 $0 - $99,999 $2,000,000 - $2,999,999 01/01/22 FY23 BRIDGE INSPECTION Advanced

VARIOUS LOCATIONS/BRIDGE INSPECTION

STATEWIDE, VARIOUS HIGHWAYS

1000-16-68 STATEWIDE VAR-HWY 303 $0 - $99,999 $3,000,000 - $3,999,999 07/25/24 FY24 BRIDGE INSPECT CNSLT CNTRCTS Advanced

VARIOUS LOCATIONS/BRIDGE INSPECTION

STATEWIDE, VARIOUS HIGHWAYS

1000-16-69 STATEWIDE VAR-HWY 303 $0 - $99,999 $2,000,000 - $2,999,999 01/01/22 FY24 BRIDGE INSPECTION Advanced

VARIOUS LOCATIONS/BRIDGE INSPECTION

STATEWIDE, VARIOUS HIGHWAYS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 16
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1610-01-21 TAYLOR STH-013 303 $0 - $99,999 $0 - $99,999 11/25/24 MEDFORD - PRENTICE Advanced

REAL ESTATE ACQUISITION

CTH M E TO STH 102

5289-00-04 VERNON CTH-P 205 $0 - $99,999 $0 - $99,999 01/25/23 CTH S - CTH D (CTH P) Advanced

DESIGN/BRIDGE REPLACEMENT

BR W FK KICKAPOO BRIDGE B-62-0108

5289-00-74 VERNON CTH-P 205 $0 - $99,999 $500,000 - $749,999 02/11/25 CTH S - CTH D (CTH P) Advanced

CONST OPS/BRIDGE REPLACEMENT

BR W FK KICKAPOO BRIDGE B-62-0269

5317-00-02 VERNON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 TOWN OF CLINTON, EVENSTAD ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

WEISTER CREEK BRIDGE P-62-0906

5378-00-03 VERNON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF COON, DODSON HOLLOW ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

DODSON HOLLOW CREEK BR P-62-0180

5378-00-04 VERNON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF COON, CORNELL LANE Advanced

DESIGN/BRIDGE REPLACEMENT

BR COON CREEK BRIDGE P-62-0986

5378-00-73 VERNON LOC-STR 205 $0 - $99,999 $500,000 - $749,999 11/11/25 TOWN OF COON, DODSON HOLLOW ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

DODSON HOLLOW CREEK BR B-62-0270

5378-00-74 VERNON LOC-STR 205 $0 - $99,999 $500,000 - $749,999 12/10/24 TOWN OF COON, CORNELL LANE Advanced

CONST OPS/BRIDGE REPLACEMENT

BR COON CREEK BRIDGE B-62-0274

5398-00-00 VERNON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 TOWN OF WEBSTER, DUCK CREEK ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR KICKAPOO RV BRIDGE P-62-0254

5405-00-00 VERNON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/23 TOWN OF STERLING, PRAIRIE ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

RUSH CREEK BRIDGE P-62-0329

5710-00-22 VERNON STH-082 303 $0 - $99,999 $0 - $99,999 08/25/22 LAFARGE - HILLSBORO Advanced

RE/ 5710-00-72/ RSRF

KICKAPOO RIVER TO STH 33

5865-02-24 VERNON STH-162 303 $0 - $99,999 $0 - $99,999 08/25/22 STODDARD - COON VALLEY Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 17
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

RE/ 5865-02-64/ RSRF

VILLAGE PARK DRIVEWAY TO DEPOT ST

1080-05-00 WALWORTH USH-012 303 $0 - $99,999 $100,000 - $249,999 05/25/23 ELKHORN - RICHMOND Advanced

PE/FULL PS&E/MISC

CTH NN TO SHERIDAN SPRINGS

1080-05-70 WALWORTH USH-012 303 $0 - $99,999 $750,000 - $999,999 05/13/25 ELKHORN - RICHMOND Advanced

CONST/CABLE BARRIER

CTH NN TO SHERIDAN SPRINGS

8050-00-70 WASHBURN STH-070 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/08/26 12/09/25 SIREN - SPOONER Advanced

CONSTRUCTION/CIR/RESURFACING

BURNETT/WASHBURN CO LN TO AUTO LN

2310-25-01 WASHINGTON STH-060 303 $0 - $99,999 $100,000 - $249,999 01/01/22 HARTFORD TO JACKSON Advanced

PE/FULL PSE/RESURFACE

IH41 I/C

2748-05-02 WASHINGTON STH-164 303 $100,000 - $249,999 $100,000 - $249,999 05/25/23 WAUKESHA - SLINGER Advanced

PE/FULL PS&E/RESURFACE

FOND DU LAC DR TO STH 60

3360-07-03 WASHINGTON STH-175 303 $100,000 - $249,999 $500,000 - $749,999 07/25/23 SLINGER - THERESA Advanced

PE/FULL PS & E ROW/PVRPLA

MAPLE AVE TO 1600' NORTH OF CTH K

1330-05-02 WAUKESHA STH-083 303 $500,000 - $749,999 $750,000 - $999,999 07/25/23 HARTLAND - MERTON Advanced

PE/FULL PS&E/PAVE REPLACE

VETTELSON TO OCONOMOWOC RIVER

2781-03-00 WAUKESHA STH-164 303 $100,000 - $249,999 $100,000 - $249,999 05/25/23 V BIG BEND, BIG BEND DR Advanced

PE/FULL PS&E/RESURFACE

EDGEWOOD AVE TO IH 43

6260-00-22 WAUPACA STH-161 303 $0 - $99,999 $0 - $99,999 06/25/22 08/25/26 IOLA - STH 22/110 Deferred

REAL ESTATE/RESURFACE

STH 49 SB TO STH 110

1140-00-78 WAUPACA USH-045 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 09/15/26 09/09/25 NEW LONDON - CLINTONVILLE Advanced

CONST/RESURFACE

CHURCH ROAD TO REINKE ROAD

1600-15-70 WAUPACA USH-045 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 09/15/26 09/09/25 CLINTONVILLE - WITTENBERG Advanced

CONST/PVRPLA



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 18
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CTH C TO GOLLNOW ROAD

6180-00-20 WAUSHARA STH-021 303 $0 - $99,999 $0 - $99,999 12/25/22 REDGRANITE - OSHKOSH Advanced

REAL ESTATE/CULVERT REPLACEMENT

FREDERICKS CREEK CULVERT C-69-9000

6430-22-71 WINNEBAGO STH-076 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/09/27 11/11/25 OSHKOSH - GREENVILLE Advanced

CNST OPS/RSRF

CTH II - SHADY LN

6320-08-73 WOOD STH-073 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/15/26 09/09/25 PLAINFIELD - WISCONSIN RAPIDS Advanced

CONST/RESURFACE

CTH U TO STH 13



 2022-2025  STIP 
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Limit/Concept Reason

2984-00-04 Milwaukee LOC-STR 206 $0-$99,999 1/1/2022

C Milwaukee, W Vliet Street /N 27th 
Street to N 12th Street /PE, State 
Review Only Advanced

2984-00-74 Milwaukee LOC-STR 206 $10,000,000-$10,999,999 11/8/2022

C Milwaukee, W Vliet Street /N 27th 
Street to N 12th Street /Const, 
RECST Advanced

2990-00-01 Milwaukee LOC-STR 206 $0,$99,999 1/1/2022

C St Francis, Kinnickinnic Ave /E 
Lunham Ave to E Howard Ave /PE 
State Review only Advanced

2990-00-71 Milwaukee LOC-STR 206 $1,000,000-$1,999,999 11/8/2022

C St Francis, Kinnickinnic Ave /E 
Lunham Ave to E Howard Ave 
/Const, RSRF25 Advanced

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period 
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased
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