
 PbM Program Pilot 21-Feb-14 
 
  Project Timeline                  Concurrent Responsibilities  

 

Preliminary 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

January 30 

February 14 

April 15 

 BHM - Not applicable 
 Regions - Provide selected project list to BHM DUE February 14 
 Regions - Provide ballpark estimate to BHM DUE February 14  
 County - Not applicable 

 
 BHM – Sample Work Documents to Committee (DUE February 28) 
 BHM - Finalize Specs.& Standard Work Items (DUE February 28) 
 BHM – Sample Work Documents to Regions  DUE March 7 
 Regions - Inform County Commissioners of selected project list   DUE  

February 21 

Regions - Sample Work Documents to Commissioners DUE March 7 
 County – Commissioners confirm with Regions Counties willingness 

to participate in selected projects February 24 – March 7 

Identify Selected  

Projects 

Preliminary 

Acceptance by County 
March 7 

Share Preliminary 
Work Documents with 

County 

Develop Work 
Documents for Specific 

Projects 

 BHM – Begin review of Work Documents April 15 – May 1 
 Regions – Share preliminary Work Documents with County 

Commissioners  DUE April 15 
 Regions – Preliminary Work Documents to BHM DUE April 15 

o Region Work Documents to BHM includes: 
 Transmittal Sheet 
 Contract 
 Supporting Documents 
 Engineer’s Estimate 

 County- Review preliminary Work Documents April 15 – May 15 
 

 

 

 BHM – Publish final state-wide list of selected projects DUE March 17 
 BHM – Set up Field Manager March 7 – April 15 
 Regions - Prepare Bid Documents and Supporting Documentation 

February 24 - April 15 
 County – Not applicable 

 

County Returns Signed 

Contract & Estimate 

 BHM -  Complete review of Work Document packages DUE May 1 
 Regions - Finalize Work Documents May 1 – May 30 
 Regions - Review County quote May 15 – May 21 
 Regions - Make appt. with County Commissioner May 21-May 30 
 Regions - Final contract to County Commissioner  NLT May 30 
 County - Provide Region quote for work DUE May 15 

 County – Return signed contract to BHM NLT June 30 
o County Work Documents to BHM includes: 

 Transmittal Sheet 
 Contract  
 County Quote 
 Supporting Documents  

  
 

June 30 

Project Work Begins 

Project Work 

Completed 

Acceptance of Work 
and Payment 
Authorization 

July 1 

 

October 31 

 

 BHM - Publishes state-wide list of candidate projects 
 Regions - Contact County to inform of potential projects January 30  
 County – Interest in program participation communicated to Region 

DUE February 7 

 

 

Candidate Project 

Identification 


