
WIS 190 (CAPITOL DRIVE) 
PROJECT I.D. 2025-03-03 

BROOKFIELD RD TO 124TH ST 
WAUKESHA AND MILWAUKEE COUNTIES 

CONSTRUCTION STAGING 

STAGE 1 STAGE 2 

STH 190 
℄

 STH 190 
℄

1' 

11' 11' 1' 

1' 

1' 

12' 
2' 

WORK ZONE 

24' NORM. 
2' 

12' 1' 

1' 

1' 

11' 11' 

1' 
2' 

WORK ZONE 

12' 
1' 

1' 

1' 

11' 11' 

1' 

24' NORM. 11' 

1' 

11' 
1' 

1' 

1' 

WORK ZONE 

12' 
2' 

MILL AND OVERLAY MILL AND OVERLAY 
INSIDE LANE INSIDE LANE 

STAGE 1 - DAYTIME 

MILL AND OVERLAY 
OUTSIDE LANE 

FINISHED ASPHALT 
PAVEMENT 

STAGE 2 - DAYTIME 

FINISHED ASPHALT 
PAVEMENT 

MILL AND OVERLAY 
OUTSIDE LANE 

STH 190 
℄

WORK ZONE 

STH 190 
℄

WORK ZONE 

1' 

10' 1' 

1' 

1' 

12' 12' 2' 

WORK ZONE 

24' NORM. 2' 12' 12' 1' 

1' 

1' 

10' 

1' 

2' 12' 7' 

1' 

6' 11' 

1' 

24' NORM. 

1' 

11' 6' 7' 

1' 

12' 
2' 

MILL AND OVERLAY MILL AND OVERLAY 
INSIDE LANE INSIDE LANE 

MILL AND OVERLAY CENTER 
LANE DURING NIGHTTIME MILL AND OVERLAY CENTER 
OPERATIONS ONLY LANE DURING NIGHTTIME 

OPERATIONS ONLY 

STAGE 1 - NIGHTTIME 

MILL AND OVERLAY 
OUTSIDE LANE FINISHED ASPHALT 

PAVEMENT 

STAGE 2 - NIGHTTIME 

FINISHED ASPHALT 
PAVEMENT 

MILL AND OVERLAY 
OUTSIDE LANE 

STAGE 1 WORK ACTIVITIES: 

1. MILL, BASE PATCH, AND OVERLAY INSIDE LANES OF TRAFFIC. 
MAINTAIN TWO LANES OF TRAFFIC IN EACH DIRECTION DURING 
DAYTIME HOURS. 

2. MILL, BASE PATCH, AND OVERLAY CENTER LANE OF TRAFFIC. 
MAINTAIN ONE LANE OF TRAFFIC IN EACH DIRECTION DURING 
NIGHTTIME HOURS. 

STAGE 2 WORK ACTIVITIES: 

1. MILL, BASE PATCH, AND OVERLAY OUTSIDE LANE & SHOULDERS. 
MAINTAIN TWO LANES OF TRAFFIC IN EACH DIRECTION DURING 
DAYTIME HOURS. 

2. MILL, BASE PATCH, AND OVERLAY OUTSIDE LANE & SHOULDERS. 
MAINTAIN ONE LANE OF TRAFFIC IN EACH DIRECTION DURING 
NIGHTTIME HOURS. 


