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NOTICE TO ALL CONTRACTORS: 
 
Proposal #11: 1030-41-60   

North South Freeway 
S.Racine  Co.Line to Rawson Ave 
IH-94    
Racine & Milwaukee County 

 

 
Letting of July 12, 2016 
 
This is Addendum No. 02, which provides for the following: 
 
Special Provisions 
 

Revised Special Provisions 
Article 

No. 
Description 

4 Traffic 
6 Holiday Work Restriction 
11 Traffic Control 

 
Added Special Provisions 

Article 
No. 

Description 

18 Traffic Control Deficiency Response Time Penalty. 
19 Traffic Control Surveillance and Maintenance. 

 
Schedule of Items 
 

Added Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

643.0200 
Traffic Control Surveillance and Maintenance 
(1030-41-60) 

Day 0 60 60 

 
Deleted Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quan
tity 

Revised 
Quantity 

Proposal 
Total 

643.0100 Traffic Control (1030-41-60) Each 1 -1 0 
 



 
Plan Sheets 
  

Revised Plan Sheets 
Plan 

Sheet 
Plan Sheet Title (brief description of changes to sheet) 

2 General Notes: Added notes for lane and ramp closures and work restrictions 
9 Miscellaneous Quantities:  Added Traffic Control Surveillance and Maintenance 

 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime 
contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
 



ADDENDUM NO. 02 

1030-41-60 

July 7, 2016,  

Special Provisions 
 
4.  Traffic.  
 
Replace entire article language with the following: 
 

Wisconsin Lane Closure System Advance Notification 
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS).  

 
TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction ≤16’) MINIMUM NOTIFICATION 

Lane and shoulder closures 14 calendar days 

Full roadway closures 14 calendar days 

System and service ramp closures 14 calendar days 

Full system and service ramp closures 14 calendar days 

Detours 14 calendar days 

Closure type without height, weight, or width 
restrictions (available width, all lanes in one direction 
>16’) 

MINIMUM NOTIFICATION 

Lane and shoulder closures 3 business days 

System and service ramp closures 3 business days 

Modifying all closure types 3 business days 
 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date.  
108-057 (20150630) 
 
Contractor Coordination 
Hold weekly scheduling meetings to discuss the near term schedule activities, address any long-term 
schedule issues, and discuss any relevant technical issues. Develop a rolling three week schedule 
identifying the previous week worked and a two week “look ahead”. Provide sufficient detail to include 
actual and planned activities and all the subcontractors for offsite and construction activities, addressing 
all activities including ramp and lane closure schedules to be performed and identifying issues requiring 
engineering action or input. Submit plans for all traffic control for review by the engineer and approval a 
minimum of one week prior to implementation. 
 
Traffic Meetings and Traffic Control Scheduling 
On every Wednesday day of the week, by 9:00 AM submit a detailed proposed 
2-week look-ahead traffic closure schedule to the engineer. Type the detailed proposed 
2-week look-ahead closure schedule into an excel spreadsheet provided by the engineer. Enter 
information such as closure dates, duration, work causing the closure and detours to be used. Also enter 
information such as ongoing long-term closures, emergency contracts and general 2-month look-ahead 
closure information in the excel spreadsheet. 



 
Meet with the engineer between 10:00 AM – 11:00 AM on every Wednesday of the week to discuss and 
answer questions on the proposed schedule. The meetings take place at the Zoo Interchange Field 
Office (ZIFO) at 2424 S. 102nd Street in West Allis.  Edit, delete and add closures to the detailed 
proposed 2-week look-ahead schedule, as directed by the engineer, so that proposed closures meet 
specification requirements. Other edits, deletions or additions unrelated to meeting specification 
requirements may also be agreed upon between the contractor and engineer during the 10:00 AM 
meeting. Upon editing, deleting and adding closures to the proposed schedule due to discussion from 
the 10:00 AM meeting, e-mail the detailed proposed 2-week look-ahead closure schedule to the project’s 
list of stakeholders, including the Statewide Traffic Operations Center as provided by the engineer. 
 
On every Wednesday of the week at 2:00 PM, attend a weekly traffic meeting at the Zoo Interchange 
Field Office. The meeting will bring local agencies, project stakeholders, owner managers, owner 
engineers, contractors, document control and construction engineering personnel together to discuss 
traffic staging, closures and general impacts. Upon obtaining feedback from the meeting attendees, edit, 
delete, and add information to the detailed two week look-ahead closure schedule, as needed. Submit 
the revised two-week look-ahead to the engineer. 
 
Obtain approval from the engineer for any mid-week changes to the closure schedule. 
Revise the two-week look-ahead as required and obtain engineer approval. 
 
The contractor’s weekly schedule of operations for all actual and anticipated work shall include roadway, 
lane and ramp closures for the upcoming week beginning on Sunday, 
12:01 AM and ending on the following Saturday, 11:59 PM. This information will be reviewed by the 
department. Modifications to this schedule will be accepted until no later than noon on Thursdays. The 
final weekly schedule information will be provided to the local media on each Friday at 9:00 AM by 
department public information personnel. 
 
Closures 
All lane and ramp closures to perform contract work shall be incidental to Item 643.0100 Traffic Control 
(project) 01 1030-11-60.   
 
All entrance and exit ramps shall be posted three business days in advance of their closure with dates 
and time of closure.  
 
Place a portable changeable message sign before the previous open entrance or exit ramp to advise 
traffic about the closure of the specific entrance or exit ramp. 
Coordinate the locations of all portable changeable message signs with the engineer.  Obtain 
acceptance from the engineer for all messages programmed into each PCMS. 
 
Rolling Closure 
Short term freeway mainline rolling closures may be allowed for a maximum of 
15 minutes for the equipment moves across the road, or other required work as determined by the 
engineer. The department will allow short term rolling closures only between 2:00 AM and 4:00 AM, and 
they may only be performed by freeway law enforcement. 
 
Obtain approval from the engineer before coordinating these closures with freeway law enforcement. 
Coordinate 14 days in advance of closure. Present the scheduled time for the short term rolling closure 
at the weekly traffic meeting a minimum of one week prior to the closure. 
 
Other Contracts 
Coordinate your work according to standard spec 105.5.  
 
Modifications to the traffic control plan may be required by the engineer to be safe and consistent with 
adjacent work by others. 

 



It is expected that routine maintenance by county personnel may be required at certain times 
concurrently with the work being done under this contract. 
 
The following contracts are anticipated to be under construction within the time period of this contract, 
unless otherwise indicated: 1060-30-70, STH 20 Interchange Mainline and Ramps. Contact Brad Bacilek 
(Benesch), Project Leader at (414) 305-5275. 

 
 

Highway Work Restriction: 
 
IH-94 – Racine and Milwaukee County 
 
Weekday peak hours: (No closures allowed) 
5:30 AM - 9:00 AM on Monday, Tuesday, Wednesday, Thursday, and Friday 
2:00 PM - 9:30 PM on Monday, Tuesday, Wednesday, and Thursday 
12:00 PM - 11:00 PM on Friday 
  
Weekend peak hours: (No closures allowed) 
10:00 AM - 11:00 PM on Saturday 
10:00 AM - 9:30 PM on Sunday 
  
Weekday off-peak hours: (Single lane closures and ramp closures allowed) 
9:00 AM - 2:00 PM on Monday, Tuesday, Wednesday, and Thursday 
9:00 AM - 12:00 PM on Friday 
  
Weekend off-peak hours: (Single lane closures and ramp closures allowed) 
8:00 AM - 10:00 AM on Saturday and Sunday 
  
Night time hours: (Single/Double lane closures and ramp closures allowed) 
9:30 PM - 5:30 AM on Sunday, Monday, Tuesday, Wednesday, and Thursday 
11:00 PM - 8:00 AM on Friday and Saturday 

 
 
6.  Holiday Work Restrictions 
              
Add the following: 
 

 No northbound lane closures are allowed two hours prior to a Milwaukee Brewers home game at 
 Miller Park against the Chicago Cubs.  No southbound lane closures are allowed two hours after 
 a Milwaukee Brewers home game at Miller Park against the Chicago Cubs. 

 
 
11. Traffic Control, 
 
Replace the entire article language with the following 
 

The construction sequence, including the associated traffic control, shall be substantially accomplished 
as detailed in the Traffic Control Plans, as described herein. 
 
The work under this item shall be according to the requirements of standard spec 643, and as shown on 
the plans, or as approved by the engineer, except as hereinafter set forth. 
 
Place traffic control devices for work in the proper location before operations proceed. Traffic Control is 
subject to change at the direction of the engineer in the event of an emergency. 
 



Provide the Milwaukee County Sheriff’s Department, the Racine County Sheriff’s Department, the 
Wisconsin State Patrol, the Statewide Traffic Operations Center, and the engineer a current telephone 
number with which the contractor or his representative can be contacted during non-working hours in the 
event a traffic control safety hazard develops. 
 
Do not park personal vehicles within the access control limits of the freeway. Do not cross live freeway 
traffic lanes with equipment or vehicles. 
 
Do not use flag persons to direct, control, or stop freeway traffic. Obtain approval from the engineer to 
use a flag person to direct, control, or stop local street traffic. Adhere to Manual of Uniform Traffic Control 
Devices chapter 6E standard requirements for flagger control. 
 
Do not disturb, remove or obliterate any traffic control signs, advisory signs, shoulder delineators, sand 
barrel array or beam guard in place along the traveled roadways not shown on the plans without the 
approval of the engineer. 
 
Cover or remove traffic control devices from the traveled way and shoulders of the roadway when not in 
use. Cover or render traffic control lighting devices inoperative when not in use. The traffic requirements 
are subject to change at the direction of the engineer in the event of an emergency. 
 
Place one flashing arrow board in advance of each lane closure taper and one flashing arrow board 
within each lane closure taper at locations directed by the engineer. 

 
 
18.  Traffic Control Deficiency Response Time Penalty. 
 

Supplement standard spec 643.3.1(7) with the following: 
 
Upon receiving electronic notification from the engineer, clean, repair or replace all noted traffic 
control devices not performing as intended to the satisfaction of the engineer within 2 hours. 
Failure to clean, repair or replace each required traffic control item within the time limits 
specified above will result in daily monetary deductions of $500 for each 24-hour period (or 
portion thereof starting 2 hours after time of notification) in which the traffic control deficiency 
exists. 

 
 
 19.  Traffic Control Surveillance and Maintenance. 
 

Replace standard spec 643.3.2(2) with the following: 
 
Provide one person, certified by the American Traffic Safety Services Association (ATSSA) or equivalent, 
as a Traffic Control Specialist responsible for inspections and maintaining traffic control signs or devices; 
other personnel as may be needed to accomplish the inspection and maintenance; and all necessary 
vehicles, equipment, tools and repair materials. Obtain department approval of the Traffic Control 
Specialist before construction by supplying the qualifying credentials to the engineer. 

          
 
Schedule of Items 
Attached, dated July 7, 2016, are the revised Schedule of Items Pages 1 and 2. 
 
Plan Sheets 
The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal: 
Revised: 2 and 9 

 
 

END OF ADDENDUM 
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                     Wisconsin Department of Transportation    PAGE:           1 
                                                               DATE:    07/07/16 
                               SCHEDULE OF ITEMS               REVISED: 
 CONTRACT:                PROJECT(S):            FEDERAL ID(S): 
   20160712011              1030-41-60              N/A 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
 
 SECTION 0001  Roadway Items 
 
 ------------------------------------------------------------------------------- 
      |213.0100 Finishing       |               |                | 
  0010|Roadway (project)  01.   |          1.000|                | 
      |1030-11-60               |EACH           |          .     |          . 
 ------------------------------------------------------------------------------- 
      |619.1000 Mobilization    |               |                | 
  0020|                         |          1.000|                | 
      |                         |EACH           |          .     |          . 
 ------------------------------------------------------------------------------- 
      |624.0100 Water           |               |                | 
  0030|                         |         20.000|                | 
      |                         |MGAL           |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0300 Traffic Control |               |                | 
  0050|Drums                    |      9,344.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0420 Traffic Control |               |                | 
  0060|Barricades Type III      |        908.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0715 Traffic Control |               |                | 
  0070|Warning Lights Type C    |      1,411.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0800 Traffic Control |               |                | 
  0080|Arrow Boards             |         96.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0900 Traffic Control |               |                | 
  0090|Signs                    |        907.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.1050 Traffic Control |               |                | 
  0100|Signs PCMS               |         32.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |646.0841.S Pavement      |               |                | 
  0110|Marking Grooved Wet      |     16,017.000|                | 
      |Reflective Contrast Tape |LF             |                | 
      |4-Inch                   |               |          .     |          . 
 ------------------------------------------------------------------------------- 



 
                     Wisconsin Department of Transportation    PAGE:           2 
                                                               DATE:    07/07/16 
                               SCHEDULE OF ITEMS               REVISED: 
 CONTRACT:                PROJECT(S):            FEDERAL ID(S): 
   20160712011              1030-41-60              N/A 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |646.0843.S Pavement      |               |                | 
  0120|Marking Grooved Wet      |      2,500.000|                | 
      |Reflective Contrast Tape |LF             |                | 
      |8-Inch                   |               |          .     |          . 
 ------------------------------------------------------------------------------- 
      |646.2304.S Pavement      |               |                | 
  0130|Marking Grooved Wet      |    320,350.000|                | 
      |Reflective Epoxy 4-Inch  |LF             |                | 
      |                         |               |          .     |          . 
 ------------------------------------------------------------------------------- 
      |647.0746 Pavement        |               |                | 
  0140|Marking Diagonal Epoxy   |        500.000|                | 
      |24-Inch                  |LF             |          .     |          . 
 ------------------------------------------------------------------------------- 
      |649.0400 Temporary       |               |                | 
  0150|Pavement Marking         |      5,000.000|                | 
      |Removable Tape 4-Inch    |LF             |          .     |          . 
 ------------------------------------------------------------------------------- 
      |SPV.0085 Special  01.    |               |                | 
  0160|Crack Sealing Modified   |     19,658.000|                | 
      |                         |LB             |          .     |          . 
 ------------------------------------------------------------------------------- 
      |SPV.0085 Special  02.    |               |                | 
  0170|Route and seal Modified  |    194,773.000|                | 
      |                         |LB             |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0200 Traffic Control |               |                | 
  0180|Surveillance and         |         60.000|                | 
      |Maintenance (project) 01.|DAY            |                | 
      |1030-41-60               |               |          .     |          . 
 ------------------------------------------------------------------------------- 
      |                                         | 
      | SECTION 0001 TOTAL                      |                           . 
------------------------------------------------------------------------------- 
      |                                         | 
      | TOTAL BID                               |                           . 
 ------------------------------------------------------------------------------- 


	10304160Prop11Add02July2016soi
	10304160Prop11Add02July2016_PlanSheets
	soi



