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Version 02-2017 Solving tomorrow’s transportation challenges 

Division of Transportation Systems 
Development 
Bureau of Project Development 
4822 Madison Yards Way, 4th Floor South 
Madison, WI  53705 
 
Telephone: (608) 266-1631 
Facsimile (FAX): (608) 266-8459 

 

February 19, 2019 

 
 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #22: 2984-38-71, WISC 2018 376   

Various Highways 
Various Bridges B-40-378, 579,580  
Various Highways    
Milwaukee County 

 

 
Letting of March 12, 2019 
 
This is Addendum No. 01, which provides for the following: 
 
Special Provisions: 
 

Revised Special Provisions 
Article 

No. 
Description 

3 Prosecution and Progress 
4 Traffic 

14 
Debris Containment B-40-579, Item 203.0225.S.01; Debris Containment B-40-580, Item 
203.0225.S.02; Debris Containment B-40-378, Item 203.0225.S.03 

 
Schedule of Items: 
 

Revised Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

628.1905 Mobilization Erosion Control Each 6 2 8 
628.1910 Mobilization Emergency Erosion Control Each 5 2 7 
643.0300 Traffic Control Drums Days 22,216 8,400 30,616 
643.0300 Traffic Control Barricades Type II Days 18 12 30 
643.0420 Traffic Control Barricades Type III Days 4,970 304 5,274 
643.0705 Traffic Control Warning Lights Type A Days 8,562 872 9,434 
643.0715 Traffic Control Warning Lights Type C Days 7,440 1,064 8,504 
643.0800 Traffic Control Arrow Boards Days 315 72 387 
643.0900 Traffic Control Signs Days 20,531 3,839 24,370 
643.1000 Traffic Control Signs Fixed Message SF 500.5 -110.5 390 
643.1050 Traffic Control Signs PCMS Days 20 21 41 
646.9000 Marking Removal Line 4-Inch LF 1,580 188 1,768 
649.0105 Temporary Marking Line Paint 4-Inch LF 3,890 2,196 6,086 
649.0150 Temporary Marking Line Removable Tape 4-Inch LF 19,850 9,365 29,215 



649.0960 
Temporary Marking Removable Mask Out Tape 
6-Inch 

LF 280 413 693 

690.0250 Sawing Concrete LF 282 147 429 
 

Added Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

603.8000 Concrete Barrier Temporary Precast Delivered LF 0 1,350 1,350 
603.8125 Concrete Barrier Temporary Precast Installed LF 0 2,650 2,650 
614.0905 Crash Cushion Temporary Each 0 3 3 

649.0970 
Temporary Marking Removable Mask Out Tape 
10-Inch 

LF 0 106 106 

 
Deleted Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

203.0225.S.01 Debris Containment B-40-579 LS 1 -1 0 
203.0225.S.02 Debris Containment B-40-580 LS 1 -1 0 

 
 
Plan Sheets: 
  

Revised Plan Sheets 
Plan 

Sheet 
Plan Sheet Title (brief description of changes to sheet) 

61 Miscellaneous Quantities (revised quantity for Erosion Control Mobilization items 

62 
Miscellaneous Quantities (revised quantity for Traffic Control and Sawing Items, added 
Temporary Marking and Concrete Barrier quantities) 

 
Added Plan Sheets 

Plan 
Sheet 

Plan Sheet Title (brief description of why sheet was added) 

37 A Construction Staging (Typical Section for Stages 1 & 2 for B-40-579 & B-40-580) 
37 B Traffic Control: Stage 1 (W Silver Spring Drive) 
37 C Traffic Control: Stage 1 (W Silver Spring Drive) 
37 D Traffic Control: Stage 1 (W Silver Spring Drive) 
37 E Traffic Control: Stage 2 (W Silver Spring Drive) 
37 F Traffic Control: Stage 2 (W Silver Spring Drive) 
37 G Traffic Control: Stage 2 (W Silver Spring Drive) 
37 H Traffic Control: Stage 2 (W Silver Spring Drive) 

39 A 
Detour: NB I-43 Off-Ramp to WB Silver Spring Drive, EB Silver Spring Drive to SB I-43 On-
Ramp 

39 B Detour: WB Silver Spring Drive to SB I-43 On-Ramp 
39 C Detour: SB I-43 Off-Ramp to WB Silver Spring Drive 
78 A SDD 14 B 07 – 15 A Concrete Barrier Temporary Precast, 12’-6” 
78 B SDD 14 B 07 – 15 B Concrete Barrier Temporary Precast, 12’-6” 
78 C SDD 14 B 07 – 15 C Concrete Barrier Temporary Precast, 12’-6” 
78 D SDD 14 B 07 – 15 D Concrete Barrier Temporary Precast, 12’-6” 
78 E SDD 14 B 07 – 15 E Concrete Barrier Temporary Precast, 12’-6” 
78 F SDD 14 B 07 – 15 F Concrete Barrier Temporary Precast, 12’-6” 
78 G SDD 14 B 07 – 15 G Concrete Barrier Temporary Precast, 12’-6” 
78 H SDD 14 B 07 – 15 H Concrete Barrier Temporary Precast, 12’-6” 
78 I SDD 14 B 07 – 15 I Concrete Barrier Temporary Precast, 12’-6” 



78 J 
SDD 14 B 08 – 02 A Crash Cushion / Sand Barrel Array and Other Temporary Barrier Layout 
Details 

78 K 
SDD 14 B 08 – 02 B Crash Cushion / Sand Barrel Array and Other Temporary Barrier Layout 
Details 

78 L 
SDD 14 B 08 – 02 C Crash Cushion / Sand Barrel Array and Other Temporary Barrier Layout 
Details 

78 M 
SDD 14 B 08 – 02 D Crash Cushion / Sand Barrel Array and Other Temporary Barrier Layout 
Details 

78 N 
SDD 14 B 08 – 02 E Crash Cushion / Sand Barrel Array and Other Temporary Barrier Layout 
Details 

102 A SDD 15 D 28 – 03 Traffic Control, Work on Shoulder or Parking Lane, Undivided roadway 
107 A SDD 15 D 40 – 01 Traffic Control, Lane Shift, Multi-Lane Divided or One-Way Road 

 

Deleted Plan Sheets 
Plan 

Sheet 
Plan Sheet Title (brief description of why sheet was deleted) 

39 Detour – NB I-43 to Westbound W Silver Spring Drive – Stage 1 
40 Detour – Westbound W Silver Spring Drive – Stage 1 
41 Detour – Eastbound W Silver Spring Drive to SB I-43 – Stage 2 
42 Detour – Eastbound W Silver Spring Drive – Stage 2 

 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
 



ADDENDUM NO. 01 

2984-38-71 

February 19, 2019 

 
Special Provisions 
 
3. Prosecution and Progress. 
 
Insert the following paragraphs after paragraph four: 
 

Peak Hours 
 6:00 AM to 9:00 AM, Monday through Friday 
 3:00 PM to 6:00 PM, Monday through Friday 

 
Contractor Coordination 
Attend weekly scheduling meetings to discuss near-term schedule activities, address long-term 
schedule issues, and discuss any relevant technical issues.  Prior to each weekly scheduling 
meeting develop a rolling three-week schedule.   
 
Include the actual work activities from the previous week and the planned activities for the next two 
weeks in the schedule.  Include sufficient detail for prime/sub-contractor onsite and offsite 
construction activities, traffic control ramp/lane closures, and issues requiring engineering action or 
input. 
 
Interim Completion Date 
Do not begin B-40-579 and B-40-580 (Silver Spring Drive) construction operations that reduce Silver 
Spring Drive to a single through lane in either direction (eastbound or westbound) until after June 16, 
2019 unless approved by the engineer. 
 
Place traffic control on Silver Spring Drive and associated side roads as shown in the Traffic Control 
Plans for Stage 1 and Stage 2.  Complete all construction operations to a stage necessary to open 
Silver Spring Drive to two through lanes prior to 5:30 AM August 30, 2019.  Complete any remaining 
work on B-40-579, B-40-580, and Silver Spring Drive using short term lane closures outside of peak 
hours. 
 
If the contractor fails to complete the construction operations to a condition to allow two through 
lanes in both directions of Silver Spring Drive prior to 5:30 AM August 30, 2019, the department will 
assess the contractor $1,540 in interim liquidated damages for each calendar day that this work 
remains incomplete after 5:30 AM August 30, 2019.  An entire calendar day will be charged for any 
period of time within a calendar day that the lanes remain closed beyond 5:30 AM. 
 
If contract time expires prior to completing all work specified in the contract, additional liquidated 
damages will be affixed according to standard spec 108.11. 

 
4. Traffic. 
 
Replace entire subsection titled Stage 1 under section titled B-80-579 and B-40-580 (Silver Spring Dr) with 
the following: 
 

Stage 1 involves work on the inside lane and median of Structures B-40-579 and B-40-580. 
 
During Stage 1 construction, close the inside lane of westbound and eastbound Silver Spring Drive 
as shown in the plans.  Prior to closing Silver Spring Drive lanes, post the following detour routes as 
shown in the plans: 



 NB I-43 off-ramp to WB Silver Spring Drive 
 EB Silver Spring Drive to SB I-43 on-ramp 
 WB Silver Spring Drive to SB I-43 on-ramp 

 
Replace entire subsection titled Stage 2 under section titled B-80-579 and B-40-580 (Silver Spring Dr) with 
the following: 
 

Stage 2 involves work on the outside lanes of Structures B-40-579 and B-40-580. 
 

During Stage 2 construction, clos the outside lanes of westbound and eastbound Silver Spring Drive 
as shown in the plans.  Prior to closing Silver Spring Drive lanes, post the following detour routes as 
shown in the plans: 
 NB I-43 off-ramp to WB Silver Spring Drive 

EB Silver Spring Drive to SB I-43 on-ramp 
 WB Silver Spring Drive to SB I-43 on-ramp 
 SB I-43 off-ramp to WB Silver Spring Drive 

 
 
14. Debris Containment B-40-579, Item 203.0225.S.01;  

Debris Containment B-40-580, Item 203.0225.S.02;  
Debris Containment B-40-378, Item 203.0225.S.03. 
 

Rename and replace entire article with the following: 
 
14. Debris Containment B-40-378, Item 203.0225.S.03. 

A  Description 

This special provision describes providing a containment system to prevent debris from structure 
removal, reconstruction, or other construction operations from falling onto facilities located under the 
structure. Using this containment system does not relieve the contractor of requirements under 
standard spec 107.17 and standard spec 107.19 or requirements under a US Army Corps of 
Engineers Section 404 Permit. 

B  (Vacant) 

C  Construction 

Before starting work, submit a debris containment plan to the engineer for review. Incorporate 
engineer-requested modifications. Do not start work over the Milwaukee River until the engineer 
approves the debris containment plan. 

Maintain adequate protection throughout construction for people and property within the potential fall 
zone. Ensure that a containment system capable of protecting underlying facilities from falling 
construction debris is in place before beginning deck repair, parapet removal, or other operations 
that may generate debris. 

At least 15 working days before conducting potential debris generating operations, contact the 
following owners or lessees: 

1. Wisconsin DNR, Kristina Betzold at (414) 507-4946 or Kristina.betzold@wisconsin.gov 

D  Measurement 

The department will measure Debris Containment B-40-378 as a single lump sum unit of work for 
each structure acceptably completed. 

 

 

 



E  Payment 

The department will pay for measured quantities at the contract unit price under the following bid 
item: 

ITEM NUMBER DESCRIPTION        UNIT 

203.0225.S.03 Debris Containment B-40-378      LS 

Payment is full compensation for furnishing, installing, maintaining, and removing a debris 
containment system. 

stp-203-010 (20080902) 

 
 
Schedule of Items 
Attached, dated February 19, 2019, are the revised Schedule of Items Pages 1 – 9. 
 
Plan Sheets 
The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal: 
Revised: 61 and 62. 
Added: 37A-H, 39A-C, 78A-N, 102A, and 107A. 

 
END OF ADDENDUM 
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Wisconsin Department of Transportation 02/19/2019 13:44:58

Proposal ID: 20190312022 Project(s): 2984-38-71

Federal ID(s): WISC  2018376

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 203.0200

Removing Old Structure (station) 01.
55+42

LUMP SUM _________._____LS

0008 203.0225.S

Debris Containment (structure) 03. B-40-
378

LUMP SUM _________._____LS

0010 204.0100

Removing Pavement SY

863.000

_________._____ _________._____

0012 204.0150

Removing Curb & Gutter LF

1,445.000

_________._____ _________._____

0014 204.0155

Removing Concrete Sidewalk SY

229.000

_________._____ _________._____

0016 204.0165

Removing Guardrail LF

41.000

_________._____ _________._____

0018 204.9105.S

Removing (item description) 01. (Loop
Detector wire & Lead-in Cable) .01 IH 43
& Silver Spring Drive

LUMP SUM _________._____LS

0020 205.0100

Excavation Common CY

470.000

_________._____ _________._____

0022 211.0200

Prepare Foundation for Concrete
Pavement (project) 01. 2984-38-71

LUMP SUM _________._____LS

0024 213.0100

Finishing Roadway (project) 01. 2984-
38-71

EACH

1.000

_________._____ _________._____

0026 305.0120

Base Aggregate Dense 1 1/4-Inch TON

650.000

_________._____ _________._____

0028 310.0110

Base Aggregate Open-Graded TON

11.000

_________._____ _________._____

0030 415.0100

Concrete Pavement 10-Inch SY

240.000

_________._____ _________._____

0032 415.0410

Concrete Pavement Approach Slab SY

583.000

_________._____ _________._____

0034 416.0610

Drilled Tie Bars EACH

28.000

_________._____ _________._____

Proposal Schedule of Items Page 1 of 9



Wisconsin Department of Transportation 02/19/2019 13:44:58

Proposal ID: 20190312022 Project(s): 2984-38-71

Federal ID(s): WISC  2018376

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0036 416.0620

Drilled Dowel Bars EACH

115.000

_________._____ _________._____

0038 455.0605

Tack Coat GAL

50.000

_________._____ _________._____

1.00000

0040 460.2000

Incentive Density HMA Pavement DOL

100.000

100.00

0042 460.6224

HMA Pavement 4 MT 58-28 S TON

150.000

_________._____ _________._____

0044 465.0125

Asphaltic Surface Temporary TON

150.000

_________._____ _________._____

0046 502.0100

Concrete Masonry Bridges CY

4.000

_________._____ _________._____

0048 502.3100

Expansion Device (structure) 01. B-40-
378

LUMP SUM _________._____LS

0050 502.3200

Protective Surface Treatment SY

6,590.000

_________._____ _________._____

0052 502.3210

Pigmented Surface Sealer SY

395.000

_________._____ _________._____

0054 502.4204

Adhesive Anchors No. 4 Bar EACH

40.000

_________._____ _________._____

0056 502.4205

Adhesive Anchors No. 5 Bar EACH

174.000

_________._____ _________._____

0058 502.4206

Adhesive Anchors No. 6 Bar EACH

88.000

_________._____ _________._____

0060 505.0600

Bar Steel Reinforcement HS Coated
Structures

LB

6,640.000

_________._____ _________._____

0062 505.0904

Bar Couplers No. 4 EACH

36.000

_________._____ _________._____

0064 505.0905

Bar Couplers No. 5 EACH

12.000

_________._____ _________._____

0066 505.0906

Bar Couplers No. 6 EACH

40.000

_________._____ _________._____

Proposal Schedule of Items Page 2 of 9



Wisconsin Department of Transportation 02/19/2019 13:44:58

Proposal ID: 20190312022 Project(s): 2984-38-71

Federal ID(s): WISC  2018376

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0068 509.0310.S

Sawing Pavement Deck Preparation
Areas

LF

100.000

_________._____ _________._____

0070 509.0351

Preparation Decks Type 1 SY

38.000

_________._____ _________._____

0072 509.0352

Preparation Decks Type 2 SY

9.000

_________._____ _________._____

0074 509.0500

Cleaning Decks SY

5,287.000

_________._____ _________._____

0076 509.1050

Joint Repair SY

77.000

_________._____ _________._____

0078 509.1250

Curb Repair LF

2.000

_________._____ _________._____

0080 509.1500

Concrete Surface Repair SF

22.000

_________._____ _________._____

0082 509.2050

Full-Depth Deck Repair SY

3.000

_________._____ _________._____

0084 509.2550

Concrete Masonry Overlay Decks SY

5,287.000

_________._____ _________._____

0086 517.1800.S

Structure Repainting Recycled Abrasive
(structure) 01. B-40-378

LUMP SUM _________._____LS

0088 517.3000.S

Structure Overcoating Cleaning and
Priming (structure) 01. B-40-378

LUMP SUM _________._____LS

0090 517.4000.S

Containment and Collection of Waste
Materials (structure) 01. B-40-378

LUMP SUM _________._____LS

0092 517.4500.S

Negative Pressure Containment and
Collection of Waste Materials (structure)
01. B-40-378

LUMP SUM _________._____LS

0094 517.6001.S

Portable Decontamination Facility EACH

1.000

_________._____ _________._____

0096 601.0331

Concrete Curb & Gutter 31-Inch LF

277.000

_________._____ _________._____

Proposal Schedule of Items Page 3 of 9



Wisconsin Department of Transportation 02/19/2019 13:44:58

Proposal ID: 20190312022 Project(s): 2984-38-71

Federal ID(s): WISC  2018376

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0098 601.0405

Concrete Curb & Gutter 18-Inch Type A LF

85.000

_________._____ _________._____

0100 601.0407

Concrete Curb & Gutter 18-Inch Type D LF

1,090.000

_________._____ _________._____

0102 601.0409

Concrete Curb & Gutter 30-Inch Type A LF

50.000

_________._____ _________._____

0104 601.0411

Concrete Curb & Gutter 30-Inch Type D LF

70.000

_________._____ _________._____

0106 602.0410

Concrete Sidewalk 5-Inch SF

2,130.000

_________._____ _________._____

0108 606.0200

Riprap Medium CY

35.000

_________._____ _________._____

0110 611.0430

Reconstructing Inlets EACH

4.000

_________._____ _________._____

0112 611.8110

Adjusting Manhole Covers EACH

1.000

_________._____ _________._____

0114 611.8115

Adjusting Inlet Covers EACH

2.000

_________._____ _________._____

0116 611.8120.S

Cover Plates Temporary EACH

4.000

_________._____ _________._____

0118 614.2300

MGS Guardrail 3 LF

14.000

_________._____ _________._____

0120 614.2310

MGS Guardrail 3 HS LF

25.000

_________._____ _________._____

0122 614.2620

MGS Guardrail Terminal Type 2 EACH

1.000

_________._____ _________._____

0124 619.1000

Mobilization EACH

1.000

_________._____ _________._____

0126 624.0100

Water MGAL

8.000

_________._____ _________._____

0128 625.0100

Topsoil SY

237.000

_________._____ _________._____

0130 625.0500

Salvaged Topsoil SY

65.000

_________._____ _________._____
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Alt Set ID: Alt Mbr ID:
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Approximate
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Item ID
Proposal

Line
Number

0132 628.1504

Silt Fence LF

110.000

_________._____ _________._____

0134 628.1520

Silt Fence Maintenance LF

110.000

_________._____ _________._____

0136 628.1905

Mobilizations Erosion Control EACH

8.000

_________._____ _________._____

0138 628.1910

Mobilizations Emergency Erosion Control EACH

7.000

_________._____ _________._____

0140 628.7015

Inlet Protection Type C EACH

4.000

_________._____ _________._____

0142 628.7020

Inlet Protection Type D EACH

23.000

_________._____ _________._____

0144 629.0210

Fertilizer Type B CWT

0.400

_________._____ _________._____

0146 631.0300

Sod Water MGAL

7.500

_________._____ _________._____

0148 631.1000

Sod Lawn SY

302.000

_________._____ _________._____

0150 634.0410

Posts Wood 4x4-Inch X 10-FT EACH

1.000

_________._____ _________._____

0152 642.5001

Field Office Type B EACH

1.000

_________._____ _________._____

0154 643.0300

Traffic Control Drums DAY

30,616.000

_________._____ _________._____

0156 643.0410

Traffic Control Barricades Type II DAY

30.000

_________._____ _________._____

0158 643.0420

Traffic Control Barricades Type III DAY

5,274.000

_________._____ _________._____

0160 643.0500

Traffic Control Flexible Tubular Marker
Posts

EACH

70.000

_________._____ _________._____

0162 643.0600

Traffic Control Flexible Tubular Marker
Bases

EACH

70.000

_________._____ _________._____
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0164 643.0705

Traffic Control Warning Lights Type A DAY

9,434.000

_________._____ _________._____

0166 643.0715

Traffic Control Warning Lights Type C DAY

8,504.000

_________._____ _________._____

0168 643.0800

Traffic Control Arrow Boards DAY

387.000

_________._____ _________._____

0170 643.0900

Traffic Control Signs DAY

24,370.000

_________._____ _________._____

0172 643.0910

Traffic Control Covering Signs Type I EACH

3.000

_________._____ _________._____

0174 643.0920

Traffic Control Covering Signs Type II EACH

24.000

_________._____ _________._____

0176 643.1000

Traffic Control Signs Fixed Message SF

390.000

_________._____ _________._____

0178 643.1050

Traffic Control Signs PCMS DAY

41.000

_________._____ _________._____

0180 643.5000

Traffic Control EACH

1.000

_________._____ _________._____

0182 644.1420.S

Temporary Pedestrian Surface Plywood SF

25.000

_________._____ _________._____

0184 644.1601.S

Temporary Curb Ramp EACH

4.000

_________._____ _________._____

0186 644.1616.S

Temporary Pedestrian Safety Fence LF

2,255.000

_________._____ _________._____

0188 646.1020

Marking Line Epoxy 4-Inch LF

375.000

_________._____ _________._____

0190 646.1545

Marking Line Grooved Wet Ref Contrast
Epoxy 4-Inch

LF

1,580.000

_________._____ _________._____

0192 646.3545

Marking Line Grooved Wet Ref Contrast
Epoxy 8-Inch

LF

85.000

_________._____ _________._____

0194 646.9000

Marking Removal Line 4-Inch LF

1,768.000

_________._____ _________._____
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0196 646.9100

Marking Removal Line 8-Inch LF

85.000

_________._____ _________._____

0198 649.0105

Temporary Marking Line Paint 4-Inch LF

6,086.000

_________._____ _________._____

0200 649.0150

Temporary Marking Line Removable
Tape 4-Inch

LF

29,215.000

_________._____ _________._____

0202 649.0960

Temporary Marking Removable Mask
Out Tape 6-Inch

LF

693.000

_________._____ _________._____

0204 650.8500

Construction Staking Electrical
Installations (project) 01. 2984-38-71

LUMP SUM _________._____LS

0206 652.0220

Conduit Rigid Nonmetallic Schedule 40 1
1/2-Inch

LF

36.000

_________._____ _________._____

0208 652.0225

Conduit Rigid Nonmetallic Schedule 40
2-Inch

LF

118.000

_________._____ _________._____

0210 652.0230

Conduit Rigid Nonmetallic Schedule 40 2
1/2-Inch

LF

570.000

_________._____ _________._____

0212 652.0330

Conduit Rigid Nonmetallic Schedule 80 2
1/2-Inch

LF

115.000

_________._____ _________._____

0214 652.0800

Conduit Loop Detector LF

242.000

_________._____ _________._____

0216 653.0222

Junction Boxes 18x12x6-Inch EACH

2.000

_________._____ _________._____

0218 655.0700

Loop Detector Lead In Cable LF

474.000

_________._____ _________._____

0220 655.0800

Loop Detector Wire LF

534.000

_________._____ _________._____

0222 657.6005

Anchor Assemblies Light Poles on
Structures

EACH

2.000

_________._____ _________._____

0224 690.0150

Sawing Asphalt LF

1,200.000

_________._____ _________._____
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Approximate
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Item ID
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Line
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0226 690.0250

Sawing Concrete LF

429.000

_________._____ _________._____

1.00000

0228 715.0415

Incentive Strength Concrete Pavement DOL

500.000

500.00

1.00000

0230 715.0502

Incentive Strength Concrete Structures DOL

500.000

500.00

1.00000

0232 801.0117

Railroad Flagging Reimbursement DOL

32,000.000

32,000.00

5.00000

0234 ASP.1T0A

On-the-Job Training Apprentice at
$5.00/HR

HRS

1,000.000

5,000.00

5.00000

0236 ASP.1T0G

On-the-Job Training Graduate at
$5.00/HR

HRS

1,250.000

6,250.00

0238 SPV.0060

Special 01. Remove, Salvage, and
Reinstall Sign

EACH

2.000

_________._____ _________._____

0240 SPV.0060

Special 02. Bearing Seat Repair EACH

2.000

_________._____ _________._____

0242 SPV.0060

Special 302. Fiberglass/Polymer
Concrete Pull Boxes 13" x 24" x 24"

EACH

6.000

_________._____ _________._____

0244 SPV.0090

Special 01. Remove, Salvage, and
Reinstall Beam Guard

LF

92.000

_________._____ _________._____

0246 SPV.0090

Special 02. Concrete Curb & Gutter 43-
Inch

LF

33.000

_________._____ _________._____

0248 SPV.0105

Special 01. Survey Project 2984-38-71 LUMP SUM _________._____LS

0250 603.8000

Concrete Barrier Temporary Precast
Delivered

LF

1,350.000

_________._____ _________._____

0252 603.8125

Concrete Barrier Temporary Precast
Installed

LF

2,650.000

_________._____ _________._____

0254 614.0905

Crash Cushions Temporary EACH

3.000

_________._____ _________._____
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0256 649.0970

Temporary Marking Removable Mask
Out Tape 10-Inch

LF

106.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____
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