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May 7, 2020 

 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #18: 10227-08-76, WISC 2020 254   

Manitowoc – Green Bay  
STH 172-Atkinson Drive    
IH 43     
Brown County  

 

 
Letting of May 12, 2020 
 
This is Addendum No. 03, which provides for the following: 
 
Special Provisions: 
 
 

Added Special Provisions 
Article 

No. 
Description 

4  Prosecution and Progress  
 
 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
  



ADDENDUM NO. 01 

1227-08-76 

May 7, 2020  

 
Special Provisions 
 

4. Prosecution and Progress. 

Replace entire sections titled Interim Liquidated Damages – November 13, 2020, Interim Liquidated 
Damages- May 27, 2021, Interim Liquidated Damages- July 1, 2021 with the following: 

 

Interim Liquidated Damages – November 13, 2020 

Complete all 2020 work described above for IH 43 shoulders, B-5-208, B-5-211, B-5-214, and B-5-223, B-5-
224 NB and fully reopen the roadways prior to November 13, 2020. If contractor elects to do B-5-219, B-5-
222 and B-5-224 SB in 2020 than they need to have completed prior to November 13, 2020. 

If the contractor fails to all complete all 2020 work described above for IH 43 shoulders, B-5-208, B-5-211, B-
5-214, B-5-219, B-5-222, B-5-223, B-5-224 NB/SB and fully reopen the roadways prior to November 13, 
2020, the department will assess the contractor $3,750 in interim liquidated damages for each calendar day 
that the roadway remains closed after 12:01 AM, November 13, 2020. An entire calendar day will be charged 
for any period of time within a calendar day that the road remains closed beyond 12:01 AM. 

 

Interim Liquidated Damages- May 28, 2021  

Complete all concrete overlays and associated incidental work for B-5-202, B-5-203, B-5-209, B-5-210, B-5-
212 (outside), B-5-213, and B-5-215 (outside), B-5-216, B-5-220, B-5-222, and sign structure S-05-145, and 
fully reopen the roadways prior to May 28, 2021.    

If the contractor fails to complete the concrete overlays and associated incidental work for B-5-202, B-5-203, 
B-5-209, B-5-210, B-5-212 (outside), B-5-213, and B-5-215 (outside), B-5-216, B-5-220, B-5-222, and sign 
structure S-05-145, and fully reopen the roadways prior to May 28, 2021, the department will assess the 
contractor $5,000 in interim liquidated damages for each calendar day that the work is not completed after 
12:01 AM, May 28, 2021. An entire calendar day will be charged for any period of time within a calendar day 
that the road remains closed beyond 12:01 AM. 

 

Interim Liquidated Damages- July 2, 2021  

Complete all remaining concrete overlays, and associated incidental work for B-5-212 (inside half), B-5-215 
(inside half), B-5-219, B-5-221, and B-5-224 SB, and fully reopen the roadways prior to July 2, 2021.    

If the contractor fails to complete the remaining concrete overlays, wing wall work, and associated incidental 
work for B-5-212 (inside half), B-5-215 (inside half), B-5-219, B-5-221, and B-5-224 SB, and fully reopen the 
roadways prior to July 2, 2021, the department will assess the contractor $7,500 in interim liquidated 
damages for each calendar day that the work is not completed after 12:01 AM, July 2, 2021. An entire 
calendar day will be charged for any period of time within a calendar day that the road remains closed 
beyond 12:01 AM. 

 

 
 

 
END OF ADDENDUM 


