
 Wisconsin Department of Transportation

 

Version 02-2017 Solving tomorrow’s transportation challenges 

Division of Transportation Systems 
Development 
Bureau of Project Development 
4822 Madison Yards Way, 4th Floor South 
Madison, WI  53705 
 
Telephone: (608) 266-1631 
Facsimile (FAX): (608) 266-8459 

 

June 9, 2022 

 
 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #14: 1196-00-61, WISC 2022425   

MINONG - SOLON SPRINGS  
CTH M TO WIS Central Ltd RR  
USH  053     
Douglas County 

 

 
Letting of June 14, 2022 
 
This is Addendum No. 02, which provides for the following: 
 

Special Provisions: 
 

Revised Special Provisions 
Article 

No. 
Description 

3 Prosecution and Progress 
 
Schedule of Items: 
 

Added Bid Item Quantities 

Bid Item Item Description Unit 
Old Quantity Revised 

Quantity 
Proposal 

Total 
450.4000 HMA Cold Weather Paving TON 0 8,216 8,216 
646.6464 Cold Weather Marking Epoxy 4-Inch LF 0 96,133 96,133 
646.6468 Cold Weather Marking Epoxy 8-Inch LF 0 2,915 2,915 

 
Plan Sheets: 
  

Revised Plan Sheets 
Plan 

Sheet 
Plan Sheet Title (brief description of changes to sheet) 

25 Miscellaneous Quantities: HMA Summary page to include Cold Weather Paving Items. 
 
The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 



ADDENDUM NO. 02 

1196-00-61 

June 9, 2022 

 
Special Provisions 
 

3. Prosecution and Progress. 
 

Replace paragraph four with the following: 

The contractor shall coordinate construction activities so that it promotes the progress of the work and 
identify work and activities, in writing, that might potentially delay contract completion in 202 The contractor 
shall coordinate construction activities so that it promotes the progress of the work and identify work and 
activities, in writing, that might potentially delay contract completion in 2022. 

Limit operations to prevent pavement removals that cannot be replaced prior to seasonal material 
temperature restrictions.  Late season work may require the contractor to finish sections in progress before  
starting work on additional sections. Removals cannot be started until the contractor can demonstrate 
replacement before seasonal temperature restrictions. 

The contractor shall notify the project engineer in writing if the contractor believes there is a need to suspend 
or delay the performance of all or any portion of the work due to seasonal material temperature restrictions. If 
the project engineer agrees to suspend time, the contractor shall follow standard specification 104.9, Final 
Cleanup prior to suspending time.  Repair any damage, including shoulder damage, prior to suspension. 
 
 
 
Schedule of Items 
Attached, dated June 9, 2022, are the revised Schedule of Items Page 5. 
 
Plan Sheets 
The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal: 
Revised: 25. 

 
 
 

END OF ADDENDUM 
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Wisconsin Department of Transportation 06/09/2022 08:39:38

Proposal ID: 20220614014 Project(s): 1196-00-61
Federal ID(s): WISC  2022425

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

1.00000
0130 715.0720

Incentive Compressive Strength
Concrete Pavement

DOL
500.000

500.00

5.00000
0132 ASP.1T0A

On-the-Job Training Apprentice at
$5.00/HR

HRS
1,500.000

7,500.00

5.00000
0134 ASP.1T0G

On-the-Job Training Graduate at
$5.00/HR

HRS
990.000

4,950.00

0136 SPV.0180
Special 01. Concrete Pavement
Centerline Joint Repair

SY
2,982.000

_________._____ _________._____

0138 SPV.0180
Special 02. Concrete Pavement Repair
Doweled

SY
5,211.000

_________._____ _________._____

0140 SPV.0180
Special 03. Concrete Pavement
Replacement Doweled

SY
9,380.000

_________._____ _________._____

0142 465.0110
Asphaltic Surface Patching TON

86.000
_________._____ _________._____

0144 450.4000
HMA Cold Weather Paving TON

8,216.000
_________._____ _________._____

0146 646.6464
Cold Weather Marking Epoxy 4-Inch LF

96,133.000
_________._____ _________._____

0148 646.6468
Cold Weather Marking Epoxy 8-Inch LF

2,915.000
_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____

Proposal Schedule of Items Page 5 of 5
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