



40.3 Procurement Process

Coordinate with the BHO Traffic Engineering Section and STOC to determine if it is best to have the contractor provide the smart work zone equipment, utilize existing state owned smart work zone equipment, or have BHO purchase the equipment. The BHO-STOC provides the management of the purchasing process. All questions relating to equipment orders and delivery dates should be directed to the Bureau of Highway Operations – STOC.