

**ESTIMATED MINIMUM LEAD TIMES  
FOR RAILROAD PROJECTS**

Crossing Signals	24 months	New Installations
Crossing Signals	24 months	Signal Relocations and Upgrades
At-grade Crossings	24 months	New Crossings
At-grade Crossings	24 months	Alterations/Replacement of Existing Crossings
At-grade Crossings	15 months	Roadway Paving/within the Railroad limit of responsibility only (no crossing work)
At-grade Crossings	18 months	Crossing Repairs [86.13(5)]
Structure	48 months	Construct Highway Underpass (New and replacement)
Structure	36 months	Construct New Highway Overpass
Structure	24 months	Widen or Modify Highway Overpass
Culvert extensions; Cut and Fill Slopes,	12 months	Highway Encroachment