

2026 BID SCHEDULE

	ENVIRONMENTAL AND PLANNING	AIRSPACING	Plan Reviews		BIDDING						
			Primary Airports	GA Airports							
Anticipated Bid Date	Environmental Document and ALP Approved For Discretionary Projects	POI/CSPP Submittal	90% to FAA	95% PS&E and NOI Submittal	Bid Authorization	Week of Legal Ad #1	Week of Legal Ad #2	Week of Pre-Bid Meeting	Pre-Qual Date	Last Date for Addendums	Bid Opening
January 22, 2026	9/30/2025	10/17/2025	10/3/2025	10/27/2025	12/26/2025	12/29/2025	1/5/2026	1/5/2026	1/9/2026	1/16/2026	January 22, 2026
February 19, 2026		11/14/2025	10/31/2025	11/24/2025	1/23/2026	1/26/2026	2/2/2026	2/2/2026	2/6/2026	2/13/2026	February 19, 2026
February 26, 2025		11/21/2025	11/7/2025	12/1/2025	1/30/2026	2/2/2026	2/9/2026	2/9/2026	2/13/2026	2/20/2026	February 26, 2026
March 19, 2026		12/12/2025	11/28/2025	12/22/2025	2/20/2026	2/23/2026	3/2/2026	3/2/2026	3/6/2026	3/13/2026	March 19, 2026
April 2, 2026		12/26/2025	12/12/2025	1/5/2026	3/6/2026	3/9/2026	3/16/2026	3/16/2026	3/20/2026	3/27/2026	April 2, 2026
April 23, 2026		1/16/2026	1/2/2026	1/26/2026	3/27/2026	3/30/2026	4/6/2026	4/6/2026	4/10/2026	4/17/2026	April 23, 2026
May 21, 2026		2/13/2026	1/30/2026	2/23/2026	4/24/2026	4/27/2026	5/4/2026	5/4/2026	5/8/2026	5/15/2026	May 21, 2026
June 18, 2026		3/13/2026	2/27/2026	3/23/2026	5/22/2026	5/25/2026	6/1/2026	6/1/2026	6/5/2026	6/12/2026	June 18, 2026
July 23, 2026		4/17/2026	4/3/2026	4/27/2026	6/26/2026	6/29/2026	7/6/2026	7/6/2026	7/10/2026	7/17/2026	July 23, 2026
August 20, 2026		5/15/2026	5/1/2026	5/25/2026	7/24/2026	7/27/2026	8/3/2026	8/3/2026	8/7/2026	8/14/2026	August 20, 2026
September 17, 2026		6/12/2026	5/29/2026	6/22/2026	8/21/2026	8/24/2026	8/31/2026	8/31/2026	9/4/2026	9/11/2026	September 17, 2026
October 22, 2026		7/17/2026	7/3/2026	7/27/2026	9/25/2026	9/28/2026	10/5/2026	10/5/2026	10/9/2026	10/16/2026	October 22, 2026
November 19, 2026		8/14/2026	7/31/2026	8/24/2026	10/23/2026	10/26/2026	11/2/2026	11/2/2026	11/6/2026	11/13/2026	November 19, 2026
December 17, 2026		9/11/2026	8/28/2026	9/21/2026	11/20/2026	11/23/2026	11/30/2026	11/30/2026	12/4/2026	12/11/2026	December 17, 2026

Please Note: This is the Anticipated last bid date for Primary Airport Entitlement-Only Grant and IJIA Grant Projects (GRANT APPLICATIONS anticipated DUE April 15, 2026)

Please Note: This is the Anticipated last bid date for IJIA grants using previous IJIA grant for Design (GRANT APPLICATIONS anticipated DUE April 15, 2026)

Please Note: This is the Anticipated last bid date for Primary Airport or General Aviation Airport Discretionary Grant Projects (GRANT APPLICATIONS anticipated DUE June 15, 2026)