



TABLE OF CONTENTS

Chapter 3: Facilities Development Process

Section 3-1 Project Management

3-1-1	Project Management Plan
3-1-5	Project Team
3-1-10	Project Phase Approval
3-1-15	Risk Management
3-1-20	Stakeholder List
3-1-25	Project Monitoring
3-1-30	Project Component Cost Estimate Review and Updates
3-1-35	Project Component Schedule Review and Updates
3-1-40	FIIPS Preliminary Quantities (Roadbuilder Quantities) Review and Updates
3-1-45	Production Meetings
3-1-50	Change Management (Program Revision Review / Project Action Review)