



TABLE OF CONTENTS

Chapter 8: Construction

Section 8-1 Preconstruction Tasks

- [8-1-1](#) Preconstruction Preparation
- [8-1-5](#) Post-Award Notice and Pre-Construction Documents
- [8-1-10](#) Set-Up for Preconstruction Meeting
- [8-1-15](#) Preconstruction Meeting
- [8-1-20](#) Set-Up Field Office
- [8-1-25](#) Notice to Proceed (Start Notice) / Conditional Start Notice

Section 8-10 Contract Change Orders

- [8-10-1](#) Contract Modifications and Contract Modification Justifications
- [8-10-5](#) Electronic Signatures
- [8-10-10](#) Negative Semi-Final Estimates
- [8-10-15](#) Extending Time
- [8-10-20](#) Suspending and Resuming Time
- [8-10-25](#) Carryover Projects
- [8-10-30](#) Liquidated Damages

Section 8-15 Environmental

- [8-15-1](#) Erosion Control Implementation Plan (ECIP) Submittal Review
- [8-15-5](#) Erosion Control Release Reporting
- [8-15-10](#) Erosion Control Inspections and Orders

Section 8-25 Force Account Documentation

- [8-25-1](#) Force Account Work
- [8-25-5](#) Equipment Watch (Blue Book) Information

Section 8-30 Inspection

- [8-30-1](#) Inspection Guidance

Section 8-35 Cold Weather Paving

- [8-35-1](#) Cold Weather Hot Mix Asphalt (HMA) Paving Letter

Section 8-45 Materials Documentation

- [8-45-1](#) SW Region Materials Reminders
- [8-45-5](#) Materials-Related Forms & Spreadsheets

Section 8-50 Stakeholder Coordination

- [8-50-1](#) Public Involvement
- [8-50-5](#) Resident and Local Business Contacts
- [8-50-10](#) Mailboxes
- [8-50-15](#) Landscaping Care
- [8-50-20](#) Temporary Business Signing
- [8-50-25](#) Construction Completion Notification

Section 8-55 Construction Progress Meetings

- [8-55-1](#) Weekly Progress Meetings

Section 8-75 Finals Records

- [8-75-1](#) Release of Retainage
- [8-75-5](#) Contract Items Review Form DT2076
- [8-75-10](#) Late Finals Reason Codes

SWIG Chapter 8 Table of Contents

[8-75-15](#)As-Builts

[8-75-20](#)Finals Boxes & Records Storage

Section 8-95 Reference Files

[8-95-1](#)Construction Forms, Spreadsheets and Templates