

April 2020 Solicitation Questions and Responses

Solicitation	Project	Question	Response
NC-01	1590-12-03	What type of culverts will be replaced?	Pipe culverts.
SE-01	2030-13-70	What consultant staff are needed?	Project leader, assistant project leader, public involvement and inspector. One of the staff will be responsible for materials. PWL density testing will be needed in 2021.
SE-01	2030-13-70	Will there be changes to the roadway requiring additional storm, grading, and utility work?	Modifications to median openings, pork chop islands, curb ramps, bridge deck overlay, inlets reconstruction and adjustments and manhole adjustments. Project includes minor grading, new signals and some utility work.
SE-02	1030-22-98, 1060-35-88, 1229-04-02, 3742-00-03, 3742-00-13	Could the program schedule and cost control engineers be staffed with technical experts that are not professional engineers?	Candidates with acceptable expertise will be considered.
SE-02	1229-04-02	Please clarify the scope and tasks for 1229-04-02.	Provide assistance to the WisDOT program controls mega team including: financial tracking, change management, build out budgets, issue papers, budget scenarios, best practices reports, innovation, preparing for program controls meeting, pending and actual costs reports, data collection, issue and risk assessment, special reporting, schedule reviews, claims analysis, project closeout, document control, and presentations to management team.
SW-01	5865-02-34	Please clarify the scope for structure B-62-29.	Repair bridge wing.
SW-01	5865-02-34	Is the Section 106 Phase 1 Report for both archaeology and history?	Archaeology only.