

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County  | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate              | Current Estimate            | Title                     | Concept                            | Limit                              | Total Improvement Cost      | Reason   |
|------------|---------|---------|-----|----------------|------------------|-----------------------------|-----------------------------|---------------------------|------------------------------------|------------------------------------|-----------------------------|----------|
| 6140-00-88 | ADAMS   | STH-013 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999              | \$2,000,000 - \$2,999,999   | ADAMS - WISCONSIN RAPIDS  | CONST/RESURFACE                    | MOUNDVIEW DRIVE TO STH 21          | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 6140-01-75 | ADAMS   | STH-013 | 303 | 01JAN1960      | 08FEB2028        | \$0 - \$99,999              | \$9,000,000 - \$9,999,999   | WISCONSIN DELLS - ADAMS   | CONST/RESURFACE                    | GILLETTE DRIVE TO CTH E            | \$10,000,000 - \$10,999,999 | STIP Lbl |
| 1180-01-24 | ASHLAND | USH-002 | 303 | 01JAN1960      | 25APR2028        | \$0 - \$99,999              | \$100,000 - \$249,999       | C ASHLAND, USH 2          | REAL ESTATE ACQUISITION/1180-01-74 | STUNTZ AVE TO 36TH AVE E           | \$17,000,000 - \$19,999,999 | STIP Lbl |
| 1195-00-68 | BARRON  | USH-053 | 303 | 01JAN1960      | 25FEB2026        | \$0 - \$99,999              | \$0 - \$99,999              | NEW AUBURN - RICE LAKE    | LFA/TRAFFIC CONTROL/SOIL BORINGS   | CTH I OVERPASS                     | \$0 - \$99,999              | STIP Lbl |
| 8824-00-72 | BARRON  | STH-025 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999              | \$5,000,000 - \$5,999,999   | BARRON - STH 48           | CONSTRUCTION/RESURFACE             | USH 8 E TO STH 48                  | \$5,000,000 - \$5,999,999   | STIP Lbl |
| 8997-00-49 | BARRON  | LOC-STR | 206 | 01JAN1960      | 25MAR2027        | \$0 - \$99,999              | \$100,000 - \$249,999       | C RICE LAKE, MAIN STREET  | DESIGN - FULL PS&E/SAFETY          | SAWYER STREET INTERSECTION         | \$100,000 - \$249,999       | STIP Lbl |
| 8997-00-50 | BARRON  | LOC-STR | 206 | 01JAN1960      | 25JUL2027        | \$0 - \$99,999              | \$0 - \$99,999              | C RICE LAKE, MAIN STREET  | REAL ESTATE ACQUISITION/8997-00-49 | SAWYER STREET INTERSECTION         | \$0 - \$99,999              | STIP Lbl |
| 8997-00-51 | BARRON  | LOC-STR | 206 | 01JAN1960      | 14NOV2028        | \$0 - \$99,999              | \$500,000 - \$749,999       | C RICE LAKE, MAIN STREET  | CONSTRUCTION/SAFETY                | SAWYER STREET INTERSECTION         | \$11,000,000 - \$11,999,999 | STIP Lbl |
| 4190-17-71 | BROWN   | STH-032 | 303 | 14DEC2027      | 14DEC2027        | \$10,000,000 - \$10,999,999 | \$13,000,000 - \$13,999,999 | MAIN & REID ST, C DE PERE | CONST OPS/PVRPLA                   | 3RD ST - 8TH ST                    | \$17,000,000 - \$19,999,999 | Increase |
| 4556-00-70 | BROWN   | LOC-STR | 206 | 08FEB2028      | 08FEB2028        | \$11,000,000 - \$11,999,999 | \$13,000,000 - \$13,999,999 | C DE PERE, ROCKLAND ROAD  | CONST OPS/RECST                    | STH 32 TO CTH PP                   | \$13,000,000 - \$13,999,999 | Increase |
| 4985-04-70 | BROWN   | LOC-STR | 201 | 08FEB2028      | 08FEB2028        | \$30,000,000 - \$34,999,999 | \$9,000,000 - \$9,999,999   | C DE PERE - CTH GV        | CONST/RECST                        | LAWRENCE DR - CTH D                | \$40,000,000 - \$44,999,999 | Decrease |
| 9200-02-00 | BROWN   | STH-156 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | MAPLE GROVE - PITTSFIELD  | DSGN/FULL PSE/PSRS40               | SAINT AUGUSTINE RD - STH 29        | \$4,000,000 - \$4,999,999   | Advanced |
| 1530-01-28 | BUFFALO | USH-010 | 303 | 01JAN1960      | 25JAN2028        | \$0 - \$99,999              | \$0 - \$99,999              | MONDOVI - OSSEO           | REAL ESTATE ACQUISITION/1530-01-78 | 1580 FT E OF STH 37 N TO HUNT LANE | \$5,000,000 - \$5,999,999   | STIP Lbl |
| 7720-00-23 | BUFFALO | STH-095 | 303 | 01JAN1960      | 25OCT2027        | \$0 - \$99,999              | \$0 - \$99,999              | FOUNTAIN CITY - ARCADIA   | REAL ESTATE ACQUISITION/7720-00-73 | CTH G TO CTH A                     | \$8,000,000 - \$8,999,999   | STIP Lbl |
| 8010-01-89 | BURNETT | STH-035 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999              | \$0 - \$99,999              | SIREN - DANBURY           | CONSTR/TRAFFIC SIGNAL EQUIPMENT    | LANQUIST ST TO STH 70 E            | \$15,000,000 - \$16,999,999 | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County   | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate              | Current Estimate            | Title                       | Concept                            | Limit                             | Total Improvement Cost      | Reason   |
|------------|----------|---------|-----|----------------|------------------|-----------------------------|-----------------------------|-----------------------------|------------------------------------|-----------------------------------|-----------------------------|----------|
| 8040-00-20 | BURNETT  | STH-070 | 303 | 01JAN1960      | 25NOV2028        | \$0 - \$99,999              | \$0 - \$99,999              | GRANTSBURG - SIREN          | REAL ESTATE ACQUISITION/8040-00-70 | S JOHNSON ST TO STH 35 S          | \$7,000,000 - \$7,999,999   | STIP Lbl |
| 1050-02-09 | CHIPPEWA | STH-029 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$1,000,000 - \$1,999,999   | CHIPPEWA FALLS - THORP      | DESIGN - FULL PS&E/RSRF20          | STILLSON CREEK TO 330TH STREET    | \$25,000,000 - \$29,999,999 | Advanced |
| 8580-00-72 | CHIPPEWA | STH-040 | 303 | 01JAN1960      | 14SEP2027        | \$0 - \$99,999              | \$8,000,000 - \$8,999,999   | BLOOMER - BRUCE             | CONSTRUCTION/PS RS40               | STH 64 E TO CHIPPEWA/RUSK CO LN   | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 8600-00-84 | CHIPPEWA | STH-178 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999              | \$0 - \$99,999              | CHIPPEWA FALLS - CORNELL    | CONSTRUCTION/SA FETY               | OLSON DRIVE TO CASHMAN DRIVE      | \$8,000,000 - \$8,999,999   | STIP Lbl |
| 8610-08-72 | CHIPPEWA | STH-124 | 303 | 01JAN1960      | 14NOV2028        | \$0 - \$99,999              | \$8,000,000 - \$8,999,999   | CHIPPEWA FALLS - BLOOMER    | CONSTRUCTION/RE SURFACE            | CTH S TO STH 64                   | \$5,000,000 - \$5,999,999   | STIP Lbl |
| 7845-01-72 | CLARK    | LOC-STR | 209 | 01JAN1960      | 25APR2027        | \$0 - \$99,999              | \$750,000 - \$999,999       | T EATON, FAIRGROUND AVE     | CONST/TEA/RECON STRUCTION          | GRASSLAND DAIRY                   | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 1400-01-65 | COLUMBIA | STH-016 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | PORTAGE - COLUMBUS          | LFA/ PSRS20/ ROUT & SEAL           | SAVANNA ROAD TO HALL ROAD         | \$100,000 - \$249,999       | STIP Lbl |
| 5280-03-25 | COLUMBIA | STH-113 | 303 | 01JAN1960      | 25JUL2027        | \$0 - \$99,999              | \$0 - \$99,999              | MADISON - LODI              | RE/ PVRPLA                         | LOCI CITY LIMITS TO STH 60        | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 6040-00-28 | COLUMBIA | STH-033 | 303 | 01JAN1960      | 25FEB2026        | \$0 - \$99,999              | \$0 - \$99,999              | PORTAGE - FOX LAKE          | RE/ MISC                           | CTH F AND CTH EE INTERSECTIONS    | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 6040-05-00 | COLUMBIA | STH-033 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | C PORTAGE, COOK STREET      | DESIGN-FULL PS&E PVRPLA            | STH 16 TO 0.13 MI E OF JACKSON ST | \$2,000,000 - \$2,999,999   | Advanced |
| 6060-00-64 | COLUMBIA | STH-073 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999              | \$0 - \$99,999              | COLUMBUS - PRINCETON        | LFA/ PSRS20                        | STH 33 TO NORTH COUNTY LINE       | \$0 - \$99,999              | STIP Lbl |
| 6707-01-50 | COLUMBIA | STH-146 | 303 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | FALL RIVER - CAMBRIA        | RR/SURFACE/6707-01-73/PVRPLA       | WSOR RR XING 386952A, MP 164.82   | \$11,000,000 - \$11,999,999 | STIP Lbl |
| 6993-01-22 | COLUMBIA | STH-044 | 303 | 01JAN1960      | 25JAN2027        | \$0 - \$99,999              | \$0 - \$99,999              | PARDEEVILLE - MANCHESTER    | DESIGN-RIGHT OF WAY PVRPLA         | STH 22 TO CTH P                   | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 5160-01-66 | CRAWFORD | STH-035 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | LYNXVILLE - DE SOTO         | LFA/ PSRS30                        | LYNXVILLE TO DE SOTO              | \$100,000 - \$249,999       | STIP Lbl |
| 5790-01-36 | CRAWFORD | STH-171 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | FERRYVILLE - ROLLING GROUND | DESIGN-FULL PS&E PSRS40            | STH 35 TO STH 27                  | \$3,000,000 - \$3,999,999   | Advanced |
| 1012-20-00 | DANE     | IH-039  | 302 | 01JAN1960      | 25JUN2026        | \$80,000,000 - \$99,999,999 | \$15,000,000 - \$16,999,999 | MADISON - PORTAGE           | DESIGN - FULL PS&E/ RECONST        | USH 12/18 TO HANSON ROAD          | \$100 MILLION OR GREATER    | Deferred |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate              | Current Estimate            | Title                     | Concept                             | Limit                               | Total Improvement Cost      | Reason   |
|------------|--------|---------|-----|----------------|------------------|-----------------------------|-----------------------------|---------------------------|-------------------------------------|-------------------------------------|-----------------------------|----------|
| 1012-30-00 | DANE   | IH-039  | 302 | 01JAN1960      | 25JUN2026        | \$50,000,000 - \$59,999,999 | \$5,000,000 - \$5,999,999   | MADISON - PORTAGE         | DESIGN - FULL PS&E/ RECONST         | HANSON ROAD TO RICHARDS ROAD        | \$5,000,000 - \$5,999,999   | Deferred |
| 1015-10-20 | DANE   | IH-039  | 302 | 25FEB2027      | 25MAY2026        | \$15,000,000 - \$16,999,999 | \$4,000,000 - \$4,999,999   | WISCONSIN DELLS - MADISON | DES / REAL ESTATE OVERSIGHT / RECST | DEES ROAD TO US 12/18               | \$4,000,000 - \$4,999,999   | Decrease |
| 1066-03-21 | DANE   | IH-094  | 303 | 01JAN1960      | 25DEC2027        | \$0 - \$99,999              | \$250,000 - \$499,999       | MADISON - LAKE MILLS      | RE OPS/ 1066-03-81 / BRRPL          | STH 73 BRIDGES; MISSOURI RD BRIDGES | \$35,000,000 - \$39,999,999 | STIP Lbl |
| 1200-07-01 | DANE   | USH-018 | 302 | 25DEC2025      | 25FEB2026        | \$4,000,000 - \$4,999,999   | \$15,000,000 - \$16,999,999 | DODGEVILLE - MADISON      | PRELIMINARY ENGINEERING/NEP A/RECST | USH 151 TO CTH PD                   | \$15,000,000 - \$16,999,999 | Increase |
| 3070-05-22 | DANE   | STH-073 | 303 | 01JAN1960      | 25APR2028        | \$0 - \$99,999              | \$0 - \$99,999              | IH 39 - COLUMBUS          | RE/ 3070-05-72 / RECST              | CTH BB/COTTAGE GROVE RD INTERSECT   | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 5310-01-06 | DANE   | USH-014 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | SPRING GREEN - MADISON    | DESIGN-FULL PS&E RSRF20             | CTH KP TO CTH KP/ MARKET STREET     | \$6,000,000 - \$6,999,999   | Advanced |
| 5600-00-08 | DANE   | STH-078 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | MT HOREB - BLACK EARTH    | DESIGN-FULL PS&E PVRPLA             | CTH KP TO USH 14                    | \$1,000,000 - \$1,999,999   | Advanced |
| 5726-07-64 | DANE   | STH-188 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999              | \$0 - \$99,999              | SAUK CITY - MERRIMAC      | LFA/ PSRS30                         | USH 12 TO NORTH COUNTY LINE         | \$0 - \$99,999              | STIP Lbl |
| 5845-16-78 | DANE   | USH-051 | 302 | 13OCT2026      | 14JUL2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | STOUGHTON - MADISON       | CONST/ WATER MAIN                   | YAHARA DR TO DALE CURTAIN DR        | \$50,000,000 - \$59,999,999 | Advanced |
| 5845-16-89 | DANE   | USH-051 | 302 | 01JAN1960      | 14JUL2026        | \$0 - \$99,999              | \$1,000,000 - \$1,999,999   | STOUGHTON - MADISON       | CONST/ TDS/ RECST                   | EXCHANGE ST TO LARSON BEACH RD      | \$50,000,000 - \$59,999,999 | STIP Lbl |
| 5845-16-90 | DANE   | USH-051 | 302 | 01JAN1960      | 14JUL2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | STOUGHTON - MADISON       | CONST/ LKSD/ RECST                  | EXCHANGE ST TO LARSON BEACH RD      | \$50,000,000 - \$59,999,999 | STIP Lbl |
| 5845-17-40 | DANE   | USH-051 | 302 | 01JAN1960      | 25APR2026        | \$0 - \$99,999              | \$0 - \$99,999              | STOUGHTON - MADISON       | UTL/ALLIANT ENERGY/RECST            | CTH B/AB TO TOWER ROAD              | \$60,000,000 - \$69,999,999 | STIP Lbl |
| 1104-01-22 | DODGE  | IH-041  | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999              | \$0 - \$99,999              | THERESA - FOND DU LAC     | RE / 1104-01-71 / MISC              | REST AREA 64 THERESA, NB            | \$20,000,000 - \$24,999,999 | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County  | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate              | Current Estimate            | Title                            | Concept                             | Limit                               | Total Improvement Cost      | Reason   |
|------------|---------|---------|-----|----------------|------------------|-----------------------------|-----------------------------|----------------------------------|-------------------------------------|-------------------------------------|-----------------------------|----------|
| 1104-01-71 | DODGE   | IH-041  | 303 | 09FEB2027      | 13JUL2027        | \$11,000,000 - \$11,999,999 | \$7,000,000 - \$7,999,999   | THERESA - FOND DU LAC            | CONST / RECONSTRUCT BUILDING / MISC | REST AREA 64 THERESA, NB            | \$20,000,000 - \$24,999,999 | Decrease |
| 1104-01-72 | DODGE   | IH-041  | 303 | 01JAN1960      | 11MAY2027        | \$0 - \$99,999              | \$11,000,000 - \$11,999,999 | THERESA - FOND DU LAC            | CONST /SITE/ MISC                   | REST AREA 64 THERESA, NB            | \$20,000,000 - \$24,999,999 | STIP Lbl |
| 1104-05-25 | DODGE   | IH-041  | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999              | \$0 - \$99,999              | THERESA - FOND DU LAC            | RE / 1104-05-72 / MISC              | REST AREA 63 LOMIRA, SB             | \$20,000,000 - \$24,999,999 | STIP Lbl |
| 1104-05-72 | DODGE   | IH-041  | 303 | 09FEB2027      | 13JUL2027        | \$11,000,000 - \$11,999,999 | \$7,000,000 - \$7,999,999   | THERESA - FOND DU LAC            | CONST / RECONSTRUCT BUILDING / MISC | REST AREA 63 LOMIRA, SB             | \$20,000,000 - \$24,999,999 | Decrease |
| 1104-05-73 | DODGE   | IH-041  | 303 | 01JAN1960      | 11MAY2027        | \$0 - \$99,999              | \$11,000,000 - \$11,999,999 | THERESA - FOND DU LAC            | CONST/SITE/MISC                     | REST AREA 63 LOMIRA, SB             | \$20,000,000 - \$24,999,999 | STIP Lbl |
| 1107-01-01 | DODGE   | IH-041  | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | ALLENTON - FOND DU LAC           | DESIGN- FULL PS&E BRRHB             | B-14-110 & B-14-116                 | \$2,000,000 - \$2,999,999   | Advanced |
| 1111-03-24 | DODGE   | USH-151 | 303 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999              | \$0 - \$99,999              | SUN PRAIRIE - FOND DU LAC        | DESIGN-RIGHT OF WAY-PSRS10          | 0.5 MI S CNW RR TO 0.4 MI N STH 33  | \$25,000,000 - \$29,999,999 | STIP Lbl |
| 1111-03-25 | DODGE   | USH-151 | 303 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999              | \$0 - \$99,999              | SUN PRAIRIE - FOND DU LAC        | DESIGN-RIGHT OF WAY-PSRS30          | 0.4 MI N OF STH 33 TO STH 49; SB    | \$25,000,000 - \$29,999,999 | STIP Lbl |
| 3010-02-20 | DODGE   | STH-049 | 303 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999              | \$0 - \$99,999              | LOMIRA - WAUPUN                  | DESIGN-RIGHT OF WAY/ PVRPLA         | USH 41 TO CENTER DRIVE              | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 3060-00-65 | DODGE   | STH-073 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | COLUMBUS - PRINCETON             | LFA/ PSRS30                         | COLUMBUS TO USH 151                 | \$100,000 - \$249,999       | STIP Lbl |
| 3908-01-04 | DODGE   | CTH-TT  | 206 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | CTH T - STH 60                   | DESIGN/ PS&E/ BRELIM                | REMOVE B-14-021 AT CRAWFISH R       | \$750,000 - \$999,999       | STIP Lbl |
| 3908-01-84 | DODGE   | CTH-TT  | 206 | 01JAN1960      | 14MAR2028        | \$0 - \$99,999              | \$750,000 - \$999,999       | CTH T - STH 60                   | CONST/ BRELIM                       | REMOVE B-14-021 AT CRAWFISH R       | \$750,000 - \$999,999       | STIP Lbl |
| 6080-01-20 | DODGE   | STH-033 | 303 | 01JAN1960      | 25JAN2026        | \$0 - \$99,999              | \$0 - \$99,999              | FOX LAKE - BEAVER DAM            | RE/ MISC/ CONST/ RAB                | CTH B INTERSECTION                  | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 6998-05-07 | DODGE   | STH-026 | 303 | 01JAN1960      | 12FEB2026        | \$0 - \$99,999              | \$750,000 - \$999,999       | SOUTHWEST REGION, ADA CURB RAMPS | PER WISDOT ADA TRANS PLAN 216 RAMPS | CITY OF WAUPUN VARIOUS LOCATIONS    | \$3,000,000 - \$3,999,999   | Advanced |
| 1199-00-42 | DOUGLAS | IH-535  | 304 | 01JAN1960      | 25JUN2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | SUPERIOR - DULUTH                | UTL/C SUPERIOR SANITARY/1199-00-77  | STLOUIS RV BR B16-0005-0001 TO 0005 | \$100 MILLION OR GREATER    | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County  | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate | Current Estimate      | Title             | Concept                            | Limit                                | Total Improvement Cost   | Reason   |
|------------|---------|---------|-----|----------------|------------------|----------------|-----------------------|-------------------|------------------------------------|--------------------------------------|--------------------------|----------|
| 1199-00-52 | DOUGLAS | LOC-STR | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$0 - \$99,999        | SUPERIOR - DULUTH | RR OPS - SIDEWALK EXT/1199-00-77   | OGDEN AVE, UP RR XING 186174L        | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-00-53 | DOUGLAS | LOC-STR | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$100,000 - \$249,999 | SUPERIOR - DULUTH | RR OPS-SURFACE/SIDEWALK/1199-00-77 | WINTER ST, UP RR XING 186165M        | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-00-54 | DOUGLAS | LOC-STR | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$100,000 - \$249,999 | SUPERIOR - DULUTH | RR OPS-SURFACE/SIDEWALK/1199-00-77 | OGDEN AVE, CP RR XING 691665B        | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-00-55 | DOUGLAS | LOC-STR | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$100,000 - \$249,999 | SUPERIOR - DULUTH | RR OPS-SURFACE/1199-00-77          | GRAND AVE, CP RR XING 691660S        | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-00-56 | DOUGLAS | LOC-STR | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$250,000 - \$499,999 | SUPERIOR - DULUTH | RR OPS-SURFACE/1199-00-77          | WINTER ST, CP RR XING 691656C        | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-00-57 | DOUGLAS | LOC-STR | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$100,000 - \$249,999 | SUPERIOR - DULUTH | RR OPS-SURFACE/1199-00-77          | BNSF XING 061462H, 086562J, 085931A  | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-00-58 | DOUGLAS | IH-535  | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$250,000 - \$499,999 | SUPERIOR - DULUTH | RR OPS-SURFACE/1199-00-77          | NP RAILROAD RD, BNSF RR XING 082644C | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-00-59 | DOUGLAS | IH-535  | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$250,000 - \$499,999 | SUPERIOR - DULUTH | RR OPS-SIGNALS/1199-00-77          | NP RAILROAD RD BNSF RR XING 082644C  | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-01-50 | DOUGLAS | LOC-STR | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$250,000 - \$499,999 | SUPERIOR - DULUTH | RR OPS-SURFACE/1199-00-77          | CATLIN AVE, CP RR XING 691657J       | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-01-51 | DOUGLAS | USH-002 | 304 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999 | \$100,000 - \$249,999 | SUPERIOR - DULUTH | RR OPS-SURFACE/1199-00-77          | BELKNAP STREET, UP RR XING 186157V   | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-01-52 | DOUGLAS | USH-002 | 304 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999 | \$100,000 - \$249,999 | SUPERIOR - DULUTH | RR OPS-SURFACE/1199-00-77          | BELKNAP STREET, CP RR XING 691654N   | \$100 MILLION OR GREATER | STIP Lbl |
| 1199-01-53 | DOUGLAS | LOC-STR | 304 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999 | \$250,000 - \$499,999 | SUPERIOR - DULUTH | RR OPS-SIGNALS/1199-00-77          | WINTER STREET, BNSF RR XING 085931A  | \$100 MILLION OR GREATER | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County     | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate        | Current Estimate          | Title                               | Concept                           | Limit                               | Total Improvement Cost      | Reason   |
|------------|------------|---------|-----|----------------|------------------|-----------------------|---------------------------|-------------------------------------|-----------------------------------|-------------------------------------|-----------------------------|----------|
| 8150-00-73 | DOUGLAS    | STH-027 | 303 | 01JAN1960      | 14NOV2028        | \$0 - \$99,999        | \$4,000,000 - \$4,999,999 | HAYWARD - BRULE                     | CONSTRUCTION/PAVEMENT REPLACEMENT | CTH B TO USH 2                      | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 8100-01-73 | DUNN       | STH-025 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999        | \$0 - \$99,999            | MENOMONIE - RIDGELAND               | CONSTR/MISC/TRF SIGNAL EQUIPMENT  | IH 94 TO CTH D                      | \$7,000,000 - \$7,999,999   | STIP Lbl |
| 8110-02-88 | DUNN       | STH-064 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999        | \$7,000,000 - \$7,999,999 | NEW RICHMOND - BLOOMER              | CONSTRUCTION/PAVEMENT REPLACEMENT | 10TH STREET TO CTH O                | \$14,000,000 - \$14,999,999 | STIP Lbl |
| 7825-04-05 | EAU CLAIRE | CTH-T   | 206 | 01JAN1960      | 09FEB2026        | \$0 - \$99,999        | \$1,000,000 - \$1,999,999 | STH 312-STH 29 FINAL DESIGN PHASE 2 | DESIGN/RECONSTRUCTION             | ALPINE ROAD TO 17TH AVENUE          | \$2,000,000 - \$2,999,999   | Advanced |
| 7825-04-05 | EAU CLAIRE | CTH T   | 206 | 25MARCH2028    | 25MARCH2028      | 1,000,000 - 1,999,999 | 1,000,000 - 1,999,999     | STH 312-STH 29 FINAL DESIGN PHASE 2 | DESIGN/RECONSTRUCTION             | ALPINE ROAD TO 17TH AVENUE          | \$750,000 - \$999,999       | STIP Lbl |
| 9120-09-72 | FLORENCE   | USH-002 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999        | \$8,000,000 - \$8,999,999 | BRULE RIVER - IRON MOUNTAIN         | CONST/RESURFACE                   | CTH NN TO MICHIGAN STATE LINE       | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 1110-17-20 | FOND DU LA | STH-026 | 303 | 01JAN1960      | 25OCT2026        | \$0 - \$99,999        | \$0 - \$99,999            | WAUPUN - ROSENDALE                  | RE OPS/RECST                      | CTH TC INTERSECTION                 | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 4120-09-70 | FOND DU LA | LOC-STR | 206 | 01JAN1960      | 09MAR2027        | \$0 - \$99,999        | \$250,000 - \$499,999     | V NORTH FOND DU LAC, PROSPECT AVE   | CONST/MISC                        | NORTHWEST WAY - WESTWOOD AVE        | \$500,000 - \$749,999       | STIP Lbl |
| 6090-04-00 | FOND DU LA | STH-049 | 303 | 01JAN1960      | 18FEB2026        | \$0 - \$99,999        | \$250,000 - \$499,999     | WAUPUN - BRANDON                    | DSGN/FULL PSE/RSRF10              | CTH MMM - E BOWEN STREET            | \$3,000,000 - \$3,999,999   | Advanced |
| 6100-01-00 | FOND DU LA | STH-044 | 303 | 01JAN1960      | 19FEB2026        | \$0 - \$99,999        | \$250,000 - \$499,999     | C RIPON, METOMEN STREET             | DSGN/FULL PSE/RSRF25              | RINGSTAD DRIVE - FOND DU LAC STREET | \$1,000,000 - \$1,999,999   | Advanced |
| 1590-19-21 | FOREST     | USH-008 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999        | \$0 - \$99,999            | LAONA - GOODMAN                     | REAL ESTATE/RESURFACE             | PESHTIGO BRDGE TO MARINETTE CO LINE | \$10,000,000 - \$10,999,999 | STIP Lbl |
| 9110-10-73 | FOREST     | STH-139 | 303 | 01JAN1960      | 14SEP2027        | \$0 - \$99,999        | \$3,000,000 - \$3,999,999 | CAVOUR - BRULE RIVER                | CONST/RESURFACE                   | USH 8 TO FLORENCE COUNTY LINE       | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 9165-13-22 | FOREST     | STH-055 | 303 | 01JAN1960      | 25SEP2026        | \$0 - \$99,999        | \$0 - \$99,999            | ARGONNE - NELMA                     | REAL ESTATE/RESURFACE             | STH 32 TO SCOTT LAKE ROAD           | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 9165-13-72 | FOREST     | STH-055 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999        | \$3,000,000 - \$3,999,999 | ARGONNE - NELMA                     | CONST/RESURFACE                   | STH 32 TO SCOTT LAKE ROAD           | \$3,000,000 - \$3,999,999   | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate            | Current Estimate          | Title                        | Concept                             | Limit                               | Total Improvement Cost      | Reason   |
|------------|--------|---------|-----|----------------|------------------|---------------------------|---------------------------|------------------------------|-------------------------------------|-------------------------------------|-----------------------------|----------|
| 9260-00-72 | FOREST | STH-032 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999            | \$1,000,000 - \$1,999,999 | CRANDON - THREE LAKES        | CONST/RESURFACE                     | CTH S TO OLD 32 ROAD                | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 9260-00-73 | FOREST | STH-032 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999            | \$1,000,000 - \$1,999,999 | CRANDON - THREE LAKES        | CONST/RESURFACE                     | OLD 32 ROAD TO ONEIDA COUNTY LINE   | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 9260-00-74 | FOREST | STH-032 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999            | \$1,000,000 - \$1,999,999 | CRANDON - THREE LAKES        | CONST/RESURFACE                     | RAILROAD AVENUE TO CTH S            | \$5,000,000 - \$5,999,999   | STIP Lbl |
| 9306-00-61 | FOREST | STH-052 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999            | \$100,000 - \$249,999     | LILY - LAONA                 | CONST/LFA/WEDGING                   | RICHARDSON LAKE ROAD TO STH 32      | \$100,000 - \$249,999       | STIP Lbl |
| 9306-00-62 | FOREST | STH-052 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999            | \$100,000 - \$249,999     | LILY - LAONA                 | CONST/LFA/WEDGING                   | CONNORS DR TO FREEDOM CORNERS RD    | \$6,000,000 - \$6,999,999   | STIP Lbl |
| 9306-00-70 | FOREST | STH-052 | 303 | 01JAN1960      | 14SEP2027        | \$0 - \$99,999            | \$5,000,000 - \$5,999,999 | LILY - LAONA                 | CONST/RESURFACE                     | LANGLADE COUNTY LINE TO STH 32      | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 1202-00-06 | GRANT  | USH-151 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999            | \$250,000 - \$499,999     | DUBUQUE - PLATTEVILLE        | DESIGN - FULL PS&E MISC             | SOUTHWEST ROAD INTERSECTION         | \$500,000 - \$749,999       | Advanced |
| 1202-00-65 | GRANT  | USH-151 | 303 | 01JAN1960      | 14MAR2028        | \$0 - \$99,999            | \$1,000,000 - \$1,999,999 | DUBUQUE - PLATTEVILLE        | CONST/REPL EXPANSION JOINTS/BRRHB   | MCADAM BR BRDGS B-22-197 & B-22-198 | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 1650-03-05 | GRANT  | USH-061 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999            | \$500,000 - \$749,999     | DICKEYVILLE - LANCASTER      | DESIGN - FULL PS&E RECST            | CTH B/ABING ROAD INTERSECTION       | \$3,000,000 - \$3,999,999   | Advanced |
| 1662-02-71 | GRANT  | USH-018 | 303 | 09NOV2027      | 09NOV2027        | \$3,000,000 - \$3,999,999 | \$1,000,000 - \$1,999,999 | FENNIMORE - DODGEVILLE       | CONST/SANITARY & WATER/RSRF         | JEFFERSON ST TO IOWA COUNTY LINE    | \$14,000,000 - \$14,999,999 | Decrease |
| 5035-00-07 | GRANT  | STH-080 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999            | \$500,000 - \$749,999     | PLATTEVILLE - MONTFORT       | DESIGN-FULL PS&E RSRF20             | NORTHSIDE DRIVE TO E TAMA STREET    | \$10,000,000 - \$10,999,999 | Advanced |
| 5235-03-22 | GRANT  | STH-080 | 303 | 01JAN1960      | 25OCT2027        | \$0 - \$99,999            | \$100,000 - \$249,999     | HAZEL GREEN - PLATTEVILLE    | RE / 5235-03-72 / PVRPLA            | W TROY STREET TO N JACKSON STREET   | \$7,000,000 - \$7,999,999   | STIP Lbl |
| 5557-00-07 | GRANT  | USH-018 | 303 | 01JAN1960      | 18FEB2026        | \$0 - \$99,999            | \$500,000 - \$749,999     | GRANT COUNTY, ADA CURB RAMPS | PER WISDOT ADA TRANS PLAN 146 RAMPS | FENNIMORE & BOSCOBEL LOCATIONS      | \$2,000,000 - \$2,999,999   | Advanced |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County     | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate | Current Estimate          | Title                            | Concept                             | Limit                               | Total Improvement Cost    | Reason   |
|------------|------------|---------|-----|----------------|------------------|----------------|---------------------------|----------------------------------|-------------------------------------|-------------------------------------|---------------------------|----------|
| 5616-02-66 | GRANT      | STH-133 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | BOSCOBEL - MUSCODA               | LFA/ PSRS30                         | BOSCOBEL TO BLUE RIVER              | \$100,000 - \$249,999     | STIP Lbl |
| 5748-01-22 | GRANT      | STH-035 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$0 - \$99,999            | DUBUQUE - DICKEYVILLE            | RE / 5748-01-72 / PVRPLA            | ILLINOIS STATE LINE TO STH 11       | \$1,000,000 - \$1,999,999 | STIP Lbl |
| 5996-00-09 | GRANT      | STH-080 | 303 | 01JAN1960      | 12FEB2026        | \$0 - \$99,999 | \$500,000 - \$749,999     | SOUTHWEST REGION, ADA CURB RAMPS | PER WISDOT ADA TRANS PLAN 150 RAMPS | CITY PLATTEVILLE VARIOUS LOCATIONS  | \$2,000,000 - \$2,999,999 | Advanced |
| 1706-03-04 | GREEN      | STH-011 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$250,000 - \$499,999     | MONROE - BELOIT                  | DESIGN - FULL PS&E MISC             | CTH OK INTERSECTION                 | \$1,000,000 - \$1,999,999 | Advanced |
| 1706-04-67 | GREEN      | STH-011 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999 | \$0 - \$99,999            | MONROE - BRODHEAD                | LFA/ PSRS20/ ROUT AND SEAL          | HILTBRAND LANE TO BRODHEAD          | \$0 - \$99,999            | STIP Lbl |
| 5321-00-60 | GREEN      | STH-104 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999 | \$0 - \$99,999            | BRODHEAD - BROOKLYN              | LFA/ MISC/ SHOULDERING              | BRODHEAD TO BROOKLYN                | \$0 - \$99,999            | STIP Lbl |
| 5660-00-64 | GREEN      | STH-059 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999 | \$0 - \$99,999            | MONROE - EVANSVILLE              | LFA/ PSRS20/ ROUT AND SEAL          | CTH FF TO STH 104                   | \$0 - \$99,999            | STIP Lbl |
| 5970-02-66 | GREEN      | STH-039 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999 | \$0 - \$99,999            | HOLLANDALE - NEW GLARUS          | LFA/ MISC/ SHOULDERING              | IOWA COUNTY LINE TO NEW GLARUS      | \$0 - \$99,999            | STIP Lbl |
| 6100-00-71 | GREEN LAKE | STH-044 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999 | \$3,000,000 - \$3,999,999 | MANCHESTER - RIPON               | CONST/RESURFACE                     | STH 73 NORTH TO GRAND RIVER BRIDGE  | \$3,000,000 - \$3,999,999 | STIP Lbl |
| 6210-00-05 | GREEN LAKE | STH-049 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$0 - \$99,999            | C BERLIN, CURB RAMP IMPROVEMENTS | PER WISDOT ADA TRANS PLAN 25 RAMPS  | BROADWAY STREET TO SEWARD STREET    | \$250,000 - \$499,999     | Advanced |
| 6210-00-25 | GREEN LAKE | STH-049 | 303 | 01JAN1960      | 25MAR2027        | \$0 - \$99,999 | \$0 - \$99,999            | C BERLIN, CURB RAMP IMPROVEMENTS | PER WISDOT ADA TRANS PLAN 25 RAMPS  | BROADWAY STREET TO SEWARD STREET    | \$250,000 - \$499,999     | STIP Lbl |
| 6630-01-60 | GREEN LAKE | STH-044 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | PARDEEVILLE - MANCHESTER         | CONST/RESURFACE                     | COLUMBIA COUNTY LINE TO VINE STREET | \$2,000,000 - \$2,999,999 | STIP Lbl |
| 1202-00-66 | IOWA       | USH-151 | 303 | 01JAN1960      | 14MAR2028        | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | PLATTEVILLE - DODGEVILLE         | CONST/MMA FLOOD SEAL/BRPVTV         | B-25-123, 125, 129 AND B-33-95, 97  | \$3,000,000 - \$3,999,999 | STIP Lbl |
| 1640-03-76 | IOWA       | USH-014 | 303 | 01JAN1960      | 11JAN2028        | \$0 - \$99,999 | \$3,000,000 - \$3,999,999 | SPRING GREEN - MADISON           | CONST/ MILL AND OVERLAY             | OAK STREET TO WALTER ROAD           | \$4,000,000 - \$4,999,999 | STIP Lbl |
| 1662-02-02 | IOWA       | USH-018 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$250,000 - \$499,999     | DODGEVILLE - MT HOREB            | DESIGN-FULL PS&E RSRF20             | LEHNER ROAD TO USH 151 RAMP         | \$4,000,000 - \$4,999,999 | Advanced |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate | Current Estimate          | Title                         | Concept                             | Limit                               | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|----------------|---------------------------|-------------------------------|-------------------------------------|-------------------------------------|-----------------------------|----------|
| 5939-00-64 | IOWA      | STH-080 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | COBB - AVOCA                  | LFA/ PSRS10/ SEAL COAT              | USH 18 TO HIGHLAND                  | \$100,000 - \$249,999       | STIP Lbl |
| 5940-02-61 | IOWA      | STH-133 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | MUSCODA - LONE ROCK           | LFA/ PSRS10/ SEAL COAT              | STH 80 TO STH 130                   | \$100,000 - \$249,999       | STIP Lbl |
| 9311-00-71 | IRON      | STH-169 | 303 | 01JAN1960      | 08AUG2028        | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | MELLEN - USH 2                | CONST/RESURFACE                     | ASHLAND COUNTY LINE TO USH 2        | \$100,000 - \$249,999       | STIP Lbl |
| 7080-01-74 | JACKSON   | USH-012 | 303 | 01JAN1960      | 11MAY2027        | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | EAU CLAIRE - FAIRCHILD        | CONSTRUCTION/BRIDGE REPLACEMENT     | SCHOOLHOUSE CREEK B-27-0187         | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 7505-00-73 | JACKSON   | STH-121 | 303 | 01JAN1960      | 09NOV2027        | \$0 - \$99,999 | \$9,000,000 - \$9,999,999 | INDEPENDENCE - NORTHFIELD     | CONSTRUCTION/PAVEMENT REPLACEMENT   | USH 53 N TO CTH FF SOUTH            | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 7540-00-25 | JACKSON   | USH-012 | 303 | 01JAN1960      | 25OCT2027        | \$0 - \$99,999 | \$0 - \$99,999            | FAIRCHILD - BLACK RIVER FALLS | REAL ESTATE ACQUISITION/7540-00-75  | PARK DRIVE TO IH 94                 | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 1067-02-90 | JEFFERSON | IH-094  | 303 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | ROCK & CRAWFISH RIVER BRGS    | SFA / 1067-02-77 / MISC             | LAKE MILLS - OCONOMOWOC             | \$80,000,000 - \$99,999,999 | STIP Lbl |
| 1067-02-91 | JEFFERSON | IH-094  | 303 | 01JAN1960      | 25MAR2027        | \$0 - \$99,999 | \$750,000 - \$999,999     | LAKE MILLS - OCONOMOWOC       | SERVICE PATROL FST/ 1067-02-77/MISC | ROCK & CRAWFISH RIVER BRGS          | \$80,000,000 - \$99,999,999 | STIP Lbl |
| 1390-07-02 | JEFFERSON | STH-026 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | FORT ATKINSON - WATERTOWN     | DESIGN-FULL PS&E RSRF30             | USH 12 TO 0.18MI N OF BANKER RD     | \$2,000,000 - \$2,999,999   | Advanced |
| 3080-03-06 | JEFFERSON | USH-018 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$500,000 - \$749,999     | CAMBRIDGE - JEFFERSON         | DESIGN - FULL PS&E RECST            | CTH A INTERSECTION                  | \$3,000,000 - \$3,999,999   | Advanced |
| 3080-03-07 | JEFFERSON | USH-018 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$500,000 - \$749,999     | JEFFERSON - WALES             | DESIGN - FULL PS&E RSRF20-RAB       | C JEFFERSON LIMIT TO 0.26MI E CTH Y | \$4,000,000 - \$4,999,999   | Advanced |
| 3080-09-22 | JEFFERSON | USH-018 | 303 | 01JAN1960      | 25NOV2027        | \$0 - \$99,999 | \$0 - \$99,999            | JEFFERSON - WALES             | DESIGN-RIGHT OF WAY-RSRF30          | V SULLIVAN W LIMIT TO E COUNTY LINE | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 3991-02-07 | JEFFERSON | LOC-STR | 206 | 01JAN1960      | 12JAN2027        | \$0 - \$99,999 | \$750,000 - \$999,999     | C FORT ATKINSON, BANKER ROAD  | CONST OPS/WATER MAIN & SEWER        | CAMPUS DRIVE TO HOARD ROAD          | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 1016-03-06 | JUNEAU    | IH-090  | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$500,000 - \$749,999     | TOMAH - MAUSTON               | DESIGN-FULL PS&E RSRF30             | CTH C TO 43RD STREET (EB)           | \$11,000,000 - \$11,999,999 | Advanced |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate | Current Estimate          | Title                   | Concept                      | Limit                               | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|----------------|---------------------------|-------------------------|------------------------------|-------------------------------------|-----------------------------|----------|
| 1016-03-07 | JUNEAU    | IH-090  | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$750,000 - \$999,999     | TOMAH - MAUSTON         | DESIGN-FULL PS&E RSRF30      | STH 58 TO CTH C (WB)                | \$15,000,000 - \$16,999,999 | Advanced |
| 1016-04-05 | JUNEAU    | IH-090  | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$250,000 - \$499,999     | TOMAH - MAUSTON         | DESIGN-FULL PS&E RSRF30      | 43RD STREET TO CTH G (EB)           | \$5,000,000 - \$5,999,999   | Advanced |
| 1016-06-75 | JUNEAU    | IH-090  | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999 | \$0 - \$99,999            | TOMAH - PORTAGE         | LFA/ CONCRETE REPAIR/ MISC   | REST AREA 9                         | \$0 - \$99,999              | STIP Lbl |
| 5010-04-65 | JUNEAU    | STH-080 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | HILLSBORO - NEW LISBON  | LFA/ PSRS30                  | UNION CENTER TO ELROY               | \$100,000 - \$249,999       | STIP Lbl |
| 5880-09-60 | JUNEAU    | USH-012 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | TOMAH - MAUSTON         | LFA/ PSRS30                  | NEW LISBON CITY LIMITS              | \$100,000 - \$249,999       | STIP Lbl |
| 6638-53-71 | JUNEAU    | CTH-HH  | 302 | 01JAN1960      | 14MAR2028        | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | VLYNDON STATION, CTH HH | CONSTRUCT/ PSRS40            | USH 12 TO CTH N / B-29-23           | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 7660-00-22 | JUNEAU    | STH-080 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$0 - \$99,999            | NEW LISBON - NECEDAH    | RE OPS/ 7660-00-72 / RSRF25  | LEMONWEIR RIVER TO STH 58           | \$6,000,000 - \$6,999,999   | STIP Lbl |
| 7660-00-23 | JUNEAU    | STH-080 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$0 - \$99,999            | NEW LISBON - NECEDAH    | RE OPS / 7660-00-73 / RSRF25 | DRVWY 350 FT N OF IH 90 FRONTAGE RD | \$6,000,000 - \$6,999,999   | STIP Lbl |
| 1630-03-23 | LA CROSSE | USH-053 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999 | \$0 - \$99,999            | LA CROSSE - GALESVILLE  | RE OPS/ 1630-03-77 / RSRF30  | OLD HWY 93 TO BLACK RIVER           | \$11,000,000 - \$11,999,999 | STIP Lbl |
| 5120-03-24 | LA CROSSE | STH-033 | 303 | 01JAN1960      | 25DEC2028        | \$0 - \$99,999 | \$100,000 - \$249,999     | C LA CROSSE, STATE ROAD | RE / 5120-03-74 / PVRPLA     | LOSEY BLVD TO EAST CITY LIMIT       | \$6,000,000 - \$6,999,999   | STIP Lbl |
| 5120-03-25 | LA CROSSE | STH-033 | 303 | 01JAN1960      | 25DEC2028        | \$0 - \$99,999 | \$0 - \$99,999            | LACROSSE - CASHTON      | RE / 5120-02-75 / MISC       | WEDGEWOOD DR TO SOUTHDALE DR        | \$250,000 - \$499,999       | STIP Lbl |
| 5221-09-22 | LA CROSSE | STH-035 | 302 | 01JAN1960      | 25OCT2026        | \$0 - \$99,999 | \$0 - \$99,999            | LACROSSE - TREMPLEALEU  | RE/ 5221-09-72 / PVRPLA      | BARLOW STREET TO JOHNSON STREET     | \$50,000,000 - \$59,999,999 | STIP Lbl |
| 5221-09-23 | LA CROSSE | STH-035 | 302 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999 | \$0 - \$99,999            | LACROSSE - TREMPLEALEU  | RE/ 5221-09-73 / RSRF30      | JOHNSON STREET TO LA CROSSE STREET  | \$50,000,000 - \$59,999,999 | STIP Lbl |
| 5221-09-24 | LA CROSSE | STH-035 | 302 | 01JAN1960      | 25NOV2026        | \$0 - \$99,999 | \$0 - \$99,999            | LACROSSE - TREMPLEALEU  | RE/ 5221-09-74 / PVRPLA      | LA CROSSE STREET TO MONITOR STREET  | \$50,000,000 - \$59,999,999 | STIP Lbl |
| 5221-09-25 | LA CROSSE | STH-035 | 302 | 01JAN1960      | 25AUG2027        | \$0 - \$99,999 | \$0 - \$99,999            | LACROSSE - TREMPLEALEU  | RE/ 5221-09-75 / RSRF30      | MONITOR STREET TO ST CLOUD STREET   | \$50,000,000 - \$59,999,999 | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate              | Current Estimate            | Title                            | Concept                             | Limit                               | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|-----------------------------|-----------------------------|----------------------------------|-------------------------------------|-------------------------------------|-----------------------------|----------|
| 5221-09-26 | LA CROSSE | STH-035 | 302 | 01JAN1960      | 25AUG2027        | \$0 - \$99,999              | \$100,000 - \$249,999       | LACROSSE - TREMPEALEAU           | RE/ 5221-09-76 / PVRPLA             | ST CLOUD STREET TO CUNNINGHAM ST    | \$50,000,000 - \$59,999,999 | STIP Lbl |
| 5221-09-72 | LA CROSSE | STH-035 | 302 | 12DEC2028      | 12DEC2028        | \$6,000,000 - \$6,999,999   | \$9,000,000 - \$9,999,999   | LACROSSE - TREMPEALEAU           | CONSTRUCT/ PVRPLA                   | BARLOW STREET TO JOHNSON STREET     | \$50,000,000 - \$59,999,999 | Increase |
| 5221-09-74 | LA CROSSE | STH-035 | 302 | 12DEC2028      | 12DEC2028        | \$10,000,000 - \$10,999,999 | \$8,000,000 - \$8,999,999   | LACROSSE - TREMPEALEAU           | CONST/ PVRPLA                       | LA CROSSE STREET TO MONITOR STREET  | \$50,000,000 - \$59,999,999 | Decrease |
| 5991-02-41 | LA CROSSE | NON-HW  | 206 | 01JAN1960      | 25JAN2028        | \$0 - \$99,999              | \$250,000 - \$499,999       | C ONALASKA, TRANSIT VANS         | C OF ONALASKA, PUB TRANS            | TRANSIT VANS                        | \$250,000 - \$499,999       | STIP Lbl |
| 7140-00-82 | LA CROSSE | STH-035 | 303 | 12DEC2028      | 12DEC2028        | \$12,000,000 - \$12,999,999 | \$25,000,000 - \$29,999,999 | LACROSSE - TREMPEALEAU           | CONST/BRIDGE REPLACEMENTS/BR RPL    | BLACK RVR BRDGS B-32-247 & B-32-248 | \$25,000,000 - \$29,999,999 | Increase |
| 7575-09-71 | LA CROSSE | STH-016 | 302 | 11JAN2028      | 11JAN2028        | \$6,000,000 - \$6,999,999   | \$3,000,000 - \$3,999,999   | LA CROSSE - SPARTA               | CONSTRUCT/ PVRPLA                   | USH 53 TO STH 35                    | \$4,000,000 - \$4,999,999   | Decrease |
| 7575-09-72 | LA CROSSE | STH-016 | 302 | 01JAN1960      | 11JAN2028        | \$0 - \$99,999              | \$750,000 - \$999,999       | LA CROSSE - SPARTA               | CONST/WATER & SANITARY SEWER/PVRPLA | USH 53 TO STH 35                    | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 1706-02-65 | LAFAYETTE | STH-011 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | SCHULLSBURG - MONROE             | LFA/ PSRS10/ SEAL COAT              | CTH KK TO GREEN COUNTY LINE         | \$100,000 - \$249,999       | STIP Lbl |
| 1706-03-03 | LAFAYETTE | STH-011 | 303 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999              | \$500,000 - \$749,999       | SHULLSBURG - MONROE              | DESIGN - FULL PS&E MISC             | CTH E/SUMMIT ROAD INTERSECTION      | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 5569-00-30 | LAFAYETTE | STH-081 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | PLATTEVILLE - DARLINGTON         | DESIGN - FULL PS&E MISC             | STH 80 TO DARLINGTON                | \$3,000,000 - \$3,999,999   | Advanced |
| 5967-00-62 | LAFAYETTE | STH-126 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | STH 81 - BELMONT                 | LFA/ PSRS10/ SEAL COAT              | STH 81 TO BELMONT                   | \$100,000 - \$249,999       | STIP Lbl |
| 1602-11-03 | LANGLADE  | USH-045 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | C ANTIGO, SUPERIOR STREET        | DESIGN/FULL PSE/RESURFACE           | SPRING BROOK BRIDGE TO RUSCH ROAD   | \$4,000,000 - \$4,999,999   | Advanced |
| 1602-11-73 | LANGLADE  | USH-045 | 303 | 01JAN1960      | 08AUG2028        | \$0 - \$99,999              | \$4,000,000 - \$4,999,999   | C ANTIGO, SUPERIOR STREET        | CONST/RESURFACE                     | SPRING BROOK BRIDGE TO RUSCH ROAD   | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 1602-12-00 | LANGLADE  | USH-045 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | C ANTIGO, CURB RAMP IMPROVEMENTS | PER WISDOT ADA TRANS PLAN 80 RAMPS  | 9TH AVENUE TO STH 64                | \$1,000,000 - \$1,999,999   | Advanced |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County   | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate | Current Estimate          | Title                   | Concept                   | Limit                              | Total Improvement Cost    | Reason   |
|------------|----------|---------|-----|----------------|------------------|----------------|---------------------------|-------------------------|---------------------------|------------------------------------|---------------------------|----------|
| 9015-10-61 | LANGLADE | STH-064 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | MERRILL - ANTIGO        | CONST/LFA/WEDGING         | ROEHRIG ROAD TO BLACK BROOK BRIDGE | \$100,000 - \$249,999     | STIP Lbl |
| 9015-12-61 | LANGLADE | STH-064 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | MERRILL - ANTIGO        | CONST/LFA/WEDGING         | ACKLEY ROAD TO ZIMA ROAD           | \$100,000 - \$249,999     | STIP Lbl |
| 9155-13-61 | LANGLADE | STH-055 | 303 | 01JAN1960      | 08AUG2028        | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | PICKEREL - ARGONNE      | CONST/MILL AND OVERLAY    | CTH T TO FOREST COUNTY LINE        | \$8,000,000 - \$8,999,999 | STIP Lbl |
| 9175-10-61 | LANGLADE | STH-052 | 303 | 01JAN1960      | 08AUG2028        | \$0 - \$99,999 | \$3,000,000 - \$3,999,999 | ANTIGO - LILY           | CONST/MILL AND OVERLAY    | KENT ROAD TO FOREST COUNT LINE     | \$100,000 - \$249,999     | STIP Lbl |
| 9175-10-63 | LANGLADE | STH-052 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | LILY - LAONA            | CONST/LFA/WEDGING         | STH 55 TO EAST SYLVAN ACRES        | \$4,000,000 - \$4,999,999 | STIP Lbl |
| 9650-16-73 | LANGLADE | STH-047 | 303 | 01JAN1960      | 14NOV2028        | \$0 - \$99,999 | \$3,000,000 - \$3,999,999 | NEOPIT - ANTIGO         | CONST/RESURFACE           | MENOMINEE COUNTY LINE TO USH 45    | \$9,000,000 - \$9,999,999 | STIP Lbl |
| 9000-10-75 | LINCOLN  | STH-064 | 303 | 01JAN1960      | 08AUG2028        | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | C MERRILL, MAIN STREET  | CONST/RESURFACE           | STH 107 NORTH TO MEMORIAL DRIVE    | \$100,000 - \$249,999     | STIP Lbl |
| 9000-12-61 | LINCOLN  | STH-064 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | MEDFORD - MERRILL       | CONST/LFA/WEDGING         | TAYLOR CO LINE TO HAGER CITY ROAD  | \$1,000,000 - \$1,999,999 | STIP Lbl |
| 9000-12-71 | LINCOLN  | STH-064 | 303 | 01JAN1960      | 14MAR2028        | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | MEDFORD - MERRILL       | CONST/RESURFACE           | GLEN DRIVE TO STH 107 NORTH        | \$100,000 - \$249,999     | STIP Lbl |
| 9000-15-60 | LINCOLN  | STH-064 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | MERRILL - ANTIGO        | CONST/LFA/WEDGING         | US 51 NB RAMP TO US 51 SB RAMP     | \$100,000 - \$249,999     | STIP Lbl |
| 9305-00-01 | LINCOLN  | STH-107 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | C MERRILL, GRAND AVENUE | DESIGN/FULL PSE/RESURFACE | STH 64 TO CHAMPAGNE STREET         | \$3,000,000 - \$3,999,999 | Advanced |
| 9305-00-21 | LINCOLN  | STH-107 | 303 | 01JAN1960      | 25APR2028        | \$0 - \$99,999 | \$250,000 - \$499,999     | C MERRILL, GRAND AVENUE | REAL ESTATE/RESURFACE     | STH 64 TO CHAMPAGNE STREET         | \$3,000,000 - \$3,999,999 | STIP Lbl |
| 9305-07-71 | LINCOLN  | STH-107 | 303 | 01JAN1960      | 14NOV2028        | \$0 - \$99,999 | \$3,000,000 - \$3,999,999 | MERRILL - TOMAHAWK      | CONST/RESURFACE           | TAYLOR STREET TO WILDERNESS DRIVE  | \$100,000 - \$249,999     | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate            | Current Estimate            | Title                           | Concept                            | Limit                              | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|---------------------------|-----------------------------|---------------------------------|------------------------------------|------------------------------------|-----------------------------|----------|
| 4085-71-71 | MANITOWOC | STH-032 | 303 | 14NOV2028      | 14NOV2028        | \$7,000,000 - \$7,999,999 | \$10,000,000 - \$10,999,999 | WATER, 1ST & FREMONT ST, C KIEL | CONST OPS/PVRPLA B360238           | STH 67 - 7TH STREET                | \$12,000,000 - \$12,999,999 | Increase |
| 1053-02-27 | MARATHON  | STH-029 | 303 | 01JAN1960      | 25APR2028        | \$0 - \$99,999            | \$0 - \$99,999              | ABBOTSFORD - WAUSAU             | REAL ESTATE/RESURFACE              | CLARK COUNTY LINE TO CTH E, EB     | \$11,000,000 - \$11,999,999 | STIP Lbl |
| 1053-07-78 | MARATHON  | STH-029 | 303 | 14SEP2027      | 14SEP2027        | \$6,000,000 - \$6,999,999 | \$1,000,000 - \$1,999,999   | ABBOTSFORD - WAUSAU             | CONST/REHAB/CONCRETE DECK OVERLAYS | B-37-115,121,122,123,124,125,131   | \$2,000,000 - \$2,999,999   | Decrease |
| 1053-07-79 | MARATHON  | STH-029 | 303 | 01JAN1960      | 14NOV2028        | \$0 - \$99,999            | \$17,000,000 - \$19,999,999 | WAUSAU - WITTENBERG             | CONST/RESURFACE                    | WISCONSIN RIVER BRIDGE TO CTH Q    | \$20,000,000 - \$24,999,999 | STIP Lbl |
| 6380-04-08 | MARATHON  | STH-097 | 303 | 01JAN1960      | 11FEB2026        | \$0 - \$99,999            | \$250,000 - \$499,999       | STRATFORD - GOODRICH            | DESIGN/FULL PSE/RESURFACE          | REFLECTION STREET TO STH 29        | \$6,000,000 - \$6,999,999   | Advanced |
| 6380-06-08 | MARATHON  | STH-097 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999            | \$250,000 - \$499,999       | C MARSHFIELD, N CENTRAL AVENUE  | DESIGN/FULL PSE/PVRPLA             | MCMILLAN ST TO W NORTHRIDGE ST     | \$5,000,000 - \$5,999,999   | Advanced |
| 6600-00-25 | MARATHON  | STH-153 | 303 | 01JAN1960      | 25SEP2027        | \$0 - \$99,999            | \$0 - \$99,999              | MOSINEE - ELDERON               | REAL ESTATE/RESURFACE              | CROOKED LAKE RD TO SHAWANO CO LINE | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 6600-00-63 | MARATHON  | STH-153 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999            | \$100,000 - \$249,999       | MOSINEE - ELDERON               | CONST/LFA/WEDGING                  | CROOKED LAKE RD TO SHAWANO CO LINE | \$100,000 - \$249,999       | STIP Lbl |
| 6600-00-74 | MARATHON  | STH-153 | 303 | 01JAN1960      | 08FEB2028        | \$0 - \$99,999            | \$2,000,000 - \$2,999,999   | MOSINEE - ELDERON               | CONST/RESURFACE                    | N CTH J TO CROOKED LAKE ROAD       | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 6999-10-21 | MARATHON  | BUS-051 | 303 | 01JAN1960      | 25FEB2028        | \$0 - \$99,999            | \$100,000 - \$249,999       | V ROTHSCHILD, GRAND AVENUE      | REAL ESTATE/RESURFACE              | USH 51 TO EVEREST DRIVE            | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 6999-17-02 | MARATHON  | BUS-051 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999            | \$100,000 - \$249,999       | STH 52 - USH 51                 | DESIGN/FULL PSE/RESURFACE          | STEWART AVENUE TO MERRILL AVENUE   | \$3,000,000 - \$3,999,999   | Advanced |
| 6999-17-72 | MARATHON  | BUS-051 | 303 | 01JAN1960      | 12DEC2028        | \$0 - \$99,999            | \$3,000,000 - \$3,999,999   | STH 52 - USH 51                 | CONST/RESURFACE                    | STEWART AVENUE TO MERRILL AVENUE   | \$3,000,000 - \$3,999,999   | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate        | Current Estimate            | Title                            | Concept                | Limit                              | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|-----------------------|-----------------------------|----------------------------------|------------------------|------------------------------------|-----------------------------|----------|
| 7040-05-22 | MARATHON  | STH-098 | 303 | 01JAN1960      | 25NOV2028        | \$0 - \$99,999        | \$0 - \$99,999              | V SPENCER, CLARK STREET          | REAL ESTATE/RESURFACE  | CLARK COUNTY LINE TO STH 13        | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 9520-01-60 | MARATHON  | STH-107 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999        | \$100,000 - \$249,999       | MARATHON CITY - MERRILL          | CONST/LFA/WEDGING      | OTTER FALLS TRAIL TO STH 64        | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 9535-05-33 | MARATHON  | STH-097 | 303 | 01JAN1960      | 18FEB2026        | \$0 - \$99,999        | \$100,000 - \$249,999       | STRATFORD - GOODRICH             | DESIGN/FULL PSE/PSRS   | STH 29 TO MUELLER STREET           | \$4,000,000 - \$4,999,999   | Advanced |
| 9560-08-00 | MARINETTE | USH-141 | 303 | 01JAN1960      | 19FEB2026        | \$0 - \$99,999        | \$250,000 - \$499,999       | C NIAGARA, ROOSEVELT ROAD        | DSGN/FULL PSE/RSRF20   | 4TH STREET - NORTH STATE LINE      | \$3,000,000 - \$3,999,999   | Advanced |
| 9670-18-70 | MARINETTE | STH-180 | 303 | 01JAN1960      | 12DEC2028        | \$0 - \$99,999        | \$7,000,000 - \$7,999,999   | MARINETTE - WAUSAUKEE            | CONST OPS/RSRF10       | STH 64 - CTH X                     | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 1430-01-60 | MARQUETTE | STH-082 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999        | \$0 - \$99,999              | MAUSTON - I-39                   | CONST/LFA/WEDGING      | 2ND COURT TO ABBOTT STREET S       | \$0 - \$99,999              | STIP Lbl |
| 1430-06-22 | MARQUETTE | STH-082 | 303 | 01JAN1960      | 25NOV2028        | \$0 - \$99,999        | \$100,000 - \$249,999       | V OXFORD, ORMSBY STREET          | REAL ESTATE/RESURFACE  | FANDRICH STREET TO ABBOTT STREET S | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 6566-00-73 | MARQUETTE | STH-023 | 303 | 01JAN1960      | 14SEP2027        | \$0 - \$99,999        | \$4,000,000 - \$4,999,999   | WISCONSIN DELLS - ENDEAVOR       | CONST/RESURFACE        | ADAMS COUNTY LINE TO I39           | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 2040-03-27 | MILWAUKEE | USH 45  | 303 | 25FEB2026      | 25FEB2026        | \$100,000 - \$249,999 | \$100,000 - \$249,999       | UNION GROVE - HALES CORNERS      | RE/FULL PS&E/RESURFACE | COLLEGE AVE TO HALE I/C, B-40-0408 | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 2120-03-21 | MILWAUKEE | STH 24  | 303 | 25APR2026      | 25APR2026        | \$0-\$99,999          | \$0-\$99,999                | V HALES CORNERS, FOREST HOME AVE | RE/RSRF15              | 110TH ST TO 500' W OF LILAC LN     | \$500,000 - \$749,999       | STIP Lbl |
| 1030-12-02 | MILWAUKEE | IH-043  | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999        | \$2,000,000 - \$2,999,999   | VALLEY BRIDGE (IH43/IH94)        | PE/FULL PS&E/BRRHB     | VIRGINIA ST TO MENOMONEE RIVER     | \$14,000,000 - \$14,999,999 | STIP Lbl |
| 1030-12-72 | MILWAUKEE | IH-043  | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999        | \$12,000,000 - \$12,999,999 | VALLEY BRIDGE (IH43/IH94)        | CONST/BRRHB            | VIRGINIA ST TO MENOMONEE RIVER     | \$14,000,000 - \$14,999,999 | STIP Lbl |
| 1060-27-76 | MILWAUKEE | IH-094  | 301 | 01JAN1960      | 08DEC2026        | \$0 - \$99,999        | \$5,000,000 - \$5,999,999   | IH 94 EAST WEST, EARLY GRADING   | CONST/EARLY GRADING    | MENOMONEE RIVER TO 32ND STREET     | \$100 MILLION OR GREATER    | STIP Lbl |
| 1228-09-25 | MILWAUKEE | IH-094  | 303 | 01JAN1960      | 25FEB2027        | \$0 - \$99,999        | \$0 - \$99,999              | EW FREEWAY                       | RE/RSRF20              | MARQUETTE I/C                      | \$20,000,000 - \$24,999,999 | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate              | Current Estimate          | Title                          | Concept                 | Limit                               | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|-----------------------------|---------------------------|--------------------------------|-------------------------|-------------------------------------|-----------------------------|----------|
| 1300-11-21 | MILWAUKEE | IH-794  | 303 | 01JAN1960      | 25SEP2026        | \$0 - \$99,999              | \$750,000 - \$999,999     | HOAN BRIDGE AND LAKE FREEWAY   | RE/BRRHB                | MILWAUKEE RIVER TO CARFERRY DR      | \$20,000,000 - \$24,999,999 | STIP Lbl |
| 1300-11-91 | MILWAUKEE | IH-794  | 303 | 01JAN1960      | 25NOV2027        | \$0 - \$99,999              | \$250,000 - \$499,999     | HOAN BRIDGE AND LAKE FREEWAY   | TRAFFIC MITIGATION      | MILWAUKEE RIVER TO CARFERRY DR      | \$20,000,000 - \$24,999,999 | STIP Lbl |
| 1360-14-20 | MILWAUKEE | STH-145 | 303 | 01JAN1960      | 25OCT2027        | \$0 - \$99,999              | \$0 - \$99,999            | C MILWAUKEE, W FOND DU LAC AVE | RE/PAVEMENT REPLACEMENT | N 19TH ST TO N 12TH ST              | \$11,000,000 - \$11,999,999 | STIP Lbl |
| 1693-09-03 | MILWAUKEE | NON-HW  | 211 | 25FEB2026      | 25APR2026        | \$10,000,000 - \$10,999,999 | \$6,000,000 - \$6,999,999 | TRANSIT SYSTEM BUS REPLACEMENT | TST/BUS PURCHASE        | 7 MILWAUKEE CO BUSES PHASE 1 OF 2   | \$10,000,000 - \$10,999,999 | Decrease |
| 1693-09-13 | MILWAUKEE | NON-HW  | 211 | 01JAN1960      | 25APR2026        | \$0 - \$99,999              | \$3,000,000 - \$3,999,999 | TRANSIT SYSTEM BUS REPLACEMENT | TST/BUS PURCHASE        | 7 MILWAUKEE CO BUSES PHASE 2 OF 2   | \$10,000,000 - \$10,999,999 | STIP Lbl |
| 2010-05-22 | MILWAUKEE | STH-175 | 303 | 01JAN1960      | 25JUL2027        | \$0 - \$99,999              | \$500,000 - \$749,999     | C MILWAUKEE, W APPLETON AVE    | RE/PAVEMENT REPLACEMENT | W LISBON AVE TO W BURLEIGH ST       | \$11,000,000 - \$11,999,999 | STIP Lbl |
| 2030-22-22 | MILWAUKEE | STH-100 | 303 | 01JAN1960      | 25JUL2027        | \$0 - \$99,999              | \$0 - \$99,999            | C WAUWATOSA, MAYFAIR RD        | RE/PSRS30               | EB IH94 OFF RAMP TO WATERTOWN PLANK | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 2040-18-21 | MILWAUKEE | STH-100 | 303 | 01JAN1960      | 25OCT2028        | \$0 - \$99,999              | \$100,000 - \$249,999     | FRANKLIN - OAK CREEK           | RE/PSRS30               | ROOT RIVER BRIDGE TO STH 38         | \$8,000,000 - \$8,999,999   | STIP Lbl |
| 2120-08-01 | MILWAUKEE | LOC-STR | 206 | 01JAN1960      | 25JUN2026        | \$0 - \$99,999              | \$250,000 - \$499,999     | C MILWAUKEE, W FOREST HOME AVE | PE/FULL PS&E/MISC       | INTERSECTION WITH S 16TH ST         | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 2120-08-71 | MILWAUKEE | LOC-STR | 206 | 01JAN1960      | 14MAR2028        | \$0 - \$99,999              | \$1,000,000 - \$1,999,999 | C MILWAUKEE, W FOREST HOME AVE | CONST/SIGNALS           | INTERSECTION WITH S 16TH ST         | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 2160-05-03 | MILWAUKEE | STH-181 | 303 | 01JAN1960      | 25JAN2027        | \$0 - \$99,999              | \$250,000 - \$499,999     | C MILWAUKEE, 76TH ST           | PE/MISC                 | LORRAINE PL TO FIEBRANTZ AVE        | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 2160-05-04 | MILWAUKEE | STH-181 | 303 | 01JAN1960      | 25JAN2027        | \$0 - \$99,999              | \$100,000 - \$249,999     | C MILWAUKEE, N 76TH ST         | PE/PSRS30               | LORRAINE PL TO FIEBRANTZ AVE        | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 2240-10-71 | MILWAUKEE | STH-036 | 303 | 01JAN1960      | 09MAY2028        | \$0 - \$99,999              | \$500,000 - \$749,999     | V GREENDALE, LOOMIS ROAD       | CONST/BRRHB             | BRIDGE OVER ROOT RIVER B-40-0387    | \$750,000 - \$999,999       | STIP Lbl |
| 2615-08-01 | MILWAUKEE | LOC-STR | 206 | 01JAN1960      | 25JUN2026        | \$0 - \$99,999              | \$250,000 - \$499,999     | C MILWAUKEE, W GREENFIELD AVE  | PE/FULL PS&E/MISC       | S CESAR CHAVEZ DR & S MUSKEGO AVE   | \$1,000,000 - \$1,999,999   | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate        | Current Estimate          | Title                              | Concept                             | Limit                             | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|-----------------------|---------------------------|------------------------------------|-------------------------------------|-----------------------------------|-----------------------------|----------|
| 2615-08-02 | MILWAUKEE | LOC-STR | 206 | 01JAN1960      | 25JUN2026        | \$0 - \$99,999        | \$500,000 - \$749,999     | C MILWAUKEE, S CESAR CHAVEZ/S 16TH | PE/FULL PS&E/MISC                   | WITH BURNHAM, MITCHELL AND LAPHAM | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 2615-08-71 | MILWAUKEE | LOC-STR | 206 | 01JAN1960      | 14MAR2028        | \$0 - \$99,999        | \$1,000,000 - \$1,999,999 | C MILWAUKEE, W GREENFIELD AVE      | CONST/SIGNALS                       | S CESAR CHAVEZ DR & S MUSKEGO AVE | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 2615-08-72 | MILWAUKEE | LOC-STR | 206 | 01JAN1960      | 14MAR2028        | \$0 - \$99,999        | \$3,000,000 - \$3,999,999 | C MILWAUKEE, S CESAR CHAVEZ/S 16TH | CONST/SIGNALS                       | WITH BURNHAM, MITCHELL AND LAPHAM | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 2984-21-04 | MILWAUKEE | NON-HW  | 211 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999        | \$0 - \$99,999            | C MILWAUKEE ROUTE OPTIMIZATION     | PE/SOFTWARE                         | SANITATION AND RECYCLING ROUTES   | \$100,000 - \$249,999       | Advanced |
| 1016-01-02 | MONROE    | IH-090  | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999        | \$100,000 - \$249,999     | BLACK RIVER FALLS - MAUSTON        | DESIGN-FULL PS&E BRRHB              | B-29-48,49; B-41-68,69            | \$2,000,000 - \$2,999,999   | Advanced |
| 5100-01-36 | MONROE    | STH-033 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999        | \$250,000 - \$499,999     | CASHTON - HILLSBORO                | DESIGN-FULL PS&E PSRS40             | HILL STREET TO VERNON COUNTY LINE | \$4,000,000 - \$4,999,999   | Advanced |
| 5140-05-21 | MONROE    | STH-027 | 303 | 01JAN1960      | 25APR2028        | \$0 - \$99,999        | \$0 - \$99,999            | CASHTON - SPARTA                   | DESIGN-RIGHT OF WAY-PVRPLA          | STH 33 TO ICON AVENUE             | \$11,000,000 - \$11,999,999 | STIP Lbl |
| 5510-00-34 | MONROE    | STH-071 | 303 | 01JAN1960      | 03FEB2026        | \$0 - \$99,999        | \$250,000 - \$499,999     | SPARTA - WILTON                    | DESIGN-FULL PS&E PSRS40             | JANUS AVENUE TO CTH U             | \$4,000,000 - \$4,999,999   | Advanced |
| 5510-00-71 | MONROE    | STH-071 | 303 | 01JAN1960      | 11JAN2028        | \$0 - \$99,999        | \$100,000 - \$249,999     | SPARTA - ELROY                     | CONST/WATER & SANITARY SEWER /RSRF  | CTH U TO CTH V/B-41-25,-161,-159  | \$11,000,000 - \$11,999,999 | STIP Lbl |
| 7016-00-08 | MONROE    | STH-016 | 303 | 01JAN1960      | 04FEB2026        | \$0 - \$99,999        | \$1,000,000 - \$1,999,999 | SOUTHWEST REGION, ADA CURB RAMPS   | PER WISDOT ADA TRANS PLAN 248 RAMPS | CITY OF SPARTA VARIOUS LOCATIONS  | \$4,000,000 - \$4,999,999   | Advanced |
| 7016-00-27 | MONROE    | STH-016 | 303 | 01JAN1960      | 25AUG2027        | \$0 - \$99,999        | \$0 - \$99,999            | SPARTA - TOMAH                     | RE / 7016-00-77 /PVRPLA             | DIKE ROAD TO STH 71               | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 7998-00-50 | MONROE    | LOC-STR | 206 | 01JAN1960      | 25MAR2026        | \$100,000 - \$249,999 | \$100,000 - \$249,999     | CITY OF TOMAH, N GLENDALE AVENUE   | R/R OPS/ CROSSING SIGNALS           | E WASHINGTON ST TO ARTHUR ST      | \$3,000,000 - \$3,999,999   | Advanced |
| 7998-00-51 | MONROE    | LOC-STR | 206 | 25DEC2025      | 25MAR2026        | \$100,000 - \$249,999 | \$100,000 - \$249,999     | CITY OF TOMAH, N GLENDALE AVENUE   | R/R OPS/ CROSSING SURFACE           | E WASHINGTON ST TO ARTHUR ST      | \$9,000,000 - \$9,999,999   | Advanced |
| 3700-51-08 | NORTHWEST | VAR-HW  | 305 | 01JAN1960      | 25AUG2027        | \$0 - \$99,999        | \$100,000 - \$249,999     | NW REGION, SIGNAL RETIMING         | TRAFFIC/SIGNAL RETIMING             | STH 93 & STH 312                  | \$100,000 - \$249,999       | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate              | Current Estimate            | Title                               | Concept                             | Limit                               | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|-----------------------------|-----------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-----------------------------|----------|
| 3700-51-09 | NORTHWEST | VAR-HW  | 305 | 01JAN1960      | 25AUG2028        | \$0 - \$99,999              | \$100,000 - \$249,999       | C EAU CLAIRE, USH 12                | TRAFFIC/SIGNAL RETIMING             | STEIN BLVD TO OTTER CREEK RD        | \$100,000 - \$249,999       | STIP Lbl |
| 3700-51-10 | NORTHWEST | VAR-HW  | 305 | 01JAN1960      | 25OCT2027        | \$0 - \$99,999              | \$0 - \$99,999              | NW REGION, VARIOUS HIGHWAYS         | MISC/LED REPLACEMENTS FY2028        | TRAFFIC SIGNAL LED REPLACEMENTS     | \$0 - \$99,999              | STIP Lbl |
| 3700-51-11 | NORTHWEST | VAR-HW  | 305 | 01JAN1960      | 25OCT2028        | \$0 - \$99,999              | \$0 - \$99,999              | NW REGION, VARIOUS HIGHWAYS         | MISC/LED REPLACEMENTS FY2029        | TRAFFIC SIGNAL LED REPLACEMENTS     | \$0 - \$99,999              | STIP Lbl |
| 3700-51-13 | NORTHWEST | VAR-HW  | 305 | 01JAN1960      | 25DEC2027        | \$0 - \$99,999              | \$100,000 - \$249,999       | NWREGION,VAR SGNLIZED INTERSECTIONS | TRF OPS/SGNL CABINET UPGRADES/SFY28 | VAR HWY & LOC/SGNL CABINET UPGRADES | \$100,000 - \$249,999       | STIP Lbl |
| 3700-51-14 | NORTHWEST | VAR-HW  | 305 | 01JAN1960      | 25DEC2028        | \$0 - \$99,999              | \$100,000 - \$249,999       | NWREGION,VAR SGNLIZED INTERSECTIONS | TRF OPS/SGNL CABINET UPGRADES/SFY29 | VAR HWY & LOC/SGNL CABINET UPGRADES | \$100,000 - \$249,999       | STIP Lbl |
| 1150-79-72 | OCONTO    | USH-041 | 303 | 09FEB2027      | 09FEB2027        | \$7,000,000 - \$7,999,999   | \$11,000,000 - \$11,999,999 | GREEN BAY - OCONTO                  | CONST OPS/RSRF30                    | OAK ORCHARD RD - FROG POND RD       | \$17,000,000 - \$19,999,999 | Increase |
| 9160-22-70 | OCONTO    | STH-064 | 303 | 01JAN1960      | 10OCT2028        | \$0 - \$99,999              | \$7,000,000 - \$7,999,999   | MOUNTAIN - POUND                    | CONST OPS/RSRF20                    | STH 32 S JUNCTION - CTH S           | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 1170-19-73 | ONEIDA    | USH-051 | 303 | 01JAN1960      | 14SEP2027        | \$0 - \$99,999              | \$11,000,000 - \$11,999,999 | TOMAHAWK - MINOCQUA                 | CONST/PAVEMENT REPLACEMENT          | ONEIDA STREET TO MANITOU PARK DRIVE | \$12,000,000 - \$12,999,999 | STIP Lbl |
| 9070-03-65 | ONEIDA    | STH-070 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | FIFIELD - WOODRUFF                  | CONST/LFA/WEDGING                   | CTH F TO MORGAN ROAD                | \$8,000,000 - \$8,999,999   | STIP Lbl |
| 9261-06-70 | ONEIDA    | STH-032 | 303 | 01JAN1960      | 08FEB2028        | \$0 - \$99,999              | \$4,000,000 - \$4,999,999   | CRANDON - THREE LAKES               | CONST/RESURFACE                     | FOREST COUNTY LINE TO USH 45        | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 1000-12-64 | OUTAGAMIE | IH-041  | 302 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$0 - \$99,999              | WISDOT WORKFORCE DEV SAFETY FIRST   | AUGMENTED REALITY PILOT             | FFY25 STIC INCENTIVE PROGRAM        | \$1,000,000 - \$1,999,999   | Advanced |
| 1130-65-71 | OUTAGAMIE | IH-041  | 302 | 14JUL2026      | 14JUL2026        | \$30,000,000 - \$34,999,999 | \$40,000,000 - \$44,999,999 | APPLETON - DE PERE                  | CONST/RECSTE MAINLINE MEADE-BALLARD | I-41 MAINLINE, MEADE ST-BALLARD RD  | \$100 MILLION OR GREATER    | Increase |
| 6240-34-20 | OUTAGAMIE | STH-047 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999              | \$0 - \$99,999              | CENTER - BLACK CREEK                | RE OPS/RECST                        | CTH A INTERSECTION                  | \$4,000,000 - \$4,999,999   | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County  | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate              | Current Estimate            | Title                         | Concept                             | Limit                               | Total Improvement Cost      | Reason   |
|------------|---------|---------|-----|----------------|------------------|-----------------------------|-----------------------------|-------------------------------|-------------------------------------|-------------------------------------|-----------------------------|----------|
| 7180-02-07 | PEPIN   | STH-035 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | ALMA - HAGER CITY             | PER WISDOT ADA TRANS PLAN 205 RAMPS | STH 35 CURB RAMPS                   | \$1,000,000 - \$1,999,999   | Advanced |
| 7105-00-73 | PIERCE  | STH-072 | 303 | 01JAN1960      | 09NOV2027        | \$0 - \$99,999              | \$8,000,000 - \$8,999,999   | ELLSWORTH - DOWNSVILLE        | CONSTRUCTION/CI R/RESURFACE         | CTH BB TO CTH G                     | \$8,000,000 - \$8,999,999   | STIP Lbl |
| 7620-00-74 | PIERCE  | STH-128 | 303 | 01JAN1960      | 14SEP2027        | \$0 - \$99,999              | \$7,000,000 - \$7,999,999   | ELMWOOD - STH 64              | CONSTRUCTION/PA VEMENT REPLACEMENT  | STH 72 TO STH 29                    | \$7,000,000 - \$7,999,999   | STIP Lbl |
| 7640-00-74 | PIERCE  | STH-029 | 303 | 01JAN1960      | 14NOV2028        | \$0 - \$99,999              | \$100,000 - \$249,999       | RIVER FALLS - SPRING VALLEY   | CONSTRUCTION/BRIDGE REHAB           | TRIMBELLE RIVER BRIDGE B-47-0631    | \$100,000 - \$249,999       | STIP Lbl |
| 1570-00-83 | POLK    | USH-008 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999              | \$250,000 - \$499,999       | ST CROIX FALLS - TURTLE LAKE  | CONSTRUCTION/BRIDGE REHAB           | BALSAM BRANCH CREEK B-48-0030       | \$250,000 - \$499,999       | STIP Lbl |
| 8060-00-73 | POLK    | STH-035 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999              | \$6,000,000 - \$6,999,999   | SOMERSET - ST CROIX FALLS     | CONSTRUCTION/CI R                   | CTH I TO STH 243                    | \$5,000,000 - \$5,999,999   | STIP Lbl |
| 1166-06-08 | PORTAGE | IH-039  | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | STEVENS POINT - WAUSAU        | DESIGN/FULL PSE/RESURFACE           | USH 10 TO MARATHON COUNTY LINE      | \$5,000,000 - \$5,999,999   | Advanced |
| 6280-00-01 | PORTAGE | STH-066 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$750,000 - \$999,999       | C STEVENS POINT, CLARK STREET | DESIGN/FULL PSE/PVRPLA              | CTH HH TO DIVISION STREET           | \$15,000,000 - \$16,999,999 | Advanced |
| 6280-00-02 | PORTAGE | STH-066 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | C STEVENS POINT, MAIN STREET  | DESIGN/FULL PSE/RESURFACE           | FRONTENAC AVE TO COUNTRY CLUB DRIVE | \$4,000,000 - \$4,999,999   | Advanced |
| 1581-13-71 | PRICE   | USH-008 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999              | \$7,000,000 - \$7,999,999   | HAWKINS - PRENTICE            | CONST/RESURFACE                     | RUSK CO LINE TO JUMP RIVER BRIDGE   | \$8,000,000 - \$8,999,999   | STIP Lbl |
| 9070-07-82 | PRICE   | STH-070 | 303 | 01JAN1960      | 12DEC2028        | \$0 - \$99,999              | \$3,000,000 - \$3,999,999   | FIFIELD - WOODRUFF            | CONST/RESURFACE                     | CEDAR RAPIDS TO ONEIDA COUNTY LINE  | \$100,000 - \$249,999       | STIP Lbl |
| 2290-10-22 | RACINE  | STH-038 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999              | \$0 - \$99,999              | C RACINE, STATE ST            | RE/BRRHB                            | BRIDGE OVER ROOT RIVER, B510069     | \$20,000,000 - \$24,999,999 | STIP Lbl |
| 2290-10-72 | RACINE  | STH-038 | 303 | 09FEB2027      | 09FEB2027        | \$12,000,000 - \$12,999,999 | \$20,000,000 - \$24,999,999 | C RACINE, STATE ST            | CONST/BRRHB                         | BRIDGE OVER ROOT RIVER, B510069     | \$20,000,000 - \$24,999,999 | Increase |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County   | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate            | Current Estimate            | Title                            | Concept                             | Limit                              | Total Improvement Cost    | Reason   |
|------------|----------|---------|-----|----------------|------------------|---------------------------|-----------------------------|----------------------------------|-------------------------------------|------------------------------------|---------------------------|----------|
| 2430-09-00 | RACINE   | USH-045 | 303 | 01JAN1960      | 25OCT2026        | \$0 - \$99,999            | \$500,000 - \$749,999       | T NORWAY, RAYNOR AVE             | PE/FULL PS&E ROW/RECST              | INTERSECTION WITH SEVEN MILE RD    | \$3,000,000 - \$3,999,999 | STIP Lbl |
| 2430-09-20 | RACINE   | USH-045 | 303 | 01JAN1960      | 25APR2028        | \$0 - \$99,999            | \$0 - \$99,999              | T NORWAY, RAYNOR AVE             | RE/RECST                            | INTERSECTION WITH SEVEN MILE RD    | \$3,000,000 - \$3,999,999 | STIP Lbl |
| 1640-06-60 | RICHLAND | USH-014 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999            | \$100,000 - \$249,999       | READSTOWN - RICHLAND CENTER      | LFA/ PSRS30                         | STH 171 TO RICHLAND CENTER         | \$100,000 - \$249,999     | STIP Lbl |
| 5110-01-33 | RICHLAND | STH-131 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999            | \$250,000 - \$499,999       | READSTOWN - ONTARIO              | DESIGN-FULL PS&E PSRS40/ B-52-52    | S COMMERCIAL ST TO N COUNTY LINE   | \$3,000,000 - \$3,999,999 | Advanced |
| 1706-00-22 | ROCK     | USH-014 | 303 | 01JAN1960      | 25APR2027        | \$0 - \$99,999            | \$0 - \$99,999              | JANESVILLE - DARIEN              | R/E OPERATIONS/RECST                | CTH O INTERSECTION                 | \$2,000,000 - \$2,999,999 | STIP Lbl |
| 1706-01-21 | ROCK     | STH-011 | 303 | 01JAN1960      | 25APR2027        | \$0 - \$99,999            | \$0 - \$99,999              | BRODHEAD - JANESVILLE            | R/E OPERATIONS/RECST                | COON ISLANDRD/MAIN ST INTERSECTION | \$3,000,000 - \$3,999,999 | STIP Lbl |
| 3315-00-21 | ROCK     | USH-014 | 303 | 01JAN1960      | 25APR2027        | \$0 - \$99,999            | \$0 - \$99,999              | JANESVILLE - DARIEN              | R/E OPERATIONS/RECST                | CTH MM/RUGER AVENUE INTERSECTION   | \$3,000,000 - \$3,999,999 | STIP Lbl |
| 5340-00-76 | ROCK     | STH-081 | 303 | 08AUG2028      | 08AUG2028        | \$6,000,000 - \$6,999,999 | \$8,000,000 - \$8,999,999   | MONROE - BELOIT                  | CONSTRUCTION/ PVRPLA                | WILLOW CREEK BRIDGE TO CTH K       | \$9,000,000 - \$9,999,999 | Increase |
| 5636-04-00 | ROCK     | USH-051 | 303 | 01JAN1960      | 12FEB2026        | \$0 - \$99,999            | \$750,000 - \$999,999       | SOUTHWEST REGION, ADA CURB RAMPS | PER WISDOT ADA TRANS PLAN 171 RAMPS | CITY OF EDGERTON VARIOUS LOCATIONS | \$2,000,000 - \$2,999,999 | Advanced |
| 5755-00-14 | ROCK     | CTH-D   | 206 | 01JAN1960      | 09FEB2026        | \$0 - \$99,999            | \$0 - \$99,999              | ROCK CO, AFTON ROAD SIDEPATH     | DESIGN/PLAN CHECK REVIEW/RECST      | CTH Q TO W. BIG HILL ROAD          | \$7,000,000 - \$7,999,999 | Advanced |
| 5755-00-16 | ROCK     | CTH-D   | 206 | 01JAN1960      | 11JAN2028        | \$0 - \$99,999            | \$500,000 - \$749,999       | ROCK CO, AFTON ROAD SIDEPATH     | CONST OPS/RECONSTRUCTION            | CTH Q TO W. BIG HILL ROAD          | \$7,000,000 - \$7,999,999 | STIP Lbl |
| 8210-00-73 | RUSK     | STH-073 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999            | \$10,000,000 - \$10,999,999 | THORP - INGRAM                   | CONSTRUCTION/PAVEMENT REPLACEMENT   | TAYLOR/RUSK CO LN TO USH 8         | \$9,000,000 - \$9,999,999 | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate | Current Estimate            | Title                       | Concept                           | Limit                            | Total Improvement Cost      | Reason   |
|------------|--------|---------|-----|----------------|------------------|----------------|-----------------------------|-----------------------------|-----------------------------------|----------------------------------|-----------------------------|----------|
| 1670-02-65 | SAUK   | USH-012 | 303 | 01JAN1960      | 25APR2026        | \$0 - \$99,999 | \$100,000 - \$249,999       | WISCONSIN DELLS - SAUK CITY | LFA/ PSRS10/ CONC JT REPAIR       | IH 90 TO CTH Z                   | \$100,000 - \$249,999       | STIP Lbl |
| 5030-01-20 | SAUK   | STH-033 | 303 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999 | \$0 - \$99,999              | HILLSBORO - REEDSBURG       | R/E OPERATIONS/MISC               | TWIN PINE RD TO OLD IRONTON RD   | \$250,000 - \$499,999       | STIP Lbl |
| 5060-00-08 | SAUK   | STH-023 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$250,000 - \$499,999       | REEDSBURG - WISCONSIN DELLS | DESIGN - FULL PS&E --TBD--        | BURRITT AVENUE                   | \$1,000,000 - \$1,999,999   | Advanced |
| 5080-09-24 | SAUK   | STH-023 | 303 | 01JAN1960      | 25JUN2027        | \$0 - \$99,999 | \$0 - \$99,999              | SPRING GREEN - REEDSBURG    | R/E OPERATIONS/RECS T             | CTH W/FRIENDSHIP RD INTERSECTION | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 5573-03-24 | SAUK   | STH-136 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$0 - \$99,999              | REEDSBURG - BARABOO         | DESIGN-RIGHT OF WAY-MISC          | BARABOO RIVER RETAINING WALL     | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 5573-03-67 | SAUK   | STH-033 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999 | \$0 - \$99,999              | REEDSBURG - BARABOO         | LFA/ PSRS20/ ROUT AND SEAL        | STH 136 TO USH 12                | \$0 - \$99,999              | STIP Lbl |
| 5620-00-62 | SAUK   | STH-113 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$0 - \$99,999              | LODI - BARABOO              | LFA/ MOWING                       | STH 78 TO MOUND STREET           | \$8,000,000 - \$8,999,999   | STIP Lbl |
| 5680-00-00 | SAUK   | STH-060 | 303 | 01JAN1960      | 09FEB2026        | \$0 - \$99,999 | \$100,000 - \$249,999       | SPRING GREEN - SAUK CITY    | DESIGN-FULL PS&E MISC             | NEUHEISEL ROAD INTERSECTION      | \$1,000,000 - \$1,999,999   | Advanced |
| 6145-01-40 | SAUK   | USH-012 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$0 - \$99,999              | WISCONSIN DELLS - BARABOO   | UTILITY 107 V LAKE DELTON SEWER   | CTH A TO PILGRIM DRIVE           | \$15,000,000 - \$16,999,999 | STIP Lbl |
| 6145-01-41 | SAUK   | USH-012 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$0 - \$99,999              | WISCONSIN DELLS - BARABOO   | UTILITY 108 V LAKE DELTON WATER   | CTH A TO PILGRIM DRIVE           | \$15,000,000 - \$16,999,999 | STIP Lbl |
| 6145-01-42 | SAUK   | USH-012 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$0 - \$99,999              | WISCONSIN DELLS - BARABOO   | UTILITY 107 V LAKE DELTON SEWER   | PILGRAM DRIVE TO E ADAMS ST      | \$15,000,000 - \$16,999,999 | STIP Lbl |
| 6145-01-43 | SAUK   | USH-012 | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$0 - \$99,999              | WISCONSIN DELLS - BARABOO   | UTILITY 108 V LAKE DELTON WATER   | PILGRAM DRIVE TO E ADAMS ST      | \$15,000,000 - \$16,999,999 | STIP Lbl |
| 3700-50-24 | SAWYER | USH-063 | 303 | 01JAN1960      | 25DEC2027        | \$0 - \$99,999 | \$0 - \$99,999              | C HAYWARD, USH 63           | REAL ESTATE ACQUISITION           | DAKOTA AVE & KANSAS AVE INTXN    | \$750,000 - \$999,999       | STIP Lbl |
| 3700-51-04 | SAWYER | USH-063 | 305 | 01JAN1960      | 25JUL2027        | \$0 - \$99,999 | \$0 - \$99,999              | C HAYWARD, USH 63           | DESIGN/SIGNAL REHABILITATION      | DAKOTA AVENUE INTERSECTION       | \$750,000 - \$999,999       | STIP Lbl |
| 3700-51-06 | SAWYER | USH-063 | 305 | 01JAN1960      | 25JUL2027        | \$0 - \$99,999 | \$0 - \$99,999              | C HAYWARD, USH 63           | DESIGN/SIGNAL REHABILITATION      | KANSAS AVENUE INTERSECTION       | \$500,000 - \$749,999       | STIP Lbl |
| 8140-00-77 | SAWYER | STH-027 | 303 | 01JAN1960      | 14SEP2027        | \$0 - \$99,999 | \$13,000,000 - \$13,999,999 | OJIBWA - HAYWARD            | CONSTRUCTION/PAVEMENT REPLACEMENT | 125' W OF STH 40 S TO BOYLAN RD  | \$4,000,000 - \$4,999,999   | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate | Current Estimate          | Title                             | Concept                             | Limit                            | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|----------------|---------------------------|-----------------------------------|-------------------------------------|----------------------------------|-----------------------------|----------|
| 1058-15-02 | SHAWANO   | STH-029 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$250,000 - \$499,999     | WITTENBERG - SHAWANO              | DESIGN/FULL PSE/RESURFACE           | CTH M TO HICKORY ROAD, WB        | \$7,000,000 - \$7,999,999   | Advanced |
| 9532-02-72 | SHAWANO   | STH-160 | 303 | 01JAN1960      | 08AUG2028        | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | ANGELICA - PULASKI                | CONST/RESURFACE                     | STH 29 TO BROWN COUNTY LINE      | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 1440-42-71 | SHEBOYGAN | STH-023 | 303 | 01JAN1960      | 10OCT2028        | \$0 - \$99,999 | \$6,000,000 - \$6,999,999 | FOND DU LAC - SHEBOYGAN           | CONST OPS/RSRF20                    | STH 32 - TAYLOR DRIVE            | \$6,000,000 - \$6,999,999   | STIP Lbl |
| 4015-22-73 | SHEBOYGAN | STH-057 | 303 | 01JAN1960      | 10AUG2027        | \$0 - \$99,999 | \$3,000,000 - \$3,999,999 | WALDO-KIEL                        | CONST OPS/RECST/HSIP                | CTH J INTERSECTION               | \$20,000,000 - \$24,999,999 | Advanced |
| 4540-18-00 | SHEBOYGAN | STH-032 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$250,000 - \$499,999     | C SHEBOYGAN FALLS, STH 32         | DSGN/FULL PSE/PVRPLA                | STH 28 - FOND DU LAC AVENUE      | \$1,000,000 - \$1,999,999   | Advanced |
| 4540-18-01 | SHEBOYGAN | STH-032 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$250,000 - \$499,999     | C SHEBOYGAN FALLS, STH 32         | DSGN/FULL PSE/MISC                  | PINE STREET - FOND DU LAC AVENUE | \$1,000,000 - \$1,999,999   | Advanced |
| 1000-50-90 | SOUTHEAST | NON-HW  | 211 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999 | \$0 - \$99,999            | TRAVEL DEMAND MANAGEMENT          | P&A/MISC                            | REGION WIDE, FY 27               | \$0 - \$99,999              | STIP Lbl |
| 1000-50-91 | SOUTHEAST | NON-HW  | 211 | 01JAN1960      | 25JUL2027        | \$0 - \$99,999 | \$0 - \$99,999            | TRAVEL DEMAND MANAGEMENT          | P&A/MISC                            | REGION WIDE, FY 28               | \$0 - \$99,999              | STIP Lbl |
| 1000-50-92 | SOUTHEAST | NON-HW  | 211 | 01JAN1960      | 25JUL2028        | \$0 - \$99,999 | \$0 - \$99,999            | TRAVEL DEMAND MANAGEMENT          | P&A/MISC                            | REGION WIDE, FY 29               | \$0 - \$99,999              | STIP Lbl |
| 1009-28-95 | SOUTHWEST | VAR-HW  | 303 | 01JAN1960      | 10FEB2026        | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | SW REGIONWIDE SURVEYING           | DESIGN/SURVEYING/MISC               | REDISTRIBUTION/ MISC FY 2028     | \$1,000,000 - \$1,999,999   | Advanced |
| 5105-16-63 | SOUTHWEST | VAR-HW  | 303 | 01JAN1960      | 10NOV2026        | \$0 - \$99,999 | \$250,000 - \$499,999     | REGIONWIDE TREE CLEARING          | CONSTRUCT/ MISC/ TREE CLEARING FY27 | VARIOUS LOCATIONS                | \$250,000 - \$499,999       | STIP Lbl |
| 1020-06-14 | ST. CROIX | IH-094  | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | HUDSON - MENOMONIE                | DESIGN - FULL PS&E PVRPLA           | STH 65 TO CTH T (EB & WB)        | \$14,000,000 - \$14,999,999 | Advanced |
| 1000-06-68 | STATEWIDE | VAR-HW  | 303 | 01JAN1960      | 25MAR2026        | \$0 - \$99,999 | \$4,000,000 - \$4,999,999 | FY27_FY28 BRIDGE INSPECTION       | VARIOUS LOCATIONS/BRIDGE INSPECTION | STATEWIDE, VARIOUS HIGHWAYS      | \$12,000,000 - \$12,999,999 | STIP Lbl |
| 1000-06-69 | STATEWIDE | VAR-HW  | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$3,000,000 - \$3,999,999 | CY26_CY27 BRIDGE INSPECTION       | VARIOUS LOCATIONS/BRIDGE INSPECTION | STATEWIDE, VARIOUS HIGHWAYS      | \$8,000,000 - \$8,999,999   | Advanced |
| 1009-43-76 | STATEWIDE | NON-HW  | 303 | 01JAN1960      | 15SEP2026        | \$0 - \$99,999 | \$750,000 - \$999,999     | 2026/2027 STATEWIDE TREE CLEARING | CONST/MISC                          | NC REGION VARIOUS COUNTIES       | \$750,000 - \$999,999       | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County     | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate | Current Estimate            | Title                             | Concept                            | Limit                               | Total Improvement Cost      | Reason   |
|------------|------------|---------|-----|----------------|------------------|----------------|-----------------------------|-----------------------------------|------------------------------------|-------------------------------------|-----------------------------|----------|
| 1082-06-27 | STATEWIDE  | VAR-HW  | 305 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999 | \$4,000,000 - \$4,999,999   | STATEWIDE TRAFFIC OPERATIONS PLAN | FY27 ANNUAL WORK PROGRAM           | ANNUAL OPERATING SUPPORT            | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 1195-01-60 | STATEWIDE  | OFF-SYS | 303 | 01JAN1960      | 25JUN2026        | \$0 - \$99,999 | \$1,000,000 - \$1,999,999   | USH 53 & IH 39 REST AREAS         | CONSTRUCTION/W ASTEWATER           | SAFETY REST AREAS 33, 34 & 82       | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 8210-00-71 | TAYLOR     | STH-073 | 303 | 01JAN1960      | 09FEB2027        | \$0 - \$99,999 | \$8,000,000 - \$8,999,999   | THORP - INGRAM                    | CONSTRUCTION/RE SURFACE            | PARK ST TO STH 64 E                 | \$11,000,000 - \$11,999,999 | STIP Lbl |
| 9000-00-76 | TAYLOR     | STH-064 | 303 | 01JAN1960      | 08FEB2028        | \$0 - \$99,999 | \$10,000,000 - \$10,999,999 | MEDFORD - MERRILL                 | CONSTRUCTION/PA VEMENT REPLACEMENT | STH 13 TO LINCOLN COUNTY LINE       | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 1630-00-20 | TREMPEALEA | USH-053 | 303 | 01JAN1960      | 25OCT2028        | \$0 - \$99,999 | \$0 - \$99,999              | WHITEHALL - OSSEO                 | REAL ESTATE ACQUISITION/1630-00-82 | STH 121 TO USH 10 E                 | \$6,000,000 - \$6,999,999   | STIP Lbl |
| 1630-00-28 | TREMPEALEA | USH-053 | 303 | 01JAN1960      | 25NOV2028        | \$0 - \$99,999 | \$0 - \$99,999              | GALESVILLE - WHITEHALL            | REAL ESTATE ACQUISITION/1630-00-79 | PRAIRIE RGE LN TO BEAVER CR B610204 | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 7130-02-70 | TREMPEALEA | STH-093 | 303 | 01JAN1960      | 14NOV2028        | \$0 - \$99,999 | \$750,000 - \$999,999       | INDEPENDENCE - ELEVA              | CONSTRUCTION/BR RHB                | CHIMNEY ROCK CREEK BRIDGE B-61-0052 | \$750,000 - \$999,999       | STIP Lbl |
| 7505-00-24 | TREMPEALEA | STH-121 | 303 | 01JAN1960      | 25NOV2028        | \$0 - \$99,999 | \$0 - \$99,999              | INDEPENDENCE - NORTHFIELD         | REAL ESTATE ACQUISITION/7505-00-74 | STH 93 S TO USH 53S                 | \$5,000,000 - \$5,999,999   | STIP Lbl |
| 7560-00-71 | TREMPEALEA | STH-095 | 303 | 01JAN1960      | 14SEP2027        | \$0 - \$99,999 | \$5,000,000 - \$5,999,999   | ARCADIA - BLAIR                   | CONSTRUCTION/RE SURFACE            | 450' E OF STH 93 TO USH 53 N        | \$6,000,000 - \$6,999,999   | STIP Lbl |
| 7720-00-52 | TREMPEALEA | STH-095 | 303 | 01JAN1960      | 25JUN2026        | \$0 - \$99,999 | \$0 - \$99,999              | C ARCADIA, MAIN STREET            | RR OPS/CROSSING SURFACE            | WCL RR XING 281828B                 | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 7720-00-63 | TREMPEALEA | STH-095 | 303 | 01JAN1960      | 25FEB2026        | \$0 - \$99,999 | \$100,000 - \$249,999       | FOUNTAIN CITY - ARCADIA           | CONSTR/LFA/CULVERT REPAIR          | WEST COUNTY LINE TO CTH A           | \$100,000 - \$249,999       | STIP Lbl |
| 1640-01-27 | VERNON     | USH-014 | 303 | 01JAN1960      | 25APR2027        | \$0 - \$99,999 | \$0 - \$99,999              | WESTBY - READSTOWN                | RE / 1640-01-77 / MISC             | CTH SS INTERSECTION                 | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 1640-04-64 | VERNON     | USH-014 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999 | \$0 - \$99,999              | WESTBY - READSTOWN                | LFA/ MISC/ REPLACE PIPES           | VIROQUA TO READSTOWN                | \$0 - \$99,999              | STIP Lbl |
| 1640-07-02 | VERNON     | USH-014 | 303 | 01JAN1960      | 05FEB2026        | \$0 - \$99,999 | \$250,000 - \$499,999       | READSTOWN - RICHLAND CENTER       | DESIGN-FULL PS&E RSRF20            | USH 61 TO RICHLAND COUNTY LINE      | \$4,000,000 - \$4,999,999   | Advanced |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County     | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate            | Current Estimate            | Title                             | Concept                             | Limit                               | Total Improvement Cost      | Reason   |
|------------|------------|---------|-----|----------------|------------------|---------------------------|-----------------------------|-----------------------------------|-------------------------------------|-------------------------------------|-----------------------------|----------|
| 5105-12-00 | VERNON     | USH-014 | 303 | 01JAN1960      | 05FEB2026        | \$0 - \$99,999            | \$500,000 - \$749,999       | VERNON COUNTY, ADA CURB RAMPS     | PER WISDOT ADA TRANS PLAN 137 RAMPS | VIROQUA & WESTBY VARIOUS LOCATIONS  | \$2,000,000 - \$2,999,999   | Advanced |
| 5110-01-62 | VERNON     | STH-131 | 303 | 01JAN1960      | 25AUG2026        | \$0 - \$99,999            | \$0 - \$99,999              | READSTOWN - ONTARIO               | LFA/ PSRS30                         | READSTOWN TO VIOLA                  | \$0 - \$99,999              | STIP Lbl |
| 5110-06-60 | VERNON     | STH-131 | 303 | 01JAN1960      | 25FEB2026        | \$0 - \$99,999            | \$0 - \$99,999              | READSTOWN - ONTARIO               | LFA / 5110-06-70 / MISC             | STH 82 TO STH 33/ B-62-47, -187     | \$12,000,000 - \$12,999,999 | STIP Lbl |
| 5710-00-62 | VERNON     | STH-082 | 303 | 01JAN1960      | 25FEB2026        | \$0 - \$99,999            | \$0 - \$99,999              | LAFARGE - HILLSBORO               | LFA / 5710-00-72 / PVRPLA           | KICKAPOO RIVER TO STH 33            | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 9080-14-62 | VILAS      | STH-070 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999            | \$100,000 - \$249,999       | EAGLE RIVER - TIPLER              | CONST/LFA/WEDGING                   | USH 45 TO DIVIDE ROAD               | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 9080-14-76 | VILAS      | STH-070 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999            | \$2,000,000 - \$2,999,999   | WOODRUFF - EAGLE RIVER            | CONST/RESURFACE                     | STH 155 TO CTH O                    | \$3,000,000 - \$3,999,999   | STIP Lbl |
| 9195-08-71 | VILAS      | STH-017 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999            | \$4,000,000 - \$4,999,999   | EAGLE RIVER - MICHIGAN STATE LINE | CONST/RESURFACE                     | ST LOUIS ROAD - MICHIGAN STATE LINE | \$6,000,000 - \$6,999,999   | STIP Lbl |
| 9195-08-72 | VILAS      | STH-017 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999            | \$5,000,000 - \$5,999,999   | EAGLE RIVER - MICHIGAN STATE LINE | CONST/RESURFACE                     | USH 45 TO SAINT LOUIS ROAD          | \$750,000 - \$999,999       | STIP Lbl |
| 1320-26-21 | WALWORTH   | STH 11  | 303 | 25OCT2026      | 25OCT2026        | \$750,000 - \$999,999     | \$750,000 - \$999,999       | ELKHORN-BURLINGTON                | RE/PAVEMENT REPLACEMENT             | STH 120 TO 0.5 MILE E OF LYONS RD   | \$12,000,000 - \$12,999,999 | STIP Lbl |
| 1080-09-03 | WALWORTH   | USH-012 | 303 | 25JUL2025      | 25MAR2028        | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999   | ELKHORN-RICHMOND                  | PE/FULL PS&E/PAVEMENT REPLACEMENT   | STH 50/USH 12 IC                    | \$9,000,000 - \$9,999,999   | Advanced |
| 1090-25-71 | WALWORTH   | IH-043  | 303 | 01JAN1960      | 08AUG2028        | \$0 - \$99,999            | \$60,000,000 - \$69,999,999 | IH 43 ROCK FREEWAY                | CONST/PAVEMENT REPLACEMENT          | STH 50 TO USH 12                    | \$60,000,000 - \$69,999,999 | STIP Lbl |
| 3840-05-01 | WALWORTH   | STH-011 | 303 | 01JAN1960      | 25JUL2026        | \$250,000 - \$499,999     | \$100,000 - \$249,999       | C ELKHORN, WALWORTH ST            | PE/FULL PS&E/PSRS30                 | WEST ST TO CHURCH ST                | \$750,000 - \$999,999       | Advanced |
| 3840-05-02 | WALWORTH   | STH-011 | 303 | 01JAN1960      | 25OCT2026        | \$0 - \$99,999            | \$100,000 - \$249,999       | C ELKHORN, WALWORTH ST            | PE/FULL PS&E ROW/MISC               | WEST ST TO CHURCH ST                | \$500,000 - \$749,999       | STIP Lbl |
| 3840-05-22 | WALWORTH   | STH-011 | 303 | 01JAN1960      | 25APR2028        | \$0 - \$99,999            | \$100,000 - \$249,999       | C ELKHORN, WALWORTH ST            | RE/MISC                             | WEST ST TO CHURCH ST                | \$500,000 - \$749,999       | STIP Lbl |
| 1100-30-01 | WASHINGTON | IH-041  | 303 | 01JAN1960      | 25APR2027        | \$0 - \$99,999            | \$10,000,000 - \$10,999,999 | MILWAUKEE - FOND DU LAC           | PE/FULL PS&E ROW/PVRPLA             | STH 33 TO DODGE COUNTY LINE         | \$80,000,000 - \$99,999,999 | STIP Lbl |
| 1100-31-01 | WASHINGTON | IH-041  | 303 | 01JAN1960      | 25APR2027        | \$0 - \$99,999            | \$10,000,000 - \$10,999,999 | MILWAUKEE - FOND DU LAC           | PE/FULL PS&E ROW/PVRPLA             | STH 144 TO STH 33                   | \$80,000,000 - \$99,999,999 | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County     | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate            | Current Estimate            | Title                              | Concept                             | Limit                              | Total Improvement Cost      | Reason   |
|------------|------------|---------|-----|----------------|------------------|---------------------------|-----------------------------|------------------------------------|-------------------------------------|------------------------------------|-----------------------------|----------|
| 1100-32-01 | WASHINGTON | IH-041  | 303 | 01JAN1960      | 25APR2027        | \$0 - \$99,999            | \$11,000,000 - \$11,999,999 | MILWAUKEE - FOND DU LAC            | PE/FULL PS&E ROW/PVRPLA             | USH 45 TO STH 144                  | \$100 MILLION OR GREATER    | STIP Lbl |
| 1410-10-00 | WASHINGTON | STH-033 | 303 | 01JAN1960      | 25NOV2026        | \$0 - \$99,999            | \$100,000 - \$249,999       | HORICON - WEST BEND                | PE/FULL PS&E ROW/RECST              | INTERSECTION WITH ALPINE DR        | \$750,000 - \$999,999       | STIP Lbl |
| 2300-09-21 | WASHINGTON | STH-167 | 303 | 01JAN1960      | 25OCT2027        | \$0 - \$99,999            | \$500,000 - \$749,999       | THOMPSON - RICHFIELD               | RE/PAVEMENT REPLACEMENT             | STH 83 TO CTH K; CTH CC TO STH 164 | \$17,000,000 - \$19,999,999 | STIP Lbl |
| 2475-08-23 | WASHINGTON | STH-145 | 303 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999            | \$0 - \$99,999              | MILWAUKEE - GERMANTOWN             | RE/RSRF15                           | RICHFIELD PARKWAY TO STH 175       | \$500,000 - \$749,999       | STIP Lbl |
| 1060-55-90 | WAUKESHA   | IH-094  | 303 | 01JAN1960      | 25MAR2027        | \$0 - \$99,999            | \$0 - \$99,999              | IH 94 EAST WEST FREEWAY            | MITIGATION 1060-55-70, STATE PATROL | CTH F BRIDGE (B-67-0140/0014)      | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 1060-55-91 | WAUKESHA   | IH-094  | 303 | 01JAN1960      | 25MAR2027        | \$0 - \$99,999            | \$0 - \$99,999              | IH 94 EAST WEST FREEWAY            | MITIGATION 1060-55-70, C WAUKESHA   | CTH F BRIDGE (B-67-0140/0014)      | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 1060-55-92 | WAUKESHA   | IH-094  | 303 | 01JAN1960      | 25MAR2027        | \$0 - \$99,999            | \$100,000 - \$249,999       | IH 94 EAST WEST FREEWAY            | MITIGATION 1060-55-70, WAUKESHA CO  | CTH F BRIDGE (B-67-0140/0014)      | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 1060-55-93 | WAUKESHA   | IH-094  | 303 | 01JAN1960      | 25MAR2027        | \$0 - \$99,999            | \$250,000 - \$499,999       | IH 94 EAST WEST FREEWAY            | MITIGATION 1060-55-70, WAUKESHA CO  | CTH F BRIDGE (B-67-0140/0014)      | \$9,000,000 - \$9,999,999   | STIP Lbl |
| 1370-12-71 | WAUKESHA   | STH-016 | 303 | 01JAN1960      | 08FEB2028        | \$0 - \$99,999            | \$30,000,000 - \$34,999,999 | NASHOTAH - PEWAUKEE                | CONST/PVRPLA                        | 0.6 MI E OF CTH KF TO IH94         | \$35,000,000 - \$39,999,999 | STIP Lbl |
| 1370-12-91 | WAUKESHA   | STH-016 | 303 | 01JAN1960      | 25FEB2028        | \$0 - \$99,999            | \$0 - \$99,999              | NASHOTAH - PEWAUKEE                | TRAFFIC MITIGATION FOR 1370-12-71   | 0.6 MI E OF CTH KF TO IH94         | \$35,000,000 - \$39,999,999 | STIP Lbl |
| 2718-09-02 | WAUKESHA   | NON-HW  | 211 | 25NOV2025      | 20FEB2026        | \$3,000,000 - \$3,999,999 | \$1,000,000 - \$1,999,999   | TRANSIT SYSTEM VEHICLE REPLACEMENT | TST/BUS PURCHASE                    | ONE WAUKESHA CITY BUS              | \$1,000,000 - \$1,999,999   | Decrease |
| 2718-09-03 | WAUKESHA   | NON-HW  | 211 | 01JAN1960      | 25JUL2026        | \$0 - \$99,999            | \$2,000,000 - \$2,999,999   | TRANSIT SYSTEM VEHICLE REPLACEMENT | TST/BUS PURCHASE                    | TWO WAUKESHA CITY BUSES            | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 2718-10-01 | WAUKESHA   | LOC-STR | 206 | 01JAN1960      | 25JUL2028        | \$0 - \$99,999            | \$0 - \$99,999              | C WAUKESHA, SUNSET DR              | PE/FULL PS&E/MISC                   | INTERSECTION WITH GUTHRIE RD       | \$250,000 - \$499,999       | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP**  
**February CY26 STIP Amendment**

| Project    | County    | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate              | Current Estimate            | Title                          | Concept                    | Limit                              | Total Improvement Cost      | Reason   |
|------------|-----------|---------|-----|----------------|------------------|-----------------------------|-----------------------------|--------------------------------|----------------------------|------------------------------------|-----------------------------|----------|
| 2722-04-71 | WAUKESHA  | CTH-O   | 206 | 15SEP2026      | 15SEP2026        | \$14,000,000 - \$14,999,999 | \$20,000,000 - \$24,999,999 | C NEW BERLIN, MOORLAND ROAD    | CONST/PAVEMENT REPLACEMENT | CTH D TO STH 59                    | \$20,000,000 - \$24,999,999 | Increase |
| 3100-05-22 | WAUKESHA  | STH-067 | 303 | 01JAN1960      | 25APR2027        | \$0 - \$99,999              | \$100,000 - \$249,999       | DOUSMAN-OCONOMOWOC             | RE/RSRF15                  | 0.1 MI S OF USH 18 TO AURORA DR    | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 3100-05-23 | WAUKESHA  | STH-067 | 303 | 01JAN1960      | 25APR2027        | \$0 - \$99,999              | \$0 - \$99,999              | DOUSMAN-OCONOMOWOC             | RE/MULTI-USE PATH          | 0.1 MI S OF USH 18 TO AURORA DR    | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 3778-03-00 | WAUKESHA  | CTH-Z   | 206 | 01JAN1960      | 25SEP2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | LITTLE PRAIRIE - DOUSMAN       | PE/FULL PS&E/MISC          | NORTHEY RD TO SCUPPERNONG CREEK    | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 6260-02-26 | WAUPACA   | STH-049 | 303 | 01JAN1960      | 25NOV2028        | \$0 - \$99,999              | \$100,000 - \$249,999       | WAUPACA - NORTHLAND            | REAL ESTATE/PSRS           | STH 161 EAST TO ANDERSON ROAD      | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 6270-01-60 | WAUPACA   | STH-049 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | WAUPACA - NORTHLAND            | CONST/LFA/WEDGING          | MILL STREET TO ANDERSON ROAD       | \$100,000 - \$249,999       | STIP Lbl |
| 6590-03-23 | WAUPACA   | STH-110 | 303 | 01JAN1960      | 25NOV2028        | \$0 - \$99,999              | \$100,000 - \$249,999       | C WEYAUWEGA, MAIN STREET       | REAL ESTATE/RESURFACE      | USH 10 TO CTH X                    | \$1,000,000 - \$1,999,999   | STIP Lbl |
| 6210-01-26 | WAUSHARA  | STH-049 | 303 | 01JAN1960      | 25NOV2028        | \$0 - \$99,999              | \$100,000 - \$249,999       | AURORAVILLE - FREMONT          | REAL ESTATE/RESURFACE      | BEECHNUT LANE TO WAUPACA CO LINE   | \$5,000,000 - \$5,999,999   | STIP Lbl |
| 6210-01-75 | WAUSHARA  | STH-049 | 303 | 01JAN1960      | 12SEP2028        | \$0 - \$99,999              | \$4,000,000 - \$4,999,999   | AURORAVILLE - FREMONT          | CONST/RESURFACE            | STH 21 TO BEECHNUT LANE            | \$4,000,000 - \$4,999,999   | STIP Lbl |
| 4110-37-00 | WINNEBAGO | USH-045 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$250,000 - \$499,999       | C OSHKOSH, USH 45              | DSGN/FULL PSE/PSRS30       | HIGH AVENUE - CTH T                | \$3,000,000 - \$3,999,999   | Advanced |
| 4110-37-01 | WINNEBAGO | USH-045 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999              | \$1,000,000 - \$1,999,999   | C OSHKOSH, USH 45              | DSGN/FULL PSE/MISC         | HIGH AVE - PACKER AVENUE           | \$4,000,000 - \$4,999,999   | Advanced |
| 4992-01-50 | WINNEBAGO | LOC-STR | 207 | 01JAN1960      | 25MAY2027        | \$0 - \$99,999              | \$250,000 - \$499,999       | C MENASHA, SEVENTH STREET      | RR OPS/SAFETY/OCS          | CN RR SIGNALS XING 386632A MP 0.44 | \$250,000 - \$499,999       | STIP Lbl |
| 6190-18-21 | WINNEBAGO | STH-116 | 303 | 01JAN1960      | 25DEC2026        | \$0 - \$99,999              | \$0 - \$99,999              | OMRO - WINNECONNE              | RE OPS/COLD20              | WHISPERING WAY N 9TH STREET        | \$5,000,000 - \$5,999,999   | STIP Lbl |
| 1520-00-65 | WOOD      | STH-073 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999              | \$100,000 - \$249,999       | CLARK COUNTY LINE - PITTSVILLE | CONST/LFA/WEDGING          | CTH X TO CTH A                     | \$100,000 - \$249,999       | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

| Project    | County | Route   | Pgm | Prior Schedule | Current Schedule | Prior Estimate | Current Estimate          | Title                              | Concept                | Limit                              | Total Improvement Cost      | Reason   |
|------------|--------|---------|-----|----------------|------------------|----------------|---------------------------|------------------------------------|------------------------|------------------------------------|-----------------------------|----------|
| 1525-00-30 | WOOD   | STH-073 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | C WISCONSIN RAPIDS, W GRAND AVENUE | DESIGN/FULL PSE/PSRS   | STH 13 TO CRANBERRY CREEK          | \$3,000,000 - \$3,999,999   | Advanced |
| 1620-04-02 | WOOD   | STH-080 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$0 - \$99,999            | BABCOCK - PITTSVILLE               | DESIGN/FULL PSE/BRRHB  | BR YELLOW RIVER BRIDGE B-71-0015   | \$250,000 - \$499,999       | Advanced |
| 6140-04-00 | WOOD   | STH-013 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | C WI RAPIDS, RIVERVIEW EXPRESS WAY | DESIGN/FULL PSE/PVRPLA | LINCOLN STREET TO GRAND AVE        | \$20,000,000 - \$24,999,999 | Advanced |
| 6140-04-01 | WOOD   | STH-013 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | C WI RAPIDS, RIVERVIEW EXPRESS WAY | DESIGN/FULL PSE/PVRPLA | GRAND AVENUE TO EDGEWOOD PLACE     | \$25,000,000 - \$29,999,999 | Advanced |
| 6340-02-30 | WOOD   | STH-013 | 303 | 01JAN1960      | 11FEB2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | WISCONSIN RAPIDS - RUDOLPH         | DESIGN/FULL PSE/PSRS   | STH 66 TO 2ND STREET NORTH         | \$2,000,000 - \$2,999,999   | Advanced |
| 6380-06-07 | WOOD   | STH-097 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$250,000 - \$499,999     | C MARSHFIELD, N CENTRAL AVENUE     | DESIGN/FULL PSE/PVRPLA | STH 13 TO HARRISON STREET          | \$7,000,000 - \$7,999,999   | Advanced |
| 6380-06-39 | WOOD   | STH-013 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | C MARSHFIELD, N CENTRAL AVENUE     | DESIGN/FULL PSE/PSRS   | S GALVIN AVENUE TO CHESTNUT AVENUE | \$2,000,000 - \$2,999,999   | Advanced |
| 6390-00-09 | WOOD   | STH-054 | 303 | 01JAN1960      | 20FEB2026        | \$0 - \$99,999 | \$500,000 - \$749,999     | C WI RAPIDS, RIVERVIEW EXPRESS WAY | DESIGN/FULL PSE/PVRPLA | LINCOLN STREET TO CTH W            | \$13,000,000 - \$13,999,999 | Advanced |
| 6999-03-89 | WOOD   | STH-054 | 303 | 01JAN1960      | 08FEB2028        | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | C WISCONSIN RAPIDS, SECOND AVE SO  | CONST/RESURFACE        | SENECA ROAD TO STH 13              | \$2,000,000 - \$2,999,999   | STIP Lbl |
| 7030-06-22 | WOOD   | USH-010 | 303 | 01JAN1960      | 25FEB2027        | \$0 - \$99,999 | \$0 - \$99,999            | NEILLSVILLE - MARSHFIELD           | REAL ESTATE/RESURFACE  | CLARK COUNTY LINE TO STH 80        | \$5,000,000 - \$5,999,999   | STIP Lbl |
| 7510-00-62 | WOOD   | STH-054 | 303 | 01JAN1960      | 25MAY2026        | \$0 - \$99,999 | \$100,000 - \$249,999     | CITY POINT - DEXTERVILLE           | CONST/LFA/WEDGING      | CTH E TO STH 80                    | \$100,000 - \$249,999       | STIP Lbl |

Note: Total Improvement Cost indicates past, current, and future project phases which may be outside of the four year STIP cycle, and is for illustrative purposes only.

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP  
February CY26 STIP Amendment**

**Enhanced Mobility of Seniors and Individuals with Disabilities Program**

**5310 Cyle**

**50 (2026) Awardees**

| <i>Subrecipient</i>             | <i>Counties Served</i>  | <i>Project Type</i> | <i>Project Detail</i>                               | <i>Award</i> | <i>Match</i> | <i>Total</i> | <i>Funding</i>        | <i>Funding</i>    |
|---------------------------------|---|---------------------|---|--------------|--------------|--------------|-----------------------|-------------------|
| ADVOCAP, Inc.                   | Winnebago   | Operating           | Volunteer Driver program                            | \$ 50,000    | \$ 50,000    | \$ 100,000   | FFY2025               | Small Urban       |
| Aptiv, Inc.                     | LaCrosse  | Vehicle Replacement | Medium Roof Transit Bariatric Side                  | \$ 65,411    | \$ 21,804    | \$ 87,215    | FFY2025               | Small Urban       |
| Bethany Homes                   | Waupaca, Waushara, Portage, Outagamie, Winnebago and Marathon                 | Vehicle Expansion   | High Roof Transit Bariatric Rear Lo                 | \$ 66,263    | \$ 22,088    | \$ 88,351    | FFY2025               | Small Urban       |
| Black River Industries          | Taylor, Price   | Vehicle Replacement | High Roof Transit Bariatric Rear Lo                 | \$ 66,263    | \$ 22,088    | \$ 88,351    | State Funds           | 85.22             |
| Bridge for Community Life       | St. Croix, Pierce   | Operating           | Fixed Route, Community Support                      | \$ 19,969    | \$ 19,969    | \$ 39,938    | FFY2025               | Rural             |
|                                 |   | Vehicle Replacement | Medium Bus Honeycomb Fiberglass                     | \$ 102,626   | \$ 34,209    | \$ 136,835   | State Funds           | 85.22             |
| Brooke Industries, Inc.         | Calumet, Dodge, Fond du Lac, Green Lake, Sheboygan, Washington, and Winnebago | Vehicle Expansion   | Medium Roof Transit Bariatric Rear                  | \$ 65,254    | \$ 21,751    | \$ 87,005    | FFY2025               | Small Urban       |
| Center for Independent Living - | 42 counties mostly in NW & NC Wisconsin                                       | Mobility Management | One Call Center                                     | \$ 132,196   | \$ 33,049    | \$ 165,245   | FFY2025               | Small Urban       |
|                                 |   | Operating           | Volunteer Driver program                            | \$ 256,838   | \$ 256,838   | \$ 513,676   | FFY2025 & State Funds | Small Urban/85.22 |
| Community Alternatives, Inc.    | Shawano   | Vehicle Replacement | Minivan Side Load                                   | \$ 64,109    | \$ 21,370    | \$ 85,479    | FFY2025               | Rural             |
| County of Adams                 | Adams, Wood, Juneau, Marquette  | Vehicle Replacement | Medium Bus Side Lift                                | \$ 96,147    | \$ 32,049    | \$ 128,196   | State Funds           | 85.22             |
| County of Barron                | Barron  | Vehicle Replacement | Minivan Rear Load                                   | \$ 61,605    | \$ 20,535    | \$ 82,140    | FFY2025               | Rural             |
| County of Calumet               | Calumet, Brown, Outagamie, Fond du Lac, Sheboygan                             | Operating           | Volunteer Driver Program                            | \$ 64,257    | \$ 64,257    | \$ 128,514   | FFY2025               | Small Urban       |
|                                 |   | Vehicle Expansion   | Minivan Rear Load                                   | \$ 61,605    | \$ 20,535    | \$ 82,140    | FFY2025               | Small Urban       |
| County of Columbia              | Columbia  | Vehicle Replacement | Minivan Side Load                                   | \$ 64,109    | \$ 21,370    | \$ 85,479    | State Funds           | 85.22             |
| County of Crawford              | Crawford, Vernon, Grant, La Crosse, Monroe                                    | Vehicle Replacement | Minivan Side Load                                   | \$ 64,109    | \$ 21,370    | \$ 85,479    | FFY2025               | Small Urban       |
| County of Dodge                 | Dodge   | Mobility Management | Technology for service and coordination improvement | \$ 83,901    | \$ 20,976    | \$ 104,877   | FFY2025               | Rural             |
| County of Fond du Lac           | Fond du Lac   | Mobility Management | Mobility Management                                 | \$ 83,981    | \$ 20,996    | \$ 104,977   | FFY2025               | Small Urban       |
| County of Forest                | Forest  | Mobility Management | Technology for service and coordination improvement | \$ 18,732    | \$ 4,683     | \$ 23,415    | State Funds           | 85.22             |
| County of Jefferson             | Jefferson   | Mobility Management | Mobility Management                                 | \$ 93,051    | \$ 23,263    | \$ 116,314   | FFY2025               | Rural             |
| County of Juneau                | Juneau  | Vehicle Replacement | Medium Bus Honeycomb Fiberglass                     | \$ 102,626   | \$ 34,209    | \$ 136,835   | State Funds           | 85.22             |
| County of Kenosha               | Kenosha   | Mobility Management | Mobility Management                                 | \$ 84,684    | \$ 21,171    | \$ 105,855   | FFY2025               | Small Urban       |
| County of Manitowoc             | Manitowoc   | Mobility Management | Mobility Management                                 | \$ 67,770    | \$ 20,121    | \$ 87,891    | FFY2025               | Rural             |
| County of Monroe                | Monroe  | Vehicle Replacement | Minivan Side Load                                   | \$ 64,109    | \$ 21,370    | \$ 85,479    | FFY2025               | Rural             |
| County of Oconto                | Oconto  | Vehicle Replacement | Minivan Rear Load                                   | \$ 61,605    | \$ 20,535    | \$ 82,140    | FFY2025               | Rural             |
| County of Polk                  | Polk, Burnett   | Mobility Management | Mobility Management                                 | \$ 58,503    | \$ 14,626    | \$ 73,129    | FFY2025               | Rural             |
|                                 |   | Operating           | Voucher Program                                     | \$ 3,049     | \$ 3,049     | \$ 6,098     | FFY2025               | Rural             |
| County of Racine                | Racine  | Mobility Management | Mobility Management                                 | \$ 43,008    | \$ 10,752    | \$ 53,760    | FFY2025               | Small Urban       |
| County of Richland              | Richland, Vernon, Sauk, Grant   | Operating           | Volunteer Driver program                            | \$ 15,601    | \$ 15,601    | \$ 31,202    | FFY2025               | Rural             |
| County of Rock                  | Rock  | Vehicle Replacement | Medium Bus Honeycomb Fiberglass                     | \$ 102,626   | \$ 34,209    | \$ 136,835   | FFY2025               | Small Urban       |
| County of Sauk                  | Sauk  | Operating           | Volunteer Drivr program and Group                   | \$ 159,161   | \$ 159,161   | \$ 318,322   | FFY2025               | Rural             |
| County of Sheboygan             | Sheboygan   | Operating           | Volunteer Driver & Wheelchair Van                   | \$ 50,000    | \$ 50,000    | \$ 100,000   | FFY2025               | Small Urban       |
| County of St. Croix             | St. Croix, Polk, Dunn, Pierce, Eau Claire                                     | Vehicle Replacement | Medium Bus Side Lift                                | \$ 96,147    | \$ 32,049    | \$ 128,196   | State Funds           | 85.22             |

**2025-2028 STIP  
February CY26 STIP Amendment**

| <i>Subrecipient</i>   | <i>Counties Served</i>   | <i>Project Type</i> | <i>Project Detail</i>                 | <i>Award</i> | <i>Match</i> | <i>Total</i> | <i>Funding</i> | <i>Funding</i> |
|---|--|---------------------|---------------------------------------|--------------|--------------|--------------|----------------|----------------|
| County of Vernon  | Vernon, Richland, La Crosse  | Mobility Management | Mobility Management & Coordinati      | \$ 21,206    | \$ 5,302     | \$ 26,508    | FFY2025        | Small Urban    |
|   |  | Operating           | Volunteer Driver & Voucher program    | \$ 20,733    | \$ 20,733    | \$ 41,466    | FFY2025        | Small Urban    |
| County of Washburn  | Washburn   | Mobility Management | Mobility Management                   | \$ 80,618    | \$ 20,155    | \$ 100,773   | FFY2025        | Rural          |
| County of Waupaca   | Waupaca  | Operating           | Volunteer Driver Program              | \$ 13,978    | \$ 13,978    | \$ 27,956    | FFY2025        | Rural          |
| County of Waushara  | Waushara   | Vehicle Replacement | High Roof Transit Bariatric Side Load | \$ 66,421    | \$ 22,140    | \$ 88,561    | State Funds    | 85.22          |
| Disabilities Services, Inc.                                 | Green Lake, Marquette, Waushara, Fond du Lac                                 | Operating           | Fixed Route, Community Support        | \$ 79,621    | \$ 79,621    | \$ 159,242   | FFY2025        | Small Urban    |
|   |  | Vehicle Replacement | Medium Bus Honeycomb Fiberglass       | \$ 102,626   | \$ 34,209    | \$ 136,835   | FFY2025        | Small Urban    |
| Door-Tran, Inc.   | Door, Brown, Kewaunee  | Mobility Management | One Call Center                       | \$ 134,062   | \$ 33,516    | \$ 167,578   | FFY2025        | Rural          |
|   |  | Operating           | Volunteer Driver & Voucher programs   | \$ 41,548    | \$ 41,548    | \$ 83,096    | FFY2025        | Rural          |
| Endeavors Adult Development Center, Inc.                    | Polk   | Vehicle Replacement | High Roof Transit Bariatric Side Load | \$ 66,421    | \$ 22,140    | \$ 88,561    | FFY2025        | Rural          |
| Highline Cooperation  | Iron   | Operating           | Fixed Route, Community Support        | \$ 15,345    | \$ 15,345    | \$ 30,690    | FFY2025        | Rural          |
| indiGO North Country Independent Living, Inc.               | Ashland, Bayfield, Burnett, Douglas, Iron, Price, Sawyer, Washburn           | Mobility Management | One Call Center                       | \$ 28,128    | \$ 7,032     | \$ 35,160    | State Funds    | 85.22          |
|   |  | Operating           | Volunteer Driver & Voucher programs   | \$ 101,988   | \$ 101,988   | \$ 203,976   | FFY2025        | Small Urban    |
| Interfaith Caregivers of Ozaukee Co.                        | Ozaukee, Milwaukee, Waukesha, Washington                                     | Operating           | Volunteer Drivr program               | \$ 89,255    | \$ 89,255    | \$ 178,510   | FFY2025        | Rural          |
| Interfaith Caregivers of Washington                         | Washington   | Operating           | Volunteer Drivr program               | \$ 117,498   | \$ 117,498   | \$ 234,996   | FFY2025        | Rural          |
| Kenosha Achievement Center, Inc.                            | Kenosha  | Vehicle Replacement | High Roof Transit Bariatric Rear Load | \$ 66,263    | \$ 22,088    | \$ 88,351    | FFY2025        | Small Urban    |
| Lutheran Social Services of Wisconsin & Upper Michigan, Inc | Outagamie, Winnebago, Calumet, Waupaca                                       | Mobility Management | Mobility Management                   | \$ 51,003    | \$ 12,751    | \$ 63,754    | FFY2025        | Small Urban    |
|   |  | Operating           | Volunteer Driver & Voucher programs   | \$ 40,224    | \$ 40,224    | \$ 80,448    | FFY2025        | Small Urban    |
| Marinette Co. Committee on Aging, Inc.                      | Marinette  | Operating           | Volunteer Driver program              | \$ 14,137    | \$ 14,137    | \$ 28,274    | FFY2025        | Rural          |
| Muskego Senior Taxi Service, Inc.                           | Waukesha, Milwaukee, Racine  | Operating           | Volunteer Driver program              | \$ 102,566   | \$ 102,566   | \$ 205,132   | FFY2025        | Rural          |
| New Hope Center, Inc.                                       | Calumet, Manitowoc, Winnebago, Brown   | Mobility Management | Mobility Management                   | \$ 45,181    | \$ 11,296    | \$ 56,477    | FFY2025        | Small Urban    |
|   |  | Operating           | Fixed Route, Community Support        | \$ 65,100    | \$ 65,100    | \$ 130,200   | FFY2025        | Small Urban    |
|   |  | Vehicle Replacement | Minivan Rear Load                     | \$ 61,605    | \$ 20,535    | \$ 82,140    | FFY2025        | Small Urban    |
| NEWCAP, Inc.  | Marinette, Oconto, Florence, Brown, Shawano, Forest, Langlade, Oneida, Vilas | Mobility Management | Mobiliey Management & Coordinati      | \$ 71,388    | \$ 17,847    | \$ 89,235    | FFY2025        | Rural          |
| Northwoods Inc. of Wisconsin                                | Columbia, Sauk, Marquette  | Vehicle Replacement | Medium Bus Side Lift                  | \$ 96,147    | \$ 32,049    | \$ 128,196   | State Funds    | 85.22          |
| Opportunities Inc. of Jefferson County                      | Jefferson, Dodge   | Operating           | Fixed Route, Community Support        | \$ 46,507    | \$ 46,507    | \$ 93,014    | FFY2025        | Rural          |
|   |  | Vehicle Replacement | Medium Large Bus Side Load Lift       | \$ 97,133    | \$ 32,378    | \$ 129,511   | State Funds    | 85.22          |
| Opportunity Development Center, Inc.                        | Licolen, Waushara  | Vehicle Replacement | Minivan Rear Load                     | \$ 61,605    | \$ 20,535    | \$ 82,140    | FFY2025        | Rural          |
| Opportunity of North Central Wisconsin, Inc.                | Marathon, Wood, Portage  | Vehicle Replacement | Medium Roof Transit Bariatric Rear    | \$ 65,254    | \$ 21,751    | \$ 87,005    | FFY2025        | Small Urban    |
| RSVP of Rock County, Inc.                                   | Rock   | Operating           | Volunteer Driver program              | \$ 22,728    | \$ 22,728    | \$ 45,456    | FFY2025        | Small Urban    |

**2025-2028 STIP  
February CY26 STIP Amendment**

| Subrecipient                            | Counties Served  | Project Type        | Project Detail                                      | Award      | Match      | Total      | Funding     | Funding     |
|---|--|---------------------|---|------------|------------|------------|-------------|-------------|
| Southwest Opportunities Center, Inc.    | Grant, Lafayette, Iowa   | Vehicle Replacement | Medium Roof Transit Bariatric Sid                   | \$ 65,411  | \$ 21,804  | \$ 87,215  | State Funds | 85.22       |
| Southwest Wisconsin Community A         | Grant, Green, Iowa, Lafayette, Richland, Crawford, Vernon          | Mobility Management | One Call Center                                     | \$ 321,280 | \$ 80,320  | \$ 401,600 | FFY2025     | Rural       |
|   |  | Operating           | Volunteer Driver program                            | \$ 245,783 | \$ 245,783 | \$ 491,566 | FFY2025     | Rural       |
| St. Coletta of Wisconsin, Inc.          | Jefferson, Waukesha  | Mobility Management | Technology for service and coordination improvement | \$ 88,513  | \$ 22,129  | \$ 110,642 | FFY2025     | Rural       |
|   |  | Vehicle Replacement | Medium Roof Transit Bariatric Sid                   | \$ 65,411  | \$ 21,804  | \$ 87,215  | State Funds | 85.22       |
| Tomahawk Area Interfaith Volunteers     | Lincoln, Oneida, Marathon  | Mobility Management | One Call Center                                     | \$ 24,491  | \$ 6,123   | \$ 30,614  | FFY2025     | Small Urban |
|   |  | Operating           | Volunteer Driver program                            | \$ 32,789  | \$ 32,789  | \$ 65,578  | FFY2025     | Small Urban |
| Vernon Area Rehabilitation Center, Inc. | Sauk, Columbia, Juneau, LaCrosse, Vernon, Richland Crawford, Adams | Vehicle Replacement | Medium Bus Side Lift                                | \$ 96,147  | \$ 32,049  | \$ 128,196 | FFY2025     | Small Urban |
| VIP Services, Inc.                      | Walworth   | Vehicle Replacement | Medium Bus Side Lift                                | \$ 96,147  | \$ 32,049  | \$ 128,196 | State Funds | 85.22       |

**Totals** **\$ 5,411,576** **\$ 2,791,855** **\$ 8,203,431**

|   |   |
|---|---|
| WI 5310 Statewide Apportionment FFY2025     | WI Statewide Apportionment FFY 2025 scheduled for future projects (not in STIP) |
| Wisconsin Statewide Sm. Urban Apportionment | Wisconsin Statewide Sm. Urban Apportionment scheduled for future projects       |
| \$2,174,618                                 | \$87,427  |

|   |  |
|---|--|
| Wisconsin Statewide Rural Apportionment | Wisconsin Statewide Rual Apportionment scheduled for future projects |
| \$2,255,804                             | \$836  |

|                           |               |
|---------------------------|---------------|
| <b>Small Urban (5310)</b> | <b>Amount</b> |
| Operating (other)         | \$ 784,278    |
| MM/Vehicle (traditional)  | \$ 1,302,913  |
| <b>Rural (5310)</b>       | <b>Amount</b> |
| Operating (other)         | \$ 876,428    |
| MM/Vehicle (traditional)  | \$ 1,378,540  |
| <b>State Funds</b>        | <b>Amount</b> |
| Operating (other)         | \$ 7,969      |
| MM/Vehicle (traditional)  | \$ 1,061,448  |

**2025-2028 STIP  
February CY26 STIP Amendment**

| Year                | TIP ID     | Grant Name   | Recipient                              | Type of Work         | Termini        | Length (miles) | Total Project Costs (\$) | Federal Dollars (\$) | Responsible Agency                     | In Previous STIP? | Year(s) of Obligation |
|---------------------|------------|--|--|----------------------|----------------|----------------|--------------------------|----------------------|--|-------------------|-----------------------|
| <b>Section 5307</b> |            |  |  |                      |                |                |                          |                      |  |                   |                       |
| 2026                | 370-24-013 | Replacement Buses<br>5307 Funds for all except 5339 funds for 1 35-ft hyb/dsl bus in 2026  | Eau Claire Transit                     | Capital Assistance   | Eau Claire MPA | 0              | \$ 6,290,000             | \$ 5,032,000         | Eau Claire Transit                     | Yes               | 2026-2028             |
| 2026                | 370-23-011 | Bus Surveillance Equipment<br>North Transfer Hub<br>UWEC Transit Hub<br>Replacement Buses<br>Shop Equipment<br>Computer Replacement      | Eau Claire Transit                     | Capital Assistance   | Eau Claire MPA | 0              | \$ 11,189,000            | \$ 8,637,000         | Eau Claire Transit                     | Yes               | 2026-2028             |
| 2026                | 370-26-005 | Custodial Equipment (Transfer Center)<br>Bus Hoist<br>Public Safety Training Facility  | Eau Claire Transit                     | Capital Assistance   | Eau Claire MPA | 0              | \$ 1,570,000             | \$ 1,256,000         | Eau Claire Transit                     | Yes               | 2026-2027             |
| 2026                | 370-24-013 | Replacement Vehicles   | C. Chippewa Falls Transit              | Capital Assistance   | Eau Claire MPA | 0              | \$ 485,000               | \$ 388,000           | C. Chippewa Falls Transit              | Yes               | 2025-2028             |
| 2026                | 370-26-007 | Operating Assistance   | Eau Claire Transit                     | Operating Assistance | Eau Claire MPA | 0              | \$ 2,942,000             | \$ 7,021,000         | Eau Claire Transit                     | No                | 2026                  |
| 2026                | 370-24-014 | Operating Assistance   | C. Chippewa Falls Transit              | Operating Assistance | Eau Claire MPA | 0              | \$ 925,000               | \$ 1,546,000         | C. Chippewa Falls Transit              | Yes               | 2026-2028             |
| <b>Section 5310</b> |            |  |  |                      |                |                |                          |                      |  |                   |                       |
| 2026                | 373-26-001 | Specialized Transit Projects<br>Mobility Management, Call Center   | Metro Ride Transit                     | Mobility Management  | Wausau MPA     | 0              | \$ 165,245               | \$ 132,196           | Metro Ride Transit                     | No                | 2026                  |
| 2026                | 373-26-002 | Specialized Transit Projects<br>Operating Assistance<br>Volunteer Driers, Travel Coordination  | Metro Ride Transit                     | Operating Assistance | Wausau MPA     | 0              | \$ 513,676               | \$ 256,838           | Metro Ride Transit                     | No                | 2026                  |
| 2026                | 373-26-003 | Specialized Transit Projects<br>Vehicle Replacement<br>Medium Roof Transit Baratric Rear Load  | Opportunity of North Central WI., Inc. | Vehicle Replacement  | Wausau MPA     | 0              | \$ 87,005                | \$ 65,254            | Opportunity of North Central WI., Inc. | No                | 2026                  |
| 2026                | 373-26-004 | Specialized Transit Projects<br>Mobility Management,<br>One Call Center  | Tomahawk Area Interfaith Volunteers    | Mobility Management  | Wausau MPA     | 0              | \$ 30,614                | \$ 65,254            | Tomahawk Area Interfaith Volunteers    | No                | 2026                  |
| 2026                | 373-26-005 | Specialized Transit Projects<br>Operating Assistance<br>Volunteer Driers   | Tomahawk Area Interfaith Volunteers    | Operating Assistance | Wausau MPA     | 0              | \$ 65,578                | \$ 32,789            | Tomahawk Area Interfaith Volunteers    | No                | 2026                  |
| 2026                | 243-26-012 | One (1) medium-large bus replacement vehicle. Services Sauk, Columbia, Richland, Juneau, La Crosse, Vernon, Crawford, and Adams Counties | Vernon Area Rehabilitation Center      | Capital Assistance   | La Crosse MPA  | 0              | \$ 128,000               | \$ 96,100            | Vernon Area Rehabilitation Center      | No                | 2026                  |

**2025-2028 STIP  
February CY26 STIP Amendment**

| Year                   | TIP ID     | Grant Name   | Recipient   | Type of Work                               | Termini       | Length (miles) | Total Project Costs (\$) | Federal Dollars (\$) | Responsible Agency                                    | In Previous STIP? | Year(s) of Obligation |
|------------------------|------------|--|---|--|---------------|----------------|--------------------------|----------------------|---|-------------------|-----------------------|
| 2026                   | 243-26-013 | One (1) side-load minivan replacement vehicle. Serves Crawford, Vernon, Grant, La Crosse, and Monroe Counties. | Crawford County                                       | Operating Assistance<br>Capital Assistance | La Crosse MPA | 0              | \$ 85,500                | \$ 64,100            | Crawford County                                       | No                | 2026                  |
| 2026                   | 243-26-014 | One (1) medium roof bariatric side-load transit vehicle replacement.   | Aptiv, Inc.   | Capital Assistance                         | La Crosse MPA | 0              | \$ 87,200                | \$ 65,400            | Aptiv, Inc.   | No                | 2026                  |
| 2026                   | 372-25-204 | Enhanced Volunteer Driver Program  | Sheboygan County Health and Human Services Department | Mobility Management                        | Sheboygan MPA | 0              | \$ 100,000               | \$ 50,000            | Sheboygan County Health and Human Services Department | No                | 2026-2028             |
| 2026                   | 372-25-205 | Vehicle expansion  | Calumet County  | Vehicle Replacement                        | Sheboygan MPA | 0              | \$ 82,140                | \$ 61,605            | Calumet County  | No                | 2026-2029             |
| 2026                   | 372-25-206 | Operating Assistance   | Calumet County  | Operating Assistance                       | Sheboygan MPA | 0              | \$ 128,514               | \$ 64,257            | Calumet County  | No                | 2026-2030             |
| <b>AARPA/CARES ACT</b> |            |  |   |  |               |                |                          |                      |   |                   |                       |
| 2026                   | 373-25-206 | Implementing CAD/AVL system  | Shoreline Metro and Sheboygan County                  | Operating Assistance                       | Sheboygan MPA | 0              | \$ 100,000               | \$ -                 | Shoreline Metro and Sheboygan County                  | No                | 2026-2030             |