This presentation is for the project on WIS 13 between County N (Monroe Street) in the city of Colby and Pine Street in the city of Abbotsford, Marathon County.

An in-person meeting is not planned based on public health guidance to limit public gatherings.

All meeting materials, including the handout with a comment form, are posted on the design website for this project.

https://wisconsindot.gov/Pages/projects/by-region/nc/wis13mc/default.aspx

If you have any questions, please contact WisDOT Project Manager, Preston Bohn at 715-421-7382. Deaf or hard of hearing persons needing assistance should contact the Wisconsin Telecommunications Relay system (dial 711).

Public Involvement

WIS 13

County N to Pine Street

Public Involvement: November 26, 2020 to December 18, 2020


Project Team

- WisDOT North Central Region
 - Preston Bohn, P.E. Project Manager
 - Felix Ogles, P.E. Project Leader
- JT Engineering, Inc.
 - Brian Smits, P.E. Consultant Project Manager

Objectives

- Project location
- Project purpose and need
- Proposed improvements
- Real estate needs
- Construction staging
- Current project schedule
- Questions and input

Project location



Purpose and need

- Deteriorating pavement
- Existing curb ramps do not meet current ADA (Americans with Disabilities Act) standards

Proposed improvements

- Mill and overlay of the asphaltic pavement
- Upgrade all curb ramps to meet ADA standards
- Reshaping and restoring the existing gravel shoulders
- New pavement marking

Real estate needs

- Minor permanent fee and temporary limited easement is needed
 - Curb ramp improvements
- Acquisition process
 - WisDOT will acquire real estate
 - Real estate staff will coordinate with property owners
 - Real estate acquisitions will begin in winter 2021
- Landowner rights information available on the project website

Proposed construction staging

- Maintaining safety and mobility are important during construction
 - Northbound and southbound through traffic will be maintained on WIS 13
- Proposed traffic impacts
 - Lane closures
 - Flaggers at major intersections
 - Temporary closures of minor side streets
 - Short-term overnight ramp closures at WIS 29
 - Local and emergency access will be maintained
 - Temporary pedestrian access will be provided

Current project schedule

- Project notification letters October/November 2019
- Preliminary design and plans April 2020
- Final environmental document September 2020
- Virtual local officials meeting October 2020
- Public involvement
 — November/December 2020
- Final right of way plat December 2020
- Real estate negotiations Winter 2021 to spring 2022
- Final plans August 2022
- Construction 2023

Questions and input

- Provide comments by December 18, 2020
 - Via written comment form

Preston Bohn

Wisconsin Department of Transportation

1681 Second Avenue South

Wisconsin Rapids, WI 54495

Via fillable form on design website

https://wisconsindot.gov/Pages/projects/by-region/nc/wis13mc/default.aspx

Via email

Preston.Bohn@dot.wi.gov

Deaf or hard of hearing persons needing assistance should contact the Wisconsin Telecommunications Relay system (dial 711).

Public Involvement Comment Form Project ID's 1620-00-31, 1620-03-04, 1620-03-03 County N to Pine Street Marathon County Please place mail by December 18, 2020 to the address on the back of this sheet. Comments can also be emailed to Preston.Bohn@dot.wi.gov. Your comments assist us in developing a project that will serve the needs of the traveling public as well as the needs of the local community. Your input is welcome and appreciated throughout the design process Daytime Phone Number (optional signatures is not confidential, and may be subject to disclosure upon request, pursuant to the requirements of the Wisconsin open records law, sections 19.31 - 19.39 of the Wisconsin Statutes