

December 20, 2017

Division of Transportation Systems Development

Bureau of Project Development 4802 Sheboygan Avenue, Rm 601 P O Box 7916 Madison, WI 53707-7916

Telephone: (608) 266-1631 Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #05: 3060-02-71, WISC 2018 037 IH 39 – Columbus Heritage Way to Faith Drive STH 73 Columbia County

Letting of January 9, 2018

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions		
Article No.		Description
3	Prosecution and Progress	

Special Provisions

3. Prosecution and Progress.

Add the following:

If the contractor does not complete all work within 30 calendar days or prior to 12:01 AM June 9, 2018, whichever comes first, the department will assess liquidated damages according to standard spec 108.11.

From the beginning of the Removing Asphaltic Surface Milling operations complete all associated HMA paving, within 5 calendar days.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist Proposal Management Section

END OF ADDENDUM