

Wisconsin Department of Transportation

December 8, 2021

Division of Transportation Systems Development

Bureau of Project Development 4802 Sheboygan Avenue, Rm 601 P O Box 7916 Madison, WI 53707-7916

Telephone: (608) 266-1631 Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #28: 1227-12-71, WISC 2022104 12 Manitowoc – Green Bay M STH 310 – Devil's River State Trail D IH 43 IF Manitowoc County M

1227-12-72, WISC 2022105 Manitowoc – Green Bay Devil's River State Trail – STH 96 IH 43 Manitowoc County

1227-12-73 Manitowoc – Green Bay Pleasant Rd – CTH R CTH Z Manitowoc County

Letting of December 14, 2021

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions		
Article No.		Description
3	Prosecution and Progress	

Other

Revised Contract Completion Time from a completion date of November 4, 2022 to a completion date of June 1, 2023.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist Proposal Management Section

ADDENDUM NO. 01

1227-12-71/72/73

December 8, 2021

Special Provisions

3. **Prosecution and Progress.**

Add the following:

Interim Completion Date: All Contract Items Excluding Bid Items 632.0101.01, 632.0101.02, & 632.0101.03

Complete all construction operations excluding bid items 632.0101.01, 632.0101.02, & 632.0101.03 (Living Snow Fence plantings) and reopen the entire roadway to through traffic prior to 12:01 AM November 4, 2022.

If the contractor fails to complete the work necessary to reopen to the entire project to through traffic prior to 12:01 AM November 4, 2022, the department will assess the contractor \$2,175 in interim liquidated damages for each calendar day the contract work remains incomplete beyond 12:01 AM on November 4, 2022. An entire calendar day will be charged for any period of time within a calendar day that the road remains closed beyond 12:01 AM.

END OF ADDENDUM