



# Wisconsin Department of Transportation

## Division of Transportation Systems Development

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

February 9, 2023

### NOTICE TO ALL CONTRACTORS:

**Proposal #30: 4677-10-71, WISC 2023232**  
**T Grand Chute – V Little Chute**  
**French Rd Intersection**  
**CTH OO**  
**Outagamie County**

### Letting of February 14, 2023

This is Addendum No. 02, which provides for the following:

#### Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

#### Other

Revise Contract Completion Time from 50 Working Days to a completion date of April 1, 2024.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

**ADDENDUM NO. 02**

**4677-10-71**

**February 9, 2023**

**Special Provisions**

**3. Prosecution and Progress.**

*Replace the paragraph two with the following:*

Provide the start date to the engineer in writing within a month after executing the contract but at least 14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to proceed within ten calendar days before the approved start date.

*Add the following paragraph at the end of the article:*

**Interim Completion and Liquidated Damages – CTH OO and French Road: October 31, 2023**

Complete construction operations on CTH OO and French Road to the stage necessary to reopen the roadways to through traffic by 12:01 AM October 31, 2023. Do not reopen until completing all contract work excluding the installation of all above-ground electrical equipment at the CTH OO and French Road intersection. This intersection will continue to operate under French Road stop-sign control like the existing condition.

If the contractor fails to complete the work necessary to reopen project to all traffic by 12:01 AM November 1, 2023, the department will assess the contractor \$1,570 in interim liquidated damages for each calendar day the contract work remains incomplete beyond 12:01 AM on November 1, 2023. An entire calendar day will be charged for any period of time within a calendar day that the road remains closed beyond 12:01 AM.

If contract time expires prior to completing all work specified in the contract, additional liquidated damages will be affixed according to standard spec 108.11.

END OF ADDENDUM